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To: Mayor Michael D. Antonovich MICHAEL D. ANTONOVICH
Fifth District

Supervisor Hilda L. Solis
Supervisor Mark Ridley-Thomas
Supervisor Sheila Kuehl
Supervisor Don Knabe

From: Sachi A. Ha~~)fr”
Interim Chief ~ecutive Officer

PHASE II BUILDING CONDITION ASSESSMENTS AND ASSET MANAGEMENT
DATABASE (ITEM NO~10, AGENDA OF AUGUST 12, 2014)

On August 12, 2014, the Board authorized the Chief Executive Officer (CEO) to execute
an agreement with AECOM Technical Services Inc. (AECOM) to perform the second
phase of building condition assessments and develop an asset management database
(AMD) system to provide the County with a rational basis for funding and implementing
short- and long-term plans for deferred maintenance of County facilities. In addition,
Supervisors Ridley-Thomas and Antonovich moved to amend the item by directing the
CEO to work with all applicable departments and to report back to the Board with a
building assessment plan for the Phase II Building Condition Assessments; provide
quarterly reports with an update on the building assessments previously completed, as
well as those proposed for the next quarter; and report back within 90 days with a
strategy for ensuring that the database is kept current.

Following execution of the agreement between the County and AECOM on October 17,
2014, AECOM’s engineering and technical teams launched pre-assessment activities,
including procuring and updating assessment tools, recruiting and assembling
assessment teams, and developing procedural manuals for field assessment teams.

Program Implementation

On October 30, 2014, the CEO met with AECOM’s project manager and planning teams
to confirm details of the next steps towards field assessments and to affirm the roles
and responsibilities that the CEO, Internal Services Department (ISD), and AECOM
teams have assumed to ensure clarity during implementation of the Phase II Project.

“To Enrich Lives Through Effective And Caring Service”
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The County team members and responsibilities have been confirmed; CEO will remain
as the program manager to oversee and address the resolution of issues and
coordination of actions related to programmatic and/or contractual matters. ISD has
assumed project management responsibilities and will facilitate contact between
AECOM and the departments in order to conduct pre-assessment surveys and
interviews; assist with the location and transfer of facility floor plans or as-built drawings
to AECOM and gain access to facilities for the field assessment teams. In addition, ISD
will facilitate the flow of their existing archive of digitized facility floor plans into the AMD
developed by AECOM and manage the development of a strategy for keeping the
AECOM AMD current.

Prioritization Plan

As outlined in AECOM’s proposed work plan, facilities were to be assessed by the
geographic area as a means to conserve resources and achieve efficiencies; however,
several County facilities have emerged as high priorities that require immediate
condition assessments. Therefore, with input from ISD and CEO, AECOM amended
the proposed schedule to include the facilities which have become critical to be
assessed within the first quarter of the Phase II Project. To guide AECOM’s
development of a schedule that incorporated the County’s immediate needs, ISD
provided a list of facilities with the most critical needs and the CEO provided a list of
County departments that most frequently require extraordinary maintenance funding to
address critical deficiencies. Based on the County’s highest priorities and historic
needs, AECOM developed a schedule/calendar attached hereto as Exhibit A.

Pre-assessment data gathering, pre-assessment surveys, and interviews began
February 4, 2015. Field assessments began on February 10, 2015. The field
assessments will typically be conducted by four teams of mechanical and structural
engineers working concurrently; however, for assessments of larger facilities or those
comprised of clusters of multiple buildings, the number of teams could increase to as
many as eight.

The work plan consists of collecting floor plans and/or as-built drawings; conducting
interviews with key County facility personnel; conducting field assessments to catalog
existing conditions at select County-maintained facilities/sites; compiling deferred
maintenance deficiency reports for County-maintained facilities; developing logical
corrective actions and prioritizing packaged projects; and developing capital plans to
quantify the County’s needs and project budgets. The typical assessment timeline has a
duration of 21 days, as reflected in the attached program information sheet as Exhibit B.
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Database Maintenance

The agreement with AECOM includes training ISD and other departmental staff to
maintain and update the database. County staff will be able to identify specific existing
equipment and mechanical systems and how to update condition and lifecycle records
in the database to reflect completed as-needed repairs and replacements. To ensure
equipment records are accurately updated, AECOM’s field tasks include affixing
barcoded labels to equipment and mechanical systems. Updates to the database
records will reset the expected useful life of equipment and building systems based on
the manufacturer’s recommendations and best management practices.

Ultimately, the database will be hosted and maintained by ISD. Concurrent to the
ongoing assessments, the information technology staff of ISD and AECOM will explore
potential opportunities for data connections between the AECOM AMD and existing
County maintenance systems and incorporate the County’s data security requirements.

If you have any questions, please contact Brad Bolger at (213) 974-1360.

SAH:TT:BMB
CY: RB:zu

Attachments

c: Executive Office, Board of Supervisors
County Counsel
Internal Services

U:\FAMD Under Operations Cluster Files_08-19-13\FAMD-CHRONO 2015 (WORD)\Phsse It Deferred Maintenance Assessments Report Backdocx
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lExhibit B
County of Los ngeles

Deferr d Maintena ce Program Services

Program Purpose
Give the County of Los Angeles an improved system that provides maintenance and capital
asset information to support long-term and life cycle projections for the County’s facilities
over the next 20 to 25 years.

Program Goals
• Optimize the life cycles of County-owned facilities
• Avoid costly and disruptive emergency repairs
• Reduce potential for disruptive incidents due to failed building systems
• Increase efficiency in building operations
• Increase predictability and clarity of maintenance budgets

Program Process
• Collect building floor plan(s) and roof plan(s)
• Pre-survey: Conduct interviews with key County personnel
• Full survey: Catalog decifiencies at select County-owned facilities/sites

• Compile deferred maintenance reports for County-owned facilities
• Develop logical corrective actions and prioritize packaged projects
• Develop capital plans to coordinate county’s needs with expected budgets

Expected Results
• An up-to-date inventory of building conditions and maintenance needs
• Electronic tools to track and prioritize needed maintenance, repair and replacement
• Electronic tools to increase the effectiveness and efficiency with which the County

addresses facility maintenance needs
• Financial tools to better understand the impact of many small decisions on the overall

facility operating budget

Data Requests
We understand how busy you are and will make every attempt to limit our impact on your
time. Information provided will establish a baseline for survey data requirements and field

Points of Contact collection strategies.

• Floor plan(s) and roof plan(s)
• Local first-hand knowledge of building history and known systemic deficiencies
• Contact information for key staff members for scheduling purposes

Typical Assessment Timeline
DAY 1
• AECOM notifies ISD of overall assessment program, via conference call and informa

tional flyer
• ISD assigns a department primary point of contact (POC) for this program
DAY2
• Department POC5 relay background information to local maintenance managers
DAY 3
• Department POC holds conference call with local maintenance managers to assign gen

eral date ranges for pre-assessment(s)
DAY 7
• Department POC coordinates with maintenance managers to select preferred date(s)
• Department POC authorizes direct contact between maintenance manages and AECOM
DAY 10
• Maintenance manager and AECOM field team coordinate specific time for pre-survey
DAY 14
• Pre-survey walkthrough
• Full survey date and time scheduled with maintenance manager
DAY 21

--~

• Ricky Beltran, Program Man
ager, County of Los Angeles
rbeltran@ceo.lacounty.org,
213-893 7840

• Tom Walton, Project Man
ager~, County of Los Angeles,
TWalton@isd.lacounty.go~
323-267-3445

• Chris Kiefer, Deputy Project
Manager, AECOM, christo
pher.kiefer@aecom.com,
415-955-2976

• John Van Whervin, AECOM,
Field Team Coordinator, John.
VanWhervin @aecom.com,
714-567-2589

• Full survey takes place
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Supervisor Mark Ridley-Thomas Fifth District
Supervisor Sheila Kuehl
Supervisor Don Knabe

From: Sachi A. Hamai
Interim Chief Executive 0 icer

PHASE II BUILDING CONDITION ASSESSMENTS AND ASSET MANAGEMENT
DATABASE (ITEM NO.10, AGENDA OF AUGUST 12, 2014)

This is the Second Quarterly report on the status and progress of the Phase II Deferred
Maintenance Building Condition Assessments and Asset Management Database for the second
quarter of 2015.

Since the implementation of the field assessments, which began in February 2015, the condition
of the 513,561 square feet, or 104 structures and buildings, were assessed at the following
departments: Fire, Animal Care and Control (ACC), Public Library, Parks and Recreation, and
Public Social Services facilities.

As detailed in the attached monthly progress reports for March, April, and May 2015
(Attachments A1-A3), and schedule through March 2016 (Attachment B), during this
performance period the number of buildings assessed exceeded what AECOM Technical
Services, Inc. (AEC0M) projected by 20 percent, but the overall square feet assessed was less
than projected by 25 percent. This variance is due to a change in the order of scheduled facility
assessments and should not impact the overall delivery schedule. The rate of performed facility
condition assessments will increase as the number of field survey teams increased from two to
four during the month of May.

Also, in May of this reporting period, AECOM made refinements to existing reports and provided
new draft Project Reports; and discussions continued between the County and AEC0M, as well
as the Internal Services Department’s (ISD) review of system information to prepare for the
transfer of the Asset Management Database (database) to the County.

Please Conserve Paper — This Document and Copies are Two-Sided
Intra-County Correspondence Sent Electronically Only
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Assessment Schedule/Scope

In March, the facility assessment schedule was adjusted to direct AECOM to assess the
condition of the County’s ACC facilities in order to provide facility condition data and cost
estimates to the ISD to assist in responding to Board Motion 50-D, Agenda of April 14, 2015.
The approved schedule was also revised to assess other high priorities facilities, including
Public Library, Parks and Recreation, and Public Social Services.

While preparing pre-assessment surveys for the Baldwin and Downey ACC facilities, AECOM
found 25 structures, where only five were identified in the scope of work. Therefore, the facility
assessment schedule was further amended to allow for planning, preparation, and
documentation of the 20 undocumented structures (kennels and storage units). The Chief
Executive Office (CEO) requested that AECOM quantify the scope and value of assessing
undocumented buildings at the ACC and other facilities when necessary. In such events in the
future, the CEO will closely monitor and reconcile discrepancies in the actual quantity of
assessments to be performed and what is reflected in the approved scope of work; and if
necessary, will make the appropriate recommendations to the Board.

Database Management

AECOM has provided electronic access to the CEO and ISD to test the application and preview
the information they have collected.

Planning discussions have begun between AECOM and the County to prepare for the transfer,
hosting, and maintenance of the system to ISD’s servers. AECOM will make the system
compliant with County security requirements as directed by ISD.

AECOM has prepared draft Project reports to ISD and CEO for comments regarding content
and format. Project reports are a more detailed and inclusive report than the Deficiency and
Cost Estimate reports, in that they calculate soft costs and will better support future capital
planning reports. In addition, AECOM improved the format and content of the existing
deficiency reports.

If you have any questions, please contact Brad Bolger at (213) 974-1360, or via email at
bbolgerc~ceo. Iacounty.gov.

SAH:TT:BMB
CY:RB:zu

Attachments

c: Executive Office, Board of Supervisors
County Counsel
Internal Services

U~\FAMD Under Operatinns C’uster Files O8-1913\FAMD-CHRONO 2015 (WORD)\Qtr 3 Pheso II Deferred Maintenance Assessr,rents Report Backsdncx
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County of Los Angeles Deferred Maintenance Program Services Monthly Report March 2015

Overall Project Snapshot

Contract Start Date:

Estimated Completion Date:

Contract End Date:

Contract Value:

92,037

17 October 2014

4 December 2017

4 December 2017

$13 500,115

24.2M

0.38%

Total Square Footage
Assessed

1,156

2.85%

Count of Buildings
Assessed

1,156

00.0%

Count of Buildings in
Project Builder

1,156

00.0%

Count of Buildings in
Project Costing

00.0%

Count of Buildings in
Capital Planning

Invoiced Amount to
Date

Current Status of County Buildings within All Project Phases

1) Staging:

2) Pre-Assessment:

3) Assessment:

4) Preliminary Analysis:

Assessment Progress Tracking

2,000,000

1,000,000
Li

Li

E 100,000
4-’

~ 10,000
-J

1,0::

994

8

6

5) Project Building:

6) Project Costing:

7) Project Approval:

8) Capital Planning:

$553,028

1,156
$13.50M

33

0

0

0

0

79,092

0

— Projected

— Actual

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
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Executive Summary - March 2015
The number of buildings and square feet assessed in March increased considerably from February. Fire and Animal Care and
Control (ACC) were the two departments that received assessments during this month. March also ended with a second team
being mobilized for their first pre-assessment.

The field teams encountered numerous undocumented buildings at the ACC sites. In response, AECOM established a mechanism
for recording and requesting authorization to assess undocumented buildings prior to the mobilization of the full assessment
team.

Monthly Statistics - March 2015

Square Feet Assessed Count of Buildings Assessed
Last Month: 12,945 Last Month~ 4

This Month: 79,092 This Month: 33

Next Month (Projected): 206,509 Next Month (Projected): 31

Dollars Invoiced No. Departments Assessed
Last Month: $286,787 Last Month: 1

This Month: $69,674 This Month: 2

Next Month (Projected): 5

Monthly Report — March 2015
This month, two fire stations and two Animal Care and Control sites were assessed, representing a total of 29 buildings. Two
additional fire station assessments (102 and 146) were originally scheduled, but were removed to accommodate the unexpectedly
large quantity of buildings discovered at Baldwin Park and Downey ACCs.

Field teams had unimpeded access at all fire stations, however access to a few ACC buildings were restricted, including a non-
County maintained freezer and an uninhabited visitors building known locally as the “dream house:’ A third building received only
an exterior assessment due to staff verbally reporting a dangerous presence of exposed asbestos. This building remains locked
and uninhabited.

During March the program management teams met with the IT departments within both the Fire Department and ISD to receive
an overview of their existing maintenance tracking systems Maximo and FAMIS, respectively. An ongoing dialog is expected as
the database for the project web portal becomes fully built out.

Quantity of Buildings Assessed per Building Type - March2015
This section of the report intends to discuss the building types assessed as well as the geographic location. During the month of
March, the four building types assessed were fire stations, office (admin) buildings, storage and kennel facilities.

Quantity of Sites Assessed per District - March 2015 Monthly Key Statistics - March 2015

a District 1 Total GSF: 79,092
District 1 a District 2 Total Building Count: 29

DistrictS (1 site) a District 3 Number of Departments: 2

(2 sites) . . Number of Deficiencies: 284
•District4 NumberofBarCodes: 199

District 2 .District 5 Dollars Invoiced: $69,674
(2 sites)~ts nc ~ Percent Completed: 0.51%

(1 site)
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List of Assessed Facilities - March 2015

Sequence Date Dept. BIS LACO Name GSF Deficiency Barcode
Quantity Quantity

1 3/11/2015 AnimalCare 08980 4144,4145, Baldwin 30,500 130 75
Control 4146,4147, Park ACC

4148, 4149,
X340, 4150

2 3/12/2015 AnimalCare 08960 5771, 5772, Downey 34,623
Control 4238,4191, ACC

3756, 3767,
3073, 1098,
1099

3 3/24/2015 Fire Dept. 06038 3519 ES #38 4,151 18 8

4 3/24/2015 Fire Dept. 06058 ‘(337 ES #58 5,185 28 19

5 3/26/2015 Fire Dept. 06005 3458 FS#5 1,991 19 7

6 3/26/2015 Fire Dept. 06042 3534 ES #42 3,422 25 1 1

Schedule Adjustments - March 2015
March had two schedule adjustments in the first half of the month. The first was at the request of the Animal Care and Control
Department to survey their Baldwin Park and Downey campuses earlier in the month. The second adjustment was related to the
differences in the number of scoped buildings versus those found during detailed site analysis.

For example, Both Baldwin Park ACC and Downey ACC originally had two and three buildings listed in the scope of work. However,
a more detailed analysis revealed 11 and 13 buildings on site. These changes represented a 10-12 factor increase in square
footage, which increased the amount of time budgeted for the field teams.

Originally, each team was scheduled to split its days between a fire station in the morning and an ACC site in the afternoon.
Once the true size of the ACC site was discovered, changes to the schedule were made so that the teams would be able to
complete an entire ACC site in a single day. This change resulted in the delay of assessing fire stations 102 and 146 until a later,
as yet unscheduled, date. Once these issues were discovered, AECOM immediately notified the CEO and ISD offices, and began
coordination to adjust the schedule.

List of Key Project Events during March 2015
03/03/2015 - Pre-survey: Baldwin Park ACC 03/19/2015 - Pre-survey: Fire Station #42

03/05/2015 - Pre-survey: Downey ACC 03/19/2015 - Project Bi-weekly Call

03/05/2015 - February Monthly Report Call 03/24/2015 - Surveyed Fire Station #38

03/11/2015 - Surveyed Baldwin Park ACC 03/24/2015 - Surveyed Fire Station #58

03/12/2015 - Surveyed Downey ACC 03/26/2015 - Surveyed Fire Station #5

03/12/2015 - Maximo Demonstration Call 03/26/2015 - Surveyed Fire Station #42

03/1 7/2015 - Pre-survey: Fire Station #38 03/31/2015 - Pre-survey: Castaic ACC

03/1 7/2015 - Pre-survey: Fire Station #58 03/31/2015 - Deploy Survey Team B

03/19/2015 - FAMIS Trirega Demonstration Call 03/31/2015 - Pre-survey Fire Station #69

03/19/2015 - Pre-survey: Fire Station #5 03/31/2015 - Pre-survey Fire Station #88



County of Los Angeles Deferred Maintenance Program Services Monthly Report March 2015

Project Issues and Resolutions
Similar to the previous monthly report, the question of assessing undocumented buildings remains an ongoing issue. However,
all parties are in agreement that lack of site documentation is an issue especially severe in Animal Care and Control. Once this
department’s building stock has been assessed, this issue is expected to occur less frequently. As a resolution to this topic, a
standardized form has been developed that records square footage discrepancies on a per-site basis.

Another project issue is generating an overall project assessment schedule for the next 24 months. While a detailed assessment
calendar may be created for as far as six months in the future, any detailed projection beyond that timeframe would likely
experience significant adjustment. It is likely that many county departments would wish to create a shortlist of priority buildings
to be assessed first. AECOM would then be able to create a more detailed assessment strategy for each department after making
initial contact with that department’s management. As a result, AECOM’s preferred scheduling strategy, beyond the end of 2015, is
to outline the departments affected in each quarter of 2016 and 2017.

Project Expectations for April 2015
The month of April continues to focus on the Fire Department and Animal Care and Control. Next month will also see a significant
increase in the amount of square footage assessed. With the mobilization of a second field team in late March, the volume of field
visits will roughly double. Likewise, near the end of April, a third simultaneous field team is expected to mobilize. In late April, the
project will also establish contact with Libraries and the Department of Social Services.

During the first half of April, the automatic data reporting system will begin producing Deficiency Summary Reports for the first
round of fire stations assessed in February. These reports are organized by deficiency severity, and focus on detailed deficiency
information, photos and field notes. Once the county approves the findings within these reports, the line-item cost estimation
effort will proceed in earnest. After these initial steps, Deficiency Summary Reports are expected to become available for all
buildings within two weeks following a field team’s visit to a facility.

Anticipated Schedule Adjustments for April 2015
A minor schedule adjustment is taking place on April 7th and 8th. On these dates, the sequence of assessing Lancaster ACC and
Castaic ACC are being switched for logistical efficiency of the field teams. SD and local county points of contact have agreed to
the switch. The switch results in no net change for the week.

A second schedule adjustment is likely to take place on April 27th, when the Quartz Hill Library was originally scheduled for pre
assessment. However, since a replacement library building is currently under construction, the CEO office indicates an assessment
may not be warranted under this program.

Anticipated Project Events during April 2015
04/02/2015 - Bi-weekly Call 04/21/2015 - Assessment: Carson ACC

04/07/2015 - Assessment: Castaic ACC 04/21/2015 - Assessment: Fire Station #63

04/07/2015 - Assessment: Fire Station #69 04/21/2015 - Assessment: Fire Station #96

04/07/2015 - Assessment: Fire Station #88 04/23/2015 - Assessment: Agoura ACC

04/08/2015 - Assessment: Lancaster ACC 04/23/2015 - Assessment: Fire Station #78

04/09/2015 - Assessment: Fire Station #65 04/23/2015 - Assessment: Fire Station #84

04/09/2015 - Assessment: Fire Station #67 04/30/2015 - Bi-weekly Call

04/16/2015 - Bi-weekly Call
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Overall Project Snapshot

Contract Start Date: 17 October 2014

Estimated Completion Date: 4 December 2017

Contract End Date: 4 December 2017

Contract Value: $13,500,115

181,415

24.2M

0.74%

Total Square Footage
Assessed

1,156

0.00%

Count of Buildings in
Project Costing

1,156

7.35%

Count of Buildings
Assessed

1,156

0.00%

Count of Buildings in
Capital Planning

Invoiced Amount to
Date

Current Status of County Buildings within All Project Phases

5) Project Building:

6) Project Costing:

7) Project Approval:

8) Capital Planning:

0

0

0

0

2,000,000

1,000,000

E 100,000
-c
.4-’

10,000

79,092

89,032

— Projected

— Actual

0.00%

1,156

Count of Buildings in
Project Builder

$627,060

4.64%

$13.50M

1) Staging:

2) Pre-Assessment:

3) Assessment:

4) Preliminary Analysis:

Assessment Progress Tracking

974

94

9

55
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Executive Summary - April 2015
April was similar to March in that the Fire Department and Animal Care and Control (ACC) remained the focus of the assessments.
The total number of square feet increased 13% over last month due to having two simultaneous field teams mobilized for the
entire month. As characteristic for ACC properties, the field teams encountered some undocumented structures, which were
handled in coordination with the CEO. In the final week, the teams pre assessed nearly 170,000 square feet in preparation for a
leap in productivity for the month of May.

Monthly Statistics - April 2015

Square Feet Assessed Count of Buildings Assessed
Last Month: 79,092 Last Month: 33

This Month: 89,378 This Month: 48

Next Month (Projected): 411,656 Next Month (Projected): 20

Dollars Invoiced No. Departments Assessed
Last Month: $69,674 Last Month: 2
This Month: $74,032 This Month: 2

Next Month (Projected): 7

Monthly Report — April 2015
In April field teams assessed four ACC sites and seven fire stations, representing a total of 50 buildings. This marks a 70% increase
in the number of buildings encountered versus March. However, in terms of square footage, the increase was 13% due to the
relatively small size of buildings, which averaged slightly over 8,000 square feet overall. Field teams enjoyed unimpeded access to
all fire stations and all ACC facilities, and experienced no delays in access.

Quantity of Buildings Assessed per Building Type - April 2015
During the month of March, the four building types assessed were fire stations, office (admin) buildings, storage and kennel
facilities.

Quantity of Sites Assessed per District - March 2015 Monthly Key Statistics -April 2015

r t District 1 Total GSF: 89,378

District 2 Total Building Count: 48
Number of Departments: 2

District 5 a District 3
Number of Deficiencies: 394(5 sites) — ~ a District 4

it NumberofBarCodes: 339
District 5 Dollars Invoiced: $74,032

Distric Percent Completed: 0.55%
(1 site)
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List of Assessed Sites - April 2015

Sequence Date Dept. BIS Site LACO 6SF Deficiency Barcode
Name Quantity Quantity

4/7/2015 Animal Care 08990 Lancaster ACC 41 22, T572, 23,930 37 77
Control 41 23, 41 24,

4122 1,
41222,
41223,
41 22-4,
41 22-5,
41 22-6,
41 22-7,
41228,
41 22-9,
41 22-10,
4122 11,
41 22-1 2,
41 22-13
41 22-14

2 4/7/2015 FireDept. 06069 FireStation69 1512 3,456 4 10

3 4/8/2015 AnimalCare 08940 6118,6119, 12,278 40 74
Control 6119 1,

6120, 6121,
6121-1,
612 1-2
61 21-3,
61 21-5

4 4/9/2015 Fire Dept. 06065 FireStation65 1711 4,486 32 14

5 4/9/2015 Fire Dept. 06067 FireStation67 1809 2,696 19 9

6 4/14/2015 Fire Dept. 06063 Fire Station 63 3493 1,620 27 8

7 4/14/2015 FireDept. 06096 FireStation96 4435 1,926 18 8

8 4/21/2015 AnimalCare 08940 Carson ACC 4479,4482, 21 970 106 53
Control T537, 4480,

X427, 4481,
4483, X424

9 4/23/2015 AnimalCare 08920 AgouraACC 6595,6597, 8,050 65 56
Control 6598, 6596

6612

10 4/23/2015 Fire Dept. 06078 Fire Station 78 1841 6,732 21 14
11 4/23/2015 FireDept. 06084 FireStation84 3702 2,234 25 16

Totals 48 89,378 394 339

Schedule Adjustments - April 2015
April experienced a single schedule adjustment in the final week. The pre-survey for the Quartz Hill Library did not take place
as per the County’s direction. The replacement for this small library is currently under construction, and the existing library is
expected to be vacated in a relatively short timeframe. This change does not impact the project scope as the building was not
within the CEO’s original scope. Rather, the Quartz Hill Library was identified on SD’s initial list of priority sites.

A nearby building, Fire Station 33, was proposed as an alternative to backfill the schedule for the Quartz Hill. However, this site is
contaminated with hazardous materials and therefore unsuitable for assessment at that time.
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List of Key Project Events during April 2015
04/01/2015 - Pre-survey Lancaster ACC

04/02/2015 - Pre-survey FS 65 and 67

04/02/2015 - Bi-weekly call

04/03/2015 - Sent to CEO sample change order form

04 06/2015 Weekly tech call

04/07/201S - Survey Lancaster ACC, FS 69 and 88

04/08/201S - Survey Castaic ACC

04/09/2015 - Survey FS 65 and 67

04/13/2015 - BNB and Imulus iOS app demonstration in SF

04/13/2015 - Courthouse department scope conference call

04/14/2015 - Pre-survey Carson ACC, Pre-survey ES 63 and 96

04/16/2015 - Bi-weekly call

04/16/2015 Pre-survey Agoura ACC, Pre-survey ES 78 and 84

04/20/2015 -Weekly tech call

04/21/2015 - Survey Carson ACC, Survey ES 63 and 96

04/23/2015 - Survey Agoura ACC, Survey FS 78 and 84

04/27/2015 - Weekly tech call

04/27/2015 - Pre-survey Lancaster library and CSS HQ

04/28/2015 - Pre-survey FS 53 and FS 83

04/29/2015 - Pre-survey Paramount Library, Woodcrest Library
and DPSS Lincoln Heights

04/30/2015 - Pre survey ES 56 and ES 86

04/30/2015 - Bi-weekly call

Project Issues and Resolutions
AECOM is generating the schedule in two phases. The first phase details assessment and pre-assessment days for the next six
months, extending through the end of 2015 and through the end of March 2016. Starting with Q2 of 2016, the schedule will be
outlined in terms of departments queued up for each quarter. Additionally, quarterly square footage estimations will be given,
ensuring the viability of the overall project schedule.

There are two reasons for this strategy. First is a number of county departments have not yet been contacted, and they may have
certain scheduling constraints, such as time off on Fridays. The other major factor is the organization of each department’s points
of contact (POC). Certain departments may have POCs for individual facilities while others may have a regionalized hierarchy,
where maintenance staff may cover numerous facilities over a wide area. This distinction greatly affects the number of buildings
that can be scheduled with a reasonable level of confidence.

Project Expectations for May2015
Next month will be unique among past months because of the high number of departments involved, seven in total. This situation
creates a challenge from a communication perspective. However, thus far ISD project management has provided tremendous
support for ensuring communication between AECOM and facility POCs across disparate regions of the county.

Another unique feature for next month is the large increase in average building size, jumping from an average size of about 8,000
square feet in April to about 20,000 square feet in May. Since larger buildings are more efficient to assess, the increase in average
building size should boost assessment productivity to nearly 400,000 square feet.

An additional boost to productivity will be the mobilization of a fourth simultaneous field team at the end of the month.

Anticipated Schedule Adjustments for May 2015
Again on the topic of building size, while a large building size may have the advantage of increased efficiency, the drawback is
that scheduling uncertainty also increases. In the final week of May, two very large buildings will receive pre-assessments, the
Mental Health Le Sage Complex Tower and the DPSS East Valley District Office. Both buildings will require multi-day visits from
field teams. Coordination with POCs at each of these facilities will decide whether these visits should occur on consecutive or non
consecutive days.

Two scheduling adjustments likely to take place involve the two adjacent buildings, Antelope Valley Mental Health Center and
Public Health Center (BIS 05321 and 05327). These buildings were present on ISD’s original list of priority sites, but were not listed
on the scope of work list that originated with the CEO. Alternate buildings will be proposed to try to backfill the assessment
schedule.
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Anticipated Project Events during May 2015
05/01/2015 - Pre survey City Terrace Library

05/04/2015 - Survey Lancaster Library, CSS HQ

05/05/2015 - Survey ES 53 and ES 83

05/06/2015 - Survey Paramount Library, Woodcrest
Library and DPSS Lincoln Heights

05/07/2015 - Survey ES 56 and 86

05/08/2015 - Survey City Terrace Library

05/11/2015 - Pre-survey P&R 510 5 Vermont, P&R 433
South Vermont and DPSS Civic Center

05/12/2015 Pre survey ES 37 and ES 105

05/1 3/2015 - Pre-survey Lancaster County Center and
DPSS Corn pton

05/14/2015 - Pre-survey ES 18, ES 54 and ES 95

05/14/2015- Project website demonstration with ISD IT

05/1 5/2015 - DPSS South Central

05/15/2015 - Bi-weekly call

05/18/2015 Survey P&R 510 5 Verrnont, P&R 433 South
Vermont and DPSS Civic Center

05/19/2015 - Pre-survey ES 37 and ES 105

05/20/20 15 - Survey Lancaster County Center and DPSS
Compton

05/21/2015-Survey ES 18, ES 54 and ES 95

05/22/2015 - Lancaster County Center and DPSS South
Central

05/25/2015 Pre-survey Mental Health HQ, DPSS Pomona,
and East SEV office

05/26/2015 - Pre-survey ES 12 and ES 25

05/27/2015 - Pre-survey Mental Health HQ, DPSS Lanark, and
Probation Camp Afflerbaugh

05/26/2015 - Pre-survey ES 22 and ES 50

05/27/2015 - Pre-survey Mental Health HQ, DPSS Lanark, and
Camp Munz

05/29/2015 - Bi-weekly call
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Overall Project Snapshot

Contract Start Date:

Estimated Completion Date:

Contract End Date:

Contract Value:

17 October 2014

4 December 2017

4 December 2017

$13,500,115

513,561

24.2M

2.12%

Total Square Footage
Assessed

1,156

Count of Buildings
Assessed

Count of Buildings Completed
Project Builder

$794,296

1,156

0.00%

Count of Buildings Completed
Project Costing

1,156

0.00%

Count of Buildings Completed
Capital Planning

Invoiced Amount to
Date

Current Status of County Buildings within All Project Phases

1) Staging:

2) Pre-Assessment:

3) Assessment:

951 4) Preliminary Analysis:

27 5) Deficiency Costing:

6 6) Project Building:

19 7) Project Costing:

29 8) Project Approval:

56 9) Capital Planning:

0

0

0

Assessment Progress Tracking

2,000,000

9.00% 0.00%

1,156

5.88%

$1 3.50M

332,146
89,032

79,092

1,000,000

E 100,000
.4-,

10,000

I 1,:::

— Projected

— Actual

Jan Feb Mar Apr May Jun Aug Sep Oct Nov Dec
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Executive Summary - May 2015
May was a key month in which a fourth field team was brought online. A number of county departments received their first
building assessment Community and Senior Services (CSS), Public Library, Public Social Services (DPSS), Parks and Recreation
(P&R) while continuing to visit Fire Department sites. In total, the month of May experienced almost a four-fold increase in the
amount of square footage assessed from the prior month. Another key event during May was the delivery of costed line-item
deficiencies for Animal Care and Control (ACC) sites.

Monthly Statistics - May 2015

Square Feet Assessed Count of Buildings Assessed
Last Month: 89,378 Last Month: 48

This Month: 332,146 This Month: 19

Next Month (Projected): 1,1 56,664 Next Month (Projected): 33

Dollars Invoiced No. Departments Assessed
Last Month: $74,032 Last Month: 2

ThisMonth: $167,196 ThisMonth: 5

Next Month (Projected): 7

Monthly Report - May 2015
Compared to April, the number of buildings visited in May declined by 61% to a total ofl 9, but the total square footage increased
by 370%. This is due to the larger average scale of buildings, which are more efficient from a labor perspective. The average
building size in April was about 1,850 square feet, whereas in May the average size was over 17,000. In total, more square footage
was assessed in May than all the previous months combined.

Quantity of Buildings Assessed per Building Type - May 2015
During the month of May, the three building types assessed were fire stations, office (admin) buildings and public libraries.

Quantity of Sites Assessed per District - May 2015 Monthly Key Statistics -May 2015

• District 1 Total GSF: 332,146
District 5 District 1 • District 2 Total Building Count: 19
(4 sites) (4 sites) • District 3 Quantity of Departments: 5

Quantity of Deficiencies: 486

District 4 District 4 Quantity of Bar Codes: 420
(4 sites) District 2 District 5 Dollars Invoiced: $167,196

(7 sites) Percent Completed: 1.24%
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List of Assessed Sites - May2015

Sequence late Department BIS ite LACO GSF Deficiency Barcote
Name Quantity Quantity

1 5/4/2015 Public 06740 Lancaster Library Y397 48,721 19 36
Library

2 5/4/2015 CSS 03517 CSSHQ(DCSS X317 52,230 60 44
Le Sage complex
4 story building)

3 5/5/2015 FireDept. 06053 FireStation53 4242 1,904 19 11

4 5/5/2015 Fire Dept. 06083 Fire Station 83 3751 4,220 43 15

5 5/6/2015 Public 06822 Paramount Y216 8,750 16 21
Library Library

6 5/6/2015 Public 06885 Woodcrest 5374 7,254 26
Library Library

7 5/6/2015 PublicSocial 05305 DPSSLincoln C269 26,000 6 28
Services Heights WS

District Office

8 5/7/2015 FireDept. 06056 FireStation56 3530 2,482 19 14

9 5/7/2015 Fire Dept. 06086 Fire Station 86 3751 3,690 29 12

10 5/8/2015 Public 06894 CityTerrace Y307 8,007 24 9
Library Library

11 5/18/2015 Parks&Rec. 03514 LeSageComplex X510 31,540 37 34
2-story, 5105
Vermont

12 5/18/2015 Parks&Rec. 09039 P&R Y193 31,862 14 20
Headquarters
433 S Vermont

13 5/18/2015 PublicSocial 05215 DPSSCivic Y013 39,956 42 50
Services Center District

14 5/19/2015 FireDept. 06037 FireStation37 4116 4,156 14 13

15 5/19/2015 Fire Dept. 06105 Fire Station 105 1904 4,354 11 7

16 5/20/2015 PublicSocial 05193 DPSSCompton X169 48,135 33 41
Services District Office

17 5/21/2015 Fire Dept. 06018 Fire Station 18 3509 3,300 10 20

18 5/21/2015 Fire Dept. 06054 Fire Station 54 6666 4,000 14 14

19 5/21/2015 FireDept. 06095 FireStation95 Y150 1,855 11 5

Totals l9bldgs. 332,146 486 420
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Schedule Adjustments - May 2015
The assessment effort experienced a number of schedule adjustments during the month of May The minor schedule adjustments
generally shifted assessment dates from Friday to Thursday. Another shift was due to the pairing of certain fire camps. For
instance, Camp Afflerbaugh and Camp Munz were originally scheduled during the same week. However, since Camp Paige is in
close proximity to Camp Afflerbaugh, it replaced Camp Munz on the schedule.

There were two more significant schedule adjustments that occurred mid-month. Originally Lancaster County Center was
scheduled for 5/1 3. This facility was removed from the schedule due to its exclusion from the original scope of work. An attempt
was made to replace this building with the county Emergency Operations Center fEOC), but access issues--particular to this
building--prevented the field team from conducting the assessment after arriving on site.

Another significant schedule adjustment occurred for DPSS South Central. This building’s assessment was originally scheduled on
Friday, 5/22 but was delayed until 6/19 as per the point of contact’s (POC’s) direction

List of Key Project Events during May 2015
05/01/2015 - Pre-survey City Terrace Library

05/04/2015 - Survey Lancaster Library and CSS HQ

05/05/2015 - Survey FS 53 and ES 83

05/06/2015 - Survey Paramount Library, Woodcrest Library and DPSS Lincoln Heights

05/07/2015 - Survey ES 56 and ES 86, and CityTerrace Library

05/07/2015 - April 2015 monthly report published

05/08/2015 - Survey City Terrace Library

05/11/2015 - Pre-survey P&R 433 and 510 S Vermont St; Pre-survey DPSS Civic Center

05/12/2015 - Pre-survey ES 37 and ES 105

05/13/2015 - Attempt Pre-survey and full survey of Emergency Operations Center delayed due to lack of access to building

05/13/2015 - Pre-survey DPSS Compton

05/14/2015 - Pre-survey ES 18, ES 54 and ES 95

05/14/2015 - Project web portal demonstration with ISD, Bi-weekly call (in person)

05/15/2015 - Pre-survey DPSS South Central

05/19/2015 - Eull surveyof DPSS South Central scheduled 5/22 (delayed until 6/19)

05/19/2015 - Pre-survey and full survey of ES 102 and ES 146 ,replacement for EOC, delayed due to lack of floor plans for ES 146

05/20/2015 - Survey DPSS Compton

05/21/2015-SurveyES 18, ES54and ES95

05/26/2015 - Pre-survey Mental Health HQ, DPSS Pomona, East 5EV Office, ES 12 and ES 25

05/27/2015 - Pre-survey Mental Health HQ, DPSS Lanark, Camp Afflerbaugh and Paige

05/28/2015 - Pre-survey Camp Paige, ES 22 and ES 50

05/28/2015 - Bi-weekly call

05/29/2015 - Pre-survey Mental Health HQ and DPSS Lanark
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Project Issues and Resolutions
The overall square footage assessed was slightly less than originally projected due to three reasons:

1. Reprioritization of various buildings to be assessed in accordance with County needs

2. Lack of access to a particularly sensitive building (Emergency Operations Center)

3. Assessments scheduled on Fridays conflicting with County staff work schedules

The first issue addressed revisions to the priority of the assessments scheduled due to additional input from the County regarding
the needs and status of the various facilities. To mitigate any further issues of this type, a consolidated list of similar facilities
scheduled to be assessed in the up coming months was forwarded to the CEO office to verify schedule revisions for these sites. In
total, there are only four sites in question. Therefore, regardless of the final decision, no significant impact to the overall project is
expected.

The second issue of accessibility is specific to the Emergency Operations Center. Overall access to this building is not centrally
controlled, and therefore coordination among the various departments to unlock all rooms has proved challenging. In addition,
field team access through the building will be slowed due to the need of an escort for all team members at all times. The
resolution is that extra time (4 days) has been allotted to assess this building, which is more time than is typically needed for a
building of this size.

The months of May and June had pre-assessments and assessments scheduled on Fridays as a way of testing the feasibility of
utilizing the entire work week for visiting buildings. However, given the high percentage of adjustments from this group, Fridays
in general have proven to be somewhat problematic. Therefore, future Fridays will remain open and reserved for either make-up
days or special ad-hoc site visits. In all, Fridays represent 20% of the work week While excluding Fridays has influenced the overall
project schedule, it is not expected to negatively impact the overall program, as the issue was considered in the overall project
scheduling concept.

Project Expectations for June 2015
Next month will be similar to May in that a relatively high number of departments will receive building assessments. This situation
creates a challenge from a communication perspective. However, thus far ISD project management has provided tremendous
support for ensuring communication between AECOM and facility POCs across disparate regions of the county.

The month of June will also continue the trend of dramatically increasing the amount of square footage assessed. Like the month
of May, June will have more square footage assessed than all the previous months combined. This is made possible by tighter
coordination with county departments, efficiencies in workflow, four simultaneous field teams and larger-sized building stock.

Anticipated Schedule Adjustments for June2015
Most of the sites scheduled for June will be multi-day visits, As such, predicting the duration of the assessment is estimated with a
limited level of precision. Ample time has been allotted for each site, and it is possible that some sites may be completed early—or
require an extra day in certain circumstances.

• The execution of assessing the EOC building remains uncertain due to ongoinq access issues. If the current 4-day
schedule does not suffice, then make-up day(s) will be identified.

• The OHS Admin building has its final pre-survey date on Friday 6/26, potentially creating a scheduling conflict with local staff,
However, this date can be shifted to Thursday 6/25.

• The red-tagged condemned building at the Le Sage Complex on Vermont Avenue currently has a pre-assessment scheduled
for 6/25. This building is being removed from the scope of work due to its inaccessibility.
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Anticipated Project Events during June 2015
06/01/2015 - Survey Mental Health HQ (1 of 3), DPSS Pomona, and Probation East San Fernando Valley office

06/02/2015-Survey FS 12 and FS 25

06/03/2015 - Survey Mental Health HQ (2 of 3), DPSS Lanark (1 of 2), Camp Afflerbaugh/Paige

06/03/2015 - Data coordination conference call with SD IT group

06/04 2015 Survey Camp Afflerbaugh/Paige, ES 22 and FS 50

06 04 2015 - Project web portal demonstration (QA workflow) with ISD

06/05/2015 Survey Mental Health HQ (3 of 3), DPSS Lanark (2 of 2)

06/08 2015 Pre-survey Pomona Health Center Pre-survey DPSS Metro Family (1,2 of 4)

06/09/2015 - Pre-Survey Emergency Operations Center (1 of 2), Pre survey ES 8 and FS 43

06/09/2015 - CEO/GlS Department introductory meeting

06/10/2015 - Pre-survey Comm. Health Svc. Adm. Pre-survey DPSS Metro Family (3,4 of 4)

06/11/2015 - Pre-Survey Emergency Operations Center (2 of 2), Pre survey ES 107 and ES 75

06/11/2015 - Bi-weekly call

06/15/2015 - Survey Pomona Health Center, Survey DPSS Metro Family (1 of 4)

06/16/2015 - Survey DPSS Metro Family (2 of 4), Survey Emergency Operations Center(1 of 2), Survey ES 8 and FS 43

06/17/2015 - Survey Comm. Health Services Administration and DPSS Metro Family (3 of 4)

06/18/2015 - Survey DPSS Metro Family (4 of 4), Emergency Operations Center (2 of 2), Survey ES 107 and Survey ES 75

06/19/2015 - Survey DPSS South Central

06/22/2015 - Pre-survey DHS Admin (1 of 4) and Probation Srvcs (1 of 2)

06/23/2015 - Pre-Survey Van Nuys Admin Center, Probation Srvcs (2 of 2), and Klinger Admin. (FD)

06/24/2015 - Pre-survey DHS Admin (2 of 4)

06/25/2015 - Pre-survey DHSAdmin (3 of 4), Pre-Survey CEO Red Tagged

06/25/20 1 5 - Bi-weekly call

06/26/2015 - Pre-survey DHS Admin (4 of 4)

06/29/201~- Survey DHS Admin (1 of 4), Survey Klinger Admin. (ED) Survey Probation Srvcs (1 of 2)

06/30/2015 - Survey DHS Admin (2 of 4), Van Nuys Admin Center and Probation Srvcs(2 of 2)
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PHASE II BUILDING CONDITION ASSESSMENTS AND ASSET MANAGEMENT
DATABASE (ITEM NO.10, AGENDA OF AUGUST 12, 2014)

This is to report the status and progress of the Phase II Deferred Maintenance Building
Condition Assessments and Asset Management Database (Project) for the third quarter
of 201 5.

As of September 30, 2015, AECOM Technical Services Inc. (AECOM) has assessed
the condition of 5,073,362 square feet over 347 structures and buildings, which equates
to 21 percent of the area included in the agreement. 4.5 million square feet of that total
were assessed in the current performance period of June through September 2015,
which included facilities operated by the Board of Supervisors, Chief Executive Office
(CEO), District Attorney, Children and Family Services, Fire, Mental Health, Probation,
Public Health, Public Social Services, and Registrar-Recorder/County Clerk. The
increase in the rate of assessed square feet during this period is due to the size and
types of the buildings assessed, the increase in the number of field assessment teams
starting in May, and the experience AECOM has gained since the inception of the
Project. To support the rate of assessments, Internal Services Department (ISD) has
allocated additional personnel to coordinate facility access and support field activities.

Assessment Schedule/Score
In addition to anticipated events and progress of the Project during this performance
period, several issues were resolved regarding the schedule and scope of work of the
Project. The time between pre-survey interviews and field surveys was increased from
one week to two weeks, to provide sufficient time to coordinate team schedules and to
accommodate any significant variations in the actual number of structures and square

“To Enrich Lives Through Effective And Caring Service”

Please Conserve Paper — This Document and Copies are Two-Sided
Intra-County Correspondence Sent Electronically Only
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feet. As reported in June 2015, AECOM and the CEO continue to document the net
amount of variances in actual and documented facilities data, to address undocumented
structures, to make minor changes in services and deliverables, and to establish a
contingency to fund services for undocumented and underestimated structures. In
addition, the Board authorized an amendment to the contract to include the assessment
of the former MLK-MACC in July 2015.

Database Management and Reporting
Activities to build projects from the various deficiencies identified during assessments
and the development of related project reports began in June 2015. In contrast to the
deficiency reports, which report the replacement or repair value of a deficient piece of
equipment or deteriorated system condition, the Project reports bundle all associated
actions and costs to address the deficiencies. Other developments include
improvements in calculating system replacement schedules by incorporating information
about various regional conditions and their impact on the systems; and improving the
flexibility of queries, i.e., increasing the menu of filters and parameters when printing
reports. In addition, the CEO requested that AECOM include an ongoing cumulative
value of building deficiencies identified to date in its monthly progress reports. As of
September 2015, the cumulative total value of deficiencies identified and incorporated
into projects approved by AECOM’s Quality Assurance/Quality Control teams and
costed is $5.06 million, which represents approximately 70 buildings totaling 270,000
gross square feet.

Since the implementation of the Project, several potential opportunities to access and/or
exchange existing data in County systems and the data being gathered as part of the
Project have been proposed. Access to geographic data granted to AECOM by the
Chief Information Office is greatly benefiting AECOM’s coordination and staging of field
assessments. Other beneficial data exchanges to keep information current include
department systems, such as ISD’s maintenance work order system Facilities Asset
Management Information System (FAMIS) and CEO Real Estate Division’s asset
information system, CAMPS. To avoid prematurely documenting system functionality
before all functions have been vetted, developed, and incorporated, technical
coordination for the transfer of the Asset Management Database (AMD) were paused in
August 2015. Discussions and demonstrations with and by the respective system
project teams are planned for the month of October to explore the feasibility of an
exchange of the aforementioned facility information data, including current
proprietorship and area of undocumented buildings and space allocation between the
AMD and recently implemented CAMPS system.
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For your reference, attached are Monthly Progress Reports for June through September
2015 (Attachments A-I through A-4).

If you have any questions, please contact Brad Bolger at (213) 974-1360 or email at
bbolqer~ceoJacounty.ç~ov.

SAH:TT:BMB
RB:CY:zu

Attachments

c: Executive Office, Board of Supervisors
County Coun~el
Internal Services
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Count of Buildings Completed 

Project Costing

Count of Buildings Completed 

Capital Planning

Overall Project Snapshot

Contract Start Date: 17 October 2014
Estimated Completion Date: 16 October 2017
Contract End Date: 16 October 2017
Contract Value: $13,500,115

12.1%

Total Square Footage 

Assessed

Count of Buildings 

Assessed

142

6.97%

1,687,632

24.2M 1,156

8.77%

Invoiced Amount to 

Date

$1,184,516

$13.50M

0.00%

1,156

0

0.43%

Count of Buildings Completed 

Project Builder

1,156

5

0.00%

1,156

0

Current Status of County Buildings within All Project Phases

1) Staging: 867 4) Preliminary Analysis: 35 7) Project Costing: 5
2) Pre-Assessment: 66 5) Defi ciency Costing: 26 8) Project Approval: 0
3) Assessment: 2 6) Project Building: 73 9) Capital Planning: 0

Assessment Progress Tracking
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1,174,417
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Executive Summary - June 2015

June was a successful month in terms of square footage assessed, breaking one million square feet for the fi rst time. This was 
the result of having four concurrent assessment teams mobilized for the entire month, as well as successful scheduling and 
coordination with county departments. During this month, eight County departments were assessed. Another key event during 
June was the commencement of Project Builder activities, which bundles corrective building actions into logical groupings, and 
adds additional supporting construction actions and costs.

Monthly Statistics - June 2015

Square Feet Assessed Count of Buildings Assessed

Last Month: 332,146 Last Month: 19
This Month: 1,174,417 This Month: 38
Next Month (Projected): 851,404 Next Month (Projected): 34

Dollars Invoiced No. Departments Assessed

Last Month: $167,196 Last Month: 5
This Month: $390,259 This Month: 8

Next Month (Projected): 3

Monthly Report – June 2015

Compared to May, the number of buildings visited in June increased by 90% to 36. Likewise, the amount of square footage 
increased 350% to approximately 1.2 million square feet. Much of this increase in productivity is attributed to the largest average 
building size for any month thus far. The average building size in June was nearly 33,000 square feet—doubling the average for 
the month of May. In total, more square footage was assessed in June than the previous months combined.

Quantity of Buildings Assessed per Building Type - June 2015

During the month of June, the building types assessed were fi re stations, offi  ce (admin) buildings, health centers, dormitories, 
recreational buildings, maintenance buildings and an emergency operations center.

Quantity of Sites Assessed per District - June 2015 Monthly Key Statistics -June 2015

Total GSF: 1,174,417
Total Building Count: 38
Quantity of Departments: 8
Quantity of Defi ciencies: 685
Quantity of Bar Codes: 881
Dollars Invoiced: $390,259
Percent Completed: 2.89%

District 1
(11 sites)

District 2
(3 sites)

District 1

District 2

District 3

District 4

District 5
District 3
(4 sites)

District 5
(5 sites)
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Site 
Sequence

Date Department BIS Site
Name

LACO GSF Defi ciency 
Quantity

Barcode 
Quantity

1 6/1/2015 Mental Health 03512 Mental Health Le 
Sage Complex 
Tower

X550 171,651 84 86

2 6/1/2015 Probation 03902 East San Fernando 
Valley Area Offi  ce

4705 15,825 15 Follow-up 
visit req’d

3 6/1/2015 Public Social 
Services

05206 Pomona WS 
District Offi  ce

D602 54,265 15 44

4 6/2/2015 FireDept. 06012 Fire Station 12 3463 2,496 25 8

5 6/2/2015 FireDept. 06025 Fire Station 25 4746 2,848 12 8

6 6/3/2015 Probation 02200 Camp Affl  erbaugh 3179, 4388, 
4389, 4390, 
4391, 4392, 
4394

46,140 In prelim.
analysis

In prelim. 
analysis

7 6/3/2015 Public Social 
Services

05219 East Valley District 
Offi  ce

D310 96,360 35 45

8 6/4/2015 FireDept. 06022 Fire Station 22 X247 2,355 20 8

9 6/4/2015 FireDept. 06050 Fire Station 50 X245 3,310 25 11

10 6/4/2015 Probation 02000 Camp Paige 4383, 4384, 
4385, 4386

24,067 In prelim.
analysis

In prelim.
analysis

11 6/15/2015 Public Health 03810 Pomona Public 
Health Center

5307 15,980 55 36

12 6/15/2015 Public Social 
Services

10880 The Adams & 
Grand Building

6518 215,439 79 126

13 6/16/2015 Chief Executive 
Offi  ce

09449 Emergency 
Operations Center

X205, X249 36,000 26 181

14 6/16/2015 FireDept. 06008 Fire Station 8 3440 8,843 26 28

15 6/16/2015 FireDept. 06043 Fire Station 43 5156 5,571 21 19

16 6/17/2015 Public Health 00051 Central District 
Public Health 
Center

5546 60,924 38 58

17 6/18/2015 FireDept. 06075 Fire Station 75 A385 2,000 21 11

18 6/18/2015 FireDept. 06107 Fire Station 107 4691 3,892 40 17

19 6/19/2015 Public Social 
Services

05284 South Central 
District Offi  ce

5721 51,991 34 64

20 6/29/2015 FireDept. 05910 Fire Admin HQ 3452, Y744, 
T557, 3704

53,828 58 77

21 6/29/2015 Public Social 
Services

00052 Central Public 
Health Center

5456 221,359 Still 
assessing

Still 
assessing

22 6/29/2015 Public Social 
Services

05228 Exposition Park 
Building

Y150 66,484 37 31

23 6/30/2015 Registrar-
Recorder

06497 Van Nuys Admin 
Center

5273 9,849 19 23

Totals 38 bldgs. 1,174,417 685 881

List of Assessed Sites - June 2015
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Map of Assessed Sites - June 2015
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List of Key Project Events during June 2015

06/01/2015 - Survey Mental Health HQ (1 of 3), DPSS Pomona, and Probation East San Fernando Valley offi  ce

06/02/2015 - Survey FS 12 and FS 25

06/03/2015 - Survey Mental Health HQ (2 of 3), DPSS Lanark (1 of 2), Camp Affl  erbaugh/Paige

06/03/2015 - Data coordination conference call with ISD IT group

06/04/2015 - Survey Camp Affl  erbaugh/Paige, FS 22 and FS 50

06/04/2015 - Project web portal demonstration (QA workfl ow) with ISD

06/05/2015 - Survey Mental Health HQ (3 of 3), DPSS Lanark (2 of 2)

06/08/2015 - Pre-survey Pomona Health Center Pre-survey DPSS Metro Family (1,2 of 4)

06/09/2015 - Pre-Survey Emergency Operations Center (1 of 2), Pre-survey FS 8 and FS 43

06/10/2015 - Pre-survey DHS Admin Building (LACO 5456) Team B: Pre-survey DPSS Metro Family (3,4 of 4)

06/11/2015 - Pre-Survey Emergency Operations Center (2 of 2), Pre-survey FS 107 and FS 75

06/11/2015 - Bi-weekly call 

06/15/2015 - Survey Pomona Health Center, Survey DPSS Metro Family (1 of 4)

06/15/2015 - Memo issued to fi eld teams about guidance for text for building system summaries

06/16/2015 - Survey DPSS Metro Family (2 of 4), Survey Emergency Operations Center(1 of 2), Survey FS 8 and FS 43

06/17/2015 - Survey Comm. Health Services Administration and DPSS Metro Family (3 of 4)

06/17/2015 - Received ISD IT existing operating system framework

06/18/2015 - Survey DPSS Metro Family (4 of 4), Emergency Operations Center (2 of 2), Survey FS 107 and Survey FS 75

06/19/2015 - Survey DPSS South Central

06/22/2015 - Pre-survey DHS Admin (1 of 4) and Probation Placement Srvcs (1 of 2)

06/22/2015 - Central arraignment court tentatively removed from schedule (6/6 and 6/13)

06/23/2015 - Pre-Survey Van Nuys Admin Center, Probation Srvcs (2 of 2), and Klinger Fire Department HQ Admin (1 of 2)

06/24/2015 - Pre-survey DHS Admin (2 of 4), and Klinger Fire Department HQ Admin (2 of 2)

06/25/2015 - Pre-survey DHS Admin (3 of 4), Survey Klinger Fire Department HQ Admin (1 of 2)

06/25/2015 - Bi-weekly call

06/25/2015 - CEO directs AECOM to remove Valencia Civic Center from schedule

06/26/2015 - Pre-survey DHS Admin (4 of 4)

06/29/2015 - Survey DHS Admin (1 of 4), Survey Probation Srvcs (1 of 2)

06/29/2015 - BIS 03927 West Covina Health Center pre-assessment (originally 7/1) is cancelled per CEO direction

06/30/2015 - Team A: Survey DHS Admin (2 of 4), Van Nuys Admin Center and Probation Srvcs (2 of 2)

Schedule Adjustments - June 2015

There were slight scheduling adjustments during the month of June. The fi rst centered on the assessment of the County’s 
Emergency Operations Center, which had special access requirements. The fi eld teams completed their tasks on time.

Another slight change was the assessment of the Fire Administration Headquarters.  The original schedule was amended to 
include all the buildings on site, rather than exclusively the administrative building. The second half of this assessment will occur 
in July.

Specifi c sites, originally scheduled during July, that were complex from an occupancy perspective were deferred until later, as 
directed by the CEO: the Central Arraignment Court, Valencia Civic Center and West Covina Health Center.
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Anticipated Project Events during July 2015

07/01/2015 - A: Survey BIS: 00052, DHS Admin (3 of 4), Address: 313 N FIGUEROA ST, Los Angeles

 C: Pre-survey BIS: 09086, Challenger Youth Camp (1,2 of 5), Address: 5300 W AVE I, Lancaster

 D: Pre-survey BIS: 01230, Camp 19 (1, 2 of 4), Address: 22550 EAST FORK RD, Azusa

07/02/2015 - A: Survey BIS: 00052, DHS Admin (4 of 4), Address: 313 N FIGUEROA ST, Los Angeles

 C: Pre-survey BIS: 09086, Challenger Youth Camp (3, 4 of 5), Address: 5300 W AVE I, Lancaster

 D: Pre-survey BIS: 01230, Camp 19 (3, 4 of 4), Address: 22550 EAST FORK RD, Azusa

07/06/2015 - C: Pre-survey BIS: 09086, Challenger Youth Camp (5 of 5), Address: 5300 W AVE I, Lancaster

 D: Pre-survey BIS: 01830, Fire Camp 13 (1 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/07/2015 - A: Pre-survey BIS: 00045, Hall of Records (1,2 of 6), Address: 320 W TEMPLE ST, Los Angeles

 C: Pre-survey BIS: 04052, 04054, 04055, Probation Headquarters (1, 2 of 6), Address: 9150 E IMPERIAL HWY, Downey

 D: Pre-survey BIS: 01830, Fire Camp 13 (2 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/08/2015 - A: Pre-survey BIS: 00045, Hall of Records (3,4 of 6), Address: 320 W TEMPLE ST, Los Angeles

 C: Pre-survey BIS: 04052, 04054, 04055, Probation Headquarters (3,4 of 6), Address: 9150 E IMPERIAL HWY, Downey

 D: Pre-survey BIS: 01830, Fire Camp 13 (3 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/09/2015 - Bi-weekly call, June Monthly Report due

07/09/2015 - A: Pre-survey BIS: 00045, Hall of Records (5,6 of 6), Address: 320 W TEMPLE ST, Los Angeles

 C: Pre-survey BIS: 04052, 04054, 04055, Probation Headquarters (5,6 of 6), Address: 9150 E IMPERIAL HWY, Downey

Project Issues and Resolutions

Previously the schedule allotted one-week between commencing the pre-survey and starting the full survey of each facility 
to coordinate assessment documentation and loading site data into the web database. In certain cases where undocumented 
buildings were found, this timeframe was found to be too brief to coordinate and adjust the fi eld teams’ assessment schedule, 
and confi rm with the CEO that undocumented buildings should be added to the assessment list. Therefore, starting in July, the 
schedule has been readjusted to create a two-week coordination period. This will allow the county ample time to decide whether 
certain buildings should be assessed, as well as allow the fi eld teams to adjust staffi  ng requirements with ample notice. This 
adjustment represents a net increase in assessment intensity for the months of July and August.

The East San Fernando Valley Probation Offi  ce was experiencing an upgrade of its mechanical systems during the initial building 
assessment, and therefore was not able to barcode certain equipment that was not yet installed. A follow-up visit will be 
scheduled upon completion of the mechanical upgrade. 

Project Expectations for July 2015

The schedule for July has teams visiting a number of fi re camps: Camp 13, Camp 19 and Challenger Youth Camp. Access to these 
sites have been coordinated. During the course of this program, suburban/rural sites tend to contain one or more undocumented 
buildings. The fi eld teams will be prepared to process any undocumented buildings at this type of site. Additionally, the teams are 
expected to cover nearly as much square footage as the month of June because of a large average building size overall.

Anticipated Schedule Adjustments for July 2015

During July fi eld teams will visit the Hall of Records and Hall of Administration, among the two largest buildings within the 
deferred maintenance program. Each of these buildings will be multi-day tasks for the fi eld teams. The schedule has been 
calculated by assuming a standard rate of square footage per day. With the high number of small, subdivided rooms, the actual 
rate of assessment may be somewhat diff erent. It is possible the teams may fi nish their tasks in fewer days. On the other hand, 
depending on the types of equipment encountered, the teams may need an additional day or two beyond what is currently 
scheduled. The teams will ensure CEO and ISD are kept informed of the progress throughout.
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07/13/2015 - A: Survey BIS: 00045, Hall of Records (1 of 6) , Address: 320 W TEMPLE ST, Los Angeles

 C: Survey BIS: 09086, Challenger Youth Camp (1 of 5), Address: 5300 W AVE I, Lancaster

 D: Survey BIS: 01230, Camp 19 (1 of 4), Address: 22550 EAST FORK RD, Azusa

07/14/2015 - A: Survey BIS: 00045, Hall of Records (2 of 6) , Address: 320 W TEMPLE ST, Los Angeles

 C: Survey BIS: 09086, Challenger Youth Camp (2 of 5), Address: 5300 W AVE I, Lancaster

 D: Survey BIS: 01230, Camp 19 (2 of 4), Address: 22550 EAST FORK RD, Azusa

07/15/2015 - D: Survey BIS: 01230, Camp 19 (3 of 4), Address: 22550 EAST FORK RD, Azusa

07/16/2015 - A: Survey BIS: 00045, Hall of Records (3 of 6) , Address: 320 W TEMPLE ST, Los Angeles

 C: Survey BIS: 09086, Challenger Youth Camp (3 of 5), Address: 5300 W AVE I, Lancaster

 D: Survey BIS: 01230, Camp 19 (4 of 4), Address: 22550 EAST FORK RD, Azusa

07/20/2015 - A: Survey BIS: 00045, Hall of Records (4 of 6) , Address: 320 W TEMPLE ST, Los Angeles

 C: Survey BIS: 09086, Challenger Youth Camp (4 of 5), Address: 5300 W AVE I, Lancaster

 D: Survey BIS: 01830, Fire Camp 13 (1 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/21/2015 - A: Survey BIS: 00045, Hall of Records (5 of 6) , Address: 320 W TEMPLE ST, Los Angeles

 C: Survey BIS: 09086, Challenger Youth Camp (5 of 5), Address: 5300 W AVE I, Lancaster

 D: Survey BIS: 01830, Fire Camp 13 (2 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/22/2015 - A: Survey BIS: 00045, Hall of Records (6 of 6) , Address: 320 W TEMPLE ST, Los Angeles

 D: Survey BIS: 01830, Fire Camp 13 (3 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/23/2015 - D: Survey BIS: 05910, Klinger Admin. (FD) (2 of 2), Address: 1320 N EASTERN AVE, Los Angeles

07/23/2015 - Bi-weekly call

07/27/2015 - A: Pre-survey BIS: 00039, Hall of Admin (1,2 of 12) , Address: 500 W TEMPLE ST, Los Angeles

 D: Pre-survey BIS: 06073, Fire Station 73, Address: 24875 SAN FERNANDO RD, Santa Clarita

 D: Pre-survey BIS: 06123, Fire Station 123, Address: 26321 N SAND CANYON RD, Santa Clarita

07/28/2015 - A: Pre-survey BIS: 00039, Hall of Admin (3,4 of 12) , Address: 500 W TEMPLE ST, Los Angeles

 C: Pre-survey BIS: 00480 Central Juvenile Hall & Court (1,2 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

 D: Pre-survey BIS: 06066, Fire Station 66, Address: 2764 E EATON CANYON DR, Pasadena

 D: Pre-survey BIS: 06074, Fire Station 74, Address: 12587 DEXTER PARK RD, San Fernando

D: Pre-survey BIS: 06085, Fire Station 85, Address: 650 E GLADSTONE ST, Glendora

07/29/2015 - A: Pre-survey BIS: 00039, Hall of Admin (5,6 of 12) , Address: 500 W TEMPLE ST, Los Angeles

 B: Pre-survey BIS: 06102, Fire Station 102, Address: 2040 SUMNER AVE, Claremont

 B: Pre-survey BIS: 06146, Fire Station 146, Address: 20604 E LOYALTON DR, Walnut

 C: Pre-survey BIS: 00480 Central Juvenile Hall & Court (3,4 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

 D: Pre-survey BIS: 06076, Fire Station 76, Address: 27223 HENRY MAYO DR, Valencia

 D: Pre-survey BIS: 06126, Fire Station 126, Address: 26320 CITRUS ST, Santa Clarita

 D: Pre-survey BIS: 06132, Fire Station 132, Address: 29310 SAND CANYON RD, Santa Clarita

07/30/2015 - A: Pre-survey BIS: 00039, Hall of Admin (7,8 of 12) , Address: 500 W TEMPLE ST, Los Angeles

 B: Pre-survey BIS: 06103, Fire Station 103, Address: 7300 S PARAMOUNT BLVD, Pico Rivera

 B: Pre-survey BIS: 06165, Fire Station 165, Address: 3255 SATURN AVE, Huntington Park

 C: Pre-survey BIS: 00480 Central Juvenile Hall & Court (5,6 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

 D: Pre-survey BIS: 06081, Fire Station 81, Address: 8710 SIERRA HWY, Agua Dulce

 D: Pre-survey BIS: 06149, Fire Station 149, Address: 31770 RIDGE ROUTE RD, Castaic

 D: Pre-survey BIS: 05954, Fire Saugus Forestry Unit, Address: 28750 N BOUQUET CANYON RD, Saugus
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Count of Buildings Completed 

Project Costing

Count of Buildings Completed 

Capital Planning

Overall Project Snapshot

Contract Start Date: 17 October 2014
Estimated Completion Date: 16 October 2017
Contract End Date: 16 October 2017
Contract Value: $13,500,115

20.0%

Total Square Footage 

Assessed

Count of Buildings 

Assessed

231

10.4%

2,506,244

24.1M 1,156

11.9%

Invoiced Amount to 

Date

$1,600,599

$13.50M

5.96%

1,156

69

5.96%

Count of Buildings Completed 

Project Builder

1,156

69

0.00%

1,156

0

Current Status of County Buildings within All Project Phases

1) Staging: 794 4) Preliminary Analysis: 95 7) Project Costing: 0
2) Pre-Assessment: 79 5) Defi ciency Costing: 21 8) Project Approval: 69
3) Assessment: 31 6) Project Building: 33 9) Capital Planning: 0

Assessment Progress Tracking
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Executive Summary - July 2015

July was another successful month in terms of square footage assessed, at over 900,000 square feet. Large buildings, such as the 
Hall of Records were visited at the same time as rural, multi-building sites. This month is representative of the effi  ciency realized 
with eff ective inter-departmental coordination and the uninterrupted mobilization of four veteran assessment teams. Other key 
project activities included further development of user interfaces for Project Builder, Service Life Tracking for Building Systems and 
Capital Planning.

Monthly Statistics - July 2015

Square Feet Assessed Count of Buildings Assessed

Last Month: 1,174,417 Last Month: 38
This Month: 898,742 This Month: 89
Next Month (Projected): 1,700,000 Next Month (Projected): 57

Dollars Invoiced No. Departments Assessed

Last Month: $390,259 Last Month: 8
This Month: $416,084 This Month: 4

Next Month (Projected): 3

Monthly Report – July 2015

The month of June was the most intense month of assessments thus far with 89 buildings being assessed, nearly a 250% increase 
over the previous month. The majority of buildings during June were relatively small structures found on rural campuses. 
However, the bulk of the square footage was from the Hall of Records, which alone comprised almost half of the monthly square 
footage. Overall, the average building size this month was just over 10,000 square feet. The Hall of Records presented somewhat 
of a challenge in terms of access, due to the eclectic variety of departmental occupancy. Nevertheless, this assessment was 
completed on time thanks to ISD coordination.

Quantity of Buildings Assessed per Building Type - July 2015

During the month of July, the building types assessed were fi re stations, supporting mechanical buildings and offi  ce buildings of 
varying size.

Quantity of Sites Assessed per District - July 2015 Monthly Key Statistics -July 2015

*8 of 9 “sites” as tracked by BIS are at Fire HQ

Total GSF: 898,742
Total Building Count: 89
Quantity of Departments: 4
Quantity of Defi ciencies: (uncalculated)
Quantity of Bar Codes: (uncalculated)
Dollars Invoiced: $416,084
Percent Completed: 3.08%

District 1
(9 sites*)

District 1

District 2

District 3

District 4

District 5

District 3
(1 site)

District 5
(5 sites)
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# Date Department BIS Site
Name

LACO GSF Defi ciency 
Quantity

Barcode 
Quantity

1 7/1/15 Public Social

Services

10885 DPSS- Metro

Special District

Offi  ce

5353 115,242 (data audit) data audit)

2 7/13/15 DA 
Administration

00045 Hall of Records 0156 438,095 data audit) data audit)

3 7/13/15 Fire Department 01230 Fire Camp 19 2932, 2934, 2935, 2936, 2937, 
2938, 2939, 2940, 2932- 1, 
2932-2, 2932-3, 2932-4, 2932-
5, 2932-6, 2932-7, 2932-8, 
2934-1

30,422 data audit) data audit)

4 7/13/15 Probation 09086 Challenger 
Youth

Center

5300, 5301, Y015, Y213, 5302, 
5303, 5310, 5311, 5312, 5313, 
5314, 5315, 5323, 5322, 5317, 
5320, 5300-3

232,386 data audit) data audit)

5 7/20/15 Fire Department 01830 Fire Camp 13 3568, 4965, X634, 3576, 3572, 
3569, 3573, 3568-1, 3568-2, 
3568-3, 3568-4, 3568-5, 3568-
7, 3568-8, 3568-9, 3569-1, 
3569-2, 3569-3, 3572-1, 3572-
2, 3572-3, 3572-4, 3573-1, 
3573-2, 3573-3, 3573-4, X634-
1, 4965-1, 4965-3, 3576-1, 
3576-3, 3576-4, 3576-6, 3576-
8, 3576-9, 3576-11, 3576-15, 
3576-16, 3576-17, 3576-18, 
3576-19, 3576-20, 3576-21

38,936 data audit) data audit)

6 7/23/15 Fire Department 00195 Fire 
Headquarters

Communication

Tower

6158 2,613 data audit) data audit)

7 7/23/15 Fire Department 05912 Fire Cavity Shed X013 226 data audit) data audit)

8 7/23/15 Fire Department 05914 Fire 
Headquarters

(FCCF)

X007, T594 33,440 data audit) data audit)

9 7/23/15 Fire Department 05915 Water and

Pressure Tanks

Y748, Y749, Y750 0 data audit) data audit)

10 7/23/15 Fire Department 05916 Fire Combat

Training Tower

Y746 3,047 data audit) data audit)

11 7/23/15 Fire Department 05917 Fire Oil Storage

and Compressor

Building

Y747 316 data audit) data audit)

12 7/23/15 Fire Department 05919 Fire Pumper Test

and Storage

Building

5289 4,019 data audit) data audit)

Totals 89 bldgs. 898,742 -- -- 

List of Assessed Sites - July 2015



County of Los Angeles Deferred Maintenance Program Services - Monthly Report - June 2015

  5

Map of Sites Visited (Assessment and Pre-assessment) - July 2015
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List of Key Project Events during July 2015

07/01/2015 - A: Survey BIS: 00052, DHS Admin (3 of 4), Address: 313 N FIGUEROA ST, Los Angeles

          C: Pre-survey BIS: 09086, Challenger Youth Camp (1,2 of 5), Address: 5300 W AVE I, Lancaster

          D: Pre-survey BIS: 01230, Camp 19 (1, 2 of 4), Address: 22550 EAST FORK RD, Azusa

07/02/2015 - A: Survey BIS: 00052, DHS Admin (4 of 4), Address: 313 N FIGUEROA ST, Los Angeles

          C: Pre-survey BIS: 09086, Challenger Youth Camp (3, 4 of 5), Address: 5300 W AVE I, Lancaster

          D: Pre-survey BIS: 01230, Camp 19 (3, 4 of 4), Address: 22550 EAST FORK RD, Azusa

07/06/2015 - C: Pre-survey BIS: 09086, Challenger Youth Camp (5 of 5), Address: 5300 W AVE I, Lancaster

          D: Pre-survey BIS: 01830, Fire Camp 13 (1 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/07/2015 - A: Pre-survey BIS: 00045, Hall of Records (1,2 of 6), Address: 320 W TEMPLE ST, Los Angeles

          C: Pre-survey BIS: 04052, 04054, 04055, Probation Headquarters (1, 2 of 6), Address: 9150 E IMPERIAL HWY, Downey

          D: Pre-survey BIS: 01830, Fire Camp 13 (2 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/07/2015 - Pre-survey and survey dates for FS 132 updated

07/08/2015 - A: Pre-survey BIS: 00045, Hall of Records (3,4 of 6), Address: 320 W TEMPLE ST, Los Angeles

          C: Pre-survey BIS: 04052, 04054, 04055, Probation Headquarters (3,4 of 6), Address: 9150 E IMPERIAL HWY, Downey

          D: Pre-survey BIS: 01830, Fire Camp 13 (3 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/09/2015 - A: Pre-survey BIS: 00045, Hall of Records (5,6 of 6), Address: 320 W TEMPLE ST, Los Angeles

          C: Pre-survey BIS: 04052, 04054, 04055, Probation Headquarters (5,6 of 6), Address: 9150 E IMPERIAL HWY, Downey

07/09/2015 - Bi-weekly call, June Monthly Report issued

07/13/2015 - A: Survey BIS: 00045, Hall of Records (1 of 6) , Address: 320 W TEMPLE ST, Los Angeles

          C: Survey BIS: 09086, Challenger Youth Camp (1 of 5), Address: 5300 W AVE I, Lancaster

          D: Survey BIS: 01230, Camp 19 (1 of 4), Address: 22550 EAST FORK RD, Azusa

07/14/2015 - A: Survey BIS: 00045, Hall of Records (2 of 6) , Address: 320 W TEMPLE ST, Los Angeles

          C: Survey BIS: 09086, Challenger Youth Camp (2 of 5), Address: 5300 W AVE I, Lancaster

          D: Survey BIS: 01230, Camp 19 (2 of 4), Address: 22550 EAST FORK RD, Azusa

07/15/2015 - D: Survey BIS: 01230, Camp 19 (3 of 4), Address: 22550 EAST FORK RD, Azusa

07/16/2015 - A: Survey BIS: 00045, Hall of Records (3 of 6) , Address: 320 W TEMPLE ST, Los Angeles

          C: Survey BIS: 09086, Challenger Youth Camp (3 of 5), Address: 5300 W AVE I, Lancaster

          D: Survey BIS: 01230, Camp 19 (4 of 4), Address: 22550 EAST FORK RD, Azusa

07/20/2015 - A: Survey BIS: 00045, Hall of Records (4 of 6) , Address: 320 W TEMPLE ST, Los Angeles

          C: Survey BIS: 09086, Challenger Youth Camp (4 of 5), Address: 5300 W AVE I, Lancaster

          D: Survey BIS: 01830, Fire Camp 13 (1 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/21/2015 - A: Survey BIS: 00045, Hall of Records (5 of 6) , Address: 320 W TEMPLE ST, Los Angeles

          C: Survey BIS: 09086, Challenger Youth Camp (5 of 5), Address: 5300 W AVE I, Lancaster

Schedule Adjustments - July 2015

There were slight scheduling adjustments during the month of July. The fi rst centered on the West Covina Health Center. This 
building is physically located within a courthouse building, which is not within the scope of work. The County advised AECOM 
to postpone this assessment until the occupancy specifi cs can be ascertained. Next, the teams returned to the Fire Department 
Headquarters site to complete assessments that began in June. This adjustment was made for effi  ciency after this site was 
discovered to comprise eight BIS (site) numbers. At Camp 13 numerous buildings were discovered that were not included in the 
original scope for the project. The resulting extra buildings prompted the fi eld team to remain on site longer than expected. Camp 
19 encountered additional buildings as well. Finally, on July 31st the fi eld teams did not assess Fire Station 149 due to additional 
out of scope buildings encountered earlier in the day at the site of the Saugus Fire Unit.
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Project Issues and Resolutions

Encountering out of scope buildings is a common ongoing issue for the project. Rural campus sites, such as Camps 13 and 19, 
represent the most common situation where new buildings are discovered. The status of certain buildings at Camp 13 was 
particularly unclear, since some buildings are represented as being owned by the State of California, yet are maintained by the 
County. The assessment teams completed the assessments for buildings within scope, but, will return to the camp at a later time 
to assess the additional buildings. AECOM will coordinate with the CEO about the specifi cs of each building in question.

At multi-tenant buildings, granting fi eld team access to all spaces has been somewhat of a challenge at the largest and most 
complex County facilities. Examples include the Emergency Operations Center, Hall of Records and Hall of Administration. 
Naturally, communicating with all the departments involved is a challenging task where multiple points of contact are involved. 
AECOM and ISD are working together to help streamline this coordination.

Project Expectations for August 2015

The month of August is scheduled to be the most intense month yet, in terms of square footage. This sharp increase is mainly 
due to the assessment of the Hall of Administration, which is the County’s largest building within the scope of the deferred 
maintenance program. August will likely represent the project’s peak month for square footage.

          D: Survey BIS: 01830, Fire Camp 13 (2 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/22/2015 - A: Survey BIS: 00045, Hall of Records (6 of 6) , Address: 320 W TEMPLE ST, Los Angeles

          D: Survey BIS: 01830, Fire Camp 13 (3 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/23/2015 - D: Survey BIS: 05910, Klinger Admin. (FD) (2 of 2), Address: 1320 N EASTERN AVE, Los Angeles

07/23/2015 - Bi-weekly call

07/24/2015 - Website walkthrough and service life strategy overview with CEO

07/27/2015 - A: Pre-survey BIS: 00039, Hall of Admin (1,2 of 12) , Address: 500 W TEMPLE ST, Los Angeles

          D: Pre-survey BIS: 06073, Fire Station 73, Address: 24875 SAN FERNANDO RD, Santa Clarita

          D: Pre-survey BIS: 06123, Fire Station 123, Address: 26321 N SAND CANYON RD, Santa Clarita

07/28/2015 - A: Pre-survey BIS: 00039, Hall of Admin (3,4 of 12) , Address: 500 W TEMPLE ST, Los Angeles

          C: Pre-survey BIS: 00480 Central Juvenile Hall & Court (1,2 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

          D: Pre-survey BIS: 06066, Fire Station 66, Address: 2764 E EATON CANYON DR, Pasadena

          D: Pre-survey BIS: 06074, Fire Station 74, Address: 12587 DEXTER PARK RD, San Fernando

          D: Pre-survey BIS: 06085, Fire Station 85, Address: 650 E GLADSTONE ST, Glendora

07/29/2015 - A: Pre-survey BIS: 00039, Hall of Admin (5,6 of 12) , Address: 500 W TEMPLE ST, Los Angeles

          B: Pre-survey BIS: 06102, Fire Station 102, Address: 2040 SUMNER AVE, Claremont

          B: Pre-survey BIS: 06146, Fire Station 146, Address: 20604 E LOYALTON DR, Walnut

          C: Pre-survey BIS: 00480 Central Juvenile Hall & Court (3,4 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

          D: Pre-survey BIS: 06076, Fire Station 76, Address: 27223 HENRY MAYO DR, Valencia

          D: Pre-survey BIS: 06126, Fire Station 126, Address: 26320 CITRUS ST, Santa Clarita

          D: Pre-survey BIS: 06132, Fire Station 132, Address: 29310 SAND CANYON RD, Santa Clarita

07/30/2015 - A: Pre-survey BIS: 00039, Hall of Admin (7,8 of 12) , Address: 500 W TEMPLE ST, Los Angeles

          B: Pre-survey BIS: 06103, Fire Station 103, Address: 7300 S PARAMOUNT BLVD, Pico Rivera

          B: Pre-survey BIS: 06165, Fire Station 165, Address: 3255 SATURN AVE, Huntington Park

          C: Pre-survey BIS: 00480 Central Juvenile Hall & Court (5,6 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

          D: Pre-survey BIS: 06081, Fire Station 81, Address: 8710 SIERRA HWY, Agua Dulce

          D: Pre-survey BIS 05954, Fire Saugus Forestry, Address: 28750 N BOUQUET CANYON RD, Saugus

List of Key Project Events during July 2015 (continued)
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Anticipated Project Events during August 2015

08/03/2015 - A: Pre-survey BIS: 00039, Hall of Admin (9,10 of 12), Address: 500 W TEMPLE ST, Los Angeles

          B: Pre-survey BIS: 10527, Firestone-F Child Care Center, Address: 7217 S MACE PL, Los Angeles

          B: Pre-survey BIS: 10528, Willowbrook Child Care Center, Address: 12829 S JARVIS AVE, Los Angeles

          C: Survey BIS: 04052, 04054, 04055, Probation HQ (1 of 6), Address: 9150 E IMPERIAL HWY, Downey

          D: Pre-survey BIS: 01200, Camp Munz (1 of 2), Address: 42220 N LAKE HUGHES RD, Lake Hughes

08/04/2015 - A: Pre-survey BIS: 00039, Hall of Admin (11,12 of 12), Address: 500 W TEMPLE ST, Los Angeles

          C: Survey BIS: 04052, 04054, 04055, Probation HQ (2 of 6), Address: 9150 E IMPERIAL HWY, Downey

          D: Pre-survey BIS: 01200 (2 of 2), Camp Munz, Address: 42220 N LAKE HUGHES RD, Lake Hughes

08/05/2015 - B: Pre-survey BIS: 00570, Dorothy Kirby Center (1,2 of 4), Address: 1500 S MCDONNELL AVE, Commerce

          C: Survey BIS: 04052, 04054, 04055, Probation HQ (3 of 6), Address: 9150 E IMPERIAL HWY, Downey

          D: Pre-survey BIS: 00820, Camp Mendenhall (1 of 2), Address: 42230 N LAKE HUGHES RD, Lake Hughes

08/06/2015 - Bi-weekly call, July monthly report due

08/06/2015 - B: Pre-survey BIS: 00570, Dorothy Kirby Center (3,4 of 4), Address: 1500 S MCDONNELL AVE, Commerce

          C: Survey BIS: 04052, 04054, 04055, Probation HQ (4 of 6), Address: 9150 E IMPERIAL HWY, Downey

          D: Pre-survey BIS: 00820, Camp Mendenhall (2 of 2), Address: 42230 N LAKE HUGHES RD, Lake Hughes

08/10/2015 - C: Survey BIS: 04052, 04054, 04055, Probation HQ (5 of 6), Address: 9150 E IMPERIAL HWY, Downey

          D: Survey BIS: 06073, Fire Station 73, Address: 24875 SAN FERNANDO RD, Santa Clarita

          D: Survey BIS: 06123, Fire Station 123, Address: 26321 N SAND CANYON RD, Santa Clarita

08/11/2015 - C: Survey BIS: 04052, 04054, 04055, Probation HQ (6 of 6), Address: 9150 E IMPERIAL HWY, Downey

          D: Survey BIS: 06102, Fire Station 102, Address: 2040 SUMNER AVE, Claremont

          D: Pre-survey BIS: 06146, Fire Station 146, Address: 20604 E LOYALTON DR, Walnut

08/12/2015 - C: Survey BIS: 00480, Central Juv Hall & Court (1 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

          D: Survey BIS: 06126, Fire Station 126, Address: 26320 CITRUS ST, Santa Clarita

          D: Survey BIS: 06076, Fire Station 76, Address: 27223 HENRY MAYO DR, Valencia

08/13/2015 - C: Survey BIS: 00480, Central Juv Hall & Court (2 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

          D: Survey BIS: 06103, Fire Station 103, Address: 7300 S PARAMOUNT BLVD, Pico Rivera

          D: Survey BIS: 06165, Fire Station 165, Address: 3255 SATURN AVE, Huntington Park

08/17/2015 - A: Survey BIS: 00039, Hall of Admin (1 of 12), Address: 500 W TEMPLE ST, Los Angeles

          B: Survey BIS: 00570, Dorothy Kirby Center (1 of 4), Address: 1500 S MCDONNELL AVE, Commerce

          C: Survey BIS: 00480, Central Juv Hall & Court (3 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

          D: Survey BIS: 01200, Camp Munz (1 of 2), Address: 42220 N LAKE HUGHES RD, Lake Hughes

08/18/2015 - A: Survey BIS: 00039, Hall of Admin (2 of 12), Address: 500 W TEMPLE ST, Los Angeles

          B: Survey BIS: 00570, Dorothy Kirby Center (2 of 4), Address: 1500 S MCDONNELL AVE, Commerce

          C: Survey BIS: 00480, Central Juv Hall & Court (4 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

Anticipated Schedule Adjustments for August 2015

The Hall of Administration will be a multi-week assessment. As such, the amount of time spent within this building can vary by a 
few days. A large historic building such as this, unusual defi ciencies needing follow-up expertise may be encountered. Extra staff  
will be made ready to assist the regular fi eld team to avoid impacting the schedule. Nevertheless, access to all parts of the building 
may be a challenge, considering the variety of County departments that occupy the spaces. The teams will ensure CEO and ISD are 
kept informed of the progress throughout.
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          D: Survey BIS: 1200, Camp Munz (2 of 2), Address: 42220 N LAKE HUGHES RD, Lake Hughes

08/19/2015 - A: Survey BIS: 00039, Hall of Admin (3 of 12), Address: 500 W TEMPLE ST, Los Angeles

          B: Survey BIS: 00570, Dorothy Kirby Center (3 of 4), Address: 1500 S MCDONNELL AVE, Commerce

          C: Survey BIS: 00480, Central Juv Hall & Court (5 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

          D: Survey BIS: 00820, Camp Mendenhall (1 of 2), Address: 42230 N LAKE HUGHES RD, Lake Hughes

08/20/2015 - Bi-weekly call

08/20/2015 - A: Survey BIS: 00039, Hall of Admin (4 of 12), Address: 500 W TEMPLE ST, Los Angeles

          B: Survey BIS: 00570, Dorothy Kirby Center (4 of 4), Address: 1500 S MCDONNELL AVE, Commerce

          C: Survey BIS: 00480, Central Juv Hall & Court (6 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

          D: Survey BIS: 00820, Camp Mendenhall (2 of 2), Address: 42230 N LAKE HUGHES RD, Lake Hughes

08/24/2015 - A: Survey BIS: 00039, Hall of Admin (5 of 12), Address: 500 W TEMPLE ST, Los Angeles

          C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (1 of 7), Address: 16350 FILBERT ST, Sylmar

          D: Pre-survey BIS: 00699-00701, 00722, LOS PADRINOS JUVENILE COURTHOUSE-1 (1 of 5), Address: 7281-7285 E   
          QUILL DR, Downey

08/25/2015 - A: Survey BIS: 00039, Hall of Admin (6 of 12), Address: 500 W TEMPLE ST, Los Angeles

          C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (2 of 7), Address: 16350 FILBERT ST, Sylmar

          D: Pre-survey BIS: 00699-00701, 00722, LOS PADRINOS JUVENILE COURTHOUSE-1 (2 of 5), Address: 7281-7285 E   
          QUILL DR, Downey

08/26/2015 - A: Survey BIS: 00039, Hall of Admin (7 of 12), Address: 500 W TEMPLE ST, Los Angeles

          C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (3 of 7), Address: 16350 FILBERT ST, Sylmar

          D: Pre-survey BIS: 00699-00701, 00722, LOS PADRINOS JUVENILE COURTHOUSE-1 (3 of 5), Address: 7281-7285 E   
          QUILL DR, Downey

08/27/2015 - A: Survey BIS: 00039, Hall of Admin (8 of 12), Address: 500 W TEMPLE ST, Los Angeles

          C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (4 of 7), Address: 16350 FILBERT ST, Sylmar

          D: Pre-survey BIS: 00699-00701, 00722, LOS PADRINOS JUVENILE COURTHOUSE-1 (4 of 5), Address: 7281-7285 E   
          QUILL DR, Downey

08/31/2015 - A: Survey BIS: 00039, Hall of Admin (9 of 12), Address: 500 W TEMPLE ST, Los Angeles

          C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (5 of 7), Address: 16350 FILBERT ST, Sylmar

          D: Pre-survey BIS: 00699-00701, 00722, LOS PADRINOS JUVENILE COURTHOUSE-1 (5 of 5), Address: 7281-7285 E   
          QUILL DR, Downey

Anticipated Project Events during August 2015 (continued)
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Count of Buildings Completed 

Project Costing

Count of Buildings Completed 

Capital Planning

Overall Project Snapshot

Contract Start Date: 17 October 2014
Estimated Completion Date: 16 October 2017
Contract End Date: 16 October 2017
Contract Value: $13,500,115

24.3%

Total Square Footage 

Assessed

Count of Buildings 

Assessed

281

18.3%

4,399,058

24.1M 1,156

16.6%

Invoiced Amount to 

Date

$2,238,640

$13.50M

6.06%

1,156

70

6.75%

Count of Buildings Completed 

Project Builder

1,156

78

0.00%

1,156

0

Current Status of County Buildings within All Project Phases

1) Staging: 799 4) Preliminary Analysis: 132 7) Project Costing: 8
2) Pre-Assessment: 49 5) Defi ciency Costing: 19 8) Project Approval: 70
3) Assessment: 69 6) Project Building: 35 9) Capital Planning: 0

Assessment Progress Tracking
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Executive Summary - August 2015

August was the most successful month to date, with over 1.7 million square feet of County buildings assessed. The exceptionally 
high volume can be attributed mainly to the Hall of Administration, which alone was nearly one million square feet. Two multi-
building campuses were visited, Central Juvenile Hall and Kirby Dorothy Camp School. Other key project activities included a new 
report for service life for buildings systems coming online as well as an improved method for calculating present replacement 
value (PRV). Mock-ups for the CEO’s online Capital Planning interface were also produced.

Monthly Statistics - August 2015

Square Feet Assessed Count of Buildings Assessed

Last Month: 898,742 Last Month: 89
This Month: 1,792,252 This Month: 47
Next Month (Projected): 839,355 Next Month (Projected): 60

Dollars Invoiced No. Departments Assessed

Last Month: $416,084 Last Month: 4
This Month: $638,040 This Month: 3

Next Month (Projected): 5

Monthly Report – August 2015

The month of August experienced the highest volume of square footage assessed during the program thus far. The total square 
footage assessed was over 50% more than the previous record month, June 2015. Besides the Hall of Administration, other large 
sites included Probation’s Downey Administrative Center and the Central Juvenile Hall and Court. Overall, the average building 
size was 38,000 square feet, which is nearly optimal. The team at the Hall of Administration fi nished work slightly ahead of 
schedule. Despite the large, multi-tenant buildings, no signifi cant access issues were encountered at any of the sites visited, thanks 
to ISD coordination.

Quantity of Buildings Assessed per Building Type - August 2015

During the month of August, the building types assessed were fi re stations, large offi  ce buildings, dormitories, supporting 
mechanical buildings and classroom buildings. Field teams visited the following County departments: Fire Department, Probation 
and Board of Supervisors.

Quantity of Sites Assessed per District - August 2015 Monthly Key Statistics - August 2015

Total GSF: 1,792,252
Total Building Count: 47
Quantity of Departments: 3
Quantity of Defi ciencies: 143*
Quantity of Bar Codes: 57*
Dollars Invoiced: $638,040
Percent Completed: 4.72%

District 1
(5 sites)

District 1

District 2

District 3

District 4

District 5

District 4
(1 site)

District 5
(5 sites)

*partial total
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# Date Department BIS Site
Name

LACO GSF Defi ciency 
Quantity

Barcode 
Quantity

1 8/17/15 Probation 04052 Downey Admin. 
Center

6059 372,972 calculating calculating

2 8/10/15 Fire Department 06073 Fire Station 73 4108 14,024 33 8

3 8/10/15 Fire Department 06123 Fire Station 123 5479 3,715 23 3

4 8/11/15 Fire Department 06102 Fire Station 102 4106 2,667 12 4

5 8/12/15 Fire Department 06146 Fire Station 146 X529 1,643 11 2

6 8/12/15 Probation 00480 Central Juvenile 
Hall and Court

0615, 0616, 1465, 3101, 
3102, 3103, 3104, 3105, 
3106, 3107, 3111, 3112, 
3172, 4244, 5367, T001, 
T002, T610 , T611, Y671

372,951 calculating calculating

7 8/12/15 Fire Department 06076 Fire Station 76 5393 5,568 16 7

8 8/13/15 Fire Department 06126 Fire Station 126 X163 18,635 10 7

9 8/13/15 Fire Department 06103 Fire Station 103 4430 4,795 19 18

10 8/13/15 Fire Department 06165 Fire Station 165 6072 3,549 19 8

11 8/17/15 Board of 
Supervisors

00039 Hall of 
Administration

0181 958,090 calculating calculating

12 8/17/15 Probation 00570 Kirby Dorothy 
Camp School

4466, Y488, 4467, 4473, 
4474, 4475, 4471, 4465, 
4470, 4468, 4469, 4472

78,823 calculating calculating

Totals 47 buildings 1,792,252 143* 57* 

List of Assessed Sites - August 2015

*partial estimate
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Map of Sites Visited (Assessment and Pre-assessment) - August 2015
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List of Key Project Events during August 2015

08/03/2015 - A: Pre-survey BIS: 00039, Hall of Admin (9,10 of 12), Address: 500 W TEMPLE ST, Los Angeles

 B: Pre-survey BIS: 10527, Firestone-F Child Care Center, Address: 7217 S MACE PL, Los Angeles

 B: Pre-survey BIS: 10528, Willowbrook Child Care Center, Address: 12829 S JARVIS AVE, Los Angeles

 C: Survey BIS: 04052 Probation HQ (1 of 6), Address: 9150 E IMPERIAL HWY, Downey

 D: Pre-survey BIS: 01200, Camp Munz (1 of 2), Address: 42220 N LAKE HUGHES RD, Lake Hughes

08/04/2015 - A: Pre-survey BIS: 00039, Hall of Admin (11,12 of 12), Address: 500 W TEMPLE ST, Los Angeles

 C: Survey BIS: 04052 Probation HQ (2 of 6), Address: 9150 E IMPERIAL HWY, Downey

 D: Pre-survey BIS: 01200 (2 of 2), Camp Munz, Address: 42220 N LAKE HUGHES RD, Lake Hughes

08/05/2015 - B: Pre-survey BIS: 00570, Dorothy Kirby Center (1,2 of 4), Address: 1500 S MCDONNELL AVE, Commerce

 C: Survey BIS: 04052 Probation HQ (3 of 6), Address: 9150 E IMPERIAL HWY, Downey

 D: Pre-survey BIS: 00820, Camp Mendenhall (1 of 2), Address: 42230 N LAKE HUGHES RD, Lake Hughes

08/06/2015 - Bi-weekly call, July monthly report delivered

08/06/2015 - B: Pre-survey BIS: 00570, Dorothy Kirby Center (3,4 of 4), Address: 1500 S MCDONNELL AVE, Commerce

 C: Survey BIS: 04052 Probation HQ (4 of 6), Address: 9150 E IMPERIAL HWY, Downey

 D: Pre-survey BIS: 00820, Camp Mendenhall (2 of 2), Address: 42230 N LAKE HUGHES RD, Lake Hughes

08/10/2015 - C: Survey BIS: 04052 Probation HQ (5 of 6), Address: 9150 E IMPERIAL HWY, Downey

 D: Survey BIS: 06073, Fire Station 73, Address: 24875 SAN FERNANDO RD, Santa Clarita

 D: Survey BIS: 06123, Fire Station 123, Address: 26321 N SAND CANYON RD, Santa Clarita

08/11/2015 - C: Survey BIS: 04052 Probation HQ (6 of 6), Address: 9150 E IMPERIAL HWY, Downey

 D: Survey BIS: 06102, Fire Station 102, Address: 2040 SUMNER AVE, Claremont

 D: Survey BIS: 06146, Fire Station 146, Address: 20604 E LOYALTON DR, Walnut

08/12/2015 - C: Survey BIS: 00480, Central Juv Hall & Court (1 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

 D: Survey BIS: 06126, Fire Station 126, Address: 26320 CITRUS ST, Santa Clarita

 D: Survey BIS: 06076, Fire Station 76, Address: 27223 HENRY MAYO DR, Valencia

08/13/2015 - C: Survey BIS: 00480, Central Juv Hall & Court (2 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

 D: Survey BIS: 06103, Fire Station 103, Address: 7300 S PARAMOUNT BLVD, Pico Rivera

 D: Survey BIS: 06165, Fire Station 165, Address: 3255 SATURN AVE, Huntington Park

08/17/2015 - A: Survey BIS: 00039, Hall of Admin (1 of 12), Address: 500 W TEMPLE ST, Los Angeles

 B: Survey BIS: 00570, Dorothy Kirby Center (1 of 4), Address: 1500 S MCDONNELL AVE, Commerce

 C: Survey BIS: 00480, Central Juv Hall & Court (3 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

08/18/2015 - A: Survey BIS: 00039, Hall of Admin (2 of 12), Address: 500 W TEMPLE ST, Los Angeles

 B: Survey BIS: 00570, Dorothy Kirby Center (2 of 4), Address: 1500 S MCDONNELL AVE, Commerce

C: Survey BIS: 00480, Central Juv Hall & Court (4 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

Schedule Adjustments - August 2015

There were a number of slight scheduling adjustments during the month of August. Most of the scheduling revisions were follow 
up visits resulting from out-of-scope buildings being found on site. In these cases, additional time on site was needed to return 
to these buildings. One special follow up was a detailed structural review at Fire Station 83, where the initial assessment team 
noticed potentially critical structural defi ciencies. Another structural follow-up was scheduled for early September at the DPSS 
Civic Center parking garage.

Another set of schedule adjustments were the assessment postponements for Camps Munz and Mendenhall. Forest fi res in the 
area impeded access along the highway leading to the camps. Alternate assessment dates have been scheduled for November 
2015.
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Project Issues and Resolutions

Buildings without fl oor plans have been an issue for the assessment teams. In these cases, the team draws simple, single-line 
fl oor plans on site. This is a simple task for small buildings but can take a several hours for very large buildings. The County--ISD, 
the Departments and building managers--always check their records for fl oor plans, but in some cases these cannot be found—
especially when no previous record of the building itself has been provided or can be found. 

Probation’s Downey Administrative Center is an example where follow-up visits were required. The teams normally would have 
assessed BIS 04054 and 04055 along with BIS 04052 (main building). However, to properly perform task of drawing the fl oor plan 
diagrams from scratch, it was decided to schedule additional follow-up days in November 2915.

Project Expectations for September 2015

The month of September will see a return to the typical square footage range within the 800,000s. The largest site will be the Barry 
J Nidorf Juvenile Hall campus. Other assessments will include fi re stations, a child-care center and the Los Padrinos Juvenile Hall 
facility. 

08/19/2015 - New Service Life Report template initiated online

08/19/2015 - A: Survey BIS: 00039, Hall of Admin (3 of 12), Address: 500 W TEMPLE ST, Los Angeles

 B: Survey BIS: 00570, Dorothy Kirby Center (3 of 4), Address: 1500 S MCDONNELL AVE, Commerce

 C: Survey BIS: 00480, Central Juv Hall & Court (5 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

08/20/2015 - Bi-weekly call

08/20/2015 - A: Survey BIS: 00039, Hall of Admin (4 of 12), Address: 500 W TEMPLE ST, Los Angeles

 B: Survey BIS: 00570, Dorothy Kirby Center (4 of 4), Address: 1500 S MCDONNELL AVE, Commerce

 C: Survey BIS: 00480, Central Juv Hall & Court (6 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

08/21/2015 - El Monte Health Center assessment postponed as per direction from the CEO

08/24/2015 - A: Survey BIS: 00039, Hall of Admin (5 of 12), Address: 500 W TEMPLE ST, Los Angeles

 C: Survey BIS: 00480, Central Juv Hall & Court (follow-up work), Address: 1605 EASTLAKE AVE, Los Angeles

 D: Pre-survey BIS: 00699-00701, 00722, LOS PADRINOS JUVENILE COURTHOUSE-1 (1 of 5), Address: 7281-7285 E QUILL DR 

08/25/2015 - A: Survey BIS: 00039, Hall of Admin (6 of 12), Address: 500 W TEMPLE ST, Los Angeles

 C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (1 of 7), Address: 16350 FILBERT ST, Sylmar

 D: Pre-survey BIS: 00699-00701, 00722, LOS PADRINOS JUVENILE COURTHOUSE-1 (2 of 5), Address: 7281-7285 E QUILL DR

08/26/2015 - A: Survey BIS: 00039, Hall of Admin (7 of 12), Address: 500 W TEMPLE ST, Los Angeles

 C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (2 of 7), Address: 16350 FILBERT ST, Sylmar

 D: Pre-survey BIS: 00699-00701, 00722, LOS PADRINOS JUVENILE COURTHOUSE-1 (3 of 5), Address: 7281-7285 E QUILL DR

08/27/2015 - A: Survey BIS: 00039, Hall of Admin (8 of 12), Address: 500 W TEMPLE ST, Los Angeles

 C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (3 of 7), Address: 16350 FILBERT ST, Sylmar

 C: Follow-up work BIS: 09086, Challenger Youth Camp

 D: Pre-survey BIS: 00699-00701, 00722, LOS PADRINOS JUVENILE COURTHOUSE-1 (4 of 5), Address: 7281-7285 E QUILL DR

08/28/2015 - Workshop with CEO: Service life calculation, PRV calculation and capital planning workfl ow

08/28/2015 - E: Follow-up survey BIS: 06083 Fire Station 83, 83 Miraleste Plaza Rancho Palos Verdes, CA 90275

08/31/2015 - C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (4 of 7), Address: 16350 FILBERT ST, Sylmar

 D: Pre-survey BIS: 00699-00701, 00722, LOS PADRINOS JUVENILE COURTHOUSE-1 (5 of 5), Address: 7281-7285 E QUILL DR

List of Key Project Events during August 2015 (continued)
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Anticipated Project Events during September 2015

09/01/2015 - A: Survey BIS: 00039, Hall of Admin (10 of 12), Address: 500 W TEMPLE ST, Los Angeles

 C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (5 of 7), Address: 16350 FILBERT ST, Sylmar

 D: Pre-survey BIS: 06131, Fire Station 131, Address: 2629 E AVE S AT 27TH ST. EAST, Palmdale

 D: Pre-survey BIS: 06024, Fire Station 24, Address: 1050 W AVENUE P, Palmdale

 D: Pre-survey BIS: 06136, Fire Station 136, Address: 3650 BOLZ RANCH RD, Palmdale

09/02/2015 - A: Survey BIS: 00039, Hall of Admin (11, 12 of 12), Address: 500 W TEMPLE ST, Los Angeles

 C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (6 of 7), Address: 16350 FILBERT ST, Sylmar

 D: Pre-survey BIS: 05953, Fire-Lake Hughes Forestry, Address: 42150 N LAKE HUGHES RD, Lake Hughes

 D: Pre-survey BIS: 06117, Fire Station 117, Address: 44851 30TH ST E, Lancaster

 D: Pre-survey BIS: 06130, Fire Station 130, Address: 44558 N 40TH ST W, Lancaster

 E: Structural follow up BIS: 10767, DPSS Civic Center Parking Garage, 321 S HEWITT ST Los Angeles

09/03/2015 - Bi-weekly call

09/03/2015 - C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (7 of 7), Address: 16350 FILBERT ST, Sylmar

 D: Pre-survey BIS: 06114, Fire Station 114, Address: 39939 N 170TH ST E, Palmdale

 D: Pre-survey BIS: 06080, Fire Station 80, Address: 1533 W SIERRA HWY, Acton

09/08/2015 - C: Survey BIS: 06132, Fire Station 132, Address: 29310 SAND CANYON RD, Santa Clarita

 D: Survey BIS: 05954, Fire Saugus Forestry, Address: 28750 N BOUQUET CANYON RD, Saugus

 D: Pre-survey BIS: 06081, Fire Station 81, Address: 8710 SIERRA HWY, Agua Dulce

09/09/2015 - B: Survey BIS: 10527, Firestone-F Child Care Center, Address: 7217 S MACE PL, Los Angeles

 B: Survey BIS: 10528, Willowbrook Child Care Center, Address: 12829 S JARVIS AVE, Los Angeles

 C: Pre-survey BIS: 06006, Fire Station 6, Address: 25517 NARBONNE AVE, Lomita

 C: Pre-survey BIS: 06106, Fire Station 106, Address: 27413 INDIAN PEAK RD, Rolling Hills Estates

 D: Survey BIS: 06074, Fire Station 74, Address: 12587 DEXTER PARK RD, San Fernando

 D: Survey BIS: 06066, Fire Station 66, Address: 2764 E EATON CANYON DR, Pasadena

 D: Survey BIS: 06085, Fire Station 85, Address: 650 E GLADSTONE ST, Glendora

09/10/2015 - Monthly Report for August due

09/10/2015 - C: Pre-survey BIS 06127, Fire Station 127, Address: 2049 E 223RD ST, Carson

 C: Pre-survey BIS 06036, Fire Station 36, Address: 127 W 223RD ST, Carson

09/14/2015 - C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (1 of 8), Address: 16350 FILBERT ST, Sylmar

 D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (1 of 5), Address: 7281-7285 E QUILL DR, 

09/15/2015 - C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (2 of 8), Address: 16350 FILBERT ST, Sylmar

 D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (2 of 5), Address: 7281-7285 E QUILL DR,

09/16/2015 - C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (3 of 8), Address: 16350 FILBERT ST, Sylmar

 D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (3 of 5), Address: 7281-7285 E QUILL DR

Anticipated Schedule Adjustments for September 2015

Pre-assessments at some Parks and Recreation sites may experience some schedule revisions due to major renovations. The 
project teams will ensure communication continues with CEO and ISD for these sites. Otherwise, there will likely be a few ad-hoc 
follow up visits to investigate a particular defi ciency at a certain site. In most cases, these involve potentially critical structural or 
electrical defi ciencies. In the event a defi ciency is labeled “critical” CEO and ISD leadership will be notifi ed as soon as possible.
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09/17/2015 - Bi-weekly call

09/17/2015 - C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (4 of 8), Address: 16350 FILBERT ST, Sylmar

 D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (4 of 5), Address: 7281-7285 E QUILL DR

09/18/2015 - D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (5 of 5), Address: 7281-7285 E QUILL DR

09/21/2015 - A: Pre-survey BIS: 03748, Curtis Tucker Health Center, Address: 123 W MANCHESTER BLVD, Inglewood

 A: Pre-survey BIS: 06495, Ruth Temple Health Center, Address: 3834 S WESTERN AVE, Los Angeles

 C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (5 of 8), Address: 16350 FILBERT ST, Sylmar

 D: Pre-survey BIS: 04680, Robinson Gardens, Address: 1008 ELDEN WAY, Beverly Hills

09/22/2015 - B: Pre-survey BIS: 05042, DHS-County Ambulance Dept HQ, Address: 5554 UNION PACIFIC AVE, Commerce

 B: Pre-survey BIS: 06422, Simms and Mann Health Center, Address: 2509 W PICO BLVD, Santa Monica

 C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (6 of 8), Address: 16350 FILBERT ST, Sylmar

09/23/2015 - A: Pre-survey BIS: 06517, Hollywood/ Wilshire PHC, Address: 5205 MELROSE AVE, Los Angeles

 A: Pre-survey BIS: 06503, North Hollywood PHC Pacoima PHC, Address: 5300 TUJUNGA AVE, North Hollywood

 A: Pre-survey BIS: 06504, Pacoima PHC, Address: 13300 VAN NUYS BLVD, Pacoima

 C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (7 of 8), Address: 16350 FILBERT ST, Sylmar

 D: Pre-survey BIS: 08193, 08197, El Cariso Community Regional Park, Address: 13100 HUBBARD ST, Sylmar

09/24/2015 - C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (8 of 8), Address: 16350 FILBERT ST, Sylmar

 D: Pre-survey BIS: 08400, Veteran’s Memorial, Address: 13000 SAYRE ST, Sylmar

09/28/2015 - A: Pre-survey BIS: 08210, George C Page Museum, Address: 5801 WILSHIRE BLVD, Los Angeles

 C: Pre-survey BIS: 04054, 04055, Downey Admin Center, (1 of 2), Address: 9150 E IMPERIAL HWY, Downey

 D: Pre-survey BIS: 06062, Fire Station 62, Address: 3701 N MILLS AVE, Claremont

 D: Pre-survey BIS: 06101, Fire Station 101, Address: 606 W BONITA AVE, Claremont

 D: Pre-survey BIS: 06048, Fire Station 48, Address: 15546 E ARROW HWY, Irwindale

09/29/2015 - B: Pre-survey BIS: 00054, Juvenile Justice Center, Address: 1601 EASTLAKE AVE, Los Angeles

 C: Pre-survey BIS: 04054, 04055, Downey Admin Center, (2 of 2), Address: 9150 E IMPERIAL HWY, Downey

 D: Pre-survey BIS: 08553, Los Verdes Clubhouse, Address: 7000 W LOS VERDES DR, Rancho Palos Verdes

09/30/2015 - C: Pre-survey BIS: 06149, Fire Station 149, Address: 31770 RIDGE ROUTE RD, Castaic

 C: Pre-survey BIS: 06077, Fire Station 77, Address: 46855 N PEACE VALLEY RD, Gorman

 D: Pre-survey BIS: 04580, South Coast Botanic Garden Address: 26300 CRENSHAW BLVD, Palos Verdes East

Anticipated Project Events during September 2015 (continued)
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Count of Buildings Completed 
Project Costing

Count of Buildings Completed 
Capital Planning

Overall Project Snapshot

Contract Start Date: 17 October 2014
Estimated Completion Date: 16 October 2017
Contract End Date: 16 October 2017
Contract Value: $13,500,115

Executive Summary - September 2015
In September, the field teams assessed over 800,000 square feet across nearly 70 County buildings. The largest and most 
significant sites were two juvenile detention facilities, Barry J Nidorf and Los Padrinos, each with over 20 buildings. The Barry J 
Nidorf Juvenile Hall represented the most significant portion of the square footage, with just under half a million square feet. 
Other key project activities included workshops with CEO staff to further define needed functionality of the project website and 
database.
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Current Status of County Buildings within All Project Phases

1) Staging: 720 4) Preliminary Analysis: 185 7) Project Costing: 12
2) Pre-Assessment: 115 5) Deficiency Costing: 25 8) Project Approval: 71
3) Assessment: 37 6) Project Building: 37 9) Capital Planning: 0

Monthly Statistics - September 2015

Square Feet Assessed Count of Buildings Assessed
Last Month: 1,792,252 Last Month: 47
This Month: 694,390 This Month: 69
Next Month (Projected): 200,753 Next Month (Projected): 23

Dollars Invoiced No. Departments Assessed
Last Month: $638,040 Last Month: 3
This Month: $356,155 This Month: 6

Next Month (Projected): 3

Monthly Report – September 2015
The assessment square footage target was hit for the month of September. Similar to previous months, the majority of square 
footage was concentrated within a couple of sites. More than 50% of the square footage was at the Barry J Nidorf and Los Padrinos 
Juvenile Hall facilities. The average building size was approximately 12,000 square feet, which is smaller than the previous month.  
During the month of September, the building types assessed were child care centers, classroom buildings, dormitories, fire 
stations, and supporting mechanical buildings. Field teams visited the following County departments: Chief Executive Office, 
Children and Family Services, Fire Department, Internal Services Department, Probation and Public Social Services.

Summary of Deferred Maintenance Costs to Date (New Section)
The County has requested an ongoing total estimate for the cost of corrective actions as part of this monthly project report. 
Currently, only buildings within the Project Approval phase have associated costs, which total $5.06 million. This figure is for 
approximately 70 buildings totaling 270,000 gross square feet. Please note that these projects have not yet been formally 
approved by County project staff, and are for informational (non-budgetary) purposes only.  Furthermore, the automated service 
life expiration (deferred maintenance) costs are not included in the above figure, but will be rolled into subsequent updates.

Quantity of Sites Assessed per District - Sep. 2015 Monthly Key Statistics - Sep. 2015

Total GSF: 694,390
Total Building Count: 69
Quantity of Departments: 6
Quantity of Deficiencies: calculating
Quantity of Barcodes: 1,120
Dollars Invoiced: $356,155
Percent Completed: 2.64%
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# Date Department BIS Site Name LACO GSF Deficiency 
Quantity

Barcode 
Quantity

1 9/2/15 Public Social 
Services

10767* Civic Center 
Parking Garage

L771 82,250 17 0

2 9/8/15 Fire Department 06132 Fire Station 132 0600, 0600-1, 0600-2, 
0600-3, 0600-4

16,171 29 43

3 9/9/15 Fire Department 06066 Fire Station 66 1764, 1764-1, 1764-2, 
1764-3, 1764-4, 1765-5

6,052 30 30

4 9/9/15 Fire Department 06074 Fire Station 74 1812, 1812-1 5,248 38 28

5 9/9/15 Chief Executive 
Office

10527 Florence-
Firestone 
Comprehensive 
Child Care 
Center

6389 6,903 48 13

6 9/9/15 Children and 
Family Services

10528 Willowbrook 
Comprehensive 
Child Care 
Center

6383 8,016 37 11

7 9/14/15 Probation 00630 Barry J Nidorf 
Juvenile Hall

T006, T007, X428, X429, 
X430, X432, X433, Y274, 
Y275, Y276, Y277, Y278, 
Y279, Y280, Y281, Y283, 
Y284, Y285, Y286, Y287, 
Y288, Y289, Y290, Y291, 
Y416, Y651, Y280-1, 
Y287-1, Y284-1, Y297-1, 
Y297-2

374,498* Calculating 431

8 9/14/15 Internal Services 
Department

00638 Barry J Nidorf 
Juvenile Power 
Plant

Y293 4,699 10 64

9 9/14/15 Probation 00632 Sylmar Juvenile 
Courthouse

Y297 36,692 Calculating 32

10 9/14/15 Probation 00699 Los Padrinos 
Juvenile Facility 
Courthouse

X998, X998-1, X998-2, 
X998-3, X998-4, X998-5

29,628* Calculating 280

11 9/14/15 Probation 00700 Los Padrinos 
Juvenile Facility

3834, 3825, 3827, 3828, 
3829, 4831, 4832, T008, 
X980, Y723, T412, 3830, 
X981, X982

124,233 Calculating 188

Totals 69 buildings 694,390 Calculating 1,120

List of Assessed Sites - September 2015 Map of Sites Visited (Assessment and Pre-assessment) - September 2015 
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COLA DEFERRED MAINTENANCE PROGRAM

09/01/2015 - A: Survey BIS: 00039, Hall of Admin (10 of 12), Address: 500 W TEMPLE ST, Los Angeles
      C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (5 of 7), Address: 16350 FILBERT ST, Sylmar
          D: Pre-survey BIS: 06131, Fire Station 131, Address: 2629 E AVE S AT 27TH ST. EAST, Palmdale
          D: Pre-survey BIS: 06024, Fire Station 24, Address: 1050 W AVENUE P, Palmdale
          D: Pre-survey BIS: 06136, Fire Station 136, Address: 3650 BOLZ RANCH RD, Palmdale
09/02/2015 - A: Survey BIS: 00039, Hall of Admin (11, 12 of 12), Address: 500 W TEMPLE ST, Los Angeles
      C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (6 of 7), Address: 16350 FILBERT ST, Sylmar
      D: Pre-survey BIS: 06117, Fire Station 117, Address: 44851 30TH ST E, Lancaster
      D: Pre-survey BIS: 06130, Fire Station 130, Address: 44558 N 40TH ST W, Lancaster
      E: Structural follow up BIS: 10767,  DPSS Civic Center Parking Garage, 321 S HEWITT ST Los Angeles
09/03/2015 - C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (7 of 7), Address: 16350 FILBERT ST, Sylmar
       D: Pre-survey BIS: 06114, Fire Station 114, Address: 39939 N 170TH ST E, Palmdale
          D: Pre-survey BIS: 06080, Fire Station 80, Address: 1533 W SIERRA HWY, Acton
09/08/2015 - C: Survey BIS: 06132, Fire Station 132, Address: 29310 SAND CANYON RD, Santa Clarita
09/09/2015 - B: Survey BIS: 10527, Firestone-F Child Care Center, Address: 7217 S MACE PL, Los Angeles
      B: Survey BIS: 10528, Willowbrook Child Care Center, Address: 12829 S JARVIS AVE, Los Angeles
      C: Pre-survey BIS: 06006, Fire Station 6, Address: 25517 NARBONNE AVE, Lomita
      C: Pre-survey BIS: 06106, Fire Station 106, Address: 27413 INDIAN PEAK RD, Rolling Hills Estates
      D: Survey BIS: 06074, Fire Station 74, Address: 12587 DEXTER PARK RD, San Fernando
      D: Survey BIS: 06066, Fire Station 66, Address: 2764 E EATON CANYON DR, Pasadena
09/10/2015 - C: Pre-survey BIS 06127, Fire Station 127, Address: 2049 E 223RD ST, Carson
      C: Pre-survey BIS 06036, Fire Station 36, Address: 127 W 223RD ST, Carson
09/14/2015 - C: Survey BIS: 00630, 00632, 00638  Bary J Nidorf Juv Hall/Crts (1 of 8), Address: 16350 FILBERT ST, Sylmar
       D: Survey  BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (1 of 5), Address: 7281-7285 E QUILL DR, Downey
09/15/2015 - C: Survey BIS: 00630, 00632, 00638  Bary J Nidorf Juv Hall/Crts (2 of 8), Address: 16350 FILBERT ST, Sylmar
       D: Survey  BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (2 of 5), Address: 7281-7285 E QUILL DR, Downey
09/16/2015 - C: Survey BIS: 00630, 00632, 00638  Bary J Nidorf Juv Hall/Crts (3 of 8), Address: 16350 FILBERT ST, Sylmar
       D: Survey  BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (3 of 5), Address: 7281-7285 E QUILL DR, Downey
09/17/2015 - C: Survey BIS: 00630, 00632, 00638  Bary J Nidorf Juv Hall/Crts (4 of 8), Address: 16350 FILBERT ST, Sylmar
      D: Survey  BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (4 of 5), Address: 7281-7285 E QUILL DR, Downey
09/18/2015 - D: Survey  BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (5 of 5), Address: 7281-7285 E QUILL DR, Downey
09/21/2015 - A: Pre-survey  BIS: 03748, Curtis Tucker Health Center, Address: 123 W MANCHESTER BLVD, Inglewood
      A: Pre-survey  BIS: 06495, Ruth Temple Health Center, Address: 3834 S WESTERN AVE, Los Angeles
         C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (5 of 8), Address: 16350 FILBERT ST, Sylmar
      D: Pre-survey  BIS: 04680, Robinson Gardens, Address: 1008 ELDEN WAY, Beverly Hills
09/22/2015 - B: Pre-survey  BIS: 05042, DHS-County Ambulance Dept HQ, Address: 5554 UNION PACIFIC AVE, Commerce
      B: Pre-survey  BIS: 06422, Simms and Mann Health Center, Address: 2509 W PICO BLVD, Santa Monica
         C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (6 of 8), Address: 16350 FILBERT ST, Sylmar
09/23/2015 - A: Pre-survey  BIS: 06517, Hollywood/ Wilshire PHC, Address: 5205 MELROSE AVE, Los Angeles
      A: Pre-survey  BIS: 06503, North Hollywood PHC Pacoima PHC, Address: 5300 TUJUNGA AVE, North Hollywood
      A: Pre-survey  BIS: 06504, Pacoima PHC, Address: 13300 VAN NUYS BLVD, Pacoima 
      C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (7 of 8), Address: 16350 FILBERT ST, Sylmar
      D: Pre-survey  BIS: 08193, 08197, El Cariso Community Regional Park, Address: 13100 HUBBARD ST, Sylmar
09/24/2015 - C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (8 of 8), Address: 16350 FILBERT ST, Sylmar
      D: Pre-survey BIS: 08400, Veteran's Memorial, Address: 13000 SAYRE ST, Sylmar
09/28/2015 - A: Pre-survey BIS: 08210, George C Page Museum, Address: 5801 WILSHIRE BLVD, Los Angeles
       C: Pre-survey BIS: 04054, 04055, Downey Admin Center, (1 of 2), Address: 9150 E IMPERIAL HWY, Downey
      D: Pre-survey  BIS: 06062, Fire Station 62, Address: 3701 N MILLS AVE, Claremont
      D: Pre-survey  BIS: 06101, Fire Station 101, Address: 606 W BONITA AVE, Claremont
      D: Pre-survey  BIS: 06048, Fire Station 48, Address: 15546 E ARROW HWY, Irwindale
09/29/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles
      C: Pre-survey BIS: 04054, 04055, Downey Admin Center, (2 of 2), Address: 9150 E IMPERIAL HWY, Downey
      D: Special Follow-Up BIS: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu
09/30/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles
      C: Pre-survey BIS: 06149, Fire Station 149, Address: 31770 RIDGE ROUTE RD, Castaic
      C: Pre-survey BIS: 06077, Fire Station 77, Address: 46855 N PEACE VALLEY RD, Gorman
      D: Special Follow-Up BIS: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu 

SITE ASSESSMENT SCHEDULE - SEPTEMBER 2015 

*DPSS Civic Center parking garage was originally assessed in May 2015 but was not included in that month’s report. In September, 
there was special follow-up to better ascertain structural observations within the building. Therefore, the building is being 
included in this report.
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# Date Department BIS Site Name LACO GSF Deficiency 
Quantity

Barcode 
Quantity

1 9/2/15 Public Social 
Services

10767* Civic Center 
Parking Garage

L771 82,250 17 0

2 9/8/15 Fire Department 06132 Fire Station 132 0600, 0600-1, 0600-2, 
0600-3, 0600-4

16,171 29 43

3 9/9/15 Fire Department 06066 Fire Station 66 1764, 1764-1, 1764-2, 
1764-3, 1764-4, 1765-5

6,052 30 30

4 9/9/15 Fire Department 06074 Fire Station 74 1812, 1812-1 5,248 38 28

5 9/9/15 Chief Executive 
Office

10527 Florence-
Firestone 
Comprehensive 
Child Care 
Center

6389 6,903 48 13

6 9/9/15 Children and 
Family Services

10528 Willowbrook 
Comprehensive 
Child Care 
Center

6383 8,016 37 11

7 9/14/15 Probation 00630 Barry J Nidorf 
Juvenile Hall

T006, T007, X428, X429, 
X430, X432, X433, Y274, 
Y275, Y276, Y277, Y278, 
Y279, Y280, Y281, Y283, 
Y284, Y285, Y286, Y287, 
Y288, Y289, Y290, Y291, 
Y416, Y651, Y280-1, 
Y287-1, Y284-1, Y297-1, 
Y297-2

374,498* Calculating 431

8 9/14/15 Internal Services 
Department

00638 Barry J Nidorf 
Juvenile Power 
Plant

Y293 4,699 10 64

9 9/14/15 Probation 00632 Sylmar Juvenile 
Courthouse

Y297 36,692 Calculating 32

10 9/14/15 Probation 00699 Los Padrinos 
Juvenile Facility 
Courthouse

X998, X998-1, X998-2, 
X998-3, X998-4, X998-5

29,628* Calculating 280

11 9/14/15 Probation 00700 Los Padrinos 
Juvenile Facility

3834, 3825, 3827, 3828, 
3829, 4831, 4832, T008, 
X980, Y723, T412, 3830, 
X981, X982

124,233 Calculating 188

Totals 69 buildings 694,390 Calculating 1,120

List of Assessed Sites - September 2015 Map of Sites Visited (Assessment and Pre-assessment) - September 2015 
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COLA DEFERRED MAINTENANCE PROGRAM

09/01/2015 - A: Survey BIS: 00039, Hall of Admin (10 of 12), Address: 500 W TEMPLE ST, Los Angeles
      C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (5 of 7), Address: 16350 FILBERT ST, Sylmar
          D: Pre-survey BIS: 06131, Fire Station 131, Address: 2629 E AVE S AT 27TH ST. EAST, Palmdale
          D: Pre-survey BIS: 06024, Fire Station 24, Address: 1050 W AVENUE P, Palmdale
          D: Pre-survey BIS: 06136, Fire Station 136, Address: 3650 BOLZ RANCH RD, Palmdale
09/02/2015 - A: Survey BIS: 00039, Hall of Admin (11, 12 of 12), Address: 500 W TEMPLE ST, Los Angeles
      C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (6 of 7), Address: 16350 FILBERT ST, Sylmar
      D: Pre-survey BIS: 06117, Fire Station 117, Address: 44851 30TH ST E, Lancaster
      D: Pre-survey BIS: 06130, Fire Station 130, Address: 44558 N 40TH ST W, Lancaster
      E: Structural follow up BIS: 10767,  DPSS Civic Center Parking Garage, 321 S HEWITT ST Los Angeles
09/03/2015 - C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (7 of 7), Address: 16350 FILBERT ST, Sylmar
       D: Pre-survey BIS: 06114, Fire Station 114, Address: 39939 N 170TH ST E, Palmdale
          D: Pre-survey BIS: 06080, Fire Station 80, Address: 1533 W SIERRA HWY, Acton
09/08/2015 - C: Survey BIS: 06132, Fire Station 132, Address: 29310 SAND CANYON RD, Santa Clarita
09/09/2015 - B: Survey BIS: 10527, Firestone-F Child Care Center, Address: 7217 S MACE PL, Los Angeles
      B: Survey BIS: 10528, Willowbrook Child Care Center, Address: 12829 S JARVIS AVE, Los Angeles
      C: Pre-survey BIS: 06006, Fire Station 6, Address: 25517 NARBONNE AVE, Lomita
      C: Pre-survey BIS: 06106, Fire Station 106, Address: 27413 INDIAN PEAK RD, Rolling Hills Estates
      D: Survey BIS: 06074, Fire Station 74, Address: 12587 DEXTER PARK RD, San Fernando
      D: Survey BIS: 06066, Fire Station 66, Address: 2764 E EATON CANYON DR, Pasadena
09/10/2015 - C: Pre-survey BIS 06127, Fire Station 127, Address: 2049 E 223RD ST, Carson
      C: Pre-survey BIS 06036, Fire Station 36, Address: 127 W 223RD ST, Carson
09/14/2015 - C: Survey BIS: 00630, 00632, 00638  Bary J Nidorf Juv Hall/Crts (1 of 8), Address: 16350 FILBERT ST, Sylmar
       D: Survey  BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (1 of 5), Address: 7281-7285 E QUILL DR, Downey
09/15/2015 - C: Survey BIS: 00630, 00632, 00638  Bary J Nidorf Juv Hall/Crts (2 of 8), Address: 16350 FILBERT ST, Sylmar
       D: Survey  BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (2 of 5), Address: 7281-7285 E QUILL DR, Downey
09/16/2015 - C: Survey BIS: 00630, 00632, 00638  Bary J Nidorf Juv Hall/Crts (3 of 8), Address: 16350 FILBERT ST, Sylmar
       D: Survey  BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (3 of 5), Address: 7281-7285 E QUILL DR, Downey
09/17/2015 - C: Survey BIS: 00630, 00632, 00638  Bary J Nidorf Juv Hall/Crts (4 of 8), Address: 16350 FILBERT ST, Sylmar
      D: Survey  BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (4 of 5), Address: 7281-7285 E QUILL DR, Downey
09/18/2015 - D: Survey  BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (5 of 5), Address: 7281-7285 E QUILL DR, Downey
09/21/2015 - A: Pre-survey  BIS: 03748, Curtis Tucker Health Center, Address: 123 W MANCHESTER BLVD, Inglewood
      A: Pre-survey  BIS: 06495, Ruth Temple Health Center, Address: 3834 S WESTERN AVE, Los Angeles
         C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (5 of 8), Address: 16350 FILBERT ST, Sylmar
      D: Pre-survey  BIS: 04680, Robinson Gardens, Address: 1008 ELDEN WAY, Beverly Hills
09/22/2015 - B: Pre-survey  BIS: 05042, DHS-County Ambulance Dept HQ, Address: 5554 UNION PACIFIC AVE, Commerce
      B: Pre-survey  BIS: 06422, Simms and Mann Health Center, Address: 2509 W PICO BLVD, Santa Monica
         C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (6 of 8), Address: 16350 FILBERT ST, Sylmar
09/23/2015 - A: Pre-survey  BIS: 06517, Hollywood/ Wilshire PHC, Address: 5205 MELROSE AVE, Los Angeles
      A: Pre-survey  BIS: 06503, North Hollywood PHC Pacoima PHC, Address: 5300 TUJUNGA AVE, North Hollywood
      A: Pre-survey  BIS: 06504, Pacoima PHC, Address: 13300 VAN NUYS BLVD, Pacoima 
      C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (7 of 8), Address: 16350 FILBERT ST, Sylmar
      D: Pre-survey  BIS: 08193, 08197, El Cariso Community Regional Park, Address: 13100 HUBBARD ST, Sylmar
09/24/2015 - C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (8 of 8), Address: 16350 FILBERT ST, Sylmar
      D: Pre-survey BIS: 08400, Veteran's Memorial, Address: 13000 SAYRE ST, Sylmar
09/28/2015 - A: Pre-survey BIS: 08210, George C Page Museum, Address: 5801 WILSHIRE BLVD, Los Angeles
       C: Pre-survey BIS: 04054, 04055, Downey Admin Center, (1 of 2), Address: 9150 E IMPERIAL HWY, Downey
      D: Pre-survey  BIS: 06062, Fire Station 62, Address: 3701 N MILLS AVE, Claremont
      D: Pre-survey  BIS: 06101, Fire Station 101, Address: 606 W BONITA AVE, Claremont
      D: Pre-survey  BIS: 06048, Fire Station 48, Address: 15546 E ARROW HWY, Irwindale
09/29/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles
      C: Pre-survey BIS: 04054, 04055, Downey Admin Center, (2 of 2), Address: 9150 E IMPERIAL HWY, Downey
      D: Special Follow-Up BIS: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu
09/30/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles
      C: Pre-survey BIS: 06149, Fire Station 149, Address: 31770 RIDGE ROUTE RD, Castaic
      C: Pre-survey BIS: 06077, Fire Station 77, Address: 46855 N PEACE VALLEY RD, Gorman
      D: Special Follow-Up BIS: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu 

SITE ASSESSMENT SCHEDULE - SEPTEMBER 2015 

*DPSS Civic Center parking garage was originally assessed in May 2015 but was not included in that month’s report. In September, 
there was special follow-up to better ascertain structural observations within the building. Therefore, the building is being 
included in this report.
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List of Key Project Events during September 2015
09/01/2015 - AECOM sends CEO outline for website user profiles

09/01/2015 - Lake Hughes assessment indefinitely postponed due to site destruction in a forest fire

09/01/2015 - A: Survey BIS: 00039, Hall of Admin (10 of 12), Address: 500 W TEMPLE ST, Los Angeles

C: Pre-survey BIS: 00630, Barry J Nidorf Juv Hall/Crts (5 of 7), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 06131, Fire Station 131, Address: 2629 E AVE S AT 27TH ST. EAST, Palmdale

D: Pre-survey BIS: 06024, Fire Station 24, Address: 1050 W AVENUE P, Palmdale

D: Pre-survey BIS: 06136, Fire Station 136, Address: 3650 BOLZ RANCH RD, Palmdale

09/02/2015 - Website user scenarios sent to CEO

09/02/2015 - A: Survey BIS: 00039, Hall of Admin (11, 12 of 12), Address: 500 W TEMPLE ST, Los Angeles

C: Pre-survey BIS: 00630, Barry J Nidorf Juv Hall/Crts (6 of 7), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 05953, Fire-Lake Hughes Forestry, Address: 42150 N LAKE HUGHES RD, Lake Hughes

D: Pre-survey BIS: 06117, Fire Station 117, Address: 44851 30TH ST E, Lancaster

D: Pre-survey BIS: 06130, Fire Station 130, Address: 44558 N 40TH ST W, Lancaster

E: Structural follow up BIS: 10767, DPSS Civic Center Parking Garage, 321 S HEWITT ST Los Angeles

09/03/2015 - Bi-weekly call

09/03/2015 - C: Pre-survey BIS: 00630, Barry J Nidorf Juv Hall/Crts (7 of 7), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 06114, Fire Station 114, Address: 39939 N 170TH ST E, Palmdale

D: Pre-survey BIS: 06080, Fire Station 80, Address: 1533 W SIERRA HWY, Acton

09/04/2015 - August 2015 Monthly report issued

09/04/2015 - Postponing Survey Fire Saugus Forestry BIS: 05954 and FS 81

09/08/2015 - C: Survey BIS: 06132, Fire Station 132, Address: 29310 SAND CANYON RD, Santa Clarita

09/09/2015 - B: Survey BIS: 10527, Firestone-F Child Care Center, Address: 7217 S MACE PL, Los Angeles

B: Survey BIS: 10528, Willowbrook Child Care Center, Address: 12829 S JARVIS AVE, Los Angeles

C: Pre-survey BIS: 06006, Fire Station 6, Address: 25517 NARBONNE AVE, Lomita

C: Pre-survey BIS: 06106, Fire Station 106, Address: 27413 INDIAN PEAK RD, Rolling Hills Estates

D: Survey BIS: 06074, Fire Station 74, Address: 12587 DEXTER PARK RD, San Fernando

D: Survey BIS: 06066, Fire Station 66, Address: 2764 E EATON CANYON DR, Pasadena

09/10/2015 - B: Follow-up work at Fire Department HQ BIS: 05910, 00195,05912, 05914, 05915, 05916, 05917,05919

C: Pre-survey BIS 06127, Fire Station 127, Address: 2049 E 223RD ST, Carson

C: Pre-survey BIS 06036, Fire Station 36, Address: 127 W 223RD ST, Carson

09/14/2015 - C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (1 of 8), Address: 16350 FILBERT ST, Sylmar

D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (1 of 5), Address: 7281-7285 E QUILL DR, Downey

09/15/2015 - C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (2 of 8), Address: 16350 FILBERT ST, Sylmar

D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (2 of 5), Address: 7281-7285 E QUILL DR, Downey

09/16/2015 - C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (3 of 8), Address: 16350 FILBERT ST, Sylmar

D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (3 of 5), Address: 7281-7285 E QUILL DR, Downey

09/17/2015 - CEO comments received on website user profiles

09/17/2015 - Bi-weekly call

09/17/2015 - C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (4 of 8), Address: 16350 FILBERT ST, Sylmar

D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (4 of 5), Address: 7281-7285 E QUILL DR, Downey

09/18/2015 - CEO Capital Planning design workshop

09/18/2015 - D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (5 of 5), Address: 7281-7285 E QUILL DR, 
Downey

09/21/2015 - A: Pre-survey BIS: 03748, Curtis Tucker Health Center, Address: 123 W MANCHESTER BLVD, Inglewood

A: Pre-survey BIS: 06495, Ruth Temple Health Center, Address: 3834 S WESTERN AVE, Los Angeles

C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (5 of 8), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 04680, Robinson Gardens, Address: 1008 ELDEN WAY, Beverly Hills

09/22/2015 - B: Pre-survey BIS: 05042, DHS-County Ambulance Dept HQ, Address: 5554 UNION PACIFIC AVE, Commerce

B: Pre-survey BIS: 06422, Simms and Mann Health Center, Address: 2509 W PICO BLVD, Santa Monica

C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (6 of 8), Address: 16350 FILBERT ST, Sylmar

09/23/2015 - A: Pre-survey BIS: 06517, Hollywood/ Wilshire PHC, Address: 5205 MELROSE AVE, Los Angeles

A: Pre-survey BIS: 06503, North Hollywood PHC Pacoima PHC, Address: 5300 TUJUNGA AVE, North Hollywood

A: Pre-survey BIS: 06504, Pacoima PHC, Address: 13300 VAN NUYS BLVD, Pacoima

C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (7 of 8), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 08193, 08197, El Cariso Community Regional Park, Address: 13100 HUBBARD ST, Sylmar

09/24/2015 - C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (8 of 8), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 08400, Veteran’s Memorial, Address: 13000 SAYRE ST, Sylmar

09/28/2015 - A: Pre-survey BIS: 08210, George C Page Museum, Address: 5801 WILSHIRE BLVD, Los Angeles

C: Pre-survey BIS: 04054, 04055, Downey Admin Center, (1 of 2), Address: 9150 E IMPERIAL HWY, Downey

D: Pre-survey BIS: 06062, Fire Station 62, Address: 3701 N MILLS AVE, Claremont

D: Pre-survey BIS: 06101, Fire Station 101, Address: 606 W BONITA AVE, Claremont

D: Pre-survey BIS: 06048, Fire Station 48, Address: 15546 E ARROW HWY, Irwindale

09/29/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

C: Pre-survey BIS: 04054, 04055, Downey Admin Center, (2 of 2), Address: 9150 E IMPERIAL HWY, Downey

D: Special Follow-Up BIS: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu

09/30/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

B: Follow-up work at Fire Department HQ BIS: 05910, 00195,05912, 05914, 05915, 05916, 05917,05919

C: Pre-survey BIS: 06149, Fire Station 149, Address: 31770 RIDGE ROUTE RD, Castaic

C: Pre-survey BIS: 06077, Fire Station 77, Address: 46855 N PEACE VALLEY RD, Gorman

D: Special Follow-Up BIS: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu

Schedule Adjustments - September 2015
There were a number of scheduling adjustments made during the month of September. Certain assessment dates were 
postponed to allow for various types of follow-up visits. Examples of follow-up visits: detailed follow-up by a structural specialist, 
data audit of the recorded barcoded equipment, assessing buildings added to scope, etc. In the case of Lake Hughes, this site was 
postponed indefinitely due to a forest fire. Follow-up visits at the fire department and public health-related sites are generally 
prioritized.

List of Key Project Events during September 2015 (continued)
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List of Key Project Events during September 2015
09/01/2015 - AECOM sends CEO outline for website user profiles

09/01/2015 - Lake Hughes assessment indefinitely postponed due to site destruction in a forest fire

09/01/2015 - A: Survey BIS: 00039, Hall of Admin (10 of 12), Address: 500 W TEMPLE ST, Los Angeles

C: Pre-survey BIS: 00630, Barry J Nidorf Juv Hall/Crts (5 of 7), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 06131, Fire Station 131, Address: 2629 E AVE S AT 27TH ST. EAST, Palmdale

D: Pre-survey BIS: 06024, Fire Station 24, Address: 1050 W AVENUE P, Palmdale

D: Pre-survey BIS: 06136, Fire Station 136, Address: 3650 BOLZ RANCH RD, Palmdale

09/02/2015 - Website user scenarios sent to CEO

09/02/2015 - A: Survey BIS: 00039, Hall of Admin (11, 12 of 12), Address: 500 W TEMPLE ST, Los Angeles

C: Pre-survey BIS: 00630, Barry J Nidorf Juv Hall/Crts (6 of 7), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 05953, Fire-Lake Hughes Forestry, Address: 42150 N LAKE HUGHES RD, Lake Hughes

D: Pre-survey BIS: 06117, Fire Station 117, Address: 44851 30TH ST E, Lancaster

D: Pre-survey BIS: 06130, Fire Station 130, Address: 44558 N 40TH ST W, Lancaster

E: Structural follow up BIS: 10767, DPSS Civic Center Parking Garage, 321 S HEWITT ST Los Angeles

09/03/2015 - Bi-weekly call

09/03/2015 - C: Pre-survey BIS: 00630, Barry J Nidorf Juv Hall/Crts (7 of 7), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 06114, Fire Station 114, Address: 39939 N 170TH ST E, Palmdale

D: Pre-survey BIS: 06080, Fire Station 80, Address: 1533 W SIERRA HWY, Acton

09/04/2015 - August 2015 Monthly report issued

09/04/2015 - Postponing Survey Fire Saugus Forestry BIS: 05954 and FS 81

09/08/2015 - C: Survey BIS: 06132, Fire Station 132, Address: 29310 SAND CANYON RD, Santa Clarita

09/09/2015 - B: Survey BIS: 10527, Firestone-F Child Care Center, Address: 7217 S MACE PL, Los Angeles

B: Survey BIS: 10528, Willowbrook Child Care Center, Address: 12829 S JARVIS AVE, Los Angeles

C: Pre-survey BIS: 06006, Fire Station 6, Address: 25517 NARBONNE AVE, Lomita

C: Pre-survey BIS: 06106, Fire Station 106, Address: 27413 INDIAN PEAK RD, Rolling Hills Estates

D: Survey BIS: 06074, Fire Station 74, Address: 12587 DEXTER PARK RD, San Fernando

D: Survey BIS: 06066, Fire Station 66, Address: 2764 E EATON CANYON DR, Pasadena

09/10/2015 - B: Follow-up work at Fire Department HQ BIS: 05910, 00195,05912, 05914, 05915, 05916, 05917,05919

C: Pre-survey BIS 06127, Fire Station 127, Address: 2049 E 223RD ST, Carson

C: Pre-survey BIS 06036, Fire Station 36, Address: 127 W 223RD ST, Carson

09/14/2015 - C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (1 of 8), Address: 16350 FILBERT ST, Sylmar

D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (1 of 5), Address: 7281-7285 E QUILL DR, Downey

09/15/2015 - C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (2 of 8), Address: 16350 FILBERT ST, Sylmar

D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (2 of 5), Address: 7281-7285 E QUILL DR, Downey

09/16/2015 - C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (3 of 8), Address: 16350 FILBERT ST, Sylmar

D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (3 of 5), Address: 7281-7285 E QUILL DR, Downey

09/17/2015 - CEO comments received on website user profiles

09/17/2015 - Bi-weekly call

09/17/2015 - C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (4 of 8), Address: 16350 FILBERT ST, Sylmar

D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (4 of 5), Address: 7281-7285 E QUILL DR, Downey

09/18/2015 - CEO Capital Planning design workshop

09/18/2015 - D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (5 of 5), Address: 7281-7285 E QUILL DR, 
Downey

09/21/2015 - A: Pre-survey BIS: 03748, Curtis Tucker Health Center, Address: 123 W MANCHESTER BLVD, Inglewood

A: Pre-survey BIS: 06495, Ruth Temple Health Center, Address: 3834 S WESTERN AVE, Los Angeles

C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (5 of 8), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 04680, Robinson Gardens, Address: 1008 ELDEN WAY, Beverly Hills

09/22/2015 - B: Pre-survey BIS: 05042, DHS-County Ambulance Dept HQ, Address: 5554 UNION PACIFIC AVE, Commerce

B: Pre-survey BIS: 06422, Simms and Mann Health Center, Address: 2509 W PICO BLVD, Santa Monica

C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (6 of 8), Address: 16350 FILBERT ST, Sylmar

09/23/2015 - A: Pre-survey BIS: 06517, Hollywood/ Wilshire PHC, Address: 5205 MELROSE AVE, Los Angeles

A: Pre-survey BIS: 06503, North Hollywood PHC Pacoima PHC, Address: 5300 TUJUNGA AVE, North Hollywood

A: Pre-survey BIS: 06504, Pacoima PHC, Address: 13300 VAN NUYS BLVD, Pacoima

C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (7 of 8), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 08193, 08197, El Cariso Community Regional Park, Address: 13100 HUBBARD ST, Sylmar

09/24/2015 - C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (8 of 8), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 08400, Veteran’s Memorial, Address: 13000 SAYRE ST, Sylmar

09/28/2015 - A: Pre-survey BIS: 08210, George C Page Museum, Address: 5801 WILSHIRE BLVD, Los Angeles

C: Pre-survey BIS: 04054, 04055, Downey Admin Center, (1 of 2), Address: 9150 E IMPERIAL HWY, Downey

D: Pre-survey BIS: 06062, Fire Station 62, Address: 3701 N MILLS AVE, Claremont

D: Pre-survey BIS: 06101, Fire Station 101, Address: 606 W BONITA AVE, Claremont

D: Pre-survey BIS: 06048, Fire Station 48, Address: 15546 E ARROW HWY, Irwindale

09/29/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

C: Pre-survey BIS: 04054, 04055, Downey Admin Center, (2 of 2), Address: 9150 E IMPERIAL HWY, Downey

D: Special Follow-Up BIS: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu

09/30/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

B: Follow-up work at Fire Department HQ BIS: 05910, 00195,05912, 05914, 05915, 05916, 05917,05919

C: Pre-survey BIS: 06149, Fire Station 149, Address: 31770 RIDGE ROUTE RD, Castaic

C: Pre-survey BIS: 06077, Fire Station 77, Address: 46855 N PEACE VALLEY RD, Gorman

D: Special Follow-Up BIS: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu

Schedule Adjustments - September 2015
There were a number of scheduling adjustments made during the month of September. Certain assessment dates were 
postponed to allow for various types of follow-up visits. Examples of follow-up visits: detailed follow-up by a structural specialist, 
data audit of the recorded barcoded equipment, assessing buildings added to scope, etc. In the case of Lake Hughes, this site was 
postponed indefinitely due to a forest fire. Follow-up visits at the fire department and public health-related sites are generally 
prioritized.

List of Key Project Events during September 2015 (continued)
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Anticipated Project Events during October 2015
10/01/2015 - Bi-weekly call

10/01/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

C: Survey BIS: 05954, Fire Saugus Forestry, Address: 28750 N BOUQUET CANYON RD, Saugus

C: Survey BIS: 06081, Fire Station 81, Address: 8710 SIERRA HWY, Agua Dulce

D: Special Follow-Up BIS: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu

10/05/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

D: Special Follow-Up BIS: , Camp 13, Address: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu

10/06/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

C: Survey BIS 06127, Fire Station 127, Address: 2049 E 223RD ST, Carson

C: Survey BIS 06036, Fire Station 36, Address: 127 W 223RD ST, Carson

D: Survey BIS: 06131, Fire Station 131, Address: 2629 E AVE S AT 27TH ST. EAST, Palmdale

D: Survey BIS: 06024, Fire Station 24, Address: 1050 W AVENUE P, Palmdale

D: Survey BIS: 06136, Fire Station 136, Address: 3650 BOLZ RANCH RD, Palmdale

10/07/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

B: Survey BIS: 05042, DHS-County Ambulance Dept HQ, Address: 5554 UNION PACIFIC AVE, Commerce

B: Survey BIS: 06422, Simms and Mann Health Center, Address: 2509 W PICO BLVD, Santa Monica

D: Survey BIS: 06114, Fire Station 114, Address: 39939 N 170TH ST E, Palmdale

D: Survey BIS: 06080, Fire Station 80, Address: 1533 W SIERRA HWY, Acton

10/08/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

C: Pre-survey BIS: 06031, Fire Station 31, Address: 7521 E SOMERSET BLVD, Paramount

C: Pre-survey BIS: 06098, Fire Station 98, Address: 9814 MAPLEWOOD AVE, Bellflower

C: Pre-survey BIS: 06164, Fire Station 164, Address: 6301 S SANTA FE AVE, Huntington Park

D: Survey BIS: 06085, Fire Station 85, Address: 650 E GLADSTONE ST, Glendora

10/13/2015 - A: Survey BIS: 06517, Hollywood/ Wilshire PHC, Address: 5205 MELROSE AVE, Los Angeles

A: Survey BIS: 06503, North Hollywood PHC Pacoima PHC, Address: 5300 TUJUNGA AVE, North Hollywood

A: Survey BIS: 06504, Pacoima PHC, Address: 13300 VAN NUYS BLVD, Pacoima

B: Pre-survey BIS: 00054, Juvenile Justice Center, Address: 1601 EASTLAKE AVE, Los Angeles

C: Pre-survey BIS: 06068, Fire Station 68, Address: 24130 CALABASAS RD, Calabasas

C: Pre-survey BIS: 06125, Fire Station 125, Address: 5215 N LAS VIRGENES RD, Calabasas

C: Pre-survey BIS: 06144, Fire Station 144, Address: 31981 W FOXFIELD DR, Westlake Village

D: Survey BIS: 04750, Ford Amphitheatre, Address: 2580 E CAHUENGA BLVD, Hollywood

10/14/2015 - A: Survey BIS: 08210, George C Page Museum, Address: 5801 WILSHIRE BLVD, Los Angeles

C: Pre-survey BIS: 06011, Fire Station 11, Address: 2521 N MOLINO AVE, Altadena

C: Pre-survey BIS: 06019, Fire Station 19, Address: 1729 FOOTHILL BLVD, La Canada

C: Pre-survey BIS: 06082, Fire Station 82, Address: 352 FOOTHILL BLVD, La Canada

D: Survey BIS: 06062, Fire Station 62, Address: 3701 N MILLS AVE, Claremont

D: Survey BIS: 06101, Fire Station 101, Address: 606 W BONITA AVE, Claremont

D: Survey BIS: 06048, Fire Station 48, Address: 15546 E ARROW HWY, Irwindale

10/15/2015 - Bi-weekly call

10/15/2015 - A: Survey BIS: 03748, Curtis Tucker Health Center, Address: 123 W MANCHESTER BLVD, Inglewood

A: Survey BIS: 06495, Ruth Temple Health Center, Address: 3834 S WESTERN AVE, Los Angeles

C: Special Follow-Up BIS: 00480, Central Juv Hall & Court, Address: 1605 EASTLAKE AVE, Los Angeles

D: Survey BIS: 06117, Fire Station 117, Address: 44851 30TH ST E, Lancaster

D: Survey BIS: 06130, Fire Station 130, Address: 44558 N 40TH ST W, Lancaster

10/16/2015 - FAMIS demonstration with ISD

10/19/2015 - B: Pre-survey BIS: 05041, DHS-Ferguson Admin Services Center, (1 of 5), Address: 5555 FERGUSON DR, Commerce

C: Special Follow-Up BIS: 00480, Central Juv Hall & Court, Address: 1605 EASTLAKE AVE, Los Angeles

D: Pre-survey BIS: 06092, Fire Station 92, Address: 8905 E AVE U, Littlerock

D: Pre-survey BIS: 06140, Fire Station 140, Address: 8723 Elizabeth Lake Rd, Leona Valley, CA

D: Pre-survey BIS: 06157, Fire Station 157, Address: 15921 SPUNKY CANYON RD, Saugus

10/20/2015 - B: Pre-survey BIS: 05041, DHS-Ferguson Admin Services Center, (2 of 5), Address: 5555 FERGUSON DR, Commerce

C: Special Follow-Up BIS: 00480, Central Juv Hall & Court, Address: 1605 EASTLAKE AVE, Los Angeles

10/21/2015 - B: Pre-survey BIS: 05041, DHS-Ferguson Admin Services Center, (3 of 5), Address: 5555 FERGUSON DR, Commerce

C: Survey BIS: 06006, Fire Station 6, Address: 25517 NARBONNE AVE, Lomita

C: Survey BIS: 06106, Fire Station 106, Address: 27413 INDIAN PEAK RD, Rolling Hills Estates

D: Pre-survey BIS: 06026, Fire Station 26, Address: 15336 E ELLIOTT AVE, La Puente

D: Pre-survey BIS: 06091, Fire Station 91, Address: 2691 S TURNBULL CANYON RD, Hawaiian Gardens

D: Pre-survey BIS: 06120, Fire Station 120, Address: 1051 S GRAND AVE, Diamond Bar

10/22/2015 - A: Pre-survey BIS: 00101, Action Rehab, (1 of 5), Address: 30500 ARRASTRE CANYON RD, Acton

B: Pre-survey BIS: 05041, DHS-Ferguson Admin Services Center, (4 of 5), Address: 5555 FERGUSON DR, Commerce

C: Pre-survey BIS: 06320, Fire-Pacoima, (1 of 3), Address: 12605 OSBORNE ST, Pacoima

10/26/2015 - Project Builder approval workshop

Project Issues and Resolutions
As noted in previous reports, buildings without floor plans have been an ongoing issue for the assessment teams. Likewise, large 
rural sites without site plans pose a challenge in record keeping. The data workflow references GIS building outline shapes, which 
are matched to specific LACO (building) numbers and names. In many cases, the LACO numbers cannot be assigned based on 
field observation or interviews with on-site County staff. In these instances, field teams are instructed to generate a temporary, 
unofficial LACO number, which is then tracked in the database. 

To add further complexity, rural sites often contain a mixture of in-scope and out-of-scope buildings. The result is that, 
occasionally, a finalized inventory of buildings cannot be resolved within the project’s standard workflow. Thus, special follow-up 
visits occur. One solution being immediately implemented is reducing each team’s field days from four days to three each week, 
giving the project team more time to research the site and coordinate the daily agenda of work.  AECOM is currently working to 
implement a 5th field team in order to maintain the existing project pace. The fifth field team are expected to be on-line by the 
beginning of December.

Project Expectations for October 2015
During October, the expedient conclusion of ongoing assessments, follow-up visits, and pre-assessing the Fire Department’s 
second tier of priority stations will be prioritized in the month of October. The result is a building portfolio averaging less than 
10,000 square feet of new full assessments.  Unlike recent months, no large County buildings are scheduled during October. Thus, 
the square footage of new sites will appear uncharacteristically low compared to previous months. October will be comprised of 
three work weeks of pre-surveys and two weeks of full surveys, totaling an estimated 220,000 square feet of full assessment. 

Anticipated Schedule Adjustments for October 2015
No significant revisions to the current schedule are expected for October.

Anticipated Project Events during October 2015 (continued)
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Anticipated Project Events during October 2015
10/01/2015 - Bi-weekly call

10/01/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

C: Survey BIS: 05954, Fire Saugus Forestry, Address: 28750 N BOUQUET CANYON RD, Saugus

C: Survey BIS: 06081, Fire Station 81, Address: 8710 SIERRA HWY, Agua Dulce

D: Special Follow-Up BIS: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu

10/05/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

D: Special Follow-Up BIS: , Camp 13, Address: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu

10/06/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

C: Survey BIS 06127, Fire Station 127, Address: 2049 E 223RD ST, Carson

C: Survey BIS 06036, Fire Station 36, Address: 127 W 223RD ST, Carson

D: Survey BIS: 06131, Fire Station 131, Address: 2629 E AVE S AT 27TH ST. EAST, Palmdale

D: Survey BIS: 06024, Fire Station 24, Address: 1050 W AVENUE P, Palmdale

D: Survey BIS: 06136, Fire Station 136, Address: 3650 BOLZ RANCH RD, Palmdale

10/07/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

B: Survey BIS: 05042, DHS-County Ambulance Dept HQ, Address: 5554 UNION PACIFIC AVE, Commerce

B: Survey BIS: 06422, Simms and Mann Health Center, Address: 2509 W PICO BLVD, Santa Monica

D: Survey BIS: 06114, Fire Station 114, Address: 39939 N 170TH ST E, Palmdale

D: Survey BIS: 06080, Fire Station 80, Address: 1533 W SIERRA HWY, Acton

10/08/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

C: Pre-survey BIS: 06031, Fire Station 31, Address: 7521 E SOMERSET BLVD, Paramount

C: Pre-survey BIS: 06098, Fire Station 98, Address: 9814 MAPLEWOOD AVE, Bellflower

C: Pre-survey BIS: 06164, Fire Station 164, Address: 6301 S SANTA FE AVE, Huntington Park

D: Survey BIS: 06085, Fire Station 85, Address: 650 E GLADSTONE ST, Glendora

10/13/2015 - A: Survey BIS: 06517, Hollywood/ Wilshire PHC, Address: 5205 MELROSE AVE, Los Angeles

A: Survey BIS: 06503, North Hollywood PHC Pacoima PHC, Address: 5300 TUJUNGA AVE, North Hollywood

A: Survey BIS: 06504, Pacoima PHC, Address: 13300 VAN NUYS BLVD, Pacoima

B: Pre-survey BIS: 00054, Juvenile Justice Center, Address: 1601 EASTLAKE AVE, Los Angeles

C: Pre-survey BIS: 06068, Fire Station 68, Address: 24130 CALABASAS RD, Calabasas

C: Pre-survey BIS: 06125, Fire Station 125, Address: 5215 N LAS VIRGENES RD, Calabasas

C: Pre-survey BIS: 06144, Fire Station 144, Address: 31981 W FOXFIELD DR, Westlake Village

D: Survey BIS: 04750, Ford Amphitheatre, Address: 2580 E CAHUENGA BLVD, Hollywood

10/14/2015 - A: Survey BIS: 08210, George C Page Museum, Address: 5801 WILSHIRE BLVD, Los Angeles

C: Pre-survey BIS: 06011, Fire Station 11, Address: 2521 N MOLINO AVE, Altadena

C: Pre-survey BIS: 06019, Fire Station 19, Address: 1729 FOOTHILL BLVD, La Canada

C: Pre-survey BIS: 06082, Fire Station 82, Address: 352 FOOTHILL BLVD, La Canada

D: Survey BIS: 06062, Fire Station 62, Address: 3701 N MILLS AVE, Claremont

D: Survey BIS: 06101, Fire Station 101, Address: 606 W BONITA AVE, Claremont

D: Survey BIS: 06048, Fire Station 48, Address: 15546 E ARROW HWY, Irwindale

10/15/2015 - Bi-weekly call

10/15/2015 - A: Survey BIS: 03748, Curtis Tucker Health Center, Address: 123 W MANCHESTER BLVD, Inglewood

A: Survey BIS: 06495, Ruth Temple Health Center, Address: 3834 S WESTERN AVE, Los Angeles

C: Special Follow-Up BIS: 00480, Central Juv Hall & Court, Address: 1605 EASTLAKE AVE, Los Angeles

D: Survey BIS: 06117, Fire Station 117, Address: 44851 30TH ST E, Lancaster

D: Survey BIS: 06130, Fire Station 130, Address: 44558 N 40TH ST W, Lancaster

10/16/2015 - FAMIS demonstration with ISD

10/19/2015 - B: Pre-survey BIS: 05041, DHS-Ferguson Admin Services Center, (1 of 5), Address: 5555 FERGUSON DR, Commerce

C: Special Follow-Up BIS: 00480, Central Juv Hall & Court, Address: 1605 EASTLAKE AVE, Los Angeles

D: Pre-survey BIS: 06092, Fire Station 92, Address: 8905 E AVE U, Littlerock

D: Pre-survey BIS: 06140, Fire Station 140, Address: 8723 Elizabeth Lake Rd, Leona Valley, CA

D: Pre-survey BIS: 06157, Fire Station 157, Address: 15921 SPUNKY CANYON RD, Saugus

10/20/2015 - B: Pre-survey BIS: 05041, DHS-Ferguson Admin Services Center, (2 of 5), Address: 5555 FERGUSON DR, Commerce

C: Special Follow-Up BIS: 00480, Central Juv Hall & Court, Address: 1605 EASTLAKE AVE, Los Angeles

10/21/2015 - B: Pre-survey BIS: 05041, DHS-Ferguson Admin Services Center, (3 of 5), Address: 5555 FERGUSON DR, Commerce

C: Survey BIS: 06006, Fire Station 6, Address: 25517 NARBONNE AVE, Lomita

C: Survey BIS: 06106, Fire Station 106, Address: 27413 INDIAN PEAK RD, Rolling Hills Estates

D: Pre-survey BIS: 06026, Fire Station 26, Address: 15336 E ELLIOTT AVE, La Puente

D: Pre-survey BIS: 06091, Fire Station 91, Address: 2691 S TURNBULL CANYON RD, Hawaiian Gardens

D: Pre-survey BIS: 06120, Fire Station 120, Address: 1051 S GRAND AVE, Diamond Bar

10/22/2015 - A: Pre-survey BIS: 00101, Action Rehab, (1 of 5), Address: 30500 ARRASTRE CANYON RD, Acton

B: Pre-survey BIS: 05041, DHS-Ferguson Admin Services Center, (4 of 5), Address: 5555 FERGUSON DR, Commerce

C: Pre-survey BIS: 06320, Fire-Pacoima, (1 of 3), Address: 12605 OSBORNE ST, Pacoima

10/26/2015 - Project Builder approval workshop

Project Issues and Resolutions
As noted in previous reports, buildings without floor plans have been an ongoing issue for the assessment teams. Likewise, large 
rural sites without site plans pose a challenge in record keeping. The data workflow references GIS building outline shapes, which 
are matched to specific LACO (building) numbers and names. In many cases, the LACO numbers cannot be assigned based on 
field observation or interviews with on-site County staff. In these instances, field teams are instructed to generate a temporary, 
unofficial LACO number, which is then tracked in the database. 

To add further complexity, rural sites often contain a mixture of in-scope and out-of-scope buildings. The result is that, 
occasionally, a finalized inventory of buildings cannot be resolved within the project’s standard workflow. Thus, special follow-up 
visits occur. One solution being immediately implemented is reducing each team’s field days from four days to three each week, 
giving the project team more time to research the site and coordinate the daily agenda of work.  AECOM is currently working to 
implement a 5th field team in order to maintain the existing project pace. The fifth field team are expected to be on-line by the 
beginning of December.

Project Expectations for October 2015
During October, the expedient conclusion of ongoing assessments, follow-up visits, and pre-assessing the Fire Department’s 
second tier of priority stations will be prioritized in the month of October. The result is a building portfolio averaging less than 
10,000 square feet of new full assessments.  Unlike recent months, no large County buildings are scheduled during October. Thus, 
the square footage of new sites will appear uncharacteristically low compared to previous months. October will be comprised of 
three work weeks of pre-surveys and two weeks of full surveys, totaling an estimated 220,000 square feet of full assessment. 

Anticipated Schedule Adjustments for October 2015
No significant revisions to the current schedule are expected for October.

Anticipated Project Events during October 2015 (continued)



County of Los Angeles Deferred Maintenance Program Services - Monthly Report - September 2015County of Los Angeles Deferred Maintenance Program Services - Monthly Report - September 2015

10   11

10/26/2015 - A: Pre-survey BIS: 00101, Action Rehab, (2 of 5), Address: 30500 ARRASTRE CANYON RD, Acton

B: Pre-survey BIS: 05041, DHS-Ferguson Admin Services Center, (5 of 5), Address: 5555 FERGUSON DR, Commerce

C: Pre-survey BIS: 06320, Fire-Pacoima, (2 of 3), Address: 12605 OSBORNE ST, Pacoima

10/27/2015 - A: Pre-survey BIS: 00101, Action Rehab, (3 of 5), Address: 30500 ARRASTRE CANYON RD, Acton

C: Pre-survey BIS: 06320, Fire-Pacoima, (3 of 3), Address: 12605 OSBORNE ST, Pacoima

D: Pre-survey BIS: 06029, Fire Station 29, Address: 14334 E ANGELES ST, Baldwin Park

D: Pre-survey BIS: 06044, Fire Station 44, Address: 1105 S HIGHLAND AVE, Duarte

10/28/2015 - A: Pre-survey BIS: 00101, Action Rehab, (4 of 5), Address: 30500 ARRASTRE CANYON RD, Acton

C: Pre-survey BIS: 05191, 10299, Kenyon Justice Center Office, Address: 7672 S CENTRAL AVE, Los Angeles

D: Pre-survey BIS: 06097, Fire Station 97, Address: 18453 E SIERRA MADRE AVE, Azusa

D: Pre-survey BIS: 06151, Fire Station 151, Address: 231 W MOUNTAIN VIEW AVE, Glendora

10/29/2015 - Bi-weekly call

10/29/2015 - CAMPS and EM systems demonstration

10/29/2015 - A: Pre-survey BIS: 00101, Action Rehab, (5 of 5), Address: 30500 ARRASTRE CANYON RD, Acton

D: Pre-survey BIS: 06110, Fire Station 110, Address: 4433 ADMIRALTY WAY, Marina Del Ray

D: Pre-survey BIS: 06116, Fire Station 116, Address: 755 E VICTORIA ST, Carson

D: Pre-survey BIS: 06021, Fire Station 21, Address: 4312 W 147TH ST, Lawndale

Anticipated Project Events during October 2015 (continued)
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10/26/2015 - A: Pre-survey BIS: 00101, Action Rehab, (2 of 5), Address: 30500 ARRASTRE CANYON RD, Acton

B: Pre-survey BIS: 05041, DHS-Ferguson Admin Services Center, (5 of 5), Address: 5555 FERGUSON DR, Commerce

C: Pre-survey BIS: 06320, Fire-Pacoima, (2 of 3), Address: 12605 OSBORNE ST, Pacoima

10/27/2015 - A: Pre-survey BIS: 00101, Action Rehab, (3 of 5), Address: 30500 ARRASTRE CANYON RD, Acton

C: Pre-survey BIS: 06320, Fire-Pacoima, (3 of 3), Address: 12605 OSBORNE ST, Pacoima

D: Pre-survey BIS: 06029, Fire Station 29, Address: 14334 E ANGELES ST, Baldwin Park

D: Pre-survey BIS: 06044, Fire Station 44, Address: 1105 S HIGHLAND AVE, Duarte

10/28/2015 - A: Pre-survey BIS: 00101, Action Rehab, (4 of 5), Address: 30500 ARRASTRE CANYON RD, Acton

C: Pre-survey BIS: 05191, 10299, Kenyon Justice Center Office, Address: 7672 S CENTRAL AVE, Los Angeles

D: Pre-survey BIS: 06097, Fire Station 97, Address: 18453 E SIERRA MADRE AVE, Azusa

D: Pre-survey BIS: 06151, Fire Station 151, Address: 231 W MOUNTAIN VIEW AVE, Glendora

10/29/2015 - Bi-weekly call

10/29/2015 - CAMPS and EM systems demonstration

10/29/2015 - A: Pre-survey BIS: 00101, Action Rehab, (5 of 5), Address: 30500 ARRASTRE CANYON RD, Acton

D: Pre-survey BIS: 06110, Fire Station 110, Address: 4433 ADMIRALTY WAY, Marina Del Ray

D: Pre-survey BIS: 06116, Fire Station 116, Address: 755 E VICTORIA ST, Carson

D: Pre-survey BIS: 06021, Fire Station 21, Address: 4312 W 147TH ST, Lawndale

Anticipated Project Events during October 2015 (continued)
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PHASE II BUILDING CONDITION ASSESSMENTS AND ASSET MANAGEMENT
DATABASE (ITEM NO. 10, AGENDA OF AUGUST 12, 2014)

This is to report the status and progress of the Phase II Deferred Maintenance Building
Condition Assessments and Asset Management Database (Project) for the fourth
quarter of 2015.

During the fourth quarter reporting period, AECOM Technical Services Inc.’s (AECOM)
field teams assessed more than a million square feet of buildings. Its planning staff
began developing projects with the online database system, and held several
workshops with County Facility Maintenance staff of the Internal Services (ISD) and Fire
Departments (Fire) to refine and test project development and reporting tools. The
AECOM planning team also held workshops with Chief Executive Office (CEO) Capital
Programs Budget staff for the development of capital planning tools.

Assessment SchedulelScope

From February through December 2015, AECOM has assessed the condition of 505
buildings totaling 6,175,491 square feet, which equates to 25.65 percent of the scope of
the agreement. 154 buildings totaling 1.1 million square feet were assessed in the
quarter of October 1 through December 30, 2015, which included 84 buildings at 43 fire
stations; 34 buildings at eight Probation facilities; 24 buildings at 16 Health and Public
Health clinics and administrative facilities; and 12 buildings at two Parks and Recreation
facilities. As of December 30, 2015, the estimated value of proposed projects
developed from building deficiencies using the test version of the database is
$9.8 million, which represents repairs over 461,000 square feet among 119 buildings, or
nearly 2 percent of the total building square feet currently identified in AECOM’s scope
of work.

“To Enrich Lives Through Effective And Caring Service”

Please Conserve Paper — This Document and Copies are Two-Sided
Intra-County Correspondence Sent Electronically Only
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The rate of assessed square feet during this fourth quarter dipped slightly lower than the
average of previous quarters, due to a temporary reduction in assessment team
personnel. Once the field teams were re-staffed and trained, the number of square feet
assessed in December rebounded to nearly the monthly average of the previous
quarter.

Project Development

In this reporting period, AECOM implemented testing of the project development and
reporting tools. These tools organize the individual deficiencies identified within a
facility into logical groupings whichcould be implemented as a repair project. ISD and
Fire staff participated in several work sessions led by the AECOM planning team. The
work sessions consisted of needs assessment interviews, draft report, and database
review and feedback. The AECOM team assessed maintenance work order workflows
and practices of the two departments to align the database with their business
practices, data collection and output. Using this information to develop system
mock-ups and draft reports, AECOM led follow-up sessions for County staff to review
and comment. The project development tool, including adjustments in prioritization
criteria and data sorting, should be implemented during the first quarter of 2016.

In the first quarter of 2016, the replacement cost of equipment for which the estimated
service life has expired will also be reflected in the project development reports, and in
subsequent updates of the cumulative value of deferred maintenance needs.

Capital Planning

Using the project scope development data, AECOM developed draft reports and system
mock-ups to demonstrate proposed functions and reports for the capital planning tool.
Based on facility condition and maintenance project information, the capital planning
tool will graphically display the scope and estimated resources required to repair, or
replace, deficient building systems. These forecasts can be modeled for various
scenarios through “queries” or “filters” using various parameters; i.e., type of repair,
district, department, proprietor, location, time frames, etc. Roll-out of the capital
planning tool will follow the County’s approval of the project development tool, which is
about 80 percent complete.

County Resources

During the current building condition assessments performed by AECOM’s field teams,
ISD has assigned supporting roles to staff, including dedicating one staff person, full
time, to locate and provide floor plans and as-built drawings to the field teams, and act
as liaison to the field teams and County department staff at each facility. In addition,
staff from ISD and Fire assisted in the planning and prioritization of the assessment
schedule, and acted as subject matter experts regarding work flow of work orders and
other County maintenance specific processes.
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The facility assessment tools and workflows related to using and updating system
information are being designed to integrate with current County processes and
practices. Following completion of the condition assessment work by AECOM, County
staff will assume responsibility to conduct periodic reviews of the buildings, and update
the condition database. CEO and ISD are currently evaluating what resources will be
required for the County to effectively self-perform ongoing assessments, analysis of
deficiency and lifecycle data, project development, and capital planning functions. It is
clear that the most critical resource required to perform ongoing building condition
assessments is additional staff with maintenance and project management expertise.
To systematically plan, schedule, and forecast costs to maintain County assets, will
require an ongoing commitment to update the facility assessment tool.

As strategies are explored to prepare for the transfer of the Asset Management
Database (AMD), and the functions to maintain it, from the consultant to the County, the
CEO and ISD will continue to update the Board on AECOM’s performance and
progress, as well as the County’s options to support and use the AMD. For your
reference, attached are Monthly Progress Reports for October through December 2015
(Attachments A-i through A-3).

If you have any questions, please contact Brad Bolger at (213) 974-1360, or email at
bbolger©ceo.lacounty.gov.

SAH:JJ:DPH
BMB:CY:RB:zu

Attachments

c: Executive Office, Board of Supervisors
County Counsel
Internal Services

U:\FAMD Under Operations Cluster Files_08-19-13\CAPITAL PROGRAMS-CHRONO 2016 (WORD)\Qtr 4 2015 Phase II Deferred Maintenance
Assessments Report Back.docx
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Count of Buildings Completed 

Project Costing

Count of Buildings Completed 

Capital Planning

Overall Project Snapshot

Contract Start Date: 17 October 2014
Estimated Completion Date: 16 October 2017
Contract End Date: 16 October 2017
Contract Value: $13,500,115

34.6%

Total Square Footage 

Assessed

Count of Buildings 

Assessed

400

22.2%

5,356,696

24.1M 1,156

20.4%

Invoiced Amount to 

Date

$2,753,308

$13.50M

6.23%

1,156

72

10.2%

Count of Buildings Completed 

Project Builder

1,156

118

0.00%

1,156

0

Current Status of County Buildings within All Project Phases

1) Staging: 748 4) Preliminary Analysis: 138 7) Project Costing: 46
2) Pre-Assessment: 54 5) Defi ciency Costing: 58 8) Project Approval: 72
3) Assessment: 107 6) Project Building: 41 9) Capital Planning: 0
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Executive Summary - October 2015

In October, the fi eld teams assessed 280,000 square feet across nearly 50 County buildings. The largest new sites assessed during 
this month were smaller in scale than previous months. The two largest new sites were the Sims and Mann Health Center and the 
George C Page Museum. Other key project activities included the project’s fi rst Project Builder approval workshop as well as a 
demonstration of ISD’s FAMIS computer tracking system.

Compared Monthly Statistics - October 2015

Square Feet Assessed Count of Buildings Assessed

Last Month: 694,390 Last Month: 69
This Month: 283,380 This Month: 50
Next Month (Projected): 136,759 Next Month (Projected): 15

Dollars Invoiced No. Departments Assessed

Last Month: $356,155 Last Month: 6
This Month: $158,513 This Month: 4

Next Month (Projected): 2

Monthly Report – October 2015

Numerous sites requiring follow-up visits were concluded during the month of October. Despite this, the amount of new square 
footage assessed was greater than projected at the end of September.  One reason is a few sites were added to the schedule. More 
signifi cantly, towards the end of the month, fi eld teams implemented a modifi ed approach that combined pre-assessment and full 
assessment into a single visit. This technique is an exciting development that can, in certain cases, reduce the process from two 
separate visits into a single, more intensive visit. During the month of October, the building types assessed were health centers, 
fi re stations and museum buildings. Field teams visited the following departments:  Fire Department, Health Services, Probation 
and Public Health.

Summary of Deferred Maintenance Costs to Date (New Section)

The County has requested an ongoing total estimate for the cost of corrective actions as part of this monthly project report. 
Currently, only buildings within the Project Approval phase have associated costs, which total $5 million. This fi gure is for 
approximately 72 buildings totaling 275,000 gross square feet. Please note that these projects have not yet been formally 
approved by County project staff , and are for informational (non-budgetary) purposes only.  Furthermore, the automated service 
life expiration (deferred maintenance) costs are not included in the above fi gure, but will be rolled into subsequent updates.

Quantity of Sites Assessed per District - October 2015 Monthly Key Statistics - October 2015

Total GSF: 283,380
Total Building Count: 50
Quantity of Departments: 4
Quantity of Defi ciencies: 466
Quantity of Barcodes: 561
Dollars Invoiced: $158,513
Percent Completed: 1.17%

District 1
(2 sites)

District 2
(4 sites)

District 3
(3 sites)

District 1

District 2

District 3

District 4

District 5

District 4
(2 sites)

District 5
(12 sites)
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# Date Department BIS Site Name LACO GSF Defi ciency 

Quantity

Barcode 

Quantity

1 10/01/15 Probation 00480 Central Juvenile 
Hall and Court*

T610-1, X282, 4244-1, 
0617, 0618, 0619, 3111-
1, 0617-1, 0620

2,896 Data audit Data audit

2 10/01/15 Fire Department 06081 Fire Station 81 1884, 1884-1, 1884-2 8,049 Data audit 23

3 10/06/15 Fire Department 06024 Fire Station 24 3499, 3499-1 4,414 28 17

4 10/06/15 Fire Department 06036 Fire Station 36 5656 5,663 16 12

5 10/06/15 Fire Department 06127 Fire Station127 5566, 5566-1 5,894 12 12

6 10/06/15 Fire Department 06131 Fire Station 131 A407, A407-1 6,335 16 24

7 10/06/15 Fire Department 06136 Fire Station 136 X674, X674-1 11,331 17 28

8 10/07/15 Fire Department 06080 Fire Station 80 6302, 6302-1 4,936 17 26

9 10/07/15 Fire Department 06114 Fire Station 114 Y441, Y441-1, Y441-2, 
Y441-3, Y441-4

4,435 21 24

10 10/07/15 Health Services 06422 Simms and Mann 
Health Center

5570, 5570-1 37,342 43 56

11 10/07/15 Health Services 05042 County 
Ambulance 
Department 
Headquarters

T404 1,440 7 7

12 10/08/15 Fire Department 06085 Fire Station 85 3836 3,242 27 18

13 10/13/15 Public Health 06517 Hollywood/
Wilshire Public 
Health Center

5461, 5461-1 28,328 44 45

14 10/14/15 Public Health 08210 George C Page 
Museum

6576 61,529 40 56

15 10/14/15 Fire Department 06062 Fire Station 62 X162 4,500 20 17

16 10/14/15 Fire Department 06101 Fire Station 101 X243 4,200 16 20

18 10/15/15 Fire Department 06117 Fire Station 117 X158, X158-1 4,900 25 24

19 10/15/15 Public Health 06495 Dr. Ruth Temple 
Health Center

5276 29,023 37 50

20 10/15/15 Fire Department 06130 Fire Station 130 X558, X558-1 5,893 25 22

17 10/20/15 Public Health 03748 Curtis Tucker 
Public Health 
Center

5933 28,743 23 43

21 10/21/15 Fire Department 06106 Fire Station 106 6516, 6516-1, 6516-3 6,244 QA/QC QA/QC

22 10/21/15 Fire Department 06006 Fire Station 6 3196, 3196-1, 3196-2 3,323 QA/QC QA/QC

23 10/28/15 Fire Department 06115 Fire Station 115 X250 11,269 32 37

Totals 50 buildings 283,380 466 561

List of Assessed Sites - October 2015

*Note: Central Juvenile Hall Court was partially assessed and recorded as part of the monthly report for August. The buildings and 
square footages listed here only pertain to the buildings on site receiving assessments during the month of October.
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Map of Sites Visited (Assessment and Pre-assessment) - October 2015
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List of Key Project Events during October 2015

10/01/2015 - FAMIS fl ow chart received from ISD, David Harris

 FS 97 removed from scope as per CEO request, aff ects dates 10/28 and 12/15

 A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

 C: Survey BIS: 05954, Fire Saugus Forestry, Address: 28750 N BOUQUET CANYON RD, Saugus

 C: Survey BIS: 06081, Fire Station 81, Address: 8710 SIERRA HWY, Agua Dulce

 D: Special Follow-Up BIS: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu

10/05/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

 D: Special Follow-Up BIS: , Camp 13, Address: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu

10/06/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

 C: Survey BIS 06127, Fire Station 127, Address: 2049 E 223RD ST, Carson

 C: Survey BIS 06036, Fire Station 36, Address: 127 W 223RD ST, Carson

 D: Survey BIS: 06131, Fire Station 131, Address: 2629 E AVE S AT 27TH ST. EAST, Palmdale

 D: Survey BIS: 06024, Fire Station 24, Address: 1050 W AVENUE P, Palmdale

 D: Survey BIS: 06136, Fire Station 136, Address: 3650 BOLZ RANCH RD, Palmdale

10/07/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

 B: Survey BIS: 05042, DHS-County Ambulance Dept HQ, Address: 5554 UNION PACIFIC AVE, Commerce

 B: Survey BIS: 06422, Simms and Mann Health Center, Address: 2509 W PICO BLVD, Santa Monica

 D: Survey BIS: 06114, Fire Station 114, Address: 39939 N 170TH ST E, Palmdale

 D: Survey BIS: 06080, Fire Station 80, Address: 1533 W SIERRA HWY, Acton

10/08/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

 C: Pre-survey BIS: 06031, Fire Station 31, Address: 7521 E SOMERSET BLVD, Paramount

 C: Pre-survey BIS: 06098, Fire Station 98, Address: 9814 MAPLEWOOD AVE, Bellfl ower

 C: Pre-survey BIS: 06164, Fire Station 164, Address: 6301 S SANTA FE AVE, Huntington Park

 D: Survey BIS: 06085, Fire Station 85, Address: 650 E GLADSTONE ST, Glendora

10/13/2015 - A: Survey BIS: 06517, Hollywood/ Wilshire PHC, Address: 5205 MELROSE AVE, Los Angeles

 B: Pre-survey BIS: 00054, Juvenile Justice Center, Address: 1601 EASTLAKE AVE, Los Angeles

 C: Pre-survey BIS: 06068, Fire Station 68, Address: 24130 CALABASAS RD, Calabasas

 C: Pre-survey BIS: 06125, Fire Station 125, Address: 5215 N LAS VIRGENES RD, Calabasas

 C: Pre-survey BIS: 06144, Fire Station 144, Address: 31981 W FOXFIELD DR, Westlake Village

10/14/2015 - A: Survey BIS: 08210, George C Page Museum, Address: 5801 WILSHIRE BLVD, Los Angeles

 C: Pre-survey BIS: 06011, Fire Station 11, Address: 2521 N MOLINO AVE, Altadena

Schedule Adjustments - October 2015

There were a number of scheduling adjustments made during the month of September, in which certain sites were postponed, 
cancelled or accelerated. 

• North Hollywood Public Health Center

• Pacoima Public Health Center

• Fire Station 48

• Ford Amphitheatre

• Fire Pacoima

• Kenyon Justice Center Offi  ce

• Fire Station 115
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 C: Pre-survey BIS: 06019, Fire Station 19, Address: 1729 FOOTHILL BLVD, La Canada

 C: Pre-survey BIS: 06082, Fire Station 82, Address: 352 FOOTHILL BLVD, La Canada

 D: Survey BIS: 06062, Fire Station 62, Address: 3701 N MILLS AVE, Claremont

 D: Survey BIS: 06101, Fire Station 101, Address: 606 W BONITA AVE, Claremont

10/15/2015 - Bi-weekly call

 A: Survey BIS: 06495, Ruth Temple Health Center, Address: 3834 S WESTERN AVE, Los Angeles

 C: Special Follow-Up BIS: 00480, Central Juv Hall & Court, Address: 1605 EASTLAKE AVE, Los Angeles

 D: Survey BIS: 06117, Fire Station 117, Address: 44851 30TH ST E, Lancaster

 D: Survey BIS: 06130, Fire Station 130, Address: 44558 N 40TH ST W, Lancaster

10/16/2015 - FAMIS demonstration with ISD with short CAMPS preview

10/19/2015 - B: Pre-survey BIS: 05041, DHS-Ferguson AdminServices Center, (1 of 5), Address: 5555 FERGUSON DR, Commerce

 C: Special Follow-Up BIS: 00480, Central Juv Hall & Court, Address: 1605 EASTLAKE AVE, Los Angeles

 D: Pre-survey BIS: 06092, Fire Station 92, Address: 8905 E AVE U, Littlerock

 D: Pre-survey BIS: 06140, Fire Station 140, Address: 8723 Elizabeth Lake Rd, Leona Valley, CA

 D: Pre-survey BIS: 06157, Fire Station 157, Address: 15921 SPUNKY CANYON RD, Saugus

10/20/2015 - A: Survey BIS: 03748, Curtis Tucker Health Center, Address: 123 W MANCHESTER BLVD, Inglewood

 B: Pre-survey BIS: 05041, DHS-Ferguson AdminServices Center, (2 of 5), Address: 5555 FERGUSON DR, Commerce

 C: Special Follow-Up BIS: 00480, Central Juv Hall & Court, Address: 1605 EASTLAKE AVE, Los Angeles

10/21/2015 - B: Pre-survey BIS: 05041, DHS-Ferguson AdminServices Center, (3 of 5), Address: 5555 FERGUSON DR, Commerce

 C: Survey BIS: 06006, Fire Station 6, Address: 25517 NARBONNE AVE, Lomita

 C: Survey BIS: 06106, Fire Station 106, Address: 27413 INDIAN PEAK RD, Rolling Hills Estates

 D: Pre-survey BIS: 06026, Fire Station 26, Address: 15336 E ELLIOTT AVE, La Puente

 D: Pre-survey BIS: 06091, Fire Station 91, Address: 2691 S TURNBULL CANYON RD, Hawaiian Gardens

 D: Pre-survey BIS: 06120, Fire Station 120, Address: 1051 S GRAND AVE, Diamond Bar

10/22/2015 - B: Pre-survey BIS: 05041, DHS-Ferguson AdminServices Center, (4 of 5), Address: 5555 FERGUSON DR, Commerce

10/26/2015 - Project Builder approval workshop with CEO, ISD and Fire Department

 A and C: Pre-survey BIS: 00101, Action Rehab, (1 of 4), Address: 30500 ARRASTRE CANYON RD, Acton

 B: Pre-survey BIS: 05041, DHS-Ferguson AdminServices Center, (5 of 5), Address: 5555 FERGUSON DR, Commerce

10/27/2015 - A and C: Pre-survey BIS: 00101, Action Rehab, (2 of 4), Address: 30500 ARRASTRE CANYON RD, Acton

 D: Pre-survey BIS: 06029, Fire Station 29, Address: 14334 E ANGELES ST, Baldwin Park

 D: Pre-survey BIS: 06044, Fire Station 44, Address: 1105 S HIGHLAND AVE, Duarte

10/28/2015 - A and C: Pre-survey BIS: 00101, Action Rehab, (3 of 4), Address: 30500 ARRASTRE CANYON RD, Acton

 D: Pre-survey BIS: 06097, Fire Station 97, Address: 18453 E SIERRA MADRE AVE, Azusa

 D: Pre-survey BIS: 06151, Fire Station 151, Address: 231 W MOUNTAIN VIEW AVE, Glendora

10/29/2015 - A and C: Pre-survey BIS: 00101, Action Rehab, (3 of 4), Address: 30500 ARRASTRE CANYON RD, Acton

 D: Pre-survey BIS: 06110, Fire Station 110, Address: 4433 ADMIRALTY WAY, Marina Del Ray

 D: Pre-survey BIS: 06116, Fire Station 116, Address: 755 E VICTORIA ST, Carson

 D: Pre-survey BIS: 06021, Fire Station 21, Address: 4312 W 147TH ST, Lawndale

List of Key Project Events during October 2015 (continued)
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Anticipated Project Events during November 2015

11/02/2015 - C: Survey BIS 04054, 04055, Downey Administrative Center, (1 of 2), Address: 9150 E IMPERIAL HWY, Downey

11/03/2015 - C: Survey BIS 04054, 04055, Downey Administrative Center, (2 of 2), Address: 9150 E IMPERIAL HWY, Downey

11/05/2015 - CAMPS and Extraordinary Maintenance (EM) Systems Demonstrations

 C: Survey BIS 06031, Fire Station 31, Address: 7521 E SOMERSET BLVD, Paramount

 C: Survey BIS 06098, Fire Station 98, Address: 9814 MAPLEWOOD AVE, Bellfl ower

 D: Survey BIS 06164, Fire Station 164, Address: 6301 S SANTA FE AVE, Huntington Park

11/09/2015 - C: Survey BIS 06068, Fire Station 68, Address: 24130 CALABASAS RD, Calabasas

 C: Survey BIS 06125, Fire Station 125, Address: 5215 N LAS VIRGENES RD, Calabasas

 D: Survey BIS 06144, Fire Station 144, Address: 31981 W FOXFIELD DR, Westlake Village

11/10/2015 - B: Survey BIS 00054, Northeast Juvenile Justice Center, Address: 1601 EASTLAKE AVE, Los Angeles

 C: Survey BIS 06011, Fire Station 11, Address: 2521 N MOLINO AVE, Altadena

 C: Survey BIS 06019, Fire Station 19, Address: 1729 FOOTHILL BLVD, La Canada-Flintridge

 D: Survey BIS 06082, Fire Station 82, Address: 352 FOOTHILL BLVD, La Canada-Flintridge

11/12/2015 - Bi-weekly call

 A: Pre-survey BIS 03707, Glendale Public Health Center, Address: 501 N GLENDALE AVE, Glendale

 A: Pre-survey BIS 06440, Burbank Public Health Center, Address: 1101 W MAGNOLIA BLVD, Burbank

 C: Survey BIS 06092, Fire Station 92, Address: 8905 E AVE U, Littlerock

 C: Survey BIS 06140, Fire Station 140, Address: 8723 ELIZABETH LAKE RD, Leona Valley

 D: Survey BIS 06157, Fire Station 157, Address: 15921 SPUNKY CANYON RD, Saugus

11/16/2015 - B: Pre-survey BIS 06477, Long Beach Comprehensive Health Center, (1 of 2), Address: 1333 CHESTNUT AVE, 

Project Issues and Resolutions

The LACO’s of high-level building information remains an ongoing issue that aff ects the project’s timeliness and effi  ciency. Field 
teams often fi nd buildings for which no County record exists. Offi  cial building numbers, known as LACO numbers, are crucial to 
joining newly observed data with existing County information, such as a building’s size, history and known issues. Specifi cally in 
the case of the Fire Pacoima site (BIS 06320), the project team postponed its scheduled visit due to this issue being widespread. 
Meanwhile, County staff  research alternate record-keeping sources for specifi c LACO numbers, and will determine which buildings 
will be included or added to the project’s scope of work.

The other key project issue is the simultaneous departure of a number of fi eld team staff . The staffi  ng strategy has been to 
mobilize four fi eld teams. However, the amount of departures reduced the eff ective fi eld team staffi  ng to approximately 2.5 
teams. In response, new staff  were recruited and commenced training during the month of October. These staff  will become fully 
integrated during the month of November. Field teams are expected to return to full strength in December. 

As mentioned in the previous monthly report, AECOM is planning to implement a fi fth fi eld team in order to maintain an 
appropriate project pace. The fi fth fi eld team is expected to be on-line during January 2016.

Project Expectations for November 2015

During the fi rst half of November, there is a decrease in full assessments due to the postponed pre-assessments in October.  
There will also be a reduction in new square footage due to the unexpected closure of Camps Munz and Mendenhall from 
seasonal wildfi res and subsequent mudslides. In addition, Camp Kilpatrick was also recently removed from the schedule due to 
its recent demolition. During the second half of the month, three fi eld teams will be fully engaged in pre-assessment activities, in 
preparation for the fourth fi eld team being remobilized during December. Finally, the teams will take a break during the last week 
of November in observance of Thanksgiving. 

Anticipated Schedule Adjustments for November 2015

Previously postponed visits will be inserted into the schedule selectively toward the second half of the month.
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 Long Beach

 C: Pre-survey BIS 09020, Crenshaw Probation Offi  ce, (1 of 2), Address: 3606 W EXPOSITION BLVD, Los Angeles

 D: Pre-survey BIS 06071, Fire Station 71, Address: 28722 PACIFIC COAST HWY, Malibu

 D: Pre-survey BIS 06099, Fire Station 99, Address: 32550 PACIFIC COAST HWY, Malibu

 D: Pre-survey BIS 06072, Fire Station 72, Address: 1832 S DECKER RD, Malibu

11/17/2015 - B: Pre-survey BIS 06477, Long Beach Comprehensive Health Center, (2 of 2), Address: 1333 CHESTNUT AVE, Long

 Beach

 C: Pre-survey BIS 09020, Crenshaw Probation Offi  ce, (2 of 2), Address: 3606 W EXPOSITION BLVD, Los Angeles

 D: Pre-survey BIS 06124, Fire Station 124, Address: 25870 HEMINGWAY AVE, Stevenson Ranch

 D: Pre-survey BIS 06046, Fire Prevention Offi  ce, Former Fire Station 46, Address: 14425 OLIVE VIEW DR, Sylmar

11/18/2015 - A: Pre-survey BIS 05025, LA County Crematory, Address: 3301 E 1ST ST,Los Angeles

 B: Pre-survey BIS 06488, Wilmington Health Center, Address: 1325 BROAD AVE, Wilmington

 D: Pre-survey BIS 06111, Fire Station 111, Address: 26829 N SECO CANYON RD, Santa Clarita

 D: Pre-survey BIS 06108, Fire Station 108, Address: 28799 N ROCK CANYON DR, Santa Clarita

11/19/2015 - B: Pre-survey BIS 03638, Bellfl ower Health Center, Address: 10005 E FLOWER ST, Bellfl ower

 B: Pre-survey BIS 05581, La Puente Health Center, Address: 15930 E CENTRAL AVE, La Puente

 C: Pre-survey BIS 02450, Camp Miller, Address: 427 S ENCINAL CANYON RD, Malibu

11/23/2015 - A: Pre-survey BIS 06448, Oasis Clinic, Address: 1807 E 120TH ST, Los Angeles

 B: Pre-survey BIS 10925, Kid’s Place Employee Child Care, Address: 2916 S HOPE ST, Los Angeles

 C: Pre-survey BIS 00220, Camp Gonzalez, (1 of 2), Address: 1301 N LAS VIRGENES RD, Calabasas

 D: Pre-survey BIS 06051, Fire Station 51, Address: 3900 N LANKERSHIM BLVD, Universal City

 D: Pre-survey BIS 06070, Fire Station 70, Address: 3970 CARBON CANYON RD, Malibu

11/24/2015 - A: Pre-survey BIS 06505, South Bay Environmental Health, Address: 122 W 8TH ST, San Pedro

 C: Pre-survey BIS 00220, Camp Gonzalez, (2 of 2), Address: 1301 N LAS VIRGENES RD, Calabasas

 D: Pre-survey BIS 06001, Fire Station 1, Address: 1108 N EASTERN AVE, Los Angeles

 D: Pre-survey BIS 06003, Fire Station 3, Address: 930 S EASTERN AVE, East Los Angeles

 D: Pre-survey BIS 06054, Fire Station 54, Address: 4867 SOUTHERN AVE, South Gate

Anticipated Project Events during November 2015 (continued)
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Count of Buildings Completed 

Project Costing

Count of Buildings Completed 

Capital Planning

Overall Project Snapshot

Contract Start Date: 17 October 2014
Estimated Completion Date: 16 October 2017

Contract End Date: 16 October 2017
Contract Value: $13,500,115

37.6%

Total Square Footage 

Assessed

Count of Buildings 

Assessed

435

22.9%

5,510,747

24.1M 1,156

20.8%

Invoiced Amount to 

Date

$2,806,032

$13.50M

7.35%

1,156

85

10.3%

Count of Buildings Completed 

Project Builder

1,156

119

0.00%

1,156

0

Current Status of County Buildings within All Project Phases*

1) Staging: 707 4) Preliminary Analysis: 183 7) Project Approval: 85
2) Pre-Assessment: 14 5) Project Building: 112 8) Capital Planning: 0
3) Assessment: 139 6) Project Costing: 34

*Previously, the fi fth data step was “defi ciency costing.”  This step has been deprecated, and thus has been removed from this list.

Assessment Progress Tracking - New Assessments
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Executive Summary - November 2015

In November, the fi eld teams assessed approximately 150,000 square feet across 36 buildings. The buildings assessed this month 
(average 4,300 GSF) were smaller in scale compared to previous months. The two largest sites this month were the Northeast 
Juvenile Justice Center and the Downey Administrative Service Center, both within the Probation Department. Other key project 
activities included presentations for a new project website homepage and a live demonstration of the Capital Planning interface, 
which is a signifi cant project milestone.

Compared Monthly Statistics - November 2015

Square Feet Assessed Count of Buildings Assessed

Last Month: 283,380 Last Month: 50
This Month: 154,051 This Month: 36
Next Month (Projected): 673,671 Next Month (Projected): 51

Dollars Invoiced No. Departments Assessed

Last Month: $158,513 Last Month: 4
This Month: $52,724 This Month: 2

Next Month (Projected): 5

Monthly Report – November 2015

The number of square feet assessed was as-expected at the end of October. Previously in the project, more square footage was 
scheduled for November, but staff  attrition in August and September primarily contributed to the modest schedule in the fi rst two 
weeks of November. In addition, the holidays of Veterans Day and Thanksgiving Day reduced the number of assessment workdays. 
During the month of November, the building types assessed were administrative offi  ces, fi re stations, health centers and 
probation facilities. Field teams visited the Fire Department, Health Services, Probation and Public Health, including the essential 
pre-assessment step.

Summary of Deferred Maintenance Costs to Date

The County has requested an ongoing total estimate for the cost of corrective actions as part of this monthly project report. 
Currently, only buildings within the Project Approval phase have associated costs, which total $6.5 million. This fi gure is for 
approximately 85 buildings totaling 337,000 gross square feet. Please note that these projects have not yet been formally 
approved by County project staff , and are for informational (non-budgetary) purposes only.  Furthermore, the automated service 
life expiration (deferred maintenance) costs are not included in the above fi gure, but will be rolled into subsequent updates. Also 
note that the County’s project approval process is still being evaluated.

Quantity of Sites Assessed per District - Nov. 2015 Monthly Key Statistics - November 2015

Total GSF: 154,051
Total Building Count: 35
Quantity of Departments: 2
Quantity of Defi ciencies: 366*

Quantity of Barcodes: 264
Dollars Invoiced: $52,724
Percent Completed: 0.39%

District 1
(1 sites)

*District 2 (0 sites)

District 3
(3 sites)

District 1

District 2

District 3

District 4

District 5

District 4
(4 sites)

District 5
(6 sites)
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# Date Department BIS Site Name LACO GSF Defi ciency 

Quantity

Barcode 

Quantity

1 11/02/15 Probation 04054 Downey Admin.
Center

6062 29,563 29 19

2 11/05/15 Fire Department 06031 Fire Station 31 5855, 5855-1, 5855-2 7,379 19 3

3 11/05/15 Fire Department 06098 Fire Station 98 6469, 6469-1 5,460 20 12

4 11/05/15 Fire Department 06164 Fire Station 164 X251, X251-1, X251-2 11,993 41 37

5 11/09/15 Fire Department 06068 Fire Station 68 5463, 5463-1 5,748 27 8

6 11/09/15 Fire Department 06125 Fire Station 125 5787, 5787-1, 5787-2 7,736 22 12

7 11/09/15 Fire Department 06144 Fire Station 144 X530, X530-1 6,355 28 23

8 11/10/15 Probation 00054 Northeast Juvenile 
Justice Center

3113, 3100 51,446 61 60

9 11/10/15 Fire Department 06011 Fire Station 11 3735, 3735-1 5,202 16 12

10 11/10/15 Fire Department 06019 Fire Station 19 3948, 3948-1, 3948-2, 
3948-3

4,770 Data Audit 10

11 11/10/15 Fire Department 06082 Fire Station 82 3796, 3796-1, 3796-
2, 3796-3, 3796-4, 
3796-5

9,353 36 33

12 11/12/15 Fire Department 06092 Fire Station 92 4811, 4811-1, 4811-2 4,910 28 28

13 11/12/15 Fire Department 06140 Fire Station 140 5840, 5840-1 1,160 29 5

14 11/12/15 Fire Department 06157 Fire Station 157 5981 2,976 10 2

Totals 36 buildings 154,051 366* 264

*partial estimate

List of Assessed Sites - November 2015
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Map of Sites Visited (Assessment and Pre-assessment) - November 2015
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List of Key Project Events during November 2015

11/02/2015 - C: Survey BIS 04054, 04055, Downey Administrative Center, (1 of 2), Address: 9150 E IMPERIAL HWY, Downey

11/03/2015 - C: Survey BIS 04054, 04055, Downey Administrative Center, (2 of 2), Address: 9150 E IMPERIAL HWY, Downey

11/05/2015 - CAMPS  demonstration

 C: Survey BIS 06031, Fire Station 31, Address: 7521 E SOMERSET BLVD, Paramount

 C: Survey BIS 06098, Fire Station 98, Address: 9814 MAPLEWOOD AVE, Bellfl ower

 D: Survey BIS 06164, Fire Station 164, Address: 6301 S SANTA FE AVE, Huntington Park

11/09/2015 - C: Survey BIS 06068, Fire Station 68, Address: 24130 CALABASAS RD, Calabasas

 C: Survey BIS 06125, Fire Station 125, Address: 5215 N LAS VIRGENES RD, Calabasas

 D: Survey BIS 06144, Fire Station 144, Address: 31981 W FOXFIELD DR, Westlake Village

11/10/2015 - B: Survey BIS 00054, Northeast Juvenile Justice Center, Address: 1601 EASTLAKE AVE, Los Angeles

 C: Survey BIS 06011, Fire Station 11, Address: 2521 N MOLINO AVE, Altadena

 C: Survey BIS 06019, Fire Station 19, Address: 1729 FOOTHILL BLVD, La Canada-Flintridge

 D: Survey BIS 06082, Fire Station 82, Address: 352 FOOTHILL BLVD, La Canada-Flintridge

11/12/2015 - Bi-weekly call

 C: Survey BIS 06092, Fire Station 92, Address: 8905 E AVE U, Littlerock

 C: Survey BIS 06140, Fire Station 140, Address: 8723 ELIZABETH LAKE RD, Leona Valley

 D: Survey BIS 06157, Fire Station 157, Address: 15921 SPUNKY CANYON RD, Saugus

11/16/2015 - B: Pre-survey BIS 06477, Long Beach Comprehensive Health Center, (1 of 2), Address: 1333 CHESTNUT AVE, 

 Long Beach

 C: Pre-survey BIS 09020, Crenshaw Probation Offi  ce, (1 of 2), Address: 3606 W EXPOSITION BLVD, Los Angeles

 D: Pre-survey BIS 06071, Fire Station 71, Address: 28722 PACIFIC COAST HWY, Malibu

 D: Pre-survey BIS 06099, Fire Station 99, Address: 32550 PACIFIC COAST HWY, Malibu

 D: Pre-survey BIS 06072, Fire Station 72, Address: 1832 S DECKER RD, Malibu

11/17/2015 - New web home page and presentation to CEO about updated Capital Planning interface

 B: Pre-survey BIS 06477, Long Beach Comprehensive Health Center, (2 of 2), Address: 1333 CHESTNUT AVE, 

 Long Beach

 C: Pre-survey BIS 09020, Crenshaw Probation Offi  ce, (2 of 2), Address: 3606 W EXPOSITION BLVD, Los Angeles

 D: Pre-survey BIS 06124, Fire Station 124, Address: 25870 HEMINGWAY AVE, Stevenson Ranch

 D: Pre-survey BIS 06046, Fire Prevention Offi  ce, Former Fire Station 46, Address: 14425 OLIVE VIEW DR, Sylmar

11/18/2015 - A: Pre-survey BIS 05025, LA County Crematory, Address: 3301 E 1ST ST,Los Angeles

 B: Pre-survey BIS 06488, Wilmington Health Center, Address: 1325 BROAD AVE, Wilmington

 D: Pre-survey BIS 06111, Fire Station 111, Address: 26829 N SECO CANYON RD, Santa Clarita

 D: Pre-survey BIS 06108, Fire Station 108, Address: 28799 N ROCK CANYON DR, Santa Clarita

11/19/2015 - B: Pre-survey BIS 03638, Bellfl ower Health Center, Address: 10005 E FLOWER ST, Bellfl ower

 B: Pre-survey BIS 05581, La Puente Health Center, Address: 15930 E CENTRAL AVE, La Puente

Schedule Adjustments - November 2015

The following sites were postponed during the month of November:

• Downey Admin Center Data Records Storage (BIS: 04055)

• Glendale Public Health Center (BIS: 3707)

• Burbank Public Health Center (BIS: 6440)
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 C: Pre-survey BIS 02450, Camp Miller, Address: 427 S ENCINAL CANYON RD, Malibu

11/23/2015 - A: Pre-survey BIS 06448, Oasis Clinic, Address: 1807 E 120TH ST, Los Angeles

 B: Pre-survey BIS 10925, Kid’s Place Employee Child Care, Address: 2916 S HOPE ST, Los Angeles

 C: Pre-survey BIS 00220, Camp Gonzalez, (1 of 2), Address: 1301 N LAS VIRGENES RD, Calabasas

 D: Pre-survey BIS 06051, Fire Station 51, Address: 3900 N LANKERSHIM BLVD, Universal City

 D: Pre-survey BIS 06070, Fire Station 70, Address: 3970 CARBON CANYON RD, Malibu

11/24/2015 - A: Pre-survey BIS 06505, South Bay Environmental Health, Address: 122 W 8TH ST, San Pedro

 C: Pre-survey BIS 00220, Camp Gonzalez, (2 of 2), Address: 1301 N LAS VIRGENES RD, Calabasas

 D: Pre-survey BIS 06001, Fire Station 1, Address: 1108 N EASTERN AVE, Los Angeles

 D: Pre-survey BIS 06003, Fire Station 3, Address: 930 S EASTERN AVE, East Los Angeles

 D: Pre-survey BIS 06054, Fire Station 54, Address: 4867 SOUTHERN AVE, South Gate

List of Key Project Events during November 2015 (continued)
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Anticipated Project Events during December 2015

12/01/2015 - A: Pre-survey BIS: 03969, Whittier Public Health Center, Address: 7643 S PAINTER AVE, Whittier

 B: Survey BIS: 06477, Long Beach Comprehensive Health Center (1 of 2), Address: 1333 CHESTNUT AVE, Long Beach

 C: Survey BIS: 06149, Fire Station 149, Address: 31770 RIDGE ROUTE RD, Castaic

 C: Survey BIS: 06077, Fire Station 77, Address: 46855 N PEACE VALLEY RD, Gorman

12/02/2015 - A: Pre-survey BIS: 03707, Glendale Public Health Center, Address: 501 N GLENDALE AVE, Glendale

 A: Pre-survey BIS: 06440, Burbank Public Health Center, Address: 1101 W MAGNOLIA BLVD, Burbank

 B: Survey BIS: 06477, Long Beach Comprehensive Health Center (2 of 2), Address: 1333 CHESTNUT AVE, Long Beach

 D: Survey BIS: 06110, Fire Station 110, Address: 4433 ADMIRALTY WAY, Marina Del Rey

 D: Survey BIS: 06116, Fire Station 116, Address: 755 E VICTORIA ST, Carson

12/03/2015 - B: Survey BIS: 06488, Wilmington Health Center, Address: 1325 BROAD AVE, Wilmington

 C: Survey BIS: 09020, Crenshaw Probation Offi  ce (1 of 2), Address: 3606 W EXPOSITION BLVD, Los Angeles

 D: Survey BIS: 06021, Fire Station 21, Address: 4312 W 147TH ST, Lawndale

 D: Pre-survey BIS: 06014, Fire Station 14, Address: 1401 W 108TH ST, Los Angeles

12/07/2015 - C: Survey BIS: 09020, Crenshaw Probation Offi  ce (2 of 2), Address: 3606 W EXPOSITION BLVD, Los Angeles

 D: Pre-survey BIS: 06029, Fire Station 29, Address: 14334 E ANGELES ST, Baldwin Park

 D: Pre-survey BIS: 06044, Fire Station 44, Address: 1105 S HIGHLAND AVE, Duarte

12/08/2015 - A: Survey BIS: 06448, Oasis Clinic, Address: 1807 E 120TH ST, Los Angeles

 B: Survey BIS: 10925, Kid’s Place Emporium Child Care, Address: 2901 S HOPE ST, Los Angeles

 D: Survey BIS: 06026, Fire Station 26, Address: 15336 E ELLIOTT AVE, La Puente

 D: Survey BIS: 06091, Fire Station 91, Address: 2691 S TURNBULL CANYON RD, Hawaiian Gardens

12/09/2015 - A: Survey BIS: 06505, South Bay Environmental Health Center, Address: 122 W 8TH ST, San Pedro

Project Issues and Resolutions

Staff  attrition among the fi eld team has had a multi-month eff ect, causing a net reduction in square footage assessed for 
September, October and November. In response, a whole new assessment team was trained and brought online this month. 
Likewise, new teams will be trained during December and January as well, which will allow the project to realize progress attained 
during the summer months. Field teams are expected to return to full strength in January.

The lack of high-level building information remains an ongoing issue that aff ects the project’s timeliness and effi  ciency. Field 
teams often fi nd buildings for which no County record exists. Offi  cial building numbers, known as LACO numbers, are crucial to 
joining newly observed data with existing County information, such as a building’s size, history and known maintenance issues. 
The extra time spent researching records and interviewing personnel is slow and tedious. In response, the County is attempting to 
refresh its list of existing buildings.

Lack of existing fl oor plans is another recurring issue which, in conjunction with lack of LACO numbers, is delaying project 
progress. In response, fi eld teams must linger on site longer, drawing room layouts from scratch, an activity beyond the project 
scope. However, since digitized fl oor plans are a critical part of the workfl ow, this work cannot be omitted or deferred until later.

Project Expectations for December 2015

December will focus primarily on the completion of buildings and sites that have been previously pre-assessed during October 
and November. Therefore, the square footage will rise to approximately 400,000 GSF, a signifi cant increase compared to 
November. The holiday season will aff ect the schedule. No assessments are scheduled between Christmas and New Year’s Day, due 
to uncertain availability of local County staff  at each site.

Anticipated Schedule Adjustments for December 2015

No scheduling adjustments are expected during December, although the fi nal week of assessment may have risk of 
postponement if County staff  are unavailable due to vacation.
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 C: Pre-survey BIS: 06141, Fire Station 141, Address: 1124 W PUENTE ST, San Dimas

 C: Pre-survey BIS: 06064, Fire Station 64, Address: 164 S WALNUT AVE, San Dimas

 D: Survey BIS: 06120, Fire Station 120, Address: 1051 S GRAND AVE, Diamond Bar

 D: Pre-survey BIS: 06145, Fire Station 145, Address: 1525 S NOGALES ST, Rowland Heights

12/10/2015 - A: Survey BIS: 03969, Whittier Public Health Center, Address: 7643 S PAINTER AVE, Whittier

 B: Survey BIS: 03638, Bellfl ower Health Center, Address: 10005 E FLOWER ST, Bellfl ower

 B: Survey BIS: 05581, La Puente Health Center, Address: 15930 E CENTRAL AVE, La Puente

 C: Pre-survey BIS: 06189, Fire Station 189, Address: 1101 W MC KINLEY AVE, Pomona

 C: Pre-survey BIS: 06121, Fire Station 121, Address: 346 ARMITOS PLACE, Diamond Bar

12/14/2015 - B: Survey BIS: 05041, DHS Ferguson Admin Services Center (1 of 6), Address: 5555 FERGUSON DR, Commerce

 C: Survey BIS: 02450, Camp Miller (1 of 2), Address: 433 S ENCINAL CANYON RD, Malibu

 D: Pre-survey BIS: 06047, Fire Station 47, Address: 5946 N KAUFFMAN AVE, Temple City

 D: Pre-survey BIS: 06087, Fire Station 87, Address: 140 S 2ND AVE, Industry

12/15/2015 - B: Survey BIS: 05041, DHS Ferguson Admin Services Center (2 of 6), Address: 5555 FERGUSON DR, Commerce

 C: Survey BIS: 02450, Camp Miller (2 of 2), Address: 433 S ENCINAL CANYON RD, Malibu

 D: Pre-survey BIS: 06090, Fire Station 90, Address: 10115 E RUSH ST, South El Monte

 D: Survey BIS: 06048, Fire Station 48, Address: 15546 E ARROW HWY, Irwindale

12/16/2015 - B: Survey BIS: 05041, DHS Ferguson Admin Services Center (3 of 6), Address: 5555 FERGUSON DR, Commerce

 D: Pre-survey and Survey BIS: 06169, Fire Station 169, Address: 5112 N PECK RD, El Monte

12/17/2015 - B: Survey BIS: 05041, DHS Ferguson Admin Services Center (4 of 6), Address: 5555 FERGUSON DR, Commerce

 C: Survey BIS: 06072, Fire Station 72, Address: 1832 S DECKER RD, Malibu

 C: Survey BIS: 06099, Fire Station 99, Address: 32550 PACIFIC COAST HWY, Malibu

12/21/2015 - B: Survey BIS: 05041, DHS Ferguson Admin Services Center (5 of 6), Address: 5555 FERGUSON DR, Commerce

 C: Survey BIS: 00220, Camp Gonzalez (1 of 2), Address: 1301 N LAS VIRGENES RD, Calabasas

 D: Survey BIS: 08193 and 08197, El Cariso Regional Park, Address: 13100 HUBBARD ST, Sylmar

12/22/2015 - B: Survey BIS: 05041, DHS Ferguson Admin Services Center (6 of 6), Address: 5555 FERGUSON DR, Commerce

 C: Survey BIS: 00220, Camp Gonzalez (2 of 2), Address: 1301 N LAS VIRGENES RD, Calabasas

 D: Survey BIS: 08400, Veteran’s Memorial, Address: 13000 SAYRE ST, Sylmar

12/23/2015 - A: Survey BIS: 03707, Glendale Public Health Center, Address: 501 N GLENDALE AVE, Glendale

 A: Survey BIS: 06440, Burbank Public Health Center, Address: 1101 W MAGNOLIA BLVD, Burbank

Anticipated Project Events during December 2015 (continued)
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Count of Buildings Completed 

Project Costing

Count of Buildings Completed 

Capital Planning

Overall Project Snapshot

Contract Start Date: 17 October 2014
Estimated Completion Date: 16 October 2017

Contract End Date: 16 October 2017
Contract Value: $13,500,115

43.7%

Total Square Footage 

Assessed

Count of Buildings 

Assessed

505

25.7%

6,175,491

24.1M 1,156

23.1%

Invoiced Amount to 

Date

$3,115,723

$13.50M

9.78%

1,156

113

16.9%

Count of Buildings Completed 

Project Builder

1,156

195

0.00%

1,156

0

Current Status of County Buildings within All Project Phases*

1) Staging: 643 4) Preliminary Analysis: 210 7) Project Approval: 113
2) Pre-Assessment: 55 5) Project Building: 85 8) Capital Planning: 0
3) Assessment: 107 6) Project Costing: 82

Assessment Progress Tracking - New Assessments
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Executive Summary - December 2015

In December, the fi eld teams assessed approximately 650,000 square feet across 49 buildings. The buildings assessed this month 
(average 13,500 GSF) were larger in scale compared to recent months. The two largest sites this month were the Ferguson 
Administrative Services Center and the Long Beach Comprehensive Health Center, both within the Health Services Department. 
Other key project activities included a monthly Project Builder meeting with the ISD and the Fire Department as well as a key 
check-in project meeting with CEO management.

Compared Monthly Statistics - December 2015

Square Feet Assessed Count of Buildings Assessed

Last Month: 154,051 Last Month: 36
This Month: 664,641 This Month: 70
Next Month (Projected): 183,314 Next Month (Projected): 29

Dollars Invoiced No. Departments Assessed

Last Month: $158,512 Last Month: 2
This Month: $362,415 This Month: 5

Next Month (Projected): 3

Monthly Report – December 2015

The number of square feet assessed was as-expected from the end of November.  December had four work weeks scheduled, with 
two weeks interrupted by Christmas and New Year’s holidays. During the month of December, the building types assessed were 
fi re stations, health centers, and probation camp buildings, and park-related buildings. Field teams visited the Fire Department, 
Health Services, Parks and Recreation, Probation, Public Health. Please note that the low square footage projection for January is 
due to the month’s focus on the pre-assessment step of the workfl ow.

Summary of Deferred Maintenance Costs to Date

The County has requested an ongoing total estimate for the cost of corrective actions as part of this monthly project report. 
Currently, only buildings within the Project Approval phase have associated costs, which total $9.8 million. This fi gure is for 
approximately 119 buildings totaling 461,000 gross square feet. Please note that these projects have not yet been formally 
approved by County project staff , and are for informational (non-budgetary) purposes only.  Furthermore, cost estimates to 
replace building systems near the end of their service life are not included in the above fi gure.  The service life expiration date and 
replacement costs that are recorded for each bar-coded building system will be included as part of the total deferred maintenance 
cost in subsequent updates.  

Quantity of Sites Assessed per District - Dec. 2015 Monthly Key Statistics - December 2015

Total GSF: 664,641
Total Building Count: 70
Quantity of Departments: 5
Quantity of Defi ciencies: 973

Quantity of Barcodes: 983
Dollars Invoiced: $362,415
Percent Completed: 2.68%

District 1
(7 sites)

District 3
(7 sites)

District 1

District 2

District 3

District 4

District 5
District 4
(10 sites)

District 5
(5 sites)

District 2
(4 sites)
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# Date Department BIS Site Name LACO GSF Defi ciency 

Quantity

Barcode 

Quantity

1 12/01/15 Fire Department 06077 Fire Station 77 X159 4,220 24 17

2 12/01/15 Fire Department 06149 Fire Station 149 6204 4,000 audit 12

3 12/01/15 Health Services 06477 Long Beach Comp. Health 
Center

Y482 82,155 66 19

4 12/01/15 Fire Department 06110 Fire Station 110 X528 6,829 31 17

5 12/02/15 Fire Department 06116 Fire Station 116 X241 4,262 25 18

6 12/02/15 Fire Department 06021 Fire Station 21 3731 1,974 17 22

7 12/03/15 Fire Department 06488 Wilmington Health Center 5786 9,034 41 39

8 12/03/15 Probation 09020 Crenshaw Area Offi  ce 6304 19,112 46 19

9 12/07/15 Health Services 03638 Bellfl ower Health Center 4401 16,004 53 49

10 12/07/15 Health Services 05581 La Puente Health Center 5499 10,733 33 29

11 12/08/15 Health Services 10925 Kid’s Place Employee Child 
Care

T420, T050 5,283 24 8

12 12/09/15 Fire Department 06026 Fire Station 26 5225 3,978 17 26

13 12/09/15 Fire Department 06091 Fire Station 91 4605 3,043 29 13

14 12/09/15 Fire Department 06120 Fire Station 120 5724 5,665 26 25

15 12/09/15 Public Health 06448 Oasis Clinic 6875 6,000 30 22

16 12/10/15 Fire Department 06029 Fire Station 29 5350 7,396 25 21

17 12/10/15 Fire Department 06044 Fire Station 44 5241 6,385 26 19

18 12/10/15 Public Health 06505 South Bay Environmental 
Health

5751 14,250 35 40

19 12/10/15 Probation 03966 Internal Audits Offi  ce X022 2,694 13 1

20 12/10/15 Fire Department 06121 Fire Station 121 A404 3,100 10 17

20 12/14/15 Probation 02400 Camp Kilpatrick 4729 6,371 audit audit

21 12/14/15 Probation 02450 Camp Miller 4716, 4717, 4718, 4719, 
5503, 5504, 4716-1, 
4719-1

30,491 audit audit

22 12/14/15 Public Health 03969 Whittier Public Health 
Center

4216 17,552 48 43

23 12/14/15 Health Services 05041 Ferguson Admin. Services 
Center

A460, A460-1, A460-2, 
A460-3, A460-4, A460-5

268,950 194 320

24 12/16/15 Fire Department 06047 Fire Station 48 5785 3,840 14 11

25 12/16/15 Fire Department 06169 Fire Station 169 X216, X216-1, X216-2 6,614 41 33

26 12/17/15 Fire Department 06072 Fire Station 72 1702 5,218 audit audit

27 12/17/15 Fire Department 06099 Fire Station 99 6320 4,192 audit audit

28 12/21/15 Probation 00220 Camp Gonzalez 4414, 4415, 4416, 4417, 
4419, 4420, 6356, t410, 
4419-1, 6356-1, Y561

51,010 audit audit

29 12/21/15 Parks and Rec. 08193 El Cariso Regional Park 6654, 6655, 6656 14,500 27 58

30 12/21/15 Parks and Rec. 08197 El Cariso Clubhouse 6660 18,374 40 34

31 12/23/15 Public Health 03707 Glendale Public Health 
Center

4295 15,217 21 24

32 12/23/15 Health Services 06440 Burbank Public Health 
Center

X014 5,864 10 17

Totals 68 buildings 661,210 974 983

List of Assessed Sites - December 2015
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Map of Sites Visited (Assessment and Pre-assessment) - December 2015
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List of Key Project Events during December 2015

12/01/2015 - A: Pre-survey BIS: 03969, Whittier Public Health Center, Address: 7643 S PAINTER AVE, Whittier

 B: Survey BIS: 06477, Long Beach Comprehensive Health Center (1 of 2), Address: 1333 CHESTNUT AVE, Long Beach

 C: Survey BIS: 06149, Fire Station 149, Address: 31770 RIDGE ROUTE RD, Castaic

 C: Survey BIS: 06077, Fire Station 77, Address: 46855 N PEACE VALLEY RD, Gorman

12/02/2015 - A: Pre-survey BIS: 03707, Glendale Public Health Center, Address: 501 N GLENDALE AVE, Glendale

 A: Pre-survey BIS: 06440, Burbank Public Health Center, Address: 1101 W MAGNOLIA BLVD, Burbank

 B: Survey BIS: 06477, Long Beach Comprehensive Health Center (2 of 2), Address: 1333 CHESTNUT AVE, Long Beach

 D: Survey BIS: 06110, Fire Station 110, Address: 4433 ADMIRALTY WAY, Marina Del Rey

 D: Survey BIS: 06116, Fire Station 116, Address: 755 E VICTORIA ST, Carson

12/03/2015 - B: Survey BIS: 06488, Wilmington Health Center, Address: 1325 BROAD AVE, Wilmington

 C: Survey BIS: 09020, Crenshaw Probation Offi  ce (1 of 2), Address: 3606 W EXPOSITION BLVD, Los Angeles

 D: Survey BIS: 06021, Fire Station 21, Address: 4312 W 147TH ST, Lawndale

 D: Pre-survey BIS: 06014, Fire Station 14, Address: 1401 W 108TH ST, Los Angeles

12/07/2015 - C: Survey BIS: 09020, Crenshaw Probation Offi  ce (2 of 2), Address: 3606 W EXPOSITION BLVD, Los Angeles

 D: Pre-survey BIS: 06029, Fire Station 29, Address: 14334 E ANGELES ST, Baldwin Park

 D: Pre-survey BIS: 06044, Fire Station 44, Address: 1105 S HIGHLAND AVE, Duarte

12/08/2015 - November 2015 monthly report issued

12/08/2015 - A: Survey BIS: 06448, Oasis Clinic, Address: 1807 E 120TH ST, Los Angeles

 B: Survey BIS: 10925, Kid’s Place Emporium Child Care, Address: 2901 S HOPE ST, Los Angeles

 D: Survey BIS: 06026, Fire Station 26, Address: 15336 E ELLIOTT AVE, La Puente

 D: Survey BIS: 06091, Fire Station 91, Address: 2691 S TURNBULL CANYON RD, Hawaiian Gardens

12/09/2015 - A: Survey BIS: 06505, South Bay Environmental Health Center, Address: 122 W 8TH ST, San Pedro

 C: Pre-survey BIS: 06141, Fire Station 141, Address: 1124 W PUENTE ST, San Dimas

 C: Pre-survey BIS: 06064, Fire Station 64, Address: 164 S WALNUT AVE, San Dimas

 D: Survey BIS: 06120, Fire Station 120, Address: 1051 S GRAND AVE, Diamond Bar

 D: Pre-survey BIS: 06145, Fire Station 145, Address: 1525 S NOGALES ST, Rowland Heights

12/10/2015 - A: Survey BIS: 03969, Whittier Public Health Center, Address: 7643 S PAINTER AVE, Whittier

 B: Survey BIS: 03638, Bellfl ower Health Center, Address: 10005 E FLOWER ST, Bellfl ower

 B: Survey BIS: 05581, La Puente Health Center, Address: 15930 E CENTRAL AVE, La Puente

 C: Pre-survey BIS: 06189, Fire Station 189, Address: 1101 W MC KINLEY AVE, Pomona

 C: Pre-survey BIS: 06121, Fire Station 121, Address: 346 ARMITOS PLACE, Diamond Bar

12/14/2015 - Project Builder meeting (second one) at 915 Wilshire

12/14/2015 - B: Survey BIS: 05041, DHS Ferguson Admin Services Center (1 of 6), Address: 5555 FERGUSON DR, Commerce

 C: Survey BIS: 02450, Camp Miller (1 of 2), Address: 433 S ENCINAL CANYON RD, Malibu

 D: Pre-survey BIS: 06047, Fire Station 47, Address: 5946 N KAUFFMAN AVE, Temple City

 D: Pre-survey BIS: 06087, Fire Station 87, Address: 140 S 2ND AVE, Industry

12/15/2015 - Project meeting with CEO management

Schedule Adjustments -December 2015

The following site was postponed during the month of December:

• Veteran’s Memorial Nature Center (BIS: 08400)
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 B: Survey BIS: 05041, DHS Ferguson Admin Services Center (2 of 6), Address: 5555 FERGUSON DR, Commerce

 C: Survey BIS: 02450, Camp Miller (2 of 2), Address: 433 S ENCINAL CANYON RD, Malibu

 D: Pre-survey BIS: 06090, Fire Station 90, Address: 10115 E RUSH ST, South El Monte

 D: Survey BIS: 06048, Fire Station 48, Address: 15546 E ARROW HWY, Irwindale

12/16/2015 - B: Survey BIS: 05041, DHS Ferguson Admin Services Center (3 of 6), Address: 5555 FERGUSON DR, Commerce

 D: Pre-survey and Survey BIS: 06169, Fire Station 169, Address: 5112 N PECK RD, El Monte

12/17/2015 - B: Survey BIS: 05041, DHS Ferguson Admin Services Center (4 of 6), Address: 5555 FERGUSON DR, Commerce

 C: Survey BIS: 06072, Fire Station 72, Address: 1832 S DECKER RD, Malibu

 C: Survey BIS: 06099, Fire Station 99, Address: 32550 PACIFIC COAST HWY, Malibu

12/21/2015 - B: Survey BIS: 05041, DHS Ferguson Admin Services Center (5 of 6), Address: 5555 FERGUSON DR, Commerce

 C: Survey BIS: 00220, Camp Gonzalez (1 of 2), Address: 1301 N LAS VIRGENES RD, Calabasas

 D: Survey BIS: 08193 and 08197, El Cariso Regional Park, Address: 13100 HUBBARD ST, Sylmar

12/22/2015 - B: Survey BIS: 05041, DHS Ferguson Admin Services Center (6 of 6), Address: 5555 FERGUSON DR, Commerce

 C: Survey BIS: 00220, Camp Gonzalez (2 of 2), Address: 1301 N LAS VIRGENES RD, Calabasas

 D: Survey BIS: 08400, Veteran’s Memorial, Address: 13000 SAYRE ST, Sylmar

12/23/2015 - A: Survey BIS: 03707, Glendale Public Health Center, Address: 501 N GLENDALE AVE, Glendale

 A: Survey BIS: 06440, Burbank Public Health Center, Address: 1101 W MAGNOLIA BLVD, Burbank

List of Key Project Events during December 2015 (continued)
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Anticipated Project Events during January 2016

01/05/2016 - B: Pre-survey BIS: 01316, Public Health Laboratory Building, Address: 12750 ERICKSON AVE, Downey

 C: Pre-Survey BIS: 06134, Fire Station 134, Address: 43225 N 25TH STREET-W, Lancaster

 C: Pre-Survey BIS: 06033, Fire Station 33, Address: 44947 DATE AVE, Lancaster

 D: Pre-Survey BIS: 06004, Fire Station 4, Address: 2644 N SAN GABRIEL BLVD, Rosemead

 D: Pre-Survey BIS: 06027, Fire Station 27, Address: 6031 RICKENBACKER RD, Commerce

01/06/2016 - A: Pre-survey BIS: 05300, Probation Centinela Offi  ce, Address: 1320-30 W IMPERIAL HWY, Los Angeles

 A: Pre-Survey BIS: 09028, Firestone Area Offi  ce, Address: 8526 S GRAPE ST, Los Angeles

 B: Pre-survey BIS: 01301, Public Health Facilities Building, Address: 12838 ERICKSON AVE, Downey

 C: Pre-Survey and Survey BIS: 06135, Fire Station 135, Address: 1846 E AVENUE K-4, Lancaster

 D: Pre-survey BIS: 06015, Fire Station 15, Address: 11460 SANTA GERTRUDES AVE, Whittier

 D: Pre-survey BIS: 06049, Fire Station 49, Address: 13820 S LA MIRADA BLVD, La Mirada

01/07/2016 - December 2015 monthly report due

 A: Pre-Survey BIS: 08214, Santa Clarita Senior Center, Address: 22900 MARKET ST, Santa Clarita

 B: Pre-survey BIS: 01305, Public Defender Court Records Building, Address:12817 DAHLIA AVE, Downey

 B: Pre-survey BIS: 01313, Record Storage, Address: 7723 CONSUELO ST, Downey

 C: Pre-survey BIS: 06093, Fire Station 93, Address: 5624 E AVENUE R, Palmdale

 C: Pre-survey BIS: 06079, Fire Station 79, Address: 33957 LONGVIEW RD, Pearblossom

 D: Pre-survey BIS: 06016, Fire Station 16, Address: 8010 COMPTON AVE, Los Angeles

Project Issues and Resolutions

The lack of high-level building information remains an ongoing issue that aff ects the project’s timeliness and effi  ciency. Field 
teams often fi nd buildings for which no County record exists. Offi  cial building numbers, known as LACO numbers, are crucial to 
joining newly observed data with existing County information, such as a building’s size, history and known maintenance issues. 
The extra time spent researching records and interviewing personnel is slow and tedious. In response, the County is attempting to 
refresh its list of existing buildings.

Lack of existing fl oor plans is another recurring issue which, in conjunction with lack of LACO numbers, is delaying in project 
progress. In response, fi eld teams must linger on site longer, drawing room layouts from scratch, an activity beyond the project 
scope. However, since digitized fl oor plans are a critical part of the workfl ow, this work cannot be omitted or deferred until later.

Staff  attrition among the fi eld team has had a multi-month eff ect, causing a net reduction in square footage assessed in the fi nal 
quarter of 2015. In response, a fi eld team reorganization strategy is being implemented for the fi rst quarter of 2016, which will 
result in a net increase in staff , productivity and throughput.

Project Expectations for January 2016

The fi rst month of 2016 will focus on pre-assessments, the initial site visit prior to the search for defi ciencies. Previously, 
assessments would be scheduled before the pre-assessment took place, which consequently created a scheduling disconnect 
when additional buildings were found—or buildings were removed from the schedule. In 2016, full assessments will be scheduled 
only after the pre-assessments. Therefore, the assessment teams will focus on this task during January and February.

Another key expectation is the reorganization and expansion of the fi eld assessment teams. The number of staff  is expected 
to increase from 12 to 24 (four to six teams). Each team will focus on a specifi c County department.  To support this increase, a 
number of new staff  will be training during the fi rst half of January.

Anticipated Schedule Adjustments for January 2016

No specifi c scheduling adjustments are expected during January. However, lack of County-provided fl oor plans for existing 
buildings remains the most probable risk to postponement of scheduled site visits.
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 D: Pre-survey BIS: 06041, Fire Station 41, Address: 1815 E 120TH ST, Los Angeles

01/11/2016 - A: Pre-Survey BIS: 10537, 10538, Antelope Valley Senior Center (1 of 3), Address:

 B: Pre-survey BIS: 06476, Westside Mental Health Center, Address: 11080 W OLYMPIC BLVD, West Los Angeles

 D: Survey BIS: 08400, Veteran’s Memorial, Address: 13000 SAYRE ST, Sylmar

01/12/2016 - A: Pre-Survey BIS: 10537, 10538, Antelope Valley Senior Center (2 of 3), Address:

 B: Pre-survey BIS: 10330, Arcadia Mental Health Center, Address: 330 E LIVE OAK AVE, Arcadia

 B: Pre-survey BIS: 10150, East San Gabriel Valley Mental Health, Address: 1517 W GARVEY AVE, West Covina

 C: Pre-survey BIS: 06035, Fire Station 35, Address: 13717 ARTESIA BLVD, Cerritos

 C: Pre-survey BIS: 06094, Fire Station 94, Address: 6421 E TURNERGROVE DR, Lakewood

 D: Pre-survey BIS: 06028, Fire Station 28, Address: 7733 GREENLEAF AVE, Whittier

 D: Pre-survey BIS: 06059, Fire Station 59, Address: 10021 SCOTT AVE, Whittier

01/13/2016 - A: Pre-Survey BIS: 10537, 10538, Antelope Valley Senior Center (3 of 3), Address:

 C: Pre-survey BIS: 06045, Fire Station 45, Address:4020 E CANDLEWOOD ST, Lakewood

 C: Pre-survey BIS: 06122, Fire Station 122, Address: 2600 GREENMEADOW RD, Lakewood

 D: Survey BIS: 06087, Fire Station 87, Address: 140 S 2ND AVE, Industry

01/14/2016 - B: Pre-survey BIS: 06501, Canoga Park Health Center, Address: 7107 REMMET AVE, Canoga Park

 C: Pre-survey and Survey BIS: 06020, Fire Station 20, Address: 12110 E ADOREE ST, Norwalk

 D: Survey BIS: 06047, Fire Station 47, Address: 5946 N KAUFFMAN AVE, Temple City

 D: Survey BIS: 06090, Fire Station 90, Address: 10115 E RUSH ST, South El Monte

01/18/2016 - A: Pre-survey BIS: 10164, San Gabriel Valley Service Center, Address: 1441 SANTA ANITA AVE, South El Monte

 B: Pre-survey and Survey BIS: 04129, Monrovia Public Health, Address: 330 W MAPLE AVE, Monrovia

 C: Survey BIS: 06141, Fire Station 141, Address: 1124 W PUENTE ST, San Dimas

 C: Survey BIS: 06064, Fire Station 64, Address: 164 S WALNUT AVE, San Dimas

 D: Survey BIS: 06124, Fire Station 124, Address: 25870 HEMINGWAY AVE, Stevenson Ranch

 D: Survey BIS: 06046, Fire Station 46, Address: 14425 OLIVE VIEW DR, Sylmar

01/20/2016 - A: Pre-Survey BIS: 10533, 10545, Altadena Senior Center (1 of 2), Address: 560 E MARIPOSA ST, Altadena

 B: Pre-survey BIS: 06510, Environmental Health HQ (1 of 2), Address: 5050 COMMERCE DRIVE, Baldwin Park

 C: Pre-survey BIS: 06119, Fire Station 119, Address: 20480 PATHFINDER ROAD, Walnut

 C: Survey BIS: 06145, Fire Station 145, Address: 1525 S NOGALES ST, Rowland Heights

 D: Survey BIS: 06111, Fire Station 111, Address: 26829 N SECO CANYON RD, Santa Clarita

 D: Survey BIS: 06108, Fire Station 108, Address: 28799 N ROCK CANYON RD, Santa Clarita

01/21/2016 - A: Pre-Survey BIS: 10533, 10545, Altadena Senior Center (2 of 2), Address: 560 E MARIPOSA ST, Altadena

 B: Pre-survey BIS: 06510, Environmental Health HQ (2 of 2), Address: 5050 COMMERCE DRIVE, Baldwin Park

 C: Pre-survey and Survey BIS: 06010, Fire Station 10, Address: 1860 E DEL AMO BLVD, Carson

 D: Survey BIS: 06016, Fire Station 16, Address: 8010 COMPTON AVE, Los Angeles

 D: Survey BIS: 06041, Fire Station 41, Address: 1815 E 120TH ST, Los Angeles

01/25/2016 - A: Pre-survey BIS: 09014, East LA Service Center, Address: 133 N SUNOL DR, East Los Angeles

 B: Pre-survey BIS: 10830, Humphrey Comprehensive Health Center (1 of 3), Address: 5850 S MAIN ST, Los Angeles

 C: Survey BIS: 06014, Fire Station 14, Address: 1401 W 108TH ST, Los Angeles

 C: Pre-survey BIS: 06095, Fire Station 95, Address: 137 W REDONDO BEACH BLVD, Gardena

01/26/2016 - A: Pre-survey BIS: 10525, Willowbrook Senior Center, Address: 12915 S JARVIS AVE, Los Angeles

 A: Pre-survey BIS: 10526, Florence/Firestone Senior Center, Address: 7807 S COMPTON AVE, Los Angeles

Anticipated Project Events during January 2016 (continued)
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Anticipated Project Events during January 2016 (continued)

 B: Pre-survey BIS: 10830, Humphrey Comprehensive Health Center (2 of 3), Address: 5850 S MAIN ST, Los Angeles

 D: Survey BIS: 06051, Fire Station 51, Address: 3900 N LANKERSHIM BLVD, Universal City

 D: Survey BIS: 06070, Fire Station 70, Address: 3970 CARBON CANYON RD, Malibu

01/27/2016 - A: Pre-survey BIS: 10529, San Pedro Service Center, Address: 769 W 3RD ST, San Pedro

 B: Pre-survey BIS: 10830, Humphrey Comprehensive Health Center (3 of 3), Address: 5850 S MAIN ST, Los Angeles

 C: Survey BIS: 06134, Fire Station 134, Address: 43225 N 25TH STREET-W, Lancaster

 C: Survey BIS: 06033, Fire Station 33, Address: 44947 DATE AVE, Lancaster

 D: Survey BIS: 06001, Fire Station 1, Address: 1108 N EASTERN AVE, Los Angeles

 D: Survey BIS: 06003, Fire Station 3, Address: 930 S EASTERN AVE, East Los Angeles

01/28/2016 - C: Survey BIS: 06093, Fire Station 93, Address: 5624 E AVENUE R, Palmdale

 C: Survey BIS: 06079, Fire Station 79, Address: 33957 LONGVIEW RD, Pearblossom

 D: Survey BIS: 06004, Fire Station 4, Address: 2644 N SAN GABRIEL BLVD, Rosemead

 D: Survey BIS: 06027, Fire Station 27, Address: 6031 RICKENBACKER RD, Commerce



County of Los Angeles Deferred Maintenance Program Services - Monthly Report - December 2015

  11



County of Los Angeles
CHIEF EXECUTIVE OFFICE

~ 4. Kenneth Hahn Hall of Administrationii 500 West Temple Street, Room 713, Los Angeles, California 90012

~4LIFOP.~4’ http I/ceo lacounty gov

SACH I A. HAMAI Board of Supervisors
Chief Executive Officer HILDA L. SOLIS

First District

MARK RIDLEY-THOMAS

July 18, 2016 Second District
SHEILA KUEHL
Third District

DON KNABE
Fourth District

To: Supervisor Hilda L. Solis, Chair MICHAEL D.ANTONOVICH
Fifth DistrictSupervisor Mark Ridley-Thomas

Supervisor Sheila Kuehi
Supervisor Don Knabe
Supervisor Michael D. Antonovich

From: Sachi A. Ha~Ø~
Chief Executi~ Officer

PHASE II BUILDING CONDITION ASSESSMENTS AND ASSET MANAGEMENT
DATABASE (ITEM NO. 10, AGENDA OF AUGUST 12, 2014) — 1ST & 2ND QUARTERS
OF 2016

This is to update the status and progress of the Phase Il Deferred Maintenance Building
Condition Assessments and Asset Management Database (Project) for the first and
second quarters of 2016.

Field Assessments

As of June 30, 2016, 1,164 buildings and amenities have been assessed. These
include 17.4 million (72.5%) of the 24.1 million square feet of County-owned and
operated facilities identified by the County to be assessed in the current AECOM scope
of work. The onsite assessments are expected to be completed in October 2016. This
includes a number of existing buildings, which were not originally identified in the
Project scope, and will be included as part of a supplemental agreement, which will be
presented to the Board in August 2016.

If during field investigations deficiehcies that are critical to employee and public health
and safety are observed, such as gas leaks, electrical and plumbing hazards, etc., they
are immediately reported to the building proprietor and corrected.

The condition assessment study is not simply providing a momentary status of our
assets. The database being developed will allow for ongoing updates as repairs occur,
and the buildings will be periodically re-surveyed to keep the database current. As part
of this effort, Internal Services and Fire Department staff have begun training on how to
perform periodic ongoing building condition assessments and how to update condition
data.

“To Enrich Lives Through Effective And Caring Service”

Please Conserve Paper — This Document and Copies are Two-Sided
Intra-County Correspondence Sent Electronically Only



Each Supervisor
July 18, 2016
Page 2

Project Reports

As field assessments are completed, maintenance deficiencies identified are then
reviewed and grouped into repair projects. This is done by cost managers who evaluate
how to efficiently implement the needed improvements, as well as any supplemental
scope that may be required, and develop a cost estimate. This information is then used
to group repair projects into project reports.

Project reports are complete for 670 (58%) of the 1,156 buildings assessed so far. The
current estimated projects cost for the repairs of these buildings (approximately
7.9M square feet) is $252 million. Project reports are typically generated within
approximately six to eight weeks following completion of a building assessment. All
project reports are scheduled to be completed by December 2016.

Based on the project reports generated thus far, approximately $18 million has been
allocated to emergent deferred maintenance projects with scopes of work and project
budgets recommended by AECOM, including: Animal Care Centers (all six facilities),
Central Juvenile Hall, El Monte Comprehensive Health Center, and A.C.
Bilbrew-Willowbrook Library. Project reports are being used in conjunction with the
allocation of deferred maintenance funds in all future budget cycles.

Asset and Project Planning

In addition to documenting our buildings’ condition, and estimating the cost of repair
projects, the Asset Management Database will provide an asset planning and
forecasting module. Among its features will be:

• Development of capital and refurbishment project scopes of work
• Validation of previously developed project scopes of work and cost estimates
• Building Present Replacement Values (PRV)
• Major building system replacement projections
• Electronic Record of detailed building information

This module is the final element of the contract to be completed, and it is scheduled to
be completed by June 2017.

Overall Project Completion

Completion of the overall project is anticipated to occur in June 2017, six months prior
to the original contract completion date.
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An amendment to the current agreement to include assessments of previously
undocumented buildings and amenities will be recommended in August 2016. The
proposed amendment will include assessment of:

• 200 additional buildings at 47 Parks and Recreation facilities
(i.175M square feet); and

• 171 additional structures and buildings (139K square feet) at Beaches and
Harbors facilities, and 4.226M square feet of parking lots.

Also, a Request for Proposals was released on July 18, 2016 for building condition
assessments of Department of Health Services and Sheriff Department facilities
(approximately 20M square feet).

For your reference, attached are Monthly Progress Reports for January through
June 2016 (Attachments A-i through A-6), and excerpts from several types of reports
(Attachments B-i through B-4).

If you have any questions, please contact Bradford Bolger at (213) 974-1360, or email
at bbolger@ceo.lacounty.gov.

SAH:JJ:DPH
BMB:CY:RB:zu

Attachments

c: Executive Office, Board of Supervisors
County Counsel
Internal Services

U:\CHRQNQ 2016\CHRON 2016 (WORD)\CAPITAL PROGRAMS\Qtrs 1 and 22016 Phase II Deferred Maintenance Assessments Report Back.docx
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County of Los Angeles
Deferred Maintenance Program Services
Monthly Progress Report - January 2016
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5. Next Month’s Schedule Outlook
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Overall Project Snapshot
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Executive Summary - January 2016
In January, the field teams completed assessments for approximately 225,000 square feet across 52 buildings. The buildings
assessed this month (average 4,800 GSF), which is less than the average of the previous few months. The two largest sites this
month were Public Health Laboratories in Downey and the Veteran’s Memorial in Sylmar. Other key project activities included a
monthly Project Builder meeting with the ISD and the Fire Department as well as the full re staffing of assessment field teams.

Compared Monthly Statistics - January 2016

Square Feet Assessed Count of Buildings Assessed
Last Month: 664,641 Last Month: 70

This Month: 250,119 This Month: 58

Next Month (Projected): 34,000 Next Month (Projected): 70

Dollars Invoiced No. Departments Assessed
Last Month: $905,575 Last Month: 5

This Month: $671,000 This Month: 3

Next Month (Projected): 2

Monthly Report — January 2016
The number of square feet assessed during January was 20% more than expected from December’s report. This is due to a
few factors. First, undocumented buildings were encountered. More significantly, certain improvements to the workflow were
realized. In certain cases, the typical two-part pre-assessment and assessment steps were compressed to a single site visit—due
to adequate building drawings. Secondly, new field staff added during December contributed to higher team efficiency. Please
note, that January and February are focused on the pre-assessment step, and therefore is not included in the figure above. Pre
assessments during these months will lead to a significant boost in productivity during March and April.

Summary of Deferred Maintenance Costs to Date
The County has requested an ongoing total estiçnate for the cost of corrective actions as part of this monthly project report.
Currently, only buildings within the Project Approval phase have associated costs, which total $20.7 million. This figure is for
approximately 197 buildings totaling 925,830 gross square feet. Please note that these projects have not yet been formally
approved by County project staff, and are for informational (non-budgetary) purposes only. Furthermore, cost estimates to
replace building systems near the end of their service life are not included in the above figure. The service life expiration date and
replacement costs that are recorded for each barcoded building system will be included as part of the total deferred maintenance
cost in subsequent updates.

Quantity of Sites Assessed per District - Jan. 2016 Monthly Key Statistics - January 2016

a District 1 Total GSF: 250,119

District 1 a District 2 Total Building Count: 52

District 5 (6 sites) District 3 Quantity of Departments: 3
(10 sites) . Quantity of Deficiencies: 505

District 2 a District 4
(4 sites) . . Quantity of Barcodes: 718

District 5 Dollars Invoiced: $671,000
District 3

District 4 ~ sites) Percent Completed: 4.97%
(3 sites)
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List of Assessed Sites - January 2016

# Date Department BIS Site Name LACO GSF Deficiency Barcode

Quantity Quantity

1 01/06/16 Fire Department 06135 Fire Station 135 A406,A406-1 5,777 7 26

2 01/07/16 PublicHealth 01316 PublicHealth 5028,5028-1 44,261 53 131
Laboratories

3 01/11/16 Parksand 08400 Veteran’sMemorial Y230,Y232,Y234 40,206 9 22
Recreation

4 01/13/16 Fire Department 06087 Fire Station 87 4581 5,039 32 21

5 01/14/16 Fire Department 06047 FireStation47 4798, 4798-1,4798-2 4,057 21 22

6 01/14/16 Fire Department 06090 Fire Station 90 5720, 5720-1, 5720-2 3,816 23 25

7 01/14/16 FireDepartment 06020 FireStation2o 4680,4680-1 5,356 22 18

8 01/18/16 Fire Department 06124 Fire Station 124 X524,X524 1 10,314 15 38

9 01/18/16 Fire Department 06141 Fire Station 141 X520 5,225 9 15

10 01/18/16 FireDepartment 06064 FireStation64 X164,X164 10,899 5 25

11 01/19/16 Fire Department 06046 FireStation46 X519 4,483 23 9

12 01/20/16 Fire Department 06108 Fire Station 108 Y444 4,021 7 34

13 01/20/16 Fire Department 061 11 Fire Station 11 1 6763 5,503 22 14

14 01/21/16 Fire Department 06041 Fire Station 41 6874, 6874-1 6,243 23 17

15 01/21/16 Fire Department 06010 Fire Station 10 3484, 3484-1 4,155 14 17

16 01/21/16 Fire Department 06016 Fire Station 16 X010 8,111 22 25

17 01/25/16 Fire Department 06014 Fire Station 14 3507, 3507-1,3507-2 6,846 6 15

18 01/26/16 Fire Department 06051 Fire Station 51 X01 7 6,392 33 47

19 01/27/16 Fire Department 06001 Fire Station 1 Y351,Y351-1 5,471 19 19

20 01/27/16 FireDepartment 06003 FireStation3 Y353,Y353-1 8,086 29 18

21 01/27/16 Fire Department 06033 Fire Station 33 X452, X452-1, X452- 13,563 13 32
2

22 01/27/16 Fire Department 06134 Fire Station 134 X476 7,722 8 17

23 01/28/16 Fire Department 06079 Fire Station 79 1849, 1849-1 5,502 12 26

24 01/28/16 Fire Department 06093 FireStation93 X673,X673 1 X673 14608 6 34
2

25 01/28/16 Fire Department 06004 FireStation4 3453, 3453-1,3453- 6,257 40 27
2, 3453-3

26 01/28/16 Fire Department 06027 Fire Station 27 X156, Xl 56-1 6,229 32 24

Totals 58buildings 250,119 505 718
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Map of Sites Visited (Assessment and Pre-assessment) - January 2016
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Schedule Adjustments - January 2016
Schedule adjustments made during January affected the following sites:

• Antelope Valley Senior Center (BIS: 10537)

• Veteran’s Memorial Nature Center (BIS: 08400)

• Camp Louis Routh (815:01890)

• Probation Youth Center (BIS: 00680)

• Valencia Library (BIS: 04184)

• Newhall Library (BIS: 06813)

• Fire Station 70 (BIS: 06070)

List of Key Project Events during January 2016
01/05/2016 - B: Pre-survey 815: 01316, Public Health Laboratory Building, Address: 12750 ERICKSON AVE. Downey

C: Pre-Survey BlS: 06134, Fire Station 134, Address: 43225 N 25TH STREET-W, Lancaster

C: Pre-Survey BIS: 06033, Fire Station 33, Address: 44947 DATE AVE, Lancaster

D: Pre-Survey 815: 06004, Fire Station 4, Address: 2644 N SAN GABRIEL BLVD, Rosemead

D: Pre-Survey BIS: 06027, Fire Station 27, Address: 6031 RICKENBACKER RD, Commerce

01/06/2016 - A: Pre-survey BIS: 05300, Probation Centinela Office, Address: 1320-30W IMPERIAL HWY, Los Angeles

A: Pre-Survey BIS: 09028, Firestone Area Office, Address: 8526 S GRAPE ST, Los Angeles

C: Pre-Survey and Survey BIS: 061 35, Fire Station 135, Address: 1846 E AVENUE K-4, Lancaster

D: Pre-survey 815: 06015, Fire Station 15, Address: 11460 SANTA GERTRUDES AyE, Whittier

D: Pre-survey BIS: 06049, Fire Station 49, Address: 13820 5 LA MIRADA BLVD, La Mirada

01/07/2016 - Si-weekly project conference call

01/07/2016 - A: Pre-Survey BIS: 08214, Santa Clarita Senior Center, Address: 22900 MARKET ST, Santa Clarita

C: Pre-survey 815: 06093, Fire Station 93, Address: 5624 E AVENUE R, Palmdale

C: Pre-survey BIS: 06079, Fire Station 79, Address: 33957 LONGVIEW RD, Pearblossom

D: Pre-survey 815: 06016, Fire Station 16, Address: 8010 COMPTON AVE, Los Angeles

D: Pre-survey 815: 06041, Fire Station 41, Address: 1815 F 120TH ST, Los Angeles

01/11/2016 - A: Pre-Survey 815: 10537, Antelope Valley Senior Center, Address: 777W JACKMAN ST, Lancaster

B: Pre-survey BIS: 06476, Westside Mental Health Center, Address: 11080W OLYMPIC BLVD. West Los Angeles

D: Survey BIS: 08400, Veteran’s Memorial, Address: 13000 SAYRE ST, Sylmar

01/12/2016 - December2015 monthly report delivered

B: Pre-survey BIS: 10330, Arcadia Mental Health Center, Address: 330 E LIVE OAK AVE, Arcadia

B: Pre-survey BIS: 10150, East San Gabriel Valley Mental Health, Address: 1517W GARVEY AVE, West Covina

C: Pre-survey BIS: 06035, Fire Station 35, Address: 13717 ARTESIA BLVD, Cerritos

C: Pre-survey BIS: 06094, Fire Station 94, Address: 6421 ETURNERGROVE DR, Lakewood

D: Pre-survey 81S: 06028, Fire Station 28, Address: 7733 GREENLEAF AyE, Whittier

D: Pre-survey BIS: 06059, Fire Station 59, Address: 10021 SCOTT AVE, Whittier

01/13/2016 - Project Builder workshop with Fire Department and SD

C: Pre-survey BIS: 06045, Fire Station 45, Address:4020 E CANDLEWOOD ST, Lakewood

C: Pre-survey BIS: 06122, Fire Station 122, Address: 2600 GREENMEADOW RD, Lakewood

D: Survey BIS: 06087, Fire Station 87, Address: 14OS2ND AVE, Industry

01/14/2016-B: Pre-survey BIS: 06501, Canoga Park Health Center, Address: 7107 REMMET AyE, Canoga Park

6
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List of Key Project Events during January 2016 (continued)
C: Pre-survey and Survey BIS: 06020, Fire Station 20, Address: 12110 E ADOREE ST, Norwalk

D: Survey BIS: 06047, Fire Station 47, Address: 5946 N KAUFFMAN AyE, Temple City

D: Survey BIS: 06090, Fire Station 90, Address: 10115 E RUSH ST, South El Monte

01/18/2016 - A: Pre-survey BIS: 10164, San Gabriel Valley Service Center, Address: 1441 SANTA ANITA AVE, South El Monte

B: Pre-survey and Survey BIS: 04129, Monrovia Public Health, Address: 330W MAPLE AyE, Monrovia

C: Survey BIS: 06141, Fire Station 141, Address: 1124W PUENTE ST, San Dimas

C: Survey BIS: 06064, Fire Station 64, Address: 164 5 WALNUT AyE, San Dimas

D: Survey BIS: 061 24, Fire Station 124, Address: 25870 HEMINGWAY AyE, Stevenson Ranch

D: Survey BIS: 06046, Fire Station 46, Address: 14425 OLIVE VIEW DR, Sylmar

01/20/2016 - A: Pre-Survey BIS: 10533, Altadena Senior Center, Address: 560 E MARIPOSA ST, Altadena

B: Pre-survey BIS: 06510, Environmental Health HQ (1 of 2), Address: 5050 COMMERCE DRIVE, Baldwin Park

C: Pre-survey BIS: 06119, Fire Station 119, Address: 20480 PATHFINDER ROAD, Walnut

C: Survey BIS: 06145, Fire Station 145, Address: 1525 S NOGALES ST, Rowland Heights

D: Survey BIS: 06111, Fire Station 111, Address: 26829 N SECO CANYON RD, Santa Clarita

D: Survey BIS: 06108, Fire Station 108, Address: 28799 N ROCK CANYON RD, Santa Clarita

01/21/2016 - A: Pre-Survey BIS: 10545, Altadena Community Center, Address: 730 E ALTADENA DR, Altadena

B: Pre-survey BIS: 06510, Environmental Health HQ (2 of 2), Address: 5050 COMMERCE DRIVE, Baldwin Park

C: Pre-survey and Survey BIS: 06010, Fire Station 10, Address: 1860 E DEL AMO BLVD. Carson

D: Survey BIS: 06016, Fire Station 16, Address: 8010 COMPTON AyE, Los Angeles

D: Survey 815: 06041, Fire Station 41, Address: 1815 E 120TH ST, Los Angeles

01/21/2016 - Bi-weekly project conference call

01/25/2016 - A: Pre-survey BIS: 09014, East LA Service Center, Address: 133 N SUNOL DR, East Los Angeles

B: Pre-survey BIS: 10830, Humphrey Comprehensive Health Center (1 of 3), Address: 5850 5 MAIN ST, Los Angeles

C: Survey 815: 06014, Fire Station 14, Address: 1401 W 108TH ST, Los Angeles

C: Pre-survey BIS: 06095, Fire Station 95, Address: 137W REDONDO BEACH BLVD, Gardena

01/26/2016 - A: Pre-survey 815: 10525, Willowbrook Senior Center, Address: 12915 S JARVIS AVE, Los Angeles

A: Pre-survey BIS: 10526, Florence/Firestone Senior Center, Address: 7807 S COMPTON AyE, Los Angeles

B: Pre-survey BIS: 10830, Humphrey Comprehensive Health Center (2 of 3), Address: 5850 5 MAIN ST, Los Angeles

D: Survey BIS: 06051, Fire Station 51, Address: 3900 N LANKERSHIM BLVD, Universal City

D: Survey BIS: 06070, Fire Station 70, Address: 3970 CARBON CANYON RD, Malibu

01/27/2016 - A: Pre-survey BIS: 10529, San Pedro Service Center, Address: 769W 3RD ST, San Pedro

B: Pre-survey 815: 10830, Humphrey Comprehensive Health Center (3 of 3), Address: 5850 S MAIN ST, Los Angeles

C: Survey BIS: 06134, Fire Station 134, Address: 43225 N 25TH STREET-W, Lancaster

C: Survey BIS: 06033, Fire Station 33, Address: 44947 DATE AyE, Lancaster

D: Survey BIS: 06001, Fire Station 1, Address: 1108 N EASTERN AyE, Los Angeles

D: Survey BIS: 06003, Fire Station 3, Address: 930 S EASTERN AVE, East Los Angeles

01/28/2016 - C: Survey BIS: 06093, Fire Station 93, Address: 5624 E AVENUE R, Palmdale

C: Survey BIS: 06079, Fire Station 79, Address: 33957 LONGVIEW RD, Pearblossom

D: Survey BIS: 06004, Fire Station 4, Address: 2644 N SAN GABRIEL BLVD, Rosemead

D: Survey BIS: 06027, Fire Station 27, Address: 6031 RICKENBACKER RD, Commerce
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Project Issues and Resolutions
One resolution to an issue mentioned in previous reports is the completion of refilling the ranks of the field teams. By the end of
January all 28 field team positions and been filled and were either fully online or being trained. This is a significant step that sets
the stage for success throughout 2016.

The lack of high-level building information remains an ongoing issue that affects the project’s timeliness and efficiency. Field
teams often find buildings for which no County record exists. Official building numbers, known as LACO numbers, are crucial to
joining newly observed data with existing County information, such as a building’s size, history and known maintenance issues.
The extra time spent researching records and interviewing personnel is slow and tedious. In response, the County is attempting to
refresh its list of existing buildings.

Lack of existing floor plans is another recurring issue which, in conjunction with lack of LACO numbers, is delaying in project
progress. in response, field teams must linger on site longer, drawing room layouts from scratch, an activity beyond the project
scope. However, since digitized floor plans are a critical part of the workflow, this work cannot be omitted or deferred until later.

Project Expectations for February 2016
Like January, the schedule for February will focus on pre-assessments. It is in this step that important, project-influencing site
details are discovered, such as the presence of unexpected buildings as well as confirming the continued existence of a structure.
Frontloading the pre-assessments increases the overall project efficiency and aids in schedule stability.

Further expansion of the field teams are another feature for February. Additional mechanical engineers are being trained as part of
the regular field teams. In addition, a new field team dedicated specifically for parking garages is being formulated. Since parking
garages comprise nearly 30% of the scope’s square footage, specialists familiar with this building type are being assigned—with
an emphasis on structural components. Pre-assessments for parking garages are scheduled to begin in the second week of the
month.

Anticipated Schedule Adjustments for February 2016
In recent months the project has experienced most of its schedule changes shortly before the pre-assessment step, as the County
discovers certain properties have been permanently closed or sold. While specific instances are difficult to anticipate, this is the
most frequent type of schedule adjustment.

Anticipated Project Events during February 2016
02/01/2016 - A: Pre-survey BIS: 00340, Pre-survey Camp Glenn Rockey (1 of 3), Address: 1900 N SYCAMORE CANYON RD, San
Dimas, 91773

B: Pre-survey BIS:04087, Lancaster Court, Address: 1010W AVENUE J, Lancaster, 93534

C: Pre-survey BIS 09019, Rio Hondo Probation Office, Address: 8240 S BROADWAY, Whittier, 90606

02/02/2016 - A: Pre-survey BIS: 00340, Pre-survey Camp Glenn Rockey (2 of 3), Address: 1900 N SYCAMORE CANYON RD, San
Dimas, 91773

B: Pre-survey BIS: 06730, Carson Library, Address: 151 E CARSON ST, Carson, 90745

C: Pre-survey BIS:03605, Central Transcribing Office, Address: 200W WOODWARD AyE, Alhambra, 91801

C: Pre-Survey BiS: 04069, Probation East Los Angeles Area Office, Address: 4849 E CIVIC CENTER WAY, East Los Angeles, 90022

D: Pre-survey BIS: 05913, Fire Station 60, Address: 2300 E 27TH STREET, Signal Hill, 90806

D: Pre survey BlS: 06061, Fire Station 61, Address: 20011 PUENTE RD,Walnut, 91789

02/03/2016 - A: Pre-Survey 815:00340, Pre-survey Camp Glenn Rockey (3 of 3), Address: 1900 N SYCAMORE CANYON RD, San
Dimas, 91773

B: Pre-survey BIS: 05303, Pasadena AP District Office, Address: 955 N LAKE AyE, Pasadena , 91104

C: Pre-survey BIS: 05218, Cudahy AP District Office, Address: 8130 S ATLANTIC AyE, Cudahy,90201

D: Pre-survey BIS: 05285, Metro East AP District Office (1 of 2), Address: 2855 E OLYMPIC BLVD, Los Angeles, 90023

02/04/2016 - Bi-weekly project conference call

02/04/2016 - D: Pre-survey BIS: 05285, Metro East AP District Office (2 of 2), Address: 2855 E OLYMPIC BLVD, Los Angeles, 90023

8
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Anticipated Project Events during February 2016 (continued)
02/08/2016 - A: Pre-survey BIS: 06834, Walnut Library, Address: 21155 LA PUENTE ROAD, Walnut, 91789

A: Pre-Survey BIS: 06840, San Dimas Library, Address: 145 N WALNUT AyE, San Dimas, 91773

8: Pre-survey BIS: 04072, Edward Roybal Health Center, (1 of 4), Address: 245 S FETTERLY AyE, East Los Angeles, 90022

C: Pre-survey BIS 05278, Southwest Family WS District Office, Address: 923 E REDONDO BLVD, Inglewood, 90302

02/09/2016 - A: Pre-survey BIS: 00540, Camp Scudder (1 of 2), Address: 28750 N BOUQUET CANYON RD, Saugus, 91350

B: Pre-survey BlS: 04072, Edward Roybal Health Center (2 of 4), Address: 245 5 FETTERLY AyE, East Los Angeles, 90022

C: Pre-survey BIS: 06889, View Park Library, Address: 3854W 54TH STREET, Los Angeles, 90043

C: Pre-Survey BIS: 04266, Lennox Library, Address: 4359 LENNOX BLVD, Lennox, 90304

D: Pre-Survey BIS: 00485, Eastlake Juvenile Court Lot 55 Parking Structure, Address: 1605 EASTLAKE AyE, Los Angeles, 90033

E: Pre-survey 815: 06777, La Canada Flintridge Library, Address: 4545 N OAKWOOD AyE, La Canada-Flntridge, 91011

E: Pre Survey 815 06781, La Crescenta Library, Address: 2809 FOOTHILL BLVD, La Crescenta, 91214

02/10/2016 - A: Pre-survey BIS: 00540 Camp Scudder, (2 of 2), Address: 28750 N BOUQUET CANYON RD, Saugus, 91350

B: Pre-survey BIS: 04072, Edward Roybal Health Center (3 of 4), Address: 245 S FETTERLY AyE, East Los Angeles, 90022

C: Pre-survey BIS: 06790, La Verne Library, Address: 3640 D STREET, La Verne, 91750

C: Pre-Survey BIS: 06742, Claremont Library, Address: 208 N HARVARD AVE, Claremont, 91711

D: Pre-Survey BIS: 00487, Eastlake Juvenile Court Parking Structure, Address: 1605 EASTLAKE AyE, Los Angeles, 90033

E: Pre-survey BIS: 05267, Florence AP District Office (1 of 2), Address: 1 740 E GAGE AVE, Los Angeles, 90001

02/11/2016 - B: Pre-survey 815:04072, Edward Roybal Health Center (4 of 4), Address: 245 5 FETTERLY AyE, East Los Angeles, 90022

D: Pre-Survey BIS: 00630, BarryJ Nidorf Juvenile Hall Parking Structure, Address: 16350 FILBERT ST, Sylmar, 91342

E: Pre-survey BIS: 05267, Florence AP District Office (2 of 2), Address: 1740 E GAGE AVE, Los Angeles, 90001

02/16/2016 - A: Pre-Survey BIS: 00440, Camp Scott (1 of 3), Address: 28700 N BOUQUET CANYON RD, Saugus ,91 350

B: Survey 815: 05025, LA County Crematory, Address: 3301 E 1ST ST, Los Angeles, 90063

C: Survey BIS: 00101, Acton Rehab (1 of 7), Address: 30500 ARRASTRE CANYON RD, Acton , 93510

02/1 7/2016 - Project Builder meeting with service life module

02/1 7/2016 - A: Pre-survey BIS: 00440, Camp Scott (2 of 3), Address: 28700 N BOUQUET CANYON RD, Saugus ,91 350

B: Survey BIS: 06503, North Hollywood PHC, Address: 5300 TUJUNGA AVE, North Hollywood, 91601

B: Survey BlS: 06504, Pacoima PHC, Address: 13300 VAN NUYS BLVD, Pacoima, 91331

C: Survey BIS: 00101, Acton Rehab (2 of 7), Address: 30500 ARRASTRE CANYON RD, Acton , 93510

D: Pre-survey BIS: 04075, East LA Courthouse Parking Structure (1 of 2), Address: 146 S FETTERLY AVE, East Los Angeles, 90022

E: Pre-survey BIS: 06705, La Puente Library, Address: 15920 E CENTRAL AVE, La Puente, 91744

E: Pre-survey BlS: 06719, Hacienda Heights Library, Address: 16010 LA MONDE AVE, Hacienda Heights, 91745

02/18/2016 - Bi-weekly project conference call

02/18/2016 - A: Pre-survey 815: 00440, Camp Scott (3 of 3), Address: 28700 N BOUQUET CANYON RD, Saugus ,91 350

B: Pre-survey BIS: 03928, West Covina Regional Library, Address: 1601 WEST COVINA PARKWAY, West Covina, 91790

C: Survey 815: 00101, Acton Rehab (3 of 7), Address: 30500 ARRASTRE CANYON RD, Acton , 93510

D: Pre-survey BIS: 04075, East LA Courthouse Parking Structure (2 of 2), Address: 146S FETTERLY AVE, East Los Angeles, 90022

E: Pre-survey BIS: 06892, Sunkist Library, Address: 840 N PUENTE AyE, La Puente, 91746

E: Pre-survey BIS: 06718, Baldwin Park Library, Address: 4181 BALDWIN PARK BLVD, Baldwin Park, 91 706

02/22/2016 - A: Pre-survey BIS: 10293, Public Administrator Warehouse (1 of 3), Address: 16610 CHESTNUT ST, Industry, 91 748

B: Pre-survey 815: 10522, Centro Maravilla Service Center, Address: 4716 E CESAR CHAVEZ AVE, East Los Angeles, 90022

C: Survey 815: 00101, Acton Rehab (4 of 7), Address: 30500 ARRASTRE CANYON RD, Acton , 93510

02/23/2016 - A: Pre-survey 815: 10293, Public Administrator Warehouse (2 of 3), Address: 16610 CHESTNUT ST, Industry, 91748
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Anticipated Project Events during February 2016 (continued)

B: Pre-survey BIS 06782, La Mirada Library, Address: 13800 LA MIRADA BLVD, La Mirada, 90638

B: Pre-survey BIS: 06852, South Whittier Library, Address: 14433 LEFFINGWELL RD, Whittier, 90604

C: Survey BIS: 00101, Acton Rehab (5 of 7), Address: 30500 ARRASTRE CANYON RD, Acton , 93510

D: Pre-Survey BIS: 05213, DPSS Belvedere AP District Office, Address: 5445 E WHITTIER BLVD, East Los Angeles, 90022

E: Pre-survey BIS: 06703, Hollypark Service Center, Address: 2150W 120TH ST. Hawthorne, 90250

E: Pre-survey BIS: 06891, Masao W Satow Library, Address: 14433 5 CRENSHAW BLVD, Gardena, 90249

02/24/2016 - A: Pre-survey BIS: 10293, Public Administrator Warehouse (3 of 3), Address: 16610 CHESTNUT ST, Industry, 91748

B: Pre-survey BIS: 06772, Hermosa Beach Library, Address: 550 PIER AyE, Hermosa Beach, 90254

B: Pre-survey BIS: 06800, Manhattan Beach Library, Address: 1320 HIGHLAND AyE, Manhattan Beach, 90266

C: Survey BIS: 00101, Acton Rehab (6 of 7), Address: 30500 ARRASTRE CANYON RD, Acton , 93510

D: Pre-Survey 815: 10191, DPSS Belvedere Parking Structure (1 of 2), Address: 7495 BELDEN AyE, East Los Angeles, 90022

E: Survey BIS 06070, Fire Station 70, Address: 3970 CARBON CANYON RD, Malibu, 90265

02/25/2016 - C: Survey BIS: 00101, Acton Rehab(7 of 7), Address: 30500 ARRASTRE CANYON RD, Acton ,93510

D: Pre-Survey BlS: 10791, DPSS Belvedere Parking Structure (2 of 2), Address: 7495 BELDEN AyE, East Los Angeles, 90022

E: Survey Bl5: 06015, Fire Station 15, Address: 11460 SANTA GERTRUDES AyE, Whittier, 90604

E: Survey 815: 06049, Fire Station 49, Address: 13820 5 LA MIRADA BLVD, La Mirada, 90638

02/29/2016 - A: Pre-survey BIS: 05181, Agricultural Commissioner Headquarters, Address: 12300 LOWER AZUSA RD, Arcadia, 91706

B: Pre-survey BIS: 01060, lSD Hangar #2/Crafts Maintenance, Address: 45000 N 60TH ST W, Lancaster, 93536

B: Pre-survey BIS: 01077, SD Millwright Shop, Address: 45000 N 60TH ST W, Lancaster, 93536

B: Pre-survey BIS: 01078, SD Vehicle Repair Shop, Address: 45000 N 60TH ST W, Lancaster, 93536

C: Pre-survey BIS: 00057, Mental Health Courthouse, Address: 1150 N SAN FERNANDO RD, Los Angeles, 90065
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Overall Project Snapshot

Contract Start Date: 17 October 2014 Contract Value: $13,500,115

Estimated Completion Date: 16 October 2017 Scoped Square Footage: 24,074,131 SF

Contract End Date: 16 October 2017 Scoped Number of Bldgs: 1,156

6,599,752 658 349

24.1M

27.4%

Total Square Footage
Assessed

1,156

22.1%

1,156

56.9%

Count of Buildings
Assessed

1,156

0.00%

30.1%

1,156

Count of Buildings Completed
Project Builder

$5,203,208

$13.50M

Count of Buildings Completed Invoiced Amount to
Capital Planning Date

Current Status of County Buildings within All Project Phases*

470 4) Preliminary Analysis: 140 7) Project Approval: 256

57 5) Project Building: 195 8) Capital Planning: 0

166 6) Project Costing: 93

Assessment Progress Tracking - Completed New Assessments

Projected

— Actual

250,119

Count of Buildings Completed
Project Costing

1) Staging:

2) Pre-Assessment:

3) Assessment:

1,750,000

1,500,000

1,250,000

1,000,000
0)
(0

750,000

0)

~ 500,000
0~

250,000

1 ~,605

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
0

38.5%
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Executive Summary - February 2016
In January, the field teams completed assessments for approximately 150,000 square feet across 102 buildings. The building size
this month averaged less than 1,500 GSF, which is among the smallest average sizes to date. By far the largest site for the month
was the Acton Rehabilitation Center, both in terms of building count and square footage. Other key project activities included
discussions on project acceleration as well as the release of the dynamic service life reporting within the website.

The number of square feet assessed during January was five times higher than expected from January’s report. This is due to a
few factors. First, two new field teams were brought online, thanks to recruiting and training during January. Secondly, more field
teams allowed the monthly schedule to change that ratio of pre-assessments and full assessments, a favorable modification. Third,
at the Acton Rehabilitation Center, dozens of buildings were discovered which were previously undocumented. In aggregate,
these added up to thousands of extra square feet.

Compared Monthly Statistics - February 2016

Square Feet Assessed Count of Buildings Assessed
Last Month: 250,119 Last Month: 58

This Month: 148,605 This Month: 102

Next Month (Projected): 1,242,778 Next Month (Projected): 71

Dollars Invoiced No. Departments Assessed
Last Month: $671,000 Last Month: 5

This Month: $327,048 This Month: 3

Next Month (Projected): 2

Summary of Deferred Maintenance Costs to Date
The County has requested an ongoing total estimate for the cost of corrective actions as part of this monthly project report.
Currently, only buildings within the Project Approval phase have associated costs, which total $51 million. This figure is for
approximately 350 buildings totaling 4.3 million gross square feet. Please note that these projects have not yet been formally
approved by County project staff, and are for informational (non-budgetary) purposes only. Furthermore, cost estimates to
replace building systems near the end of their service life are not included in the above figure. The service life expiration date and
replacement costs that are recorded for each barcoded building system will be included as part of the total deferred maintenance
cost in subsequent updates.

Quantity of Sites Assessed per District - Feb. 2016 Monthly Key Statistics - Feb. 2016

istrict 1 ~ District 1 Total GSF: 148,605
District 5 (1 site) • District 2 Total Building Count: 102
(2 sites) District 3 Quantity of Departments: 3

Quantity of Deficiencies: 601
•District4

Quantity of Barcodes: 574
District 4 L.’lsLrIcL ~ District 5
(2 sites) (4 sites) Dollars Invoiced: $327,048~

Percent Completed: 1.36%
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List of Assessed Sites - February 2016

# Date Department BIS Site Name LACO GSF Deficiency Barcode
Quantity Quantity

1 02/03/16 Fire Department 06070 Fire Station 70 5094, 5094-1 5094-2 8,763 36 26

2 02/03/16 Fire Department 06071 Fire Station 71 0532, 0532-1 7,027 0 45

3 02/16/16 Public Health 00101 Acton Rehabalitation (see text below for 89,000 408 377
Center building numbers)

4 02/16/16 Public Health 05025 LACountyCrematory 1491,2016, 1491-1 5,702 57 18

5 02/17/16 PublicHealth 06503 NorthHollywoodPublic 5873,T400 8,683 22 31
Health Center

6 02/17/16 Public Health 06504 Pacoima Public Health 5858 5,431 6 13
Center

7 02/19/16 Public Health 04129 Monrovia Public Health 3562 10,545 19 25
Center

8 02/25/16 Fire Department 06015 Fire Station 15 5062, 5062-1 6,647 27 16

9 02/25/1 6 Fire Department 06049 Fire Station 49 5705, 5705-1 6,807 26 23

Totals 102 buildings 148,605 601 574

Summary of LACO numbers for buildings at the Acton Rehabilitation Center:

0214, 0215, 0217, 0400, 0401, 0402, 0403, 0404, 0405, 0406,0407, 0408, 0409, 0410, 0411, 0412, 0413, 0414, 0415, 0416, 0416-1,
0416-2, 0417, 0418,0419, 0420, 0421, 0422, 0423, 0423-1, 0452, 0455, 0457, 0457-1, 0457-2, 0458, 0458-1, 0458-2, 0458-3, 0458-
4, 0547, 0604, 0605, 0606, 0607, 0608, 0609, 0609-1, 0610,0610-1, 0611, 0612, 0613, 0625, 0877, 1052, 1468, 1469, 1488, 1488-1,
1488-2,1488-3,1494,1938,1986,1987,1999, 1999-1,2910, 2911,2911-1,2913, 2915, 2915-1,2915-2, 3075, 3393, 3419, 3563,
3932, 5279, 3379, 3379-1, 3393-1, 3418, 3563-1, 3563-2, 3393-3, 4588,4588-1,4588-2, 4588-3,4588-4, 4588-5, 6105, 6105-1
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Map of Sites Visited (Assessment and Pre-assessment) - February 2016
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Schedule Adjustments - February 2016
Schedule adjustments made during January affected the following sites:

• La Mirada Bath House (815 08237)

• Mental Health Courthouse 1 150 San Fernando Rd. (BIS 00057)

• Edelman Children’s Court Parking Lot #82 (BIS 10850)

• Long Beach Courthouse Parking Lot #67B (BIS 10795)

• Metropolitan Courthouse Parking Lot #60 (BIS 10768)

• Compton Courthouse Parking Lot #79 (BIS 10770)

• Van Nuys Courthouse Parking Lot #48 (BIS 03904)

• Pasadena Courthouse Parking Lot #35 (BIS 03787)

• Beverly Hills Courthouse Parking Lot #57 (BIS 10764)

• Airport Courthouse Parking Lot #94 (815 03952)

• El Monte Courthouse Parking Lot #80 (815 10821)

• Whittier Admin Lot #59 (BIS 10793)

• Inglewood Courthouse Parking Lot (BIS 10725, 10726)

List of Key Project Events during February 2016
02/01/2016 - A: Pre-survey BIS: 00340, Pre-survey Camp Glenn Rockey (1 of 3), Address: 1900 N SYCAMORE CANYON RD, San
Dimas, 91773

B: Pre-survey BIS:04087, Lancaster Court, Address: 1010W AVENUE J, Lancaster, 93534

C: Pre-survey BIS 09019, Rio Hondo Probation Office, Address: 8240 S BROADWAY, Whittier, 90606

02/02/2016 - A: Pre-survey BIS:00340, Pre-survey Camp Glenn Rockey (2 of 3), Address: 1900 N SYCAMORE CANYON RD, San
Dimas, 91773

B: Pre-survey BIS: 06730, Carson Library, Address: 151 E CARSON ST, Carson, 90745

C: Pre-survey BIS:03605, Central Transcribing Office, Address: 200WWOODWARD AVE, Alhambra, 91801

C: Pre-Survey BIS: 04069, Probation East Los Angeles Area Office, Address: 4849 E CIVIC CENTER WAY, East Los Angeles, 90022

D: Pre-survey 815: 05913, Fire Station 60, Address: 2300 E 27TH STREET, Signal Hill, 90806

D: Pre-survey BIS: 06061, Fire Station 61, Address: 20011 PUENTE RD, Walnut, 91789

02/03/2016 - Schedule acceleration conference call

02/03/2016 - A: Pre-Survey BIS: 00340, Pre-survey Camp Glenn Rockey (3 of 3), Address: 1900 N SYCAMORE CANYON RD, San
Dimas, 91773

B: Pre-survey BIS: 05303, Pasadena AP District Office, Address: 955 N LAKE AyE, Pasadena , 91104

C: Pre-survey BIS: 05218, Cudahy AP District Office, Address: 8130 5 ATLANTIC AyE, Cudahy,90201

D: Pre-survey BIS: 05285, Metro East AP District Office (1 of 2), Address: 2855 E OLYMPIC BLVD. Los Angeles, 90023

E: Survey BIS 06070, Fire Station 70, 3970 CARBON CANYON RD,Malibu 90265

E: Survey 815:06071 Fire Station 71, 28722 PACIFIC COAST HWY, Malibu 90265

02/04/2016- Bi-weekly project conference call

02/04/2016 - D: Pre-survey 815: 05285, Metro East AP District Office (2 of 2), Address: 2855 E OLYMPIC BLVD, Los Angeles, 90023

02/08/2016 - 8: Pre-survey BIS: 04072, Edward Roybal Health Center, (1 of 4), Address: 245S FETTERLY AyE, East Los Angeles, 90022

02/09/2016 - First contact made with Pat McGee of Public Libraries

02/09/2016 - A: Pre-survey BIS: 00540, Camp Scudder (1 of 2), Address: 28750 N BOUQUET CANYON RD, Saugus, 91350

B: Pre-survey BIS: 04072, Edward Roybal Health Center (2 of 4), Address: 245 5 FETTERLY AyE, East Los Angeles, 90022

C: Pre-survey BIS: 06889, View Park Library, Address: 3854W 54TH STREET, Los Angeles, 90043
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List of Key Project Events during February 2016 (continued)
C: Pre-Survey 815: 04266, Lennox Library, Address: 4359 LENNOX BLVD, Lennox, 90304

D: Pre-Survey BIS: 00485, Eastlake Juvenile Court Lot 55 Parking Structure, Address: 1605 EASTLAKE AyE, Los Angeles, 90033

E: Pre-survey 815: 06777, La Canada Flintridge Library, Address: 4545 N OAKWOOD AyE, La Canada-Flntridge, 9101 1

E: Pre-Survey BIS 06781, La Crescenta Library, Address: 2809 FOOTHILL BLVD, La Crescenta, 91214

02/10/2016 - A: Pre-survey 815: 00540 Camp Scudder, (2 of 2), Address: 28750 N BOUQUET CANYON RD, Saugus, 91350

B: Pre-survey 815: 04072, Edward Roybal Health Center (3 of 4), Address: 245 5 FETTERLY AyE, East Los Angeles, 90022

C: Pre-survey BIS: 06790, La Verne Library, Address: 3640 D STREET, La Verne, 91750

C: Pre-Survey BIS: 06742, Claremont Library, Address: 208 N HARVARD AVE , Claremont, 91711

D: Pre-Survey BIS: 00487, Eastlake Juvenile Court Parking Structure, Address: 1605 EASTLAKE AVE, Los Angeles, 90033

E: Pre-survey 815: 05267, Florence AP District Office (1 of 2), Address: 1740 E GAGE AVE, Los Angeles, 90001

02/11/2016 - A: Pre-survey BIS: 06834, Walnut Library, Address: 21155 LA PUENTE ROAD, Walnut, 91789

A: Pre-Survey BIS: 06840, San Dimas Library, Address: 145 N WALNUT AVE, San Dimas, 91773

B: Pre-survey BIS: 04072, Edward Roybal Health Center (4 of 4), Address: 245 S FETTERLY AVE, East Los Angeles, 90022

D: Pre-Survey BIS: 00630, Barry J Nidorf Juvenile Hall Parking Structure, Address: 16350 FILBERT ST. Sylmar, 91342

E: Pre-survey BIS: 05267, Florence AP District Office (2 of 2), Address: 1740 E GAGE AVE, Los Angeles, 90001

02/16/2016 - A: Pre-Survey BIS: 00440, Camp Scott (1 of 3), Address: 28700 N BOUQUET CANYON RD, Saugus ,91 350

B: Survey BIS: 05025, LA County Crematory, Address: 3301 E 1ST ST, Los Angeles, 90063

C: Survey BIS: 00101, Acton Rehab (1 of 7), Address: 30500 ARRASTRE CANYON RD, Acton , 93510

02/1 7/2016 - Project Builder meeting with fire complete service life module at Hall of Admin

02/1 7/2016 - A: Pre-survey BlS: 00440, Camp Scott (2 of 3), Address: 28700 N BOUQUET CANYON RD, Saugus ,91 350

B: Survey BIS: 06503, North Hollywood PHC, Address: 5300 TUJUNGA AVE, North Hollywood, 91601

B: Survey BIS: 06504, Pacoima PHC, Address: 13300 VAN NUYS BLVD, Pacoima, 91331

C: Survey 815:00101, Acton Rehab (2 of 7), Address: 30500 ARRASTRE CANYON RD, Acton , 93510

D: Pre-survey BIS: 04075, East LA Courthouse Parking Structure (1 of 2), Address: 1465 FETTERLY AVE, East Los Angeles, 90022

E: Pre-survey 815: 06705, La Puente Library, Address: 15920 E CENTRAL AVE, La Puente, 91 744

E: Pre-survey BIS: 06719, Hacienda Heights Library, Address: 16010 LA MONDE AVE, Hacienda Heights, 91745

02/18/2016 - Bi-weekly project conference call

02/18/2016 - Meeting with Pat McGee at Public Libraries Headquarters in Downey

02/18/2016 - A: Pre-survey 815: 00440, Camp Scott (3 of 3), Address: 28700 N BOUQUET CANYON RD, Saugus ,91 350

B: Pre-survey BIS: 03928, West Covina Regional Library, Address: 1601 WEST COVINA PARKWAY, West Covina, 91 790

C: Survey 815:00101, Acton Rehab (3 of 7), Address: 30500 ARRASTRE CANYON RD, Acton ,93510

D: Pre-survey 815: 04075, East LA Courthouse Parking Structure (2 of 2), Address: 1465 FETTERLY AyE, East Los Angeles, 90022

E: Pre-survey BIS: 06892, Sunkist Library, Address: 840 N PUENTE AVE, La Puente, 91746

E: Pre-survey BIS: 06718, Baldwin Park Library, Address: 4181 BALDWIN PARK BLVD, Baldwin Park, 91706

02/19/2016 - Approximately 3.2 million square feet of parking garage removed from scope, properties transferred to State

02/22/2016 - A: Pre-survey BIS: 10293, Public Administrator Warehouse (1 of 3), Address: 16610 CHESTNUT ST, Industry, 91 748

B: Pre-survey 815: 10522, Centro Maravilla Service Center, Address: 4716 E CESAR CHAVEZ AVE, East Los Angeles, 90022

C: Survey BIS: 00101, Acton Rehab (4 of 7), Address: 30500 ARRASTRE CANYON RD, Acton ,93510

02/23/2016 - A: Pre-survey 815: 10293, Public Administrator Warehouse (2 of 3), Address: 16610 CHESTNUT ST, Industry, 91 748

B: Pre-survey BIS 06782, La Mirada Library, Address: 13800 LA MIRADA BLVD, La Mirada, 90638

B: Pre-survey BIS: 06852, South Whittier Library, Address: 14433 LEFFINGWELL RD, Whittier, 90604

C: Survey 815:00101, Acton Rehab (5 of 7), Address: 30500 ARRASTRE CANYON RD, Acton 93510
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List of Key Project Events during February 2016 (continued)
D: Pre-Survey BIS: 05213, DPSS Belvedere AP District Office, Address: 5445 EWHITTIER BLVD, East Los Angeles, 90022

E: Pre-survey BIS: 06703, Hollypark Service Center, Address: 2150W 120TH ST, Hawthorne, 90250

E: Pre-survey BIS: 06891, Masao W Satow Library, Address: 14433 S CRENSHAW BLVD, Gardena, 90249

02/24/2016 - A: Pre-survey BIS: 10293, Public Administrator Warehouse (3 of 3), Address: 16610 CHESTNUT ST, Industry, 91 748

B: Pre-survey BIS: 06772, Hermosa Beach Library, Address: 550 PIER AyE, Hermosa Beach, 90254

B: Pre-survey BIS: 06800, Manhattan Beach Library, Address: 1320 HIGHLAND AyE, Manhattan Beach, 90266

C: Survey BIS: 00101, Acton Rehab (6 of 7), Address: 30500 ARRASTRE CANYON RD, Acton , 93510

D: Pre-Survey BIS: 10791, DPSS Belvedere Parking Structure (1 of 2), Address: 7495 BELDEN AyE, East Los Angeles, 90022

E: Survey BIS 06070, Fire Station 70, Address: 3970 CARBON CANYON RD, Malibu, 90265

02/25/2016- C: Survey BIS: 00101, Acton Rehab (7 of 7), Address: 30500 ARRASTRE CANYON RD, Acton , 93510

D: Pre-Survey BIS: 10791, DPSS Belvedere Parking Structure (2 of 2), Address: 749S BELDEN AyE, East Los Angeles, 90022

E: Survey BIS: 06015, Fire Station 15, Address: 11460 SANTA GERTRUDES AyE, Whittier, 90604

E: Survey BIS: 06049, Fire Station 49, Address: 13820 5 LA MIRADA BLVD, La Mirada, 90638

02/29/2016 - A: Pre-survey BIS: 05181, Agricultural Commissioner Headquarters, Address: 12300 LOWER AZUSA RD, Arcadia, 91706

B: Pre-survey BIS: 01060, ISD Hangar #2/Crafts Maintenance, Address: 45000 N 60TH ST W, Lancaster, 93536

B: Pre-survey BIS: 01077, ISD Millwright Shop, Address: 45000 N 60TH STW, Lancaster, 93536

B: Pre-survey BIS: 01078, ISD Vehicle Repair Shop, Address: 45000 N 60TH ST W, Lancaster, 93536

C: Pre-survey BIS: 00057, Mental Health Courthouse, Address: 1150 N SAN FERNANDO RD, Los Angeles, 90065

Project Issues and Resolutions
Cancelled Sites - In February, numerous assessment cancellations caused a net reduction in the number of field hours worked.
In extreme cases, certain teams operated at less than 40% efficiency. The reason for the site cancellations was the discovery that
numerous sites are no longer County-maintained or -owned. Often this change of status was discovered either the day of the
assessment or a few days before. In either case, suitable alternates could not be identified, This is an ongoing issue expected to
continue.

Kick-off Meetings with Departments - One resolution to the cancellation issue was to begin conducting kick-off meetings
with individual County departments. During the end of February and the beginning of March, the project team met with
representatives from Public Libraries as well as Parks and Recreation to pre-empt these recurring site cancellations. The
coordination of suitable meeting dates and times was another benefit to holding these meetings.

Schedule Acceleration -These departmental meetings have revealed some important trends within the context of the County’s
desire to accelerate the project. Both departmental meetings thus far, Public Libraries and Parks and Recreation, both have
expressed Tuesdays, Wednesdays and Thursdays as their preferred days to receive field teams—60% a five-day work week. The
primary reason for the shortened availability is the asynchronous, flexible work weeks of County staff in each departmental sub
region. This workflow characteristic causes an interruption in operation on Mondays and Fridays when attempting to schedule
a department as a whole. Of course, this situation is a less-than-ideal revelation in terms of acceleration. However, perhaps more
creative scheduling can help mitigate the reduced efficiency on Mondays and Fridays. SD has declared its support to assist with
this matter, and offered to backfill certain workdays with alternate sites.

Project Expectations for March 2016
During February, a significant number of pre-assessments occurred (approximately 1.5 million square feet), which sets the stage
for a jump in productivity in March and April. In March, the schedule will return to the typical ratio of pre-assessments and full
assessments instead of focusing only on pre-assessments.

During the beginning of March, 3.2 million square feet of parking garages were removed from the upcoming assessment
schedule. This removal affects the months of March and April. After these sites were removed, the remaining square footage of
parking garage assessments set to take place in March totals just 1.94 million square feet. The second week of March marked the
beginning of the field work conducted by the dedicated parking garage team, Their work will continue throughout the month and
will include both pre-assessments and full assessments.
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In the second half of March, the assessment teams will begin a four-day assessment schedule. This adds another entire day to
the weekly assessment schedule. This change comes as a result of a request from the County to accelerate the project schedule
(discussed in prior sections of this report). In addition to the extra assessment day, further schedule acceleration efforts are
accommodated in expanding AECOM’s field teams. AECOM hopes to have an additional pre-assessment team in the field by the
beginning of April.

Anticipated Schedule Adjustments for March 2016
During the first week of March, AECOM had meetings with each of the five agencies that make up the Los Angeles County Parks
and Recreation Department. Because there are many points of coordination, AECOM anticipates more schedule refinement once
the assessments for these sites begin. During the meetings, AECOM learned of many individual scheduling preferences from the
agencies represented at the meetings. For example, some agencies prefer assessments to occur only Tuesday through Thursday.
In general, the summertime is not an ideal time of the year for Parks and Recreation facilities to be assessed because there is
significant summer programming for kids on summer vacation that would interfere with assessment teams visiting these facilities.

Anticipated Project Events during March 2016
03/01/2016 - A: Pre-survey BIS: 08126, City Terrace Park, Address: 1126 N HAZARD AyE, East Los Angeles, CA 90063

B: Survey BIS: 06476, Westside Mental Health Center, Address: 1 1080W OLYMPIC BLVD, West Los Angeles, CA 90064

C: Survey BIS: 04680, Robinson Gardens, Address: 1008 ELDEN WAY, Beverly Hills, CA 90201

D: Pre-survey BIS: 10754, Adams/Grand Complex Parking Structure - Lot 46, Address: 318W ADAMS BLVD, Los Angeles, CA 90007

E: Survey BIS: 10533, Altadena Senior Center, Address: 560 E MARIPOSA ST, Altadena, CA 91001

03/02/2016 - A: Pre-survey BIS: 08141, Del Aire Park, Address: 12601 5 ISIS AyE, Hawthorne, CA 90250

A: Pre-survey BIS: 08378, Steinmetz Park, Address: 1545 5 STIMSON AyE, Hacienda Heights, CA 91 745

B: Survey BIS: 05300, Probation Centinela Office, Address: 1320-30W IMPERIAL HWY, Los Angeles, CA 90044

A: Survey BIS: 09028, Firestone Area Office, Address: 8526 S GRAPE ST, Los Angeles, CA 90001

C: Survey BIS: 06035, Fire Station 35, Address: 13717 ARTESIA BLVD, Cerritos, CA 90701

C: Survey BIS: 06094, Fire Station 94, Address: 6421 ETURNERGROVE DR, Lakewood, CA 90713

D: Pre-survey BIS: 10765, Health Services Headquarters Parking Structure - Lot 29, Address: 346 N FREMONT AyE, Los Angeles, CA
90012

E: Survey BIS: 10545, Altadena Community Center, Address: 730 E ALTADENA DR, Altadena, CA 91001

03/03/2016 - D: Pre-survey BIS: 06887, Diamond Bar Library, Address: 1061 5 GRAND AyE, Diamond Bar, CA 91765

D: Pre-surveyBlS: 06893, Rowland Heights Library, Address: 1850 NOGALES ST. Rowland Heights, CA 91748

E: Survey BIS: 10164, San Gabriel Valley Service Center, Address: 1441 SANTA ANITA AyE, South El Monte, CA 91733

03/07/2016 - A: Pre-survey BIS: 08319, San Angelo Park Recreation Building, Address: 245 S SAN ANGELO AyE, La Puente, CA 91746

A: Pre-survey BIS: 08084, Bassett Park, Address: 510 N VINELAND AyE, La Puente, CA 91746

B: Survey BIS: 10330, Arcadia Mental Health Center, Address: 330 E LIVE OAK AyE, Arcadia, CA 91 732

B: Survey BIS: 10150, East San Gabriel Valley Mental Health, Address: 1517W GARVEY AyE, West Covina, 91 790

C: Survey BIS: 06028, Fire Station 28, Address: 7733 GREENLEAF AVE ,Whittier, CA 90602

C: Survey BIS: 06059, Fire Station 59, Address: 10021 SCOTT AyE, Whittier, CA 90603

03/08/2016 - A: Pre-survey BIS: 08111, North Services Agency and Castaic Sports Complex, Address: 31320 N CASTAIC RD, Castaic
CA 91 384

B: Survey BIS: 06501, Canoga Park Health Center, Address: 7107 REMMET AVE. Canoga Park, CA 91303

C: Survey BIS: 06045, Fire Station 45, Address: 4020 E CANDLEWOOD ST, Lakewood, CA 90712

C: Survey BIS: 06122, Fire Station 122, Address: 2600 GREENMEADOW RD, Lakewood, CA 90712

D: Pre-survey BIS: 03515, Le Sage Complex - Lot 68 and Le Sage Complex Lot B/Tunnel, Address: 523 SHATTO PLACE, Los Angeles,
CA 90020 AND 3185 W 6TH STREET, Los Angeles, CA 90020

E: Survey BIS: 09014, East LA Service Center, Address: 133 N SUNOL DR, East Los Angeles, CA 90063
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Anticipated Project Events during March 2016 (continued)

F: Survey BIS: 04075, East LA Courthouse Parking Structure, 815:04075 (1 of 2), Address: 146S FETTERLY AyE, East Los Angeles, CA
90022

03/09/2016 - A: Pre-survey BIS: 08075, Athens Park, Address: 12603 S BROADWAY, Los Angeles, 90061

B: Survey BIS: 10525, Willowbrook Senior Center, Address: 12915 S JARVIS AyE, Los Angeles, CA 90061

B: Survey 815 10526, Florence/Firestone Senior Center, Address: 7807 S COMPTON AyE, Los Angeles, CA 90001

C: Survey 815: 06119, Fire Station 119, Address: 20480 PATHFINDER ROAD, Walnut, CA 91789-4620

D: Pre survey BIS: 06720, Compton Library, Address: 240W COMPTON BLVD, Compton, CA 90220

D: Pre-survey BIS: 06716, A C Bilbrew Library, Address: 150 E EL SEGUNDO BLVD, Los Angeles, CA 90061

E: Survey 815: 10529, San Pedro Service Center, Address: 769W 3RD ST, San Pedro, CA 90731

F: Survey BIS: 04075, East LA Courthouse Parking Structure (2 of 2), Address: 1465 FETTERLY AyE, East Los Angeles, CA 90022

03/10/2016 - D: Pre-survey BIS 04003, Lynwood Regional justice Center Parking Structure, Address: 117045 MONA BLVD, Lynwood,
CA 90262

E: Survey BIS: 08214, Santa Clarita Senior Center, Address: 22900 MARKET ST, Santa Clarita, CA 91321

F: Survey BIS: 00630, Barry J Nidorf Juvenile Hall Parking Structure, Address: 16350 FILBERT ST, Sylmar, CA 91342

03/14/2016 - A: Pre-survey BIS: 08252, Rowland Heights Park, Address: 1500 S BANIDA AyE, Rowland Heights, CA 91748

A: Pre-survey BIS: 08430, Carolyn Rosas Activity Building, Address: 18500 FARJARDO ST, Rowland Heights, CA 91748

B: Survey BIS: 06510, Environmental Health HQ (1 of 2), Address: 5050 COMMERCE DRIVE, Baldwin Park, CA 91706

C: Survey BlS 09019 Rio Hondo Probation Office, Address: 8240 S BROADWAY, Whittier, CA 90606

F: Survey 815: 10791, DPSS Belvedere Parking Structure (1 of 2), Address: 749 5 BELDEN AVE, East Los Angeles, CA 90022

03/1 5/2016 - A: Pre-survey BIS: 06739, Culver City Julian Dixon Library, Address: 4975 OVERLAND AVE Culver City, CA 90230

A: Pre-survey BIS: 06845, West Hollywood Library, Address: 715 N SAN VICENTE BLVD, West Hollywood, CA 90069

B: Survey BIS: 06510, Environmental Health HQ (2 of 2), Address: 5050 COMMERCE DRIVE, Baldwin Park, CA 91706

C: Survey BIS: 03605, Central Transcribing Office, Address: 200W WOODWARD AyE, Alhambra, CA 91801

C: Survey BIS: 04069, Probation East Los Angeles Area Office, Address: 4849 E CIVIC CENTER WAY, East Los Angeles, CA 90022

D:Pre-survey BIS: 07615, Alameda Street Garage, Address: 1055 N ALAMEDA ST, Los Angeles, CA 90021

E: Survey BIS: 00340, Camp Glenn Rockey (1 of 3), Address: 1900 N SYCAMORE CANYON RD, San Dimas, CA 91773

F: Survey BIS: 10791, DPSS Belvedere Parking Structure (2 of 2), Address: 749 S BELDEN AVE, East Los Angeles, CA 90022

03/16/2016 - A: Pre-survey BIS: 06744, Duarte Library, Address: 1301 BUENA VISTA AVE, Duarte, CA 91010

A: Pre-survey BIS: 06890, Norwood Library, Address: 4550 N PECK ROAD, El Monte, CA 91 732

B: Survey BIS: 05303, Pasadena AP District Office, Address: 955 N LAKE AVE, Pasadena, CA 91104

C: Survey 815: 05913, Fire Station 60, Address: 2300 E 27TH STREET, Signal Hill, CA 90806

C: Survey BIS: 06061,Fire Station 61, Address: 20011 PUENTE RD, Walnut, CA 91789

D: Pre-survey 815: 10848, Central Jail - New Staff Parking, Address: 498 BAUCHET ST, Los Angeles, CA 90012

E: Survey BIS: 00340, Camp Glenn Rockey (2 of 3), Address: 1900 N SYCAMORE CANYON RD, San Dimas, CA 91773

F: Survey BIS: 00487, Eastlake Juvenile Court Parking Structure, Address: 1605 EASTLAKE AVE, Los Angeles, CA 90033

03/1 7/2016 - D: Pre-survey BIS: 05077, Van Nuys Civic Child Development Center, Address: 14350 SYLVAN ST, Van Nuys, CA 91401

D: Pre-survey BIS: 071 71, District 2 Facilities Operations Service BIdg, Address: 13811 DEL SUR ST, San Fernando, CA 91340

E: Survey BIS: 00340, Camp Glenn Rockey (3 of 3), Address: 1900 N SYCAMORE CANYON RD, San Dimas, CA 91773

F: Survey BIS: 00485, Eastlake Juvenile Court Lot 55 Parking Structure, Address: 1605 EASTLAKE AyE, Los Angeles, CA 90033

03/21/2016 - A: Pre-survey BIS: 08550, La Mirada Golf Course, Address: 15501 E ALICANTE RD, La Mirada, CA 90638

B: Survey 815:08319, San Angelo Park Recreation Building, Address: 245S SAN ANGELO AyE, La Puente, CA 91746

B: Survey BlS:08084, Bassett Park, Address: 510 N VINELAND AVE, La Puente, CA 91746
10
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Anticipated Project Events during March 2016 (continued)

C: Survey BIS: 081 26, City Terrace Park, Address: 1126 N HAZARD AVE, East Los Angeles, CA 90063

03/22/2016- A: Pre-survey BIS: 06760, Florence Library, Address: 1610 E FLORENCE AyE, Los Angeles, CA 90001

A: Pre-survey BIS: 06766, Graham Library, Address: 1900 E FIRESTONE BLVD, Los Angeles, CA 90001

B: Survey BIS: 06730, Carson Library, Address: 151 E CARSON ST, Carson, CA 90745

C: Survey BIS: 08111, North Services Agency and Castaic Sports Complex (1 of 2), Address: 31320 N CASTAIC RD, Castaic, CA 91384

D: Pre-survey BIS: 00091, County Records Center and Parking Garage (Lot 10) (1 of 2), Address: 222 N HILL ST, Los Angeles, CA
90012 AND 145 N BROADWAY, Los Angeles, CA 90012

E: Survey BIS: 08141, Del Aire Park, Address: 12601 S ISIS AVE, Hawthorne, CA 90250

F: Survey BIS: 10754, Adams/Grand Complex Parking Structure - Lot 46 (1 of 2), Address: 318W ADAMS BLVD, Los Angeles, CA
90007

03/23/2016 - A: Pre-survey 815: 06770, Hawthorne Library, Address: 12700 S GREVILLEA AyE, Hawthorne, CA 90250

A: Pre-survey BIS: 04243, Lawndale Library, Address: 14615 BURIN AVE. Lawndale, CA 90260

B: Survey BIS: 04087, Lancaster Court, Address: 1010W AVENUE J, Lancaster, CA 93534

C: Survey BIS: 08111, North Services Agency and Castaic Sports Complex (2 of 2), Address: 31320 N CASTAIC RD, Castaic, CA 91384

D: Pre-survey BIS: 00091, County Records Center and Parking Garage (Lot 10) (2 of 2), Address: 222 N HILL ST, Los Angeles, CA
90012 AND 145 N BROADWAY, Los Angeles, CA 90012

E: Survey BIS: 08378, Steinmetz Park, Address: 1545 5 STIMSON AVE, Hacienda Heights, CA 91745

F: Survey BIS: 10754, Adams/Grand Complex Parking Structure - Lot 46 (2 of 2), Address: 318W ADAMS BLVD, Los Angeles, CA
90007

03/24/2016 - D: Pre-survey 815:00090, Parking Garage Lot 18- County Mall Phase I, Address: 140 N GRAND AyE, Los Angeles, CA
90012

E: Survey BIS: 08075, Athens Park, Address: 12603 5 BROADWAY, Los Angeles, CA 90061

03/28/2016 - A: Pre-survey BIS: 08287, East Rancho Dominguez Park Community Center, Address: 15116 S ATLANTIC AyE, East
Compton, CA 90221

A: Pre-survey BIS: 08562, Los Amigos Golf Course, Address: 7295 E QUILL DR, Downey, CA 90242

B: Survey BIS: 10830, Humphrey Comprehensive Health Center (1 of 3), Address: 5850 S MAIN ST, Los Angeles, CA 90003

C: Survey BIS: 05218, Cudahy AP District Office, Address: 81305 ATLANTIC AVE, Cudahy, CA 90201

03/29/2016 - A: Pre-survey BIS: 06844, Dr Martin Luther King Jr Library, Address: 179065 AVALON BLVD, Carson, CA 90746

A: Pre-survey 815: 06843, Lloyd Taber Marina Del Rey Library, Address: 4533 ADMIRALTY WAY, Marina Del Rey, CA 90292

B: Survey BIS: 10830, Humphrey Comprehensive Health Center (2 of 3), Address: 5850 5 MAIN ST, Los Angeles, CA 90003

C: Survey BIS: 05285, Metro East AP District Office (1 of 2), Address: 2855 E OLYMPIC BLVD, Los Angeles, CA 90023

D: Pre-survey BIS: 04495, Performing Arts Center Parking Garage - Lot 14, Address: 135 N GRAND AVE, Los Angeles, 90012

E: Survey BIS: 06834 ,Walnut Library, Address: 21155 LA PUENTE ROAD, Walnut, CA 91789

E: Survey BIS: 06840, San Dimas Library, Address: 145 N WALNUT AVE, San Dimas, CA 91773

F: Survey 815: 10765, Health Services Headquarters Parking Structure - Lot 29, Address: 346 N FREMONT AVE, Los Angeles, CA
90012

03/30/2016 - A: Pre-survey 815: 06701, Public Library Headquarters, Address: 7400 E IMPERIAL HWY, Downey, CA 90242

B: Survey BIS: 10830, Humphrey Comprehensive Health Center (3 of 3), Address: 5850 5 MAIN ST, Los Angeles, CA 90003

C: Survey BIS: 05285, Metro East AP District Office (2 of 2), Address: 2855 E OLYMPIC BLVD, Los Angeles, CA 90023

D: Pre-survey BIS: 10724, Walt Disney Concert Hall Parking Garage - Lot 16 (1 of 2), Address: 111 S GRAND AVE, Los Angeles, CA
90012

E: Survey BIS: 06889, View Park Library, Address: 3854W 54TH STREET, Los Angeles, CA 90043

E: Survey BIS: 04266, Lennox Library, Address: 4359 LENNOX BLVD, Lennox, CA 90304
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Anticipated Project Events during March 2016 (continued)

F: Survey BIS: 03515, Le Sage Complex - Lot 68 and Le Sage Complex Lot B/Tunnel (1 of 2), Address: 523 SHATTO PLACE, Los
Angeles, CA 90020 AND 3185 W 6TH STREET, Los Angeles, CA 90020

03/31/2016 - D: Pre-survey BIS: 10724, Walt Disney Concert Hall Parking Garage - Lot 16 (2 of 2), Address: 111 5 GRAND AyE, Los
Angeles, CA 90012

E: Survey BIS: 06777, La Canada Flintridge Library, Address: 111 S GRAND AyE, Los Angeles, CA 90012

E: Survey BIS 06781, La Crescenta Library, Address: 2809 FOOTHILL BLVD. La Crescenta, CA 91214

F: Survey BIS: 03515, Le Sage Complex Lot 68 and Le Sage Complex Lot B/Tunnel (2 of 2), Address: 523 SHATTO PLACE, Los
Angeles, CA 90020 AND 3185W 6TH STREET, Los Angeles, CA 90020
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Executive Summary - March 2016
In March, the field teams completed assessments for over three million square feet across 117 buildings. The month of March is the
highest total square footage assessed so far in the history of this project. During March, teams began visiting parking structures,
which all carry a very large square footage. March also marked the beginning of assessments at Parks and Recreation sites.

AECOM is bringing on two additional assessment teams in order to accommodate the accelerated schedule. A new pre
assessment team (Team 7) will start by the end of April. The final full assessment team will be in place by the end of May. AECOM
anticipates that the assessments for the originally scoped 24.1 million square feet will be complete by the end of October 2016,
and have built several months of surveying contingency into the schedule to cover anticipated new building discovery, It is
anticipated that the majority of the collected building data will be ready for County approval by March 201 7, seven months earlier
than the original deadline of October2017.

Compared Monthly Statistics - March 2016

Square Feet Assessed ount of Buildings Assesse
Last Month: 148,605 Last Month: 102

ThisMonth: 3,168,609 ThisMonth: 117

Next Month (Projected): 3,700,000 Next Month (Projected): 82

Dollars Invoiced No. Departments Assessed
Last Month: $671,000 Last Month: 3

This Month: $1,538,627 This Month: 9

Next Month (Projected): 8

Summary of Deferred Maintenance Costs to Date
The County has requested an ongoing total estimate for the cost of corrective actions as part of this monthly project report.
Currently, only buildings within the Project Approval phase have associated costs, which total $67.9 million. This figure is for
approximately 356 buildings totaling 4.5 million gross square feet. Please note that these projects have not yet been formally
approved by County project staff, and are for informational (non-budgetary) purposes only. Furthermore, cost estimates to
replace building systems near the end of their service life are not included in the above figure. The service life expiration date and
replacement costs that are recorded for each barcoded building system will be included as part of the total deferred maintenance
cost in subsequent updates.

Quantity of Sites Assessed per District - Mar. 2016 Monthly Key Statistics - Mar. 2016

a District 1 Total GSF: 3,168,609

District 5 a District 2 Total Building Count: 117
(15 sites) District 1 Quantity of Departments: 5

(20 sites) • District 3 .Quantity of Deficiencies: 3,474
•District4

Quantity of Barcodes: 2,350
District 4 District 5

Dollars Invoiced: $1,605,804(13 sites) District 2
(11 sites) Percent Completed: 11 .9%

District 3
(3 sites)



County of Los Angeles Deferred Maintenance Program Services Monthly Report - March 2016

List of Assessed Sites - March 2016

# Date Department BIS Site Name tACO GSF Deficiency Barcode
Quantity Quantity

1 03/01/16 Mental Health 06476 Westside Mental Health X214 30,000 46 41
Center

2 03/01/16 Parksand 04680 RobinsonGardens X294,Y716,Y717 24,033 12 13
Recreation

3 03/01/16 Community and 10533 AltadenaSeniorCenter Y014,Y361 19,436 63 31
Senior Services

4 03/02/16 Probation 05300 CentinelaOffice/PW X419 30,000 26 67
Building and Safety

5 03/02/16 Fire Department 06035 Fire Station 35 6505 3,946 10 15

6 03/02/16 FireDepartment 06094 FireStation94 4881,4881-1 3,062 10 17

7 03/02/16 Probation 09028 Firestone Area Office 6819 15,431 20 29

8 03/02/16 Community& 10545 AltadenaCommunity X703 7,200 58 32
Senior Services Center

9 03/03/16 Communityand 10164 SanGabrielValley D930 17,650 67 46
Senior Services Service Center

10 03/07/16 Mental Health 101~0 East San Gabriel Mental Y385 7,478 43 8
Health Center

11 03/07/16 Fire Department 06028 Fire Station 28 3488, 3488-1, 11,573 28 38
3488-2

12 03/07/16 Fire Department 06059 Fire Station 59 X525, X525-1 2,229 9 19

13 03/07/16 Mental Health 10330 Arcadia Mental Health A050 11,658 9 15
Services

14 03/08/16 InternalServices 04075 East LA Courthouse Y480 119,350 47 16
Department Parking Structure

15 03/08/16 Fire Department 06045 Fire Station 45 4428, 4428-1, 5,550 12 17
4428-2

16 03/08/16 Fire Department 06122 Fire Station 122 6522 4,336 8 13

17 03/08/16 Health Services 06501 Canoga Health Park 5872, 5872-1 6,481 49 19
Center

18 03/08/16 Community& 09014 EastLosAngelesService 6131 28,514 146 47
Senior Services Center

19 03/09/16 Fire Department 06119 Fire Station 119 Z902 3,865 17 17

20 03/09/16 Community& 10529 SanPedroService ‘(157 23,278 84 44
Senior Services Center

21 03/09/16 Fire Department 06061 Fire Station 61 1877, 1877 4,870 13 23
1877-2

22 03/09/16 Community& 10525 WillowbrookSenior 6465 12,858 11 17
Senior Services Center

23 03/09/16 Community& 10526 Florence/Firestone 6400 15,929 28 35
Senior Services Senior Center

24 03/10/16 Probation 00630 BarryiNidorfJuvenile X431 88,200 36 10
Hall Parking Structure

25 03/10/16 Parksand 08214 SantaClaritaSenior X298 9,240 87 35
Recreation Center

26 03/14/16 Public Health 06510 Environmental Health A527 77,700 133 165
Headquarters
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# Date Department 615 Site Name LACO GSF Deficiency Barcode
Quantity Quantity

27 03/14/16 Probation 09019 RioHondoProbation 6335 19,997 23 32

28 03/14/16 PublicSocial 10791 BelvedereParking L708 128,100 74 9
Services Structure

29 03/15/16 Probation 00340 Camp Glenn Rockery 4408,4409,4506, 114,374 229 196
4507, 4508, X339,
3707, C378, 0441,
4407-4, 4507-2,
T502, 4408-4, 4975,
4410

30 03/15/16 Probation 03605 Central Transcribing X327 1 1,273 20 20
Office

31 03/15/16 Probation 04069 Probation East Los 4364 15,584 11 27
Angeles Area Office

32 03/16/16 Probation 00487 EastlakeiuvenileCourt L625 47,420 97 5
Parking Structure

33 03/16/16 Public Social 05303 Pasadena AP District D465 36,224 86 66
Services Office

34 03/16/16 FireDepartment 05913 FireStation60(oldFire 6749 4,330 15 18
Station 154)

35 03/17/16 Internal Services 00485 EastlakeJuvenileCourt 5563 89,054 66 7
Department Parking Structure

36 03/21/16 Parksand 08084 BassettPark 4079,6162,6163 16,113 79 24
Recreation

37 03/21/16 Parksand 08126 CityTerracePark 4440,4443,4444, 41,236 14 62
Recreation 4940,4443-1,

4940-1, 4940-2

38 03/21/16 Parksand 08319 SanAngeloPark 6348,6348-1 6,699 21 35
Recreation Recreation Building

39 03/21/16 Community& 10522 CentroMaravillaService 6390,Y135,Y136 14,586 93 38
Senior Services Center

40 03/21/16 InternalServices 10754 Adam/GrandComplex 5354 418,600 185 15
Department Parking Structure Lot 46

41 03/22/16 Public Library 06730 Carson Library 5861 33,112 66 42

42 03/22/16 Parks and 081 1 1 North Services Agency X21 9, X21 9-1, X21 9- 57,264 23 152
Recreation and Castaic Sports 2, X21 9-3, X2 19-4,

Complex Y121,Y121-1

43 03/22/16 Parks and 08141 Del Aire Park 4570, 6321 14,236 67 42
Recreation

44 03/23/16 Probation 04087 LancasterCourt 4308 19,896 139 42

45 03/23/16 Parksand 08378 SteinmetzPark 5809,6056,Y366 8,198 102 44
Recreation

46 03/23/16 InternalServices 03515 LeSageComplex X522 299,775 207 24
Department Parking Structure Lot 68

47 03/24/16 Public Library 06852 South Whittier Library E485 3,294 11 20

48 03/24/16 Public Library 06742 Claremont Library 6312 22,921 49 48

49 03/24/16 PublicLibrary 06790 LaVerneLibrary Y478 10,347 35 14
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# Date Department BIS Site Name LACO GSF Deficiency Barcode
Quantity Quantity

50 03/24/16 Parks and 08075 Athens Park 1694, 3559, 4277, 19,971 79 61
Recreation 4523, 6449

51 03/28/16 Internal Services 04003 Lynwood Regional L480 156,312 75 22
Department Justice Center Parking

Structure

52 03/28/16 Agricultural 05181 Agricultural 0229 35,878 115 52
Commission Commissioner

Headquarters

53 03/28/16 PublicSocial 05218 CudahyAPDistrict Y460 30,873 18 39
Services Office

54 03/28/16 Health Services 10830 Humphrey 6306,6306-1 143,594 109 220
Comprehensive Health
Center

55 03/29/16 Public Social 05285 DPSS Metro East AP 6578 63,066 13 76
Services District Office

56 03/29/16 PublicLibrary 06834 WalnutLibrary Y479 12,731 29 21

57 03/29/16 Public Library 06840 San Dimas Library 5673 13,628 34 25

58 03/29/16 InternalServices 10765 HealthServices Y340 260,548 56 18
Department Headquarters Parking

Structure Lot 29

59 03/30/16 PublicLibrary 04266 LennoxLibrary 0316 4,657 27 38

60 03/30/16 Internal Services 1 0848 Central Jail - New Staff L75 1, L75 1-1 309,541 1 15 34
Department Parking Structure

61 03/30/16 Public Library 06889 View Park Library 6722 6,983 37 11

62 03/31/16 Public Library 06720 Compton Library 5982 43,842 6 28

63 03/31/16 Public Library 06772 Hermosa Beach Library 5335 6,496 33 23

64 03/31/16 Public Library 06800 Manhattan Beach 6331 12,188 20 46
Library

65 03/31/16 Public Library 06777 La Canada Flintridge 5850 16,791 65 29
Library

66 03/31/16 Public Library 06781 La Crescenta Library X649 15,010 24 34
Totals 117 buildings 3,168,609 3,639 2,588
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Map of Sites Visited (Assessment and Pre-assessment) - March 2016
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Schedule Adjustments - March 2016
Schedule adjustments made during February affected the following sites:

Project Cancellations:

• El Pueblo Redevelopment Property -Vickrey Building (BIS 00012)

• El Pueblo Redevelopment Property-Plaza House (815 10570)

• West Hollywood Library (BIS 06845)

• County Courthouse Parking Structure Lot 17 (BIS 10756)

Rescheduled Sites:

• City Terrace Library (BIS 08126)

• Civic Center Cogeneration Plant (BIS 05701)

• La Mirada Library (BIS 06782)

• AC Bilbrew Library (BIS 06719)

• Rowland Heights Library (BIS 06893)

• Hacienda Heights Library (BIS 06719)

• ISD Pacoima Shops/Office (BIS 10200)

• ISD Pacoima Warehouse (BlS 10217)

• Parking Garage Lot 18 County Mall Phase l(BIS 00090)

List of Key Project Events during March 2016
03/01/2016 - A: Pre-survey 815: 08126, City Terrace Park, Address: 1126 N HAZARD AyE, East Los Angeles, CA 90063

B: Survey BIS: 06476, Westside Mental Health Center, Address: 11080W OLYMPIC BLVD, West Los Angeles, CA 90064

C: Survey BIS: 04680, Robinson Gardens, Address: 1008 ELDEN WAY, Beverly Hills, CA 90201

D: Pre survey BIS: 10754, Adams/Grand Complex Parking Structure - Lot 46, Address: 318W ADAMS BLVD, Los Angeles, CA 90007

E: Survey BIS: 10533, Altadena Senior Center, Address: 560 E MARIPOSA ST, Altadena, CA 91001

03/02/2016 - A: Pre-survey 815: 08141, Del Aire Park, Address: 12601 S ISIS AVE. Hawthorne, CA 90250

A: Pre-survey BIS: 08378, Steinmetz Park, Address: 1545 5 STIMSON AyE, Hacienda Heights, CA 91745

B: Survey BIS: 05300, Probation Centinela Office, Address: 1320-30W IMPERIAL HWY, Los Angeles, CA 90044

A: Survey BIS: 09028, Firestone Area Office, Address: 8526 S GRAPE ST, Los Angeles, CA 90001

C: Survey BIS: 06035, Fire Station 35, Address: 13717 ARTESIA BLVD, Cerritos, CA 90701

C: Survey BIS: 06094, Fire Station 94, Address: 6421 ETURNERGROVE DR, Lakewood, CA 90713

D: Pre-survey 815: 10765, Health Services Headquarters Parking Structure - Lot 29, Address: 346 N FREMONT AyE, Los Angeles, CA
90012

E: Survey BIS: 10545, Altadena Community Center, Address: 730 E ALTADENA DR, Altadena, CA 91001

03/03/2016 - D: Pre-survey BIS: 06887, Diamond Bar Library, Address: 1061 5 GRAND AyE, Diamond Bar, CA 91765

D: Pre-surveyBiS: 06893, Rowland Heights Library, Address: 1850 NOGALES ST. Rowland Heights, CA 91748

E: Survey BIS: 10164, San Gabriel Valley Service Center, Address: 1441 SANTA ANITA AVE, South El Monte, CA 91733

03/07/2016 - A: Pre-survey BIS: 08319, San Angelo Park Recreation Building, Address: 245 5 SAN ANGELO AyE, La Puente, CA 91746

A: Pre-survey BIS: 08084, Bassett Park, Address: 510 N VINELAND AyE, La Puente, CA 91746

B: Survey BIS: 10330, Arcadia Mental Health Center, Address: 330 E LIVE OAK AyE, Arcadia, CA 91732

B: Survey BIS: 10150, East San Gabriel Valley Mental Health, Address: 1517W GARVEY AyE, West Covina, 91 790

C: Survey 815: 06028, Fire Station 28, Address: 7733 GREENLEAF AVE ,Whittier, CA 90602

C: Survey 815: 06059, Fire Station 59, Address: 10021 SCOTT AyE, Whittier, CA 90603
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List of Key Project Events during March 2016 (continued)
03/08/2016 - A: Pre-survey 815:08111, North Services Agency and Castaic Sports Complex, Address: 31320 N CASTAIC RD, Castaic,
CA 91 384

B: Survey BIS: 06501, Canoga Park Health Center, Address: 7107 REMMET AyE, Canoga Park, CA 91303

C: Survey BIS: 06045, Fire Station 45, Address: 4020 E CANDLEWOOD ST, Lakewood, CA 90712

C: Survey 815: 06122, Fire Station 122, Address: 2600 GREENMEADOW RD, Lakewood, CA 90712

D: Pre-survey BIS: 03515, Le Sage Complex - Lot 68 and Le Sage Complex Lot B/Tunnel, Address: 523 SHATTO PLACE, Los Angeles,
CA 90020 AND 3185W 6TH STREET, Los Angeles, CA 90020

E: Survey BIS: 09014, East LA Service Center, Address: 133 N SUNOL DR, East Los Angeles, CA 90063

F: Survey BIS: 04075, East LA Courthouse Parking Structure, 815: 04075 (1 of 2), Address: 146 5 FETTERLY AyE, East Los Angeles, CA
90022

03/09/2016 - A: Pre-survey 815: 08075, Athens Park, Address: 12603 S BROADWAY, Los Angeles, 90061

B: Survey BIS: 10525, Willowbrook Senior Center, Address: 12915 S JARVIS AVE. Los Angeles, CA 90061

B: Survey BIS 10526, Florence/Firestone Senior Center, Address: 7807 S COMPTON AyE, Los Angeles, CA 90001

C: Survey BIS: 06119, Fire Station 119, Address: 20480 PATHFINDER ROAD, Walnut, CA 91789-4620

D: Pre-survey 815: 06720, Compton Library, Address: 240W COMPTON BLVD, Compton, CA 90220

D: Pre-survey BIS: 06716, A C Bilbrew Library, Address: 150 E EL SEGUNDO BLVD, Los Angeles, CA 90061

E: Survey BIS: 10529, San Pedro Service Center, Address: 769W 3RD ST, San Pedro, CA 90731

F: Survey 815:04075, East LA Courthouse Parking Structure (2 of 2), Address: 146 S FETTERLY AyE, East Los Angeles, CA 90022

03/10/2016 - D: Pre-survey 815 04003, Lynwood Regional justice Center Parking Structure, Address: 117045 MONA BLVD, Lynwood,
CA 90262

E: Survey BIS: 08214, Santa Clarita Senior Center, Address: 22900 MARKET ST, Santa Clarita, CA 91321

F: Survey BIS: 00630, Barry J Nidorf Juvenile Hall Parking Structure, Address: 16350 FILBERT ST, Sylmar, CA 91342

03/14/2016 - A: Pre-survey BIS: 08252, Rowland Heights Park, Address: 1500 5 BANIDA AyE, Rowland Heights, CA 91748

A: Pre-survey BIS: 08430, Carolyn Rosas Activity Building, Address: 18500 FARJARDO ST, Rowland Heights, CA 91748

B: Survey 815: 06510, Environmental Health HQ (1 of 2), Address: 5050 COMMERCE DRIVE, Baldwin Park, CA 91706

C: Survey BIS 09019 Rio Hondo Probation Office, Address: 8240 S BROADWAY, Whittier, CA 90606

F: Survey 815: 10791, DPSS Belvedere Parking Structure (1 of 2), Address: 749 5 BELDEN AyE, East Los Angeles, CA 90022

03/1 5/2016 - A: Pre-survey BIS: 06739, Culver City Julian Dixon Library, Address: 4975 OVERLAND AVE Culver City, CA 90230

A: Pre-survey BIS: 06845, West Hollywood Library, Address: 715 N SAN VICENTE BLVD, West Hollywood, CA 90069

B: Survey 815:06510, Environmental Health HQ (2 of 2), Address: 5050 COMMERCE DRIVE, Baldwin Park, CA 91706

C: Survey BIS: 03605, Central Transcribing Office, Address: 200W WOODWARD AVE, Alhambra, CA 91801

C: Survey BIS: 04069, Probation East Los Angeles Area Office, Address: 4849 E CIVIC CENTER WAY, East Los Angeles, CA 90022

D:Pre-survey BIS: 07615, Alameda Street Garage, Address: 1055 N ALAMEDA ST, Los Angeles, CA 90021

E: Survey 815: 00340, Camp Glenn Rockey (1 of 3), Address: 1900 N SYCAMORE CANYON RD, San Dimas, CA 91 773

F: Survey BIS: 10791, DPSS Belvedere Parking Structure (2 of 2), Address: 749S BELDEN AyE, East Los Angeles, CA 90022

03/16/2016 A: Pre-survey 815: 06744, Duarte Library, Address: 1301 BUENA VISTA AVE, Duarte, CA 91010

A: Pre-survey BIS: 06890, Norwood Library, Address: 4550 N PECK ROAD, El Monte, CA 91 732

B: Survey BIS: 05303, Pasadena AP District Office, Address: 955 N LAKE AyE, Pasadena, CA 91104

C: Survey BIS: 05913, Fire Station 60, Address: 2300 E 27TH STREET, Signal Hill, CA 90806

C: Survey BIS: 06061, Fire Station 61, Address: 20011 PUENTE RD, Walnut, CA 91 789

D: Pre-survey BIS: 10848, Central Jail - New Staff Parking, Address: 498 BAUCHET ST, Los Angeles, CA 90012

E: Survey BIS: 00340, Camp Glenn Rockey (2 of 3), Address: 1900 N SYCAMORE CANYON RD, San Dimas, CA 91773

F: Survey 815: 00487, Eastlake Juvenile Court Parking Structure, Address: 1605 EASTLAKE AyE, Los Angeles, CA 90033



County of Los Angeles Deferred Maintenance Program Services Monthly Report - March2016

List of Key Project Events during March 2016 (continued)
03/1 7/2016 - D: Pre-survey BIS: 05077, Van Nuys Civic Child Development Center, Address: 14350 SYLVAN ST, Van Nuys, CA 91401

D: Pre-survey BIS: 071 71, District 2 Facilities Operations Service Bldg. Address: 13811 DEL SUR ST, San Fernando, CA 91340

E: Survey BIS: 00340, Camp Glenn Rockey (3 of 3), Address: 1900 N SYCAMORE CANYON RD, San Dimas, CA 91773

F: Survey BIS: 00485, Eastlake Juvenile Court Lot 55 Parking Structure, Address: 1605 EASTLAKE AyE, Los Angeles, CA 90033

03/21/2016 - A: Pre-survey BIS: 08550, La Mirada Golf Course, Address: 15501 E ALICANTE RD, La Mirada, CA 90638

B: Survey BIS: 08319, San Angelo Park Recreation Building, Address: 245 S SAN ANGELO AyE, La Puente, CA 91746

B: Survey BIS: 08084, Bassett Park, Address: 510 N VINELAND AVE, La Puente, CA 91746

C: Survey BIS: 08126, City Terrace Park, Address: 1126 N HAZARD AyE, East Los Angeles, CA 90063

03/22/2016 - A: Pre-survey BIS: 06760, Florence Library, Address: 1610 E FLORENCE AyE, Los Angeles, CA 90001

A: Pre-survey BIS: 06766, Graham Library, Address: 1900 E FIRESTONE BLVD, Los Angeles, CA 90001

B: Survey BIS: 06730, Carson Library, Address: 151 E CARSON ST, Carson, CA 90745

C: Survey BIS: 08111, North Services Agency and Castaic Sports Complex (1 of 2), Address: 31320 N CASTAIC RD, Castaic, CA 91384

D: Pre-survey BIS: 00091, County Records Center and Parking Garage (Lot 10) (1 of 2), Address: 222 N HILL ST, Los Angeles, CA
90012 AND 145 N BROADWAY, Los Angeles, CA 90012

E: Survey BIS: 08141, Del Aire Park, Address: 12601 S ISIS AVE, Hawthorne, CA 90250

F: Survey BIS: 10754, Adams/Grand Complex Parking Structure - Lot 46 (1 of 2), Address: 318W ADAMS BLVD. Los Angeles, CA
90007

03/23/2016 - A: Pre-survey BIS: 06770, Hawthorne Library, Address: 12700 5 GREVILLEA AVE, Hawthorne, CA 90250

A: Pre-survey BIS: 04243, Lawndale Library, Address: 14615 BURIN AVE. Lawndale, CA 90260

B: Survey BIS: 04087, Lancaster Court, Address: 1010W AVENUE J, Lancaster, CA 93534

C: Survey BIS: 08111, North Services Agency and Castaic Sports Complex (2 of 2), Address: 31320 N CASTAIC RD. Castaic, CA 91384

D: Pre-survey BIS: 00091, County Records Center and Parking Garage (Lot 10) (2 of 2), Address: 222 N HILL ST, Los Angeles, CA
90012 AND 145 N BROADWAY, Los Angeles, CA 90012

E: Survey BIS: 08378, Steinmetz Park, Address: 1545 5 STIMSON AyE, Hacienda Heights, CA 91745

F: Survey BIS: 10754, Adams/Grand Complex Parking Structure- Lot 46 (2 of 2), Address: 318W ADAMS BLVD, Los Angeles, CA
90007

03/24/2016 - D: Pre-survey BIS: 00090, Parking Garage Lot 18 - County Mall Phase I, Address: 140 N GRAND AVE, Los Angeles, CA
90012

E: Survey BIS: 08075, Athens Park, Address: 12603 S BROADWAY, Los Angeles, CA 90061

03/28/2016 - A: Pre-survey BIS: 08287, East Rancho Dominguez Park Community Center, Address: 15116 5 ATLANTIC AVE, East
Compton, CA 90221

A: Pre-survey BIS: 08562, Los Amigos Golf Course, Address: 7295 E QUILL DR, Downey, CA 90242

B: Survey BIS: 10830, Humphrey Comprehensive Health Center (1 of 3), Address: 5850 S MAIN ST, Los Angeles, CA 90003

C: Survey BIS: 05218, Cudahy AP District Office, Address: 8130 S ATLANTIC AVE, Cudahy, CA 90201

03/29/2016 - A: Pre-survey BIS: 06844, Dr Martin Luther King Jr Library, Address: 17906 S AVALON BLVD. Carson, CA 90746

A: Pre-survey BIS: 06843, Lloyd Taber Marina Del Rey Library, Address: 4533 ADMIRALTY WAY, Marina Del Rey, CA 90292

B: Survey BIS: 10830, Humphrey Comprehensive Health Center (2 of 3), Address: 5850 S MAIN ST. Los Angeles, CA 90003

C: Survey BIS: 05285, Metro East AP District Office (1 of 2), Address: 2855 E OLYMPIC BLVD, Los Angeles, CA 90023

D: Pre-survey BIS: 04495, Performing Arts Center Parking Garage - Lot 14, Address: 135 N GRAND AyE, Los Angeles, 90012

E: Survey BIS: 06834 ,Walnut Library, Address: 21155 LA PUENTE ROAD, Walnut, CA 91789

E: Survey BIS: 06840, San Dimas Library, Address: 145 N WALNUT AVE, San Dimas, CA 91773

F: Survey BIS: 10765, Health Services Headquarters Parking Structure - Lot 29, Address: 346 N FREMONT AVE. Los Angeles, CA
90012
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List of Key Project Events during March 2016 (continued)
03/30/2016 - A: Pre-survey 815: 06701, Public Library Headquarters, Address: 7400 E IMPERIAL HWY, Downey, CA 90242

B: Survey 815:10830, Humphrey Comprehensive Health Center (3 of 3), Address: 5850 S MAIN ST. Los Angeles, CA 90003

C: Survey BIS: 05285, Metro East AP District Office (2 of 2), Address: 2855 E OLYMPIC BLVD, Los Angeles, CA 90023

D: Pre-survey 815: 10724, WaIt Disney Concert Hall Parking Garage - Lot 16 (1 of 2), Address: 111 S GRAND AyE, Los Angeles, CA
90012

E: Survey 815: 06889, View Park Library, Address: 3854W 54TH STREET, Los Angeles, CA 90043

E: Survey BIS: 04266, Lennox Library, Address: 4359 LENNOX BLVD, Lennox, CA 90304

F: Survey BIS: 03515, Le Sage Complex - Lot 68 and Le Sage Complex Lot B/Tunnel (1 of 2), Address: 523 SHATTO PLACE, Los
Angeles, CA 90020 AND 3185 W 6TH STREET, Los Angeles, CA 90020

03/31/2016 - D: Pre-survey BIS: 10724, WaIt Disney Concert Hall Parking Garage - Lot 16 (2 of 2), Address: 111 S GRAND AyE, Los
Angeles, CA 90012

E: Survey BIS: 06777, La Canada Flintridge Library, Address: 111 5 GRAND AyE, Los Angeles, CA 90012

E: Survey BIS 06781, La Crescenta Library, Address: 2809 FOOTHILL BLVD, La Crescenta, CA 91214

F: Survey BIS:03515, Le Sage Complex - Lot 68 and Le Sage Complex Lot B/Tunnel (2 of 2), Address: 523 SHATTO PLACE, Los
Angeles, CA 90020 AND 3185W 6TH STREET, Los Angeles, CA 90020

Project Issues and Resolutions
Schedule Acceleration — As discussed in the March monthly report, AECOM conducted departmental meetings to receive
input about desired days for departments to host AECOM field teams at their buildings. Taking into account each department’s
individual requests, AECOM has prepared schedules through May with field assessment teams performing visits four days a week.
The parking garage assessments that began in March are expected to be completed in May. The next assessment focus will be on
Beaches and Harbors, which are set to be pre-assessed beginning in May with full assessments beginning in June.

Roof Inaccessibility— During the month of March, California received significant rainfall.The recent rainfall allowed AECOM’s
assessment teams to better identify roof leaks or other building deficiencies exacerbated by the rain. However, in some cases, the
heavy rainfall also prevented teams from accessing the roofs of buildings due to potentially unsafe slippery conditions and high
wind. AECOM will clearly indicate in the summary notes when a roof was inaccessible. In cases where roofs were inaccessible, the
AECOM team was unable to tag any equipment located there.

Website Updates — AECOM’s web developers made significant updates to the website which caused some outages in the past
month. No additional major updates or website downtime is anticipated this month.

Project Expectations for April2016
As previously noted, AECOM teams are currently conducting assessments in the field four days a week and will continue to assess
sites at this pace for the duration of this project. Some parking garages have been more complex than anticipated, and therefore
have taken slightly longer. Any required extra time has been accommodated on Fridays when possible.

Anticipated Schedule Adjustments for April 2016
Multiple library sites for March have already been delayed due to renovations, These sites will be rescheduled once renovations
are complete.

Ongoing discovery of new buildings at Parks and Recreation sites, as well as other multi-building sites, may affect our ability to
accurately schedule pre surveys. This can occasionally result in schedule adjustments to allow assessors more time at certain sites.
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Anticipated Project Events during April 2016
04/04/2016 - A: Pre-survey BIS: 08520, Eaton Canyon Golf Course, Address: 1 150 N SIERRA MADRE VILLA, Pasadena, CA 91107

A: Pre-Survey BIS: 08165, Robert M McCurdy Nature Center, Address: 1750 N ALTADENA DRIVE, Pasadena, CA 91107

B: Survey BIS: 04072, Edward Roybal Comprehensive Health Center (1 of 4), Address: 245 S FETTERLY AyE, East Los Angeles, CA
90022

C: Survey BIS: 00440, Camp Scott (1 of 4), Address: 28700 N BOUQUET CANYON RD, Saugus, CA 91350

D: Pre-Survey BIS: 07062, ISD District 3 Facilities Operations Service Building, Address: 11236 PLAYA COURT, Culver City, CA 90230

D: Pre-Survey BIS: 05701, Civic Center Cogeneration Plan, Address: 301 N BROADWAY, Los Angeles, CA 90012

E: Survey BIS: 05077, Van Nuys Civic Child Development Center, Address: 14350 SYLVAN ST, Van Nuys, CA 91401

E: Survey BIS: 02818, District 2 Facilities Operations Service Building, Address: 29300 THE OLD ROAD, Castaic, CA 91384

F: Survey BIS: 00091, Parking Garage Lot 10- County Mall Phase II, Address: 145 N BROADWAY, Los Angeles, CA 90012

04/05/2016 - A: Pre-Survey BIS: 04620, Descanso Gardens (1 of 3), Address: 1418 DESCANSO DR, La Canada-Flintridge, CA, 91011

B: Survey BIS: 04072, Edward Roybal Comprehensive Health Center (2 of 4), Address: 245 5 FETTERLY AyE, East Los Angeles, CA
90022

C: Survey BIS: 00440, Camp Scott (2 of 4), Address: 28700 N BOUQUET CANYON RD, Saugus, CA 91350

D: Pre-Survey BIS: 07022, 07023, 07024,07025, 07029, 10230, 10234, 10895, 10903, SD Headquarters and Eastern Avenue
Complex (1 of 3), Address: 1100 N EASTERN AVE, Los Angeles, CA 90063

E: Survey BIS: 01299, Olive View Cogeneration Plant, Address: 14445 OLIVE VIEW DR, Sylmar, CA 91342

F: Survey BIS: 00090 Parking Garage Lot 18 - County Mall Phase 1(1 of 3), Address: 140 N GRAND AyE, Los Angeles, CA 90012

04/06/2016 - A: Pre-Survey BIS: 04620, Descanso Gardens (2 of 3), Address: 1418 DESCANSO DR, La Canada-Flintridge, CA, 91011

B: Survey BIS: 04072, Edward Roybal Comprehensive Health Center (3 of 4), Address: 245 S FETTERLY AVE, East Los Angeles, CA
90022

C: Survey BIS: 00440, Camp Scott (3 of 4), Address: 28700 N BOUQUET CANYON RD, Saugus, CA 91350

D: Pre-Survey BIS: 07022, 07023, 07024, 07025, 07029, 10230, 10234, 10895, 10903, SD Headquarters and Eastern Avenue
Complex (2 of 3), Address: 1100 N EASTERN AVE, Los Angeles, CA 90063

E: Survey BIS: 01077 and 01078, ISD Millwright Shop and ISD Vehicle Repair, Shop, Address: 45000 N 60TH STW, Lancaster, CA
93536

F: Survey BIS: 00090, Parking Garage Lot 18- County Mall Phase 1(2 of 3), Address: 140 N GRAND AVE, Los Angeles, CA 90012

04/07/2016 - A: Pre-Survey BIS: 04620, Descanso Gardens (3 of 3), Address: 1418 DESCANSO DR, La Canada-Flintridge, CA, 91011

B: Survey BIS: 04072, Edward Roybal Comprehensive Health Center (4 of 4), Address: 245 5 FETTERLY AyE, East Los Angeles, CA
90022

C: Survey BIS: 00440, Camp Scott (4 of 4), Address: 28700 N BOUQUET CANYON RD, Saugus, CA 91350

D: Pre-survey BIS: 07022, 07023, 07024, 07025, 07029, 10230, 10234, 10895, 1 O9O3ISD Headquarters and Eastern Avenue Complex
(3 of 3), Address: 1100 N EASTERN AVE, Los Angeles, CA 90063

E: Survey BIS: 06890, Norwood Library, Address: 4550 N PECK ROAD, El Monte, CA 91732

E: Survey BIS: 06744, Duarte Library, Address: 1301 BUENA VISTA AyE, Duarte, CA 91010

F: Survey BIS: 00090, Parking Garage Lot 18 - County Mall Phase 1(2 of 3), Address: 140 N GRAND AyE, Los Angeles, CA 90012

04/11/2016 - A: Pre-Survey BIS: 06320, Fire Pacoima (1 of 5), Address: 12605 OSBORNE ST, Pacoima, CA 91331

D: Pre-Survey BIS: 06320, Fire Pacoima (1 of 5), Address: 12605 OSBORNE ST, Pacoima, CA 91331

B: Survey BIS: 10200 and 10217, SD Pacoima Shops/Office and SD Pacoima Warehouse, Address: 12441 OSBORNE ST, Pacoima, CA
91331

C: Survey BIS: 00540, Camp Scudder (1 of 3), Address: 28750 N BOUQUET CANYON RD, Saugus, CA 91350

E: Survey BlS:05213, DPSS Belvedere AP District Office (1 of 2), Address: 5445 EWHITTIER BLVD. East Los Angeles, CA 90022

F: Survey BIS: 04495, Performing Arts Center Parking Garage - Lot 14 (1 of 4), Address: 135 N GRAND AyE, Los Angeles, CA 90012

04/12/2016 - A: Pre-Survey BIS: 06320, Fire Pacoima (2 of 5), Address: 12605 OSBORNE ST, Pacoima, CA 91331
12
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Anticipated Project Events during April 2016 (continued)
D: Pre-Survey BIS: 06320, Fire Pacoima (2 of 5), Address: 12605 OSBORNE ST, Pacoima, CA 91331

B: Survey BIS: 06718, Baldwin Park Library, Address: 4181 BALDWIN PARK BLVD, Baldwin Park, CA 91706

B: Survey BIS: 06892, Sunkist Library, Address: 840 N PUENTE AyE, La Puente, CA 91746

C: Survey BIS: 00540, Camp Scudder (2 of 3), Address: 28750 N BOUQUET CANYON RD, Saugus, CA 91350

E: Survey BIS: 05213, DPSS Belvedere AP District Office (2 of 2), Address: 5445 EWHITTIER BLVD, East Los Angeles, CA 90022

F: Survey BIS: 04495, Performing Arts Center Parking Garage - Lot 14 (2 of 4), Address: 135 N GRAND AyE, Los Angeles, CA 90012

04/13/2016 - A: Pre-Survey BIS: 06320, Fire Pacoima (3 of 5), Address: 12605 OSBORNE ST, Pacoima, CA 91331

D: Pre-Survey BIS: 06320, Fire Pacoima (3 of 5), Address: 12605 OSBORNE ST, Pacoima, CA 91331

B: Survey BIS: 06705, La Puente Library, Address: 15920 E CENTRAL AyE, La Puente, CA 91 744

C: Survey BIS: 00540, Camp Scudder (3 of 3), Address: 28750 N BOUQUET CANYON RD, Saugus, CA 91350

E: Survey BIS: 05267, Florence AP District Office (1 of 2), Address: 1740 E GAGE AyE, Los Angeles, CA 90001

E: Survey BIS: 05231, Food Stamps Fiscal Services Office (1 of 2), Address: 6367 S HOLMES AVE Los Angeles, CA 90001

F: Survey BIS: 04495, Performing Arts Center Parking Garage - Lot 14 (3 of 4), Address: 135 N GRAND AyE, Los Angeles, CA 90012

04/14/2016 - A: Pre-Survey BIS: 06320, Fire Pacoima (4 of 5), Address: 12605 OSBORNE ST, Pacoima, CA 91331

D: Pre-Survey BIS: 06320, Fire Pacoima (4 of 5), Address: 12605 OSBORNE ST, Pacoima, CA 91331

B: Survey BIS: 06766, Graham Library, Address: 1900 E FIRESTONE BLVD, Los Angeles, CA 90001

B: Survey BIS: 06760, Florence Library, Address: 1610 E FLORENCE AyE, Los Angeles, CA 90001

C: Survey BIS: 07320, ISD District 4 Monrovia Crafts Shops and Monrovia Auto Shops, Address: 1703 S MOUNTAIN AyE, Monrovia,
CA 91 010

E: Survey BIS: 05267, Florence AP District Office (2 of 2), Address: 1 740.E GAGE AyE, Los Angeles, CA 90001

E: Survey BIS: 05231, Food Stamps Fiscal Services Office (2 of 2), Address: 6367 5 HOLMES AyE, Los Angeles, CA 90001

F: Survey BIS: 04495, Performing Arts Center Parking Garage - Lot 14 (4 of 4), Address: 135 N GRAND AyE, Los Angeles, CA 90012

04/15/2016 - A: Pre-Survey BIS: 06320, Fire Pacoima (5 of 5), Address: 12605 OSBORNE ST, Pacoima, CA 91331

D: Pre-Survey BIS: 06320, Fire Pacoima (5 of 5), Address: 12605 OSBORNE ST, Pacoima, CA 91331

04/18/2016 - B: Survey BIS: 08252, Rowland Heights Park, Address: 1500 S BANIDA AVE,Rowland Heights, CA 91748

B: Survey BIS: 08430, Carolyn Rosas Activity Building, Address: 18500 FARJARDO ST, Rowland Heights, CA 91748

C: Survey 815:08562, Los Amigos Golf Course, Address: 7295 E QUILL DR, Downey, CA 90242

E: Survey BIS: 10293, Public Administrator Warehouse (1 of 3), Address: 16610 CHESTNUT ST, Industry, CA 91748

F: Survey BIS: 10724, Walt Disney Concert Hall Parking Garage - Lot 16 (1 of 6), Address: 111 S GRAND AyE, Los Angeles, CA 90012

G: Pre-Survey BIS: 08072, Santa Anita Golf Course, Address: 405 S SANTA ANITA AyE, Arcadia, CA 91007

04/19/2016 - A: Pre-Survey BIS: 06842, Rosemead Library, Address: 8800 VALLEY BLVD, Rosemead, CA 91 770

A: Pre-Survey BIS: 03728, Huntington Park Library, Address: 6518 MILES AVE, Huntington Park, CA 90255

B: Survey BIS: 03928, West Covina Regional Library, Address: 1601 WEST COVINA PARKWAY, West Covina, CA 91790

C: Survey BIS: 08287, East Rancho Dominguez Park, Address: 151165 ATLANTIC AVE, East Compton, CA 90221

D: Pre-Survey BIS: 00780, 00791, 00792, Maclaren’s Children’s Center (1 of 3), Address: 4024 N DURFEE AVE, El Monte, CA 91732

E: Survey 8lS: 10293, Public Administrator Warehouse (2 of 3), Address: 16610 CHESTNUT ST, Industry, CA 91748

F: Survey BIS: 10724, Walt Disney Concert Hall Parking Garage - Lot 16(2 of 6), Address: 111 S GRAND AVE, Los Angeles, CA 90012

G: Pre-Survey BIS: 08073 and 05672, Arcadia Park, Address: 405 S SANTA ANITA AVE, Arcadia, CA 91007

04/20/2016 - A: Pre-Survey BIS: 06846, Sorensen Library, Address: 6934 BROADWAY AyE, Whittier, CA 90606

A: Pre-Survey BIS: 10530, Los Nietos Library, Address: 11640-44 SLAUSON AyE, Santa Fe Springs, CA 90606

B: Survey 815:06891, Masao W Satow Library, Address: 14433 S CRENSHAW BLVD, Gardena, CA 90249

B: Survey BIS: 06703, Hollypark Service Center, Address: 2150W 120TH ST, Hawthorne, CA 90250
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Anticipated Project Events during April 2016 (continued)
C: Survey 815:08550, La Mirada Golf Course, Address: 1 5501 E ALICANTE RD, La Mirada, CA 90638

D: Pre-Survey BIS: 00780, 00791, 00792, Maclaren’s Children’s Center (2 of 3), Address: 4024 N DURFEE AyE, El Monte, CA 91732

E: Survey BIS: 10293, Public Administrator Warehouse (3 of 3), Address: 16610 CHESTNUT ST, Industry, CA 91748

F: Survey BIS: 10724, WaIt Disney Concert Hall Parking Garage - Lot 16 (3 of 6), Address: 111 5 GRAND AVE Los Angeles, CA 90012

G: Pre-Survey BIS: 08213, William S Hart Park (1 of 2), Address: 24151 NEWHALL AVENUE, Santa Clarita, CA 91321

04/21/2016 - A: Pre-Survey 815: 06756, El Monte Library, Address: 3224 TYLER AyE, El Monte, CA 91731

A: Pre-Survey BIS: 06754,South El Monte Library, Address: 1430 N CENTRAL AVE, South El Monte, CA 91733

B: Survey BIS: 06739, Culver City Julian Dixon Library, Address: 4975 OVERLAND AyE, Culver City, CA 90230

C: Survey 815: 08520, Eaton Canyon Golf Course, Address: 1150 N SIERRA MADRE VILLA, Pasadena, CA 91107

C: Survey BIS: 08165, Robert M McCurdy Nature Center, Address: 1 750 N ALTADENA DRIVE, Pasadena, CA 91107

D: Pre-Survey BIS: 00780, 00791, 00792 Maclaren’s Children’s Center (3 of 3), Address: 4024 N DURFEE AVE, El Monte, CA 91732

E: Survey BIS: 06701 Library Headquarters, Address: 7400 E IMPERIAL HWY, Downey, CA 90242

F: Survey BIS: 10724 WaIt Disney Concert Hall Parking Garage - Lot 16 (4 of 6), Address: 111 5 GRAND AVE, Los Angeles, CA 90012

G: Pre-Survey BIS: 08213 William S Hart Park (2 of 2), Address: 24151 NEWHALL AVENUE, Santa Clarita, CA 91321

04/25/2016 - A: Pre-Survey BIS: 08065, Alondra Golf Course, Address: 16400 S PRAIRIE AVE, Lawndale, CA 90260

B: Survey BIS: 07062, ISD District 3 Facilities Operations Service Building, Address: 11236 PLAYA COURT, Culver City, CA 90230

C: Survey BIS: 04620, Descanso Gardens (1 of 3), Address: 1418 DESCANSO DR, La Canada-Flintridge, CA 91011

D: Pre-Survey BIS: 10810, Bob Hope Patriotic Hall, Address: 1816 S FIGUEROA ST, Los Angeles, CA 90015

E: Survey BIS: 07024, SD Eastern Ave Complex Vehicle Repair Shops (1 of 4), Address: 1104 N EASTERN AVE, Los Angeles, CA 90063

F: Survey 815: 10724 Walt Disney Concert Hall Parking Garage - Lot 16 (5 of 6), Address: 111 5 GRAND AyE, Los Angeles, CA 90012

G: Pre-Survey 815: 08264, Marshall Canyon Tree Farm, Address: 6550 N STEPHENS RANCH RD, La Verne, CA 91750

G: Pre-Survey BIS: 08521, Marshall Canyon Golf Course, Address: 6100 N STEPHENS RANCH RD, La Verne, CA 91750

04/26/20 16- A: Pre-Survey BIS:06874, Gardena Mayme Library, Address: 1731 W GARDENA BLVD, Gardena, CA 90247

A: Pre-Survey BIS: 04363, Lomita Library, Address: 24200 NARBONNE AyE, Lomita, CA 90717

B: Survey BIS: 05701, Civic Center Cogeneration Plant, Address: 301 N BROADWAY, Los Angeles, CA 90012

C: Survey BIS: 04620, Descanso Gardens (2 of 3), Address: 1418 DESCANSO DR, La Canada-Flintridge, CA 91011

D: Pre-Survey BIS: 06431, San Fernando Health Center, Address: 1212 PICO ST, San Fernando, CA 91340

E: Survey BIS: 07024, ISD Eastern Ave Complex Vehicle Repair Shops (2 of 4), Address: 1104 N EASTERN AyE, Los Angeles, CA 90063

F: Survey BIS: 10724 Walt Disney Concert Hall Parking Garage - Lot 16 (6 of 6), Address: 111 5 GRAND AVE, Los Angeles, CA 90012

G: Pre-Survey BIS: 08397, Vasquez Rocks Natural Park Area, Address: 10700W ESCONDIDO CANYON RD, Agua Dulce, CA 91350

G: Pre-Survey BIS: 06741, Acton/Aqua Dulce Library, Address: 33792 CROWN VALLEY RD, Acton, CA 93510

04/27/2016 - A: Pre-Survey BIS: 06850, Le000Iand RWeaver Library, Address: 4035 TWEEDY BLVD, South Gate, CA 90280

A: Pre-Survey 815: 06888, Lynwood Library, Address: 11320 BULLIS RD, Lynwood, CA 90262

B: Survey BIS: 06770, Hawthorne Library, Address: 12700 5 GREVILLEA AyE, Hawthorne, CA 90250

B: Survey BIS: 04243, Lawndale Library, Address: 14615 BURIN AVE Lawndale, CA 90260

C: Survey BIS: 04620, Descanso Gardens (3 of 3), Address: 1418 DESCANSO DR,La Canada-Flintridge, CA 91011

D: Pre-Survey BIS: 10742, Hall of Justice, Address: 211 WTEMPLE ST, Los Angeles, CA 90012

E: Survey BIS: 07024, ISD Eastern Ave Complex Vehicle Repair Shops (3 of 4), Address: 1104 N EASTERN AyE, Los Angeles, CA 90063

F: Survey BIS: 07615, Alameda Street Garage (1 of 2), Address: 1055 N ALAMEDA ST, Los Angeles, CA 90021

G: Pre-Survey BIS: 08249, Loma Alta Park, Address: 3330 N LINCOLN AVE, Altadena, CA 91001

04/28/2016 - A: Pre-Survey BIS: 08301, Obregon Park, Address: 4021 E 1ST ST, East Los Angeles , CA 90063

14 8: Survey BIS: 06844, Dr Martin Luther King Jr Library, Address: 17906 S AVALON BLVD, Carson, CA 90746
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Anticipated Project Events during April 2016 (continued)
B: Survey BIS: 06843, Lloyd Taber Marina Del Rey Library, Address: 4533 ADMIRALTY WAY, Marina Del Rey, CA 90292

C: Survey BIS: 06887, Diamond Bar Library, Address: 1061 S GRAND AyE, Diamond Bar, CA 91765

E: Survey BIS: 07024, SD Eastern Ave Complex Vehicle Repair Shops (4 of 4), Address: 1104 N EASTERN AyE, Los Angeles, CA 90063

F: Survey BIS: 07615, Alameda Street Garage (2 of 2), Address: 1055 N ALAMEDA ST, Los Angeles, CA 90021

G: Pre-Survey BIS: 08510, Altadena Golf Course, Address: 1456 E MENDOCINO ST, Altadena, CA 91001

G: Pre-Survey BIS: 08174, Farnsworth Recreation Building, Address: 568 E MOUNT CURVE AVE, Altadena, CA 91001
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Executive Summary - April 2016
During the month of April, field teams completed assessments for 3.89 million square feet in 101 buildings. This month, the field
teams again exceeded the amount of square footage ever assessed before during the COLA project. The field teams visited a
wide variety of sites belonging to a mix of departments. Teams continued to visit parking garages, multiple camp sites and library
buildings amongst others.

AECOM’s seventh and eighth field teams are anticipated to be deployed for the early summer with the seventh team coming
onboard mid-May and the eight anticipated to be deployed at the end of May or beginning of June. Bringing these two additional
teams onboard assists with the end goal of completing assessments for the originally scoped 24.1 million square feet by the end
of February 2016.

Compared Monthly Statistics - April 2016

Square Feet Assessed ount of Buildings Assesse
LastMonth: 3,168,609 LastMonth: 117

This Month: 3,896,984 This Month: 101

Next Month (Projected): 1,800,000 Next Month (Projected): 100

Dollars Invoiced No. Departments Assessed
Last Month: $1,538,627 Last Month: 9

ThisMonth: $1,174,633 ThisMonth: 8

Next Month (Projected): 9

Summary of Deferred Maintenance Costs to Date
The County has requested an ongoing total estimate for the cost of corrective actions as part of this monthly project report.
Currently, only buildings within the Project Approval phase have associated costs, which total $88.9 million. This figure is for
approximately 522 buildings totaling 5.9 million gross square feet. Please note that these projects have not yet been formally
approved by County project staff, and are for informational (non-budgetary) purposes only. Furthermore, cost estimates to
replace building systems near the end of their service life are not included in the above figure. The service life expiration date and
replacement costs that are recorded for each barcoded building system will be included as part of the total deferred maintenance
cost in subsequent updates.

Quantity of Sites Assessed per District - Apr. 2016 Monthly Key Statistics - Apr. 2016

a District 1 Total GSF: 3,896,984

District 5 a District 2 Total Building Count: 101
(9 sites) District 1 . Quantity of Departments: 5

(15 sites) a District 3 .Quantity of Deficiencies: 2,418
District 4 a District 4
(6 sites) Quantity of Barcodes: 2,988S DistrictS Dollars Invoiced: $1,174,633

District 2
(9 sites) Percent Completed: 8.7%

District 3
(4 sites)
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List of Assessed Sites - April 2016

# Date Department BIS Site Name LACO GSF Deficiency Barcode

Quantity Quantity

1 04/04/16 Probation 00440 CampScott 0630,0631,4050, 44,817 66 162
4051, 4053, 4054,
4055, 4057, 4059,
T513,T514,Y493,
4052, 4058, 4427,
4426

2 04/04/16 Health Services 04072 Edward Roybal Health 6500 227,617 331 298
Center

3 04/04/16 Chief Executive 05077 Van Nuys Civic Child 5277 7,175 49 37
Office Development Center

4 04/04/16 Chief Executive 00091 CountyRecordsCenter Y344 211,347 56 48
Office Parking Garage Lot 10

5 04/05/16 Internal Services 00090 Parking Garage Lot 18- Y394 465,310 93 99
Department County Mall Phase I

6 04/05/16 InternalServices 01299 Olive View Co-generation X170 21,675 32 244
Department Plant

7 04/07/16 Public Library 06744 Duarte Library Y464 10,048 31 13

8 04/07/16 Public Library 06890 Norwood Library Y1 95 10,303 45 12

9 04/08/16 Internal Services 07171 lSD District 2 Facilities X338 32,071 61 27
Department Operations Service Building

10 04/11/16 Probation 00540 CampScudder 3909,3910,3911, 39,764 55 151
3912, 3913, 3914,
T41 1, 3909-1,
3909-2, 6074,
4315, 4317,T41 1-
1, T5 19

1 1 04/1 1/16 Public Social 05213 Belvedere AP District Office 5428 70,493 107 81
Services

12 04/11/16 InternalServices 10200 Pacoima Shops 1794, 1796, 1797, 4,443 42 21
Department 1796-1

13 04/11/16 InternalServices 10217 Pacoima Warehouse 5308 9,696 27 25
Department

14 04/12/16 Public Library 06718 Baldwin Park Library 5497 15,555 20 28

15 04/12/16 Public Library 06892 Sunkist Library Y249 8,314 21 13

16 04/12/16 Internal Services 04495 Performing Arts Center L579 702,820 188 145
Department Parking Garage - Lotl4

17 04/13/16 PublicSocial 05267 FlorenceAPDistrictOffice C740 60,000 81 51
Services

18 04/13/16 PublicLibrary 06705 LaPuenteLibrary 5480 14,023 10 28

19 04/14/16 Public Library 06760 Florence Library Y425 5,124 28 18

20 04/14/16 Public Library 06766 Graham Library Y426 5,125 27 19
21 04/14/16 Internal Services 07320 ISD District 4 Monrov 4096, 4168 27,912 37 105

Department Crafts Shops and Auto
Shops

22 04/18/16 Parksand 08252 RowlandHeightsPark 6570,6571 5,809 18 29
Recreation
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# Date Department BIS Site Name LACO GSF Deficiency Barcode
Quantity Quantity

23 04/18/16 Parks and 08430 Carolyn Rosas Recreation 6303, 6303 1 9,851 33 35
Recreation Building X030

24 04/18/16 Parks and 08562 LosAmigosGolfCourse 5390,5391,5341, Calculatinge Cal uating Calculating
Recreation Y252, 5340, Y25 1,

5392
25 04/18/16 Treasurerand 10293 Public Administrator A010 120,000 56 37

Tax Collector Warehouse

26 04/1 8/16 Internal Services 10724 WaIt Disney Concert Hall L71 6 997,000 115 116
Department Parking Garage

27 04/19/16 PublicLibrary 03928 WestCovinaRegional 4982 42,345 62 81
Library

28 04/19/16 Parks and 08287 East Rancho Dominguez 6329 Calculating Calculating Calculating
Recreation Park Community Center

29 04/20/16 PublicLibrary 06703 HollyparkServiceCenter Y393 7,776 33 29

30 04/20/16 PublicLibrary 06891 MasaoWSatowLibrary 6721 6,639 30 10

31 04/20/16 Parks and 08550 La Mirada Golf Course 4710,4714, 5146 23,651 33 72
Recreation

32 04/21/16 Public Library 06701 Public Library Headquarters A755, A755-1 70,000 69 94

33 04/21/16 Public Library 06739 Julian Dixon Library 5708 21,406 33 52

34 04/21/16 Parksand 08165 RobertMMcCurdyNature 5029 9,468 8 17
Recreation Center

35 04/21/16 Parks and 08520 Eaton Canyon Golf Course 3068, 4712,4712- Calculating* Calculating Calculating
Recreation 1,4713

36 04/25/16 Parksand 04620 DescansoGardens Y675,Y677,4333, 45,077 49 106
Recreation 4336, 4341, 5889,

5555-1, 5555-2,
4436-1, 4340,
4607-1, 5888,
Y674, Y675-2,
4607, 5887, 4331,
5555, Y676-1

37 04/25/16 Internal Services 07024 Eastern Ave Complex 5865 230,668 123 542
Department Vehicle Repair Shops

38 04/25/16 Internal Services 07062 SD District 3 Facilities X197 30,660 50 60
Department Operations Service Building

39 04/25/16 Internal Services 07615 Alameda Street Garage 5808 21 2,442 150 83
Department

40 04/27/16 PublicLibrary 04243 LawndaleLibrary 5605 17,360 25 41

41 04/27/16 PublicLibrary 06770 HawthorneLibrary 4704 16,949 59 73

42 04/28/16 PublicLibrary 06843 LloydTaberMarinaDelRey X334 7,694 41 17
Library

43 04/28/16 Public Library 06844 Dr. Martin Luther King Jr. 6087 7,400 24 24
Library

Totals 101 buildings 3,896,984 2,418 2,988

~These sites will he revisited over the summer due to a variety of factors. Please refer to the’Project Issues and Resolutions’ section of this report for a more in

depth discussion
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Map of Sites Visited (Assessment and Pre-assessment) - April 2016
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Schedule Adjustments - April 2016
Schedule adjustments made during February affected the following sites: -

Project Cancellations:

• Mira Loma — lSD Hangar 2/Crafts Maintenance Shop (BIS 01060)

• DPSS Food Stamps/Fiscal Services Office (BIS 05231)

Rescheduled Sites:

• ISD District 2 Facilities Operations Service Building (BIS 07171)

• ISD Pacoima Supervisor’s Residence and Garage (BIS 10200)

• Whittier Narrows Park (BIS 07961)

• PCHS DT CTR — Cogeneration Plant (BIS 02818)

• Vasquez Rocks Natural Park Area (BIS: 08397)

• Acton/Aqua Dulce Library (BIS 06741)

• ISD Millwright Shop (BIS 01077)

• ISD Vehicle Repair Shop (BIS 01078)

• Civic Center Cogeneration Plant (05701)

List of Key Project Events during April 2016
04/04/2016 - A: Pre-survey BIS: 08520, Eaton Canyon Golf Course, Address: 1150 N SIERRA MADRE VILLA, Pasadena, CA 91107

A: Pre-Survey BIS: 08165, Robert M McCurdy Nature Center, Address: 1750 N ALTADENA DRIVE, Pasadena, CA 91107

B: Survey BIS: 04072, Edward Roybal Comprehensive Health Center (1 of 4), Address: 245 5 FETTERLY AyE, East Los Angeles, CA
90022

C: Survey BIS: 00440, Camp Scott (1 of 4), Address: 28700 N BOUQUET CANYON RD, Saugus, CA 91350

D: Pre-Survey BIS: 07062, ISD District 3 Facilities Operations Service Building, Address: 11236 PLAYA COURT, Culver City, CA 90230

D: Pre-Survey BIS: 05701, Civic Center Cogeneration Plan, Address: 301 N BROADWAY, Los Angeles, CA 90012

E: Survey BIS: 05077, Van Nuys Civic Child Development Center, Address: 14350 SYLVAN ST,Van Nuys, CA 91401

F: Survey BIS: 00091, Parking Garage Lot 10- County Mall Phase II, Address: 145 N BROADWAY, Los Angeles, CA 90012

04/05/2016 - A: Pre Survey BIS: 04620, Descanso Gardens (1 of 3), Address: 1418 DESCANSO DR, La Canada-Flintridge, CA, 91011

B: Survey BIS: 04072, Edward Roybal Comprehensive Health Center (2 of 4), Address: 245 S FETTERLY AyE, East Los Angeles, CA
90022

C: Survey BIS: 00440, Camp Scott (2 of 4), Address: 28700 N BOUQUET CANYON RD, Saugus, CA 91350

D: Pre-Survey BIS: 07022,07023,07024,07025,07029, 10230, 10234, 10895, 10903, ISD Headquarters and Eastern Avenue
Complex (1 of 3), Address: 1100 N EASTERN AyE, Los Angeles, CA 90063

E: Survey 815: 01299, Olive View Cogeneration Plant, Address: 1444~ OLIVE VIEW DR, Sylmar, CA 91342

F: Survey BIS: 00090 Parking Garage Lot 18- County Mall Phase 1(1 of 3), Address: 140 N GRAND AVE, Los Angeles, CA 90012

04/06/2016 - A: Pre-Survey BIS: 04620, Descanso Gardens (2 of 3), Address: 1418 DESCANSO DR, La Canada-Flintridge, CA, 91011

B: Survey BIS: 04072, Edward Roybal Comprehensive Health Center (3 of 4), Address: 245 S FETTERLY AyE, East Los Angeles, CA
90022

C: Survey BIS: 00440, Camp Scott (3 of 4), Address: 28700 N BOUQUET CANYON RD, Saugus, CA 91350

D: Pre-Survey BIS: 07022, 07023, 07024, 07025, 07029, 10230, 10234, 10895, 10903, ISD Headquarters and Eastern Avenue
Complex (2 of 3), Address: 1100 N EASTERN AVE, Los Angeles, CA 90063

E: Survey BIS: 01077 and 01078, SD Millwright Shop and SD Vehicle Repair, Shop, Address: 45000 N 60TH ST W, Lancaster, CA
93536

F: Survey BIS: 00090, Parking Garage Lot 18 - County Mall Phase 1(2 of 3), Address: 140 N GRAND AVE, Los Angeles, CA 90012
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List of Key Project Events during April 2016 (continued)
04/07/2016 - A: Pre-Survey BIS: 04620, Descanso Gardens (3 of 3), Address: 1418 DESCANSO DR, La Canada-Flintridge, CA, 91011

B: Survey BIS: 04072, Edward Roybal Comprehensive Health Center (4 of 4), Address: 245 5 FETTERLY AyE, East Los Angeles, CA
90022

C: Survey BIS: 00440, Camp Scott (4 of 4), Address: 28700 N BOUQUET CANYON RD, Saugus, CA 91350

D: Pre-survey BIS: 07022,07023,07024,07025,07029, 10230, 10234, 10895, 109031SD Headquarters and Eastern Avenue Complex
(3 of 3), Address: 1100 N EASTERN AyE, Los Angeles, CA 90063

E: Survey BIS: 06890, Norwood Library, Address: 4550 N PECK ROAD, El Monte, CA 91732

E: Survey BIS: 06744, Duarte Library, Address: 1301 BUENA VISTA AyE, Duarte, CA 91010

F: Survey BIS: 00090, Parking Garage Lot 18- County Mall Phase 1(2 of 3), Address: 140 N GRAND AyE, Los Angeles, CA 90012

04/08/2016 - E: Survey BIS: 07171, District 2 Facilities Operations Service Building, Address: 13811 DEL SUR ST. San Fernando, CA
91340

04/11/2016-A: Pre-Survey BIS: 06320, Fire Pacoima (1 of 5), Address: 12605 OSBORNE ST, Pacoima, CA 91331

D: Pre-Survey BIS: 06320, Fire Pacoima (1 of 5), Address: 12605 OSBORNE ST, Pacoima, CA 91331

B: Survey BIS: 10200 and 10217, ISD Pacoima Shops/Office and ISD Pacoima Warehouse, Address: 12441 OSBORNE ST, Pacoima, CA
91331

C: Survey 815: 00540, Camp Scudder (1 of 3), Address: 28750 N BOUQUET CANYON RD, Saugus, CA 91350

E: Survey BIS: 05213, DPSS Belvedere AP District Office (1 of 2), Address: 5445 EWHITTIER BLVD, East Los Angeles, CA 90022

F: Survey BIS: 04495, Performing Arts Center Parking Garage - Lot 14 (1 of 4), Address: 135 N GRAND AyE, Los Angeles, CA 90012

04/12/2016 - A: Pre-Survey BIS: 06320, Fire Pacoima (2 of 5), Address: 12605 OSBORNE ST, Pacoima, CA 91331

D: Pre-Survey BIS: 06320, Fire Pacoima (2 of 5), Address: 12605 OSBORNE ST, Pacoima, CA 91331

B: Survey 815: 06718, Baldwin Park Library, Address: 4181 BALDWIN PARK BLVD, Baldwin Park, CA 91706

B: Survey BIS: 06892, Sunkist Library, Address: 840 N PUENTE AyE, La Puente, CA 91 746

C: Survey 815: 00540, Camp Scudder (2 of 3), Address: 28750 N BOUQUET CANYON RD, Saugus, CA 91350

E: Survey BIS: 05213, DPSS Belvedere AP District Office (2 of 2), Address: 5445 E WHITTIER BLVD, East Los Angeles, CA 90022

F: Survey BIS: 04495, Performing Arts Center Parking Garage - Lot 14 (2 of 4), Address: 135 N GRAND AyE, Los Angeles, CA 90012

04/13/2016 - A: Pre-Survey BIS: 06320, Fire Pacoima (3 of 5), Address: 12605 OSBORNE ST, Pacoima, CA 91331

D: Pre-Survey BIS: 06320, Fire Pacoima (3 of 5), Address: 12605 OSBORNE ST, Pacoima, CA 91331

B: Survey BIS: 06705, La Puente Library, Address: 15920 E CENTRAL AyE, La Puente, CA 91744

C: Survey 815: 00540, Camp Scudder (3 of 3), Address: 28750 N BOUQUET CANYON RD, Saugus, CA 91350

E: Survey BIS: 05267, Florence AP District Office (1 of 2), Address: 1740 E GAGE AyE, Los Angeles, CA 90001

E: Survey BIS: 05231, Food Stamps Fiscal Services Office (1 of 2), Address: 63675 HOLMES AVE Los Angeles, CA 90001

F: Survey BIS: 04495, Performing Arts Center Parking Garage - Lot 14 (3 of 4), Address: 135 N GRAND AVE. Los Angeles, CA 90012

04/14/2016 - A: Pre-Survey BIS: 06320, Fire Pacoima (4 of 5), Address: 12605 OSBORNE ST, Pacoima, CA 91331

D: Pre-Survey BIS: 06320, Fire Pacoima (4 of 5), Address: 12605 OSBORNE ST, Pacoima, CA 91331

B: Survey BIS: 06766, Graham Library, Address: 1900 E FIRESTONE BLVD, Los Angeles, CA 90001

B: Survey BIS: 06760, Florence Library, Address: 1610 E FLORENCE AyE, Los Angeles, CA 90001

C: Survey BIS: 07320, SD District 4 Monrovia Crafts Shops and Monrovia Auto Shops, Address: 1703 S MOUNTAIN AyE, Monrovia,
CA 91010

E: Survey BIS: 05267, Florence AP District Office (2 of 2), Address: 1740 E GAGE AyE, Los Angeles, CA 90001

E: Survey BIS: 05231, Food Stamps Fiscal Services Office (2 of 2), Address: 6367 S HOLMES AyE, Los Angeles, CA 90001

F: Survey BIS: 04495, Performing Arts Center Parking Garage - Lot 14 (4 of 4), Address: 135 N GRAND AyE, Los Angeles, CA 90012

04/15/2016 - A: Pre-Survey BIS: 06320, Fire Pacoima (5 of 5), Address: 12605 OSBORNE ST, Pacoima, CA 91331

D: Pre-Survey 815:06320, Fire Pacoima (5 of 5), Address: 12605 OSBORNE ST, Pacoima, CA 91331
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04/18/2016 - B: Survey BIS: 08252, Rowland Heights Park, Address: 1500 S BANIDA AVE, Rowland Heights, CA 91 748

B: Survey BIS: 08430, Carolyn Rosas Activity Building, Address: 18500 FARJARDO ST, Rowland Heights, CA 91748

C: Survey BIS: 08562, Los Amigos Golf Course, Address: 7295 E QUILL OR, Downey, CA 90242

E: Survey BIS: 10293, Public Administrator Warehouse (1 of 3), Address: 16610 CHESTNUT ST, Industry, CA 91748

F: Survey BIS: 10724, Walt Disney Concert Hall Parking Garage - Lot 16 (1 of 6), Address: 111 5 GRAND AyE, Los Angeles, CA 90012

G: Pre-Survey BIS: 08072, Santa Anita Golf Course, Address: 405 S SANTA ANITA AyE, Arcadia, CA 91007

04/19/2016 - A: Pre-Survey BIS: 06842, Rosemead Library, Address: 8800 VALLEY BLVD, Rosemead, CA 91770

A: Pre-Survey BIS: 03728, Huntington Park Library, Address: 6518 MILES AyE, Huntington Park, CA 90255

8: Survey BIS: 03928, West Covina Regional Library, Address: 1601 WEST COVINA PARKWAY, West Covina, CA 91790

C: Survey BIS: 08287, East Rancho Dominguez Park, Address: 151165 ATLANTIC AyE, East Compton, CA 90221

0: Pre-Survey BIS: 00780, 00791, 00792, Maclaren’s Children’s Center (1 of 3), Address: 4024 N DURFEE AyE, El Monte, CA 91732

E: Survey BIS: 10293, Public Administrator Warehouse (2 of 3), Address: 16610 CHESTNUT ST, Industry, CA 91748

F: Survey BIS: 10724, WaIt Disney Concert Hall Parking Garage - Lot 16 (2 of 6), Address: 111 5 GRAND AyE, Los Angeles, CA 90012

G: Pre-Survey BIS: 08073 and 05672, Arcadia Park, Address: 405 S SANTA ANITA AyE, Arcadia, CA 91007

04/20/2016 - A: Pre-Survey BIS: 06846, Sorensen Library, Address: 6934 BROADWAY AyE, Whittier, CA 90606

A: Pre-Survey BIS: 10530, Los Nietos Library, Address: 11640-44 SLAUSON AyE, Santa Fe Springs, CA 90606

B: Survey BIS: 06891, Masao W Satow Library, Address: 14433 S CRENSHAW BLVD, Gardena, CA 90249

B: Survey BIS: 06703, Hollypark Service Center, Address: 2150W 120TH ST, Hawthorne, CA 90250

C: Survey BIS: 08550, La Mirada Golf Course, Address: 15501 E ALICANTE RD, La Mirada, CA 90638

0: Pre-Survey BIS: 00780, 00791, 00792, Maclaren’s Children’s Center (2 of 3), Address: 4024 N DURFEE AVE, El Monte, CA 91732

E: Survey BIS: 10293, Public Administrator Warehouse (3 of 3), Address: 16610 CHESTNUT ST, Industry, CA 91748

F: Survey BIS: 10724, WaIt Disney Concert Hall Parking Garage - Lot 16 (3 of 6), Address: 111 5 GRAND AyE, Los Angeles, CA 90012

G: Pre-Survey BIS: 08213, William S Hart Park (1 of2), Address: 24151 NEWHALL AVENUE, Santa Clarita, CA 91321

04/21/2016 - A: Pre-Survey BIS: 06756, El Monte Library, Address: 3224 TYLER AyE, El Monte, CA 91731

A: Pre-Survey BIS: 06754,South El Monte Library, Address: 1430 N CENTRAL AVE, South El Monte, CA 91733

B: Survey BIS: 06739, Culver City Julian Dixon Library, Address: 4975 OVERLAND AyE, Culver City, CA 90230

C: Survey BIS: 08520, Eaton Canyon Golf Course, Address: 1150 N SIERRA MADRE VILLA, Pasadena, CA 91107

C: Survey BIS: 08165, Robert M McCurdy Nature Center, Address: 1 750 N ALTADENA DRIVE, Pasadena, CA 91107

D: Pre-Survey BIS: 00780,00791,00792 Maclaren’s Children’s Center (3 of 3), Address: 4024 N DURFEE AyE, El Monte, CA 91732

E: Survey BIS: 06701 Library Headquarters, Address: 7400 E IMPERIAL HWY, Downey, CA 90242

F: Survey BIS: 10724 Walt Disney Concert Hall Parking Garage - Lot 16 (4 of 6), Address: 111 5 GRAND AVE, Los Angeles, CA 90012

G: Pre-Survey BIS: 08213 William S Hart Park (2 of 2), Address: 24151 NEWHALL AVENUE, Santa Clarita, CA 91321

04/25/2016 - A: Pre-Survey BIS: 08065, Alondra Golf Course, Address: 16400 S PRAIRIE AyE, Lawndale, CA 90260

B: Survey BIS: 07062, ISO District 3 Facilities Operations Service Building, Address: 11236 PLAYA COURT, Culver City, CA 90230

C: Survey BIS: 04620, Descanso Gardens (1 of 3), Address: 1418 DESCANSO OR, La Canada-Flintridge, CA 91011

D: Pre-Survey BIS: 10810, Bob Hope Patriotic Hall, Address: 1816 S FIGUEROA ST, Los Angeles, CA 90015

E: Survey BIS: 07024, ISO Eastern Ave Complex Vehicle Repair Shops (1 of 4), Address: 1104 N EASTERN AyE, Los Angeles, CA 90063

F: Survey BIS: 10724 WaIt Disney Concert Hall Parking Garage - Lot 16 (5 of 6), Address: 111 S GRAND AyE, Los Angeles, CA 90012

G: Pre-Survey BIS: 08264, Marshall Canyon Tree Farm, Address: 6550 N STEPHENS RANCH RO, La Verne, CA 91750

G: Pre-Survey BIS: 08521, Marshall Canyon Golf Course, Address: 6100 N STEPHENS RANCH RD, La Verne, CA 91 750
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List of Key Project Events during April 2016 (continued)
04/26/2016 - A: Pre-Survey BIS: 06874, Gardena Mayme Library, Address: 1731 W GARDENA BLVD, Gardena, CA 90247

A: Pre-Survey BIS: 04363, Lomita Library, Address: 24200 NARBONNE AyE, Lomita, CA 90717

B: Survey 815: 05701, Civic Center Cogeneration Plant, Address: 301 N BROADWAY, Los Angeles, CA 90012

C: Survey BIS: 04620, Descanso Gardens (2 of 3), Address: 1418 DESCANSO DR, La Canada-Flintridge, CA 91011

D: Pre-Survey 81S: 06431, San Fernando Health Center, Address: 1212 PICO ST, San Fernando, CA 91340

E: Survey 815: 07024, SD Eastern Ave Complex Vehicle Repair Shops (2 of 4), Address: 1104 N EASTERN AyE, Los Angeles, CA 90063

F: Survey BIS: 10724 Walt Disney Concert Hall Parking Garage - Lot 16 (6 of 6), Address: 111 5 GRAND AyE, Los Angeles, CA 90012

G: Pre-Survey BIS: 08397, Vasquez Rocks Natural Park Area, Address: 10700W ESCONDIDO CANYON RD, Agua Dulce, CA 91350

G: Pre-Survey BIS: 06741, Acton/Aqua Dulce Library, Address: 33792 CROWN VALLEY RD, Acton, CA 93510

04/27/2016 - A: Pre-Survey BIS: 06850, Leland R Weaver Library, Address: 4035 TWEEDY BLVD, South Gate, CA 90280

A: Pre-Survey 81S: 06888, Lynwood Library, Address: 11320 BULLIS RD, Lynwood, CA 90262

B: Survey 815: 06770, Hawthorne Library, Address: 12700 5 GREVILLEA AVE, Hawthorne, CA 90250

B: Survey BIS: 04243, Lawndale Library, Address: 14615 BURIN AVE. Lawndale, CA 90260

C: Survey BIS: 04620, Descanso Gardens (3 of 3), Address: 1418 DESCANSO DR, La Canada-Flintridge, CA 91011

D: Pre-Survey BIS: 10742, Hall of Justice, Address: 211 WTEMPLE ST, Los Angeles, CA 90012

E: Survey BIS: 07024, ISD Eastern Ave Complex Vehicle Repair Shops (3 of 4), Address: 1104 N EASTERN AVE, Los Angeles, CA 90063

F: Survey BIS: 07615, Alameda Street Garage (1 of 2), Address: 1055 N ALAMEDA ST. Los Angeles, CA 90021

G: Pre-Survey BIS: 08249, Loma Alta Park, Address: 3330 N LINCOLN AVE, Altadena, CA 91001

04/28/2016 - A: Pre-Survey BIS: 08301, Obregon Park, Address: 4021 E 1ST ST, East Los Angeles , CA 90063

B: Survey BIS: 06844, Dr Martin Luther King Jr Library, Address: 17906 5 AVALON BLVD, Carson, CA 90746

B: Survey BIS: 06843, Lloyd Taber Marina Del Rey Library, Address: 4533 ADMIRALTY WAY, Marina Del Rey, CA 90292

C: Survey BIS: 06887, Diamond Bar Library, Address: 1061 5 GRAND AyE, Diamond Bar, CA 91765

E: Survey BIS: 07024, SD Eastern Ave Complex Vehicle Repair Shops (4 of 4), Address: 1104 N EASTERN AyE, Los Angeles, CA 90063

F: Survey BIS: 07615, Alameda Street Garage (2 of 2), Address: 1055 N ALAMEDA ST, Los Angeles, CA 90021

G: Pre-Survey BIS: 08510, Altadena Golf Course, Address: 1456 E MENDOCINO ST, Altadena, CA 91001

G: Pre-Survey 815: 081 74, Farnsworth Recreation Building, Address: 568 E MOUNT CURVE AVE, Altadena, CA 91001
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Project Issues and Resolutions
Local Site Cooperation - With an increased frequency of site visits, intradepartmental miscommunication is becoming more
frequent. In certain cases, there were sites whose representatives not aware of the impending building assessment. When this
occurs, staff are generally unavailable to unlock all doors or may not be able to communicate hidden malfunctions that may
otherwise be missed during a rapid visual inspection. In more extreme cases, certain sites are not at all aware of the County’s
Deferred Maintenance Program, and have reacted with uncooperative or slightly hostile attitudes towards the surprise visit of the
assessment teams. One possible resolution identified is for the field teams to be introduced by a trusted County employee, such as
an ISD employee.

Site Escorts and Safety The safety of the assessment teams is one related issue worth mentioning separately. County escorts at
sites like co-generation plants are indispensable to ensuring personnel safety. For instance, the assessment at the Civic Center
Co-generation Plant was suspended when unknown types of steam leaks and chemicals were encountered. Without available
guidance, the team was required to stop its work for the day. This site will be rescheduled after a dedicated meeting takes place to
coordinate and balance the staff’s availability with the duration of the assessment.

Seasonality and Scheduling - Two upcoming departments; Parks and Recreation and Beaches and Harbors, have particularly
intense workloads during the summer. However, to fully realize the schedule acceleration effort (discussed in the March monthly
report), these sites must continue to allow access to the assessment teams. Meetings with each department’s maintenance
managers have allowed a very fine-tuned scheduling strategy that may be applied to each departmental region.

Roof Inaccessibility - In the previous month’s report it was noted that weather prevented teams from accessing certain roofs. These
sites will be revisited over the next few months to complete the assessments of these vital building systems.

Website Updates — AECOM’s web developers have completed a significant phase of design development. AECOM is soliciting
feedback from CEO and ISD leaders at to how the data reporting may be tweaked for optimized use (graphic user interface) and
building research in the long-term. Once these refinements are implemented, instructional materials and data documentation will
begin.

Project Expectations for May 2016
• All field teams will continue to conduct building surveys four days a week, other than the pre-survey teams performing pre

assessments for the Parks and Recreation department. These pre-assessment teams will be in the field only three days a week
so that they have an extra day to draw and prepare floorplans.

• The 7th field team, Team G, will begin conducting pre-surveys on May 12.

• The 8th field team, Team H will be delayed or cancelled due to a more limited schedule for Beaches and Harbors than
originally expected.

• Team F, the parking garage team, will complete the assessment of the final in-scope parking garage in mid-May (excluding BIS
10767, which has already had structural assessments done this is to be assessed in June).

• Assessment teams will begin to assess Beaches and Harbors sites in the middle of May.

Anticipated Schedule Adjustments for May 2016
Fairly significant adjustments are expected to be made to upcoming Beaches and Harbors sites. These revisions are due to
inaccuracies in the County’s legacy BDR records. However, a project meeting with Beaches and Harbors in early May should result
in updated property information. In addition, Beaches and Harbors will put forward an assessment sequencing strategy based on
their best maintenance practices.
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Anticipated Project Events during May 2016
05/02/2016- A: Pre-survey BIS: 10925, Claude Hudson Comprehensive Health Center Clinic (Follow-Up), Address: 2916 S HOPE ST,
Los Angeles, CA 90007

B: Survey BIS:08065, Alondra Golf Course, Address: 16400 S PRAIRIE AyE, Lawndale, CA 90260

C: Survey BIS: 00780, 00791,00792, Maclaren’s Children’s Center (1 of 6), Address: 4024 N DURFEE AyE, El Monte, CA 91732

D: Pre-survey BIS: 04163, Malibu Library, Address: 23555W CIVIC CENTER WAY, Malibu, CA 90265

D: Pre-survey BIS: 04162, Malibu Admin Center, Address: 23523W CIVIC CENTER WAY, Malibu, CA 90265

E: Survey BIS: 07023, ISD Eastern Avenue Complex Crafts Shops/Warehouse (1 of 4), Address: 1102 N EASTERN AVE, Los Angeles,
CA 90063

F: Survey BIS: 00859, Arraignment Court Lot 75 Parking Structure (1 of 3), Address: 429 BAUCHET ST, Los Angeles, CA 90012

05/03/2016 - A: Pre-survey BIS: 06824, Pico Rivera Library, Address: 9001 MINES AVE, Pico Rivera, CA 90660

A: Pre-survey BIS: 06827, Rivera Library, Address: 7828 S SERAPIS AyE, Pico Rivera, CA 90660

B: Survey BIS: 06756, El Monte Library, Address: 3224 TYLER AyE, El Monte, CA 91731

B: Survey BIS: 06754, South El Monte Library, Address: 1430 N CENTRAL AVE, South El Monte, CA 91733

C: Survey BIS: 00780, 00791, 00792, Maclaren’s Children’s Center (2 of 6), Address: 4024 N DURFEE AyE, El Monte, CA 91732

D: Pre-survey BIS: 08369, Sorensen Park, Address: 11419 ROSEHEDGE DR, Whittier, CA 90606

E: Survey BIS: 07023, ISD Eastern Avenue Complex Crafts Shops/Warehouse (2 of 4), Address: 1102 N EASTERN AVE, Los Angeles,
CA 90063

F: Survey BIS: 00859, Arraignment Court Lot 75 Parking Structure (2 of 3), Address: 429 BAUCHET ST, Los Angeles, CA 90012

05/04/2016 - A: Pre-survey BIS: 06723, Anthony Quinn Library, Address: 3965 E CESAR CHAVEZ AVE, East Los Angeles, CA 90063

A: Pre-survey BIS: 06748, East Los Angeles Library, Address: 4837 E 3RD ST, Los Angeles, CA 90022

B: Survey BIS: 00091, County Records Center (1 of 2), Address: 222 N HILL ST, Los Angeles, CA 90012

C: Survey BIS: 00780, 00791, 00792, Maclaren’s Children’s Center (3 of 6), Address: 4024 N DURFEE AVE, El Monte, CA 91 732

D: Pre-survey BIS: 08090, Belvedere Park and Proposition A Field Office, Address: 4914 E CESAR CHAVEZ AVE, East Los Angeles, CA
90022

E: Survey BIS: 07023, ISD Eastern Avenue Complex Crafts Shops/Warehouse (3 of 4), Address: 1102 N EASTERN AyE, Los Angeles,
CA 90063

F: Survey BIS: 00859, Arraignment Court Lot 75 Parking Structure (3 of 3), Address: 429 BAUCHET ST, Los Angeles, CA 90012

05/05/2016 - A: Pre-survey BIS: 06860, Temple City Library, Address: 5939 GOLDEN WEST AVE. Temple City, CA 91780

A: Pre-survey BIS: 06838, San Gabriel Library, Address: 500 5 DEL MAR AVE, San Gabriel, CA 91 776

B: Survey BIS: 00091, County Records Center (2 of 2), Address: 222 N HILL ST, Los Angeles, CA 90012

C: Survey BIS: 00780, 00791, 00792, Maclaren’s Children’s Center (4 of 6), Address: 4024 N DURFEE AyE, El Monte, CA 91732

D: Pre-survey BIS: 10230, SD Eastern Avenue Complex Telecom Branch Building, Address: 1110 N EASTERN AyE, Los Angeles, CA
90063

D: Pre-survey BIS: 10234, Telecom Butler Building, Address: 1112 N EASTERN AVE, Los Angeles, CA 90063

D: Pre-survey BIS: 10903, Telecom Drafting Trailer, Address: 1110 N EASTERN AVE, Los Angeles, CA 90063

E: Survey BIS: 07023, ISD Eastern Avenue Complex Crafts Shops/Warehouse (4 of 4), Address: 1102 N EASTERN AVE, Los Angeles,
CA 90063

F: Survey BIS: 00701, Los Padrinos Parking Structure, Address: 7281 E QUILL DR, Downey, CA 90242

05/09/2016 - A: Pre-survey BIS: 00322, Medical Examiner-Coroner, Address: 1102 N MISSION RD, Los Angeles, CA 90033

B: Survey BIS: 06431, San Fernando Health Center, Address: 1212 PICO ST, San Fernando, CA 91340

C: Survey BIS: 00780,00791,00792, Maclaren’s Children’s Center (5 of 6), Address: 4024 N DURFEE AVE, El Monte, CA 91732

D: Pre-survey BIS: 08570, Washington Golf Course, Address: 1930W 120TH ST, Los Angeles, CA 90047

E: Survey BIS: 07022, ISD Administrative Headquarters (1 of 2), Address: 1100 N EASTERN AyE, Los Angeles, CA 90063

12



County of Los Angeles Deferred Maintenance Program Services -Monthly Report - April2016

Anticipated Project Events during May 2016 (continued)
F: Survey BIS: 10741, Hall of Justice Parking Garage (1 of 2), Address: 211 W TEMPLE ST, Los Angeles, CA 90012

05/10/2016 - A: Pre-survey 815: 10421, Harry Hufford Regristrar-Recorder/Co Clerk (1 of 3), Address: 12400 E IMPERIAL HWY,
Norwalk, CA 90650

B: Survey BIS: 06842, Rosemead Library, Address: 8800 VALLEY BLVD. Rosemead, CA 91770

C: Survey BIS: 00780, 00791, 00792, Maclaren’s Children’s Center (6 of 6), Address: 4024 N DURFEE AyE, El Monte, CA 91732

D: Pre-survey BIS: 08267, Mayberry Park, Address: 13201 E MEYER RD, Whittier, CA 90605

E: Survey BIS: 07022, ISD Administrative Headquarters (2 of 2), Address: 1100 N EASTERN AVE, Los Angeles, CA 90063

F: Survey BIS: 10741, Hall of Justice Parking Garage (2 of 2), Address: 211 W TEMPLE ST, Los Angeles, CA 90012

05/11/2016 - A: Pre-survey BIS: 10421, Harry Hufford Regristrar-Recorder/Co Clerk (2 of 3), Address: 12400 E IMPERIAL HWY,
Norwalk, CA 90650

B: Survey 815:06874, Gardena Mayme Dear Library, Address: 1731 W GARDENA BLVD, Gardena, CA 90247

C: Survey BIS: 08301, Obregon Park, Address: 4021 E 1ST ST. East Los Angeles, CA 90063

D: Pre-survey BIS: 08082, Eastside Eddie Heredia Boxing Club, Address: 5127 E OLYMPIC BLVD, East Los Angeles, CA 90022

E: Survey BIS: 10230, ISD Eastern Avenue Complex Telecom Branch Building, Address: 1110 N EASTERN AyE, Los Angeles, CA 90063

F: Survey BIS: 06320, Fire Pacoima (1 of 8), Address: 12605 OSBORNE ST, Pacoima, CA 91331

05/1 2/2016 - A: Pre-survey BIS: 10421 Harry Hufford Regristrar-Recorder/Co Clerk (3 of 3), Address: 12400 E IMPERIAL HWY,
Norwalk, CA 90650

B: Survey BIS: 03728, Huntington Park Library, Address: 6518 MILES AVE, Huntington Park, CA 90255

C: Survey BIS: 01077, ISD Millwright Shop, Address: 45000 N 60TH STW, Lancaster, CA 93536

C: Survey BIS: 01078, ISD Vehicle Repair, Shop, Address: 45000 N 60TH ST W, Lancaster, CA 93536

D: Pre-survey BIS: 08231, Ruben Salazar Park, Address: 3864 EWHITTIER BLVD, East Los Angeles, CA 90023

E: Survey BIS: 10234, ISD Eastern Avenue Complex Telecom Butler Building, Address: 1112 N EASTERN AyE, Los Angeles, CA 90063

E: Survey BIS:10895, Operations Center, Address: 1104 N EASTERN AyE, Los Angeles ,CA 90063

E: Survey BIS: 10903, Telecom Drafting Trailer, Address: 1110 N EASTERN AVE, Los Angeles, CA 90063

F: Survey BIS: 06320, Fire Pacoima (2 of 8), Address: 12605 OSBORNE ST, Pacoima, CA 91331

G: Pre-survey 815: 03628, Clifton M Brakensiek Library, Address: 9945 E FLOWER ST, Bellflower, CA 90706

G: Pre-survey BIS: 06704, Norwalk Library, Address: 12350 E IMPERIAL HWY, Norwalk ,CA 90650

H: Pre-survey BIS: 08228, Ladera Park, Address: 6027 LADERA PARK AVE. Los Angeles, CA 90056

05/16/2016 - A: Pre-survey 815: 08336, Bonelli Regional Park (1 of 4), Address: 120 VIA VERDE, San Dimas, CA 91773

B: Survey 815: 10925, Claude Hudson Comprehensive Health Center, Address: 2901 S HOPE ST, Los Angeles, CA 90007

C: Survey BIS: 10810, Bob Hope Patriotic Hall (1 of 3), Address: 1816 5 FIGUEROA ST, Los Angeles, CA 90015

D: Pre-survey BIS: 05701, Civic Center Cogeneration Plant (1 of 2) (Follow-up), Address: 301 N BROADWAY, Los Angeles, CA 90012

E: Survey BIS: 07025, ISD Eastern Avenue Complex Fueling Station, Address: 1104 N EASTERN AyE, Los Angeles, CA 90063

E: Survey BIS: 07029, ISD Eastern Avenue Complex Special Crafts Building, Address: 1106 N EASTERN AVE, Los Angeles, CA 90063

F: Survey BIS: 06320, Fire Pacoima (3 of 8), Address: 12605 OSBORNE ST, Pacoima, CA 91331

G: Pre-survey BIS: 08702 and 08728, Redondo Beach (1 of 2), Address: 1100 5 ESPLANADE AVE, Redondo Beach, CA 90277

H: Pre-Survey BIS: 04500, Arboretum of Los Angeles County (1 of 3), Address: 301 N BALDWIN AVE, Arcadia, CA 91007

05/1 7/2016 - A: Pre-survey BIS: 08336, Bonelli Regional Park (2 of 4), Address: 120 VIA VERDE, San Dimas, CA 91773

B: Survey BIS: 06846, Sorensen Library, Address: 6934 BROADWAY AyE, Whittier, CA 90606

B: Survey BIS: 10530, Los Nietos Library, Address: 11640-44 SLAUSON AVE. Santa Fe Springs, CA 90606

C: Survey BIS: 10810, Bob Hope Patriotic Hall, BIS: 10810 (2 of 3), Address: 1816 5 FIGUEROA ST, Los Angeles, CA 90015

D: Pre-survey BIS: 05701, Civic Center Cogeneration Plant (2 of 2) (Follow-up), Address: 301 N BROADWAY, Los Angeles, CA 90012
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Anticipated Project Events during May 2016 (continued)
E: Survey BIS: 10742, HaIl of Justice (1 of 8), Address: 211 W TEMPLE ST, Los Angeles, CA 90012

F: Survey BIS: 06320, Fire Pacoima (4 of 8), Address: 12605 OSBORNE ST, Pacoima, CA 91331

G: Pre-survey BIS: 08702 and 08728, Redondo Beach (2 of 2), Address: 1100 S ESPLANADE AyE, Redondo Beach, CA 90277

H: Pre-survey BIS: 04500, Arboretum of Los Angeles County (2 of 3), Address: 301 N BALDWIN AyE, Arcadia, CA 91007

05/18/2016 - A: Pre-survey BIS: 08336, Bonelli Regional Park (3 of 4), Address: 120 VIA VERDE, San Dimas, CA 91773

B: Survey BIS: 06850, Leland RWeaver Library, Address: 4035 TWEEDY BLVD, South Gate, CA 90280

C: Survey BIS: 10810, Bob Hope Patriotic Hall (3 of 3), Address: 1816 5 FIGUEROA ST, Los Angeles, CA 90015

D: Pre-Survey BIS: 06828, Montebello Library, Address: 1550W BEVERLY BLVD, Montebello, CA 90640

D: Pre-Survey BIS: 06708, El Camino Real Library, Address: 4264 E WHITTIER BLVD, East Los Angeles, CA 90023

E: Survey BIS: 10742, HaIl of Justice (2 of 8), Address: 211 WTEMPLE ST, Los Angeles, CA 90012

F: Survey BIS: 06320, Fire Pacoima (5 of 8), Address: 12605 OSBORNE ST, Pacoima, CA 91331

G: Pre-survey BIS: 08752, Beaches and Harbors Warehouse, Address: 516 N BROADWAY, Redondo Beach, CA 90277

H: Pre-Survey BIS: 04500, Arboretum of Los Angeles County (3 of 3), Address: 301 N BALDWIN AVE, Arcadia, CA 91007

05/19/2016 - A: Pre-survey BIS: 08336, Bonelli Regional Park (4 of 4), Address: 120 VIA VERDE, San Dimas, CA 91773

B: Survey BIS: 06838, San Gabriel Library, Address: 500 5 DEL MAR AyE, San Gabriel, CA 91776

B: Survey BIS: 06860, Temple City Library, Address: 5939 GOLDEN WEST AyE, Temple City, CA 91780

C: Survey BIS: 04162, Malibu Library, Address: 23523W CIVIC CENTER WAY, Malibu, CA 90265

C: Survey BIS: 04163, Malibu Admin Center, Address: 23555 W CIVIC CENTER WAY, Malibu, CA 90265

D: Pre-survey BIS: 08066, Alondra Community Regional Park, Address: 3535 REDONDO BEACH BLVD, Lawndale, CA 90260

E: Survey BIS: 10742, HaIl of Justice (3 of 8), Address: 211 W TEMPLE ST. Los Angeles, CA 90012

F: Survey BIS: 06320, Fire Pacoima (6 of 8), Address: 12605 OSBORNE ST, Pacoima, CA 91331

G: Pre-survey BIS: 08839, Dockweiler Youth Center, Address: 12505 VISTA DEL MAR, Playa Del Rey ,CA 90293

G: Pre-survey BIS: 09895, Auto Park - Bluff Lot, Address: 12203 VISTA DEL MAR, Playa Del Rey, CA 90293

H: Pre-Survey BIS: 08073 and 05672, Arcadia Park, Address: 405 5 SANTA ANITA AyE, Arcadia, CA 91007

05/20/2016 - E: Survey BIS: 10742, HaIl of Justice (4 of 8), Address: 211 WTEMPLE ST, Los Angeles, CA 90012

05/23/2016 - A: Pre-survey BIS: 08105, Deane Dana Friendship Park, Address: 1805W 9TH ST, San Pedro, CA 90732

B: Survey BIS: 08228, Ladera Park, Address: 6027 LADERA PARK AyE, Los Angeles, CA 90056

C: Survey BIS: 04500, Arboretum of Los Angeles County (1 of 4), Address: 301 N BALDWIN AyE, Arcadia, CA 91007

D: Pre-survey BIS: 10767, DPSS Civic Center Parking Structure, Address: 321 5 HEWITT ST, Los Angeles, CA 90013

E: Survey BIS: 10742, HaIl of Justice (5 of 8), Address: 211 W TEMPLE ST, Los Angeles, CA 90012

F: Survey BIS: 06320, Fire Pacoima (7 of 8), Address: 12605 OSBORNE ST, Pacoima, CA 91331

G: Pre-survey BIS: 08840, Dockweiler Beach (1 of 4), Address: 8255 VISTA DEL MAR, Playa Del Rey, CA 90293

H: Pre-Survey BlS: 08153, Victoria Golf Course, Address: 348 E 192ND ST, Carson, CA 90745

05/24/2016- A: Pre-survey BIS: 08154, Victoria Community Regional Park, Address: 419 E 192ND ST, Carson, CA 90746

B: Survey BIS: 06824, Pico Rivera Library, Address: 9001 MINES AVE, Pico Rivera, CA 90660

B: Survey BIS: 06827, Rivera Library, Address: 7828 5 SERAPIS AyE, Pico Rivera, CA 90660

C: Survey BIS 04500, Arboretum of Los Angeles County (2 of 4), Address: 301 N BALDWIN AVE, Arcadia, CA 91007

D: Pre-survey BIS: 08513, Diamond Bar Golf Course, Address: 22751 E GOLDEN SPRINGS DR, Diamond Bar, CA 91765

E: Survey BIS: 10742, HaIl of Justice (6 of 8), Address: 211 W TEMPLE ST, Los Angeles, CA 90012

F: Survey BIS: 06320, Fire Pacoima (8 of 8), Address: 12605 OSBORNE ST, Pacoima, CA 91331

G: Pre-survey BIS: 08840, Dockweiler Beach (2 of 4), Address: 8255 VISTA DEL MAR, Playa Del Rey, CA 90293

H: Pre-Survey BIS: 08510, Altadena Golf Course, Address: 1456 E MENDOCINO ST, Altadena, CA 91001
14
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Anticipated Project Events during May 2016 (continued)
H: Pre-survey 815:08174, Farnsworth Recreation Building, Address: 568 E MOUNT CURVE AyE, Altadena, CA 91001

05/25/2016 - A: Pie-survey BIS: 04580, South Coast Botanic Gardens, Address: 26300 CRENSHAW BLVD, Palos Verdes Est, CA 90274

B: Survey BIS: 06748, East Los Angeles Library, Address: 4837 E 3RD ST, Los Angeles, CA 90022

B: Survey 815: 06723, Anthony Quinn Library, Address: 3965 E CESAR CHAVEZ AVE, East Los Angeles, CA 90063

C: Survey BIS: 04500, Arboretum of Los Angeles County (3 of 4), Address: 301 N BALDWIN AyE, Arcadia, CA 91007

D: Pre-survey BIS: 08540, Lakewood Golf Course, Address: 3101 E CARSON ST, Lakewood, CA 90712

E: Survey BIS: 10742, Hall of Justice (7 of 8), Address: 211 W TEMPLE ST, Los Angeles, CA 90012

F: Survey BIS: 08752, Beaches and Harbors Warehouse, Address: 516 N BROADWAY, Redondo Beach ,CA 90277

G: Pre-survey BIS: 08840, Dockweiler Beach (3 of 4), Address: 8255 VISTA DEL MAR, Playa Del Rey, CA 90293

H: Pre-Survey BIS: 08249, Loma Alta Park, Address: 3330 N LINCOLN AVE, Altadena, CA 91001

05/26/2016 - A: Pie-survey 815: 08246, Lennox Park, Address: 10828 S CONDON AVE, Lennox ,CA 90304

B: Survey BIS: 06704, Norwalk Library, Address: 12350 E IMPERIAL HWY, Norwalk, CA 90650

C: Survey BIS: 04500, Arboretum of Los Angeles County (4 of 4), Address: 301 N BALDWIN AVE, Arcadia, CA 91007

D: Pre-survey BIS: 08553, Los Verdes Golf Course, Address: 7000W LOS VERDES DR, Rancho Palos Verdes, CA 90275

E: Survey BIS: 10742, Hall of Justice (8 of 8), Address: 211 WTEMPLE ST, Los Angeles, CA 90012

F: Survey BIS: 08839, Dockweiler Youth Center, Address: 12505 VISTA DEL MAR, Playa Del Rey, CA 90293

F: Survey BIS: 09895, Auto Park - Bluff Lot, Address: 12203 VISTA DEL MAR, Playa Del Rey, CA 90293

G: Pre-survey BIS: 08840, Dockweiler Beach (4 of 4), Address: 8255 VISTA DEL MAR, Playa Del Rey, CA 90293

H: Pie-Survey BIS: 08264, Marshall Canyon Tree Farm, Address: 6550 N STEPHENS RANCH RD, La Verne, CA 91 750

H: Pre-Survey BIS: 08521, Marshall Canyon Golf Course, Address: 6100 N STEPHENS RANCH RD, La Verne, CA 91 750

05/3 1/2016 - A: Pre-survey BIS: 08358, San Dimas Canyon Park and Nature Center, Address: 1628 N SYCAMORE CANYON RD, San
Dimas, CA 91773

B: Survey BIS: 03628, Clifton M Brakensiek Library, Address: 9945 E FLOWER ST, Bellfiower, CA 90706

C: Survey BIS: 08082, Eastside Eddie Heredia Boxing Club, Address: 5127 E OLYMPIC BLVD, East Los Angeles, CA 90022

D: Pre-survey BIS: 08530, Knollwood Golf Course, Address: 12040 BALBOA BLVD, Granada Hills, CA 91344

E: Survey BIS: 06828, Montebello Library, Address: 1550W BEVERLY BLVD, Montebello, CA 90640

F: Survey BIS: 08231, Ruben Salazar Park, Address: 3864 E WHITTIER BLVD, East Los Angeles, CA 90023

G: Pre-survey BIS: 08858, Lifeguard Ops Division Headquarters, Address: 2300 OCEAN FRONT WALK, Venice, CA 90291

G: Pre-survey 815: 08850, Venice Beach, Address: 200 OCEAN FRONT WALK, Venice, CA 90291

H: Pre-Survey 815: 03705, Via Dolce Service Yard, Address: 600 E BROADWAY, Glendale, CA 91205
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Overall Project Snapshot
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Executive Summary - May 2016
During the month of May, field teams completed assessments for over 2.5 million square feet in nearly 90 buildings. This square
footage, while less than last month, is much higher than the average across the life of the Deferred Maintenance Program. The
reduction is mainly due to the smaller building size compared to last month, which included numerous large parking garages.
The field teams visited a wide variety of sites belonging to a mix of departments. Building types assessed included libraries, child
centers, office buildings and warehouses.

Compared Monthly Statistics - May 2016

Square Feet Assessed Count of Buildings Assessed
LastMonth: 3,896,984 LastMonth: 101

This Month: 2,775,401 This Month: 89

Next Month (Projected): 671,582 Next Month (Projected): 95

Dollars Invoiced No. Departments Assessed
LastMonth: $1,174,633 LastMonth: 8

This Month: $1,957,499 This Month: 7

Next Month (Projected): 4

Summary of Deferred Maintenance Costs to Date
The County has requested an ongoing total estimate for the cost of corrective actions as part of this monthly project report.
Currently, only buildings within the Project Approval phase have associated costs, which total $109.5 million. This figure is for
approximately 589 buildings totaling 6.7 million gross square feet. Please note that these projects have not yet been formally
approved by County project staff, and are for informational (non-budgetary) purposes only. Furthermore, cost estimates to
replace building systems near the end of their service life are not included in the above figure. The service life expiration date and
replacement costs that are recorded for each barcoded building system will be included as part of the total deferred maintenance
cost in subsequent updates.

Quantity of Sites Assessed per District - May 2016 Monthly Key Statistics - May 2016
District 4 F District 5
(3 sites) (3 sites) • District 1 Total GSF: 2,775,401

• District 2 Total Building Count: 89

• District 3 Quantity of Departments: 7
Quantity of Deficiencies: 2,484

•District4
District 1 Quantity of Barcodes: 3,1 11
(32 sites) District 5 Dollars Invoiced: $1,957,499

Percent Completed: 14.5%

District 2
(3 sites)



County of Los Angeles Deferred Maintenance Program Services - Monthly Report• May 2016

List of Assessed Sites - May 2016

# Date Department BIS Site Name LACO GSF Deficiency Barcode

Quantity Quantity

1 05/02/16 Parksand 08065 AlondraGolfCourse X999,6698,X999- 26,881 88 84
Recreation 1, X999-2, 6698-1

6698-2, 6698-3,
6698-4

2 05/02/16 Children and 00780, Maclaren’s Children’s Center 6144,6145, 6146, 164,390 248
Family Services 00791, 6146-1, 6147,

00792 6148, 6149, 6150,
61 51, 6152, T680,
Y557

3 05/02/16 Internal Services 07023 SD Eastern Avenue 5864 167,584 324
Department Complex Craft Shops/

Warehouse
4 05/02/16 Internal Services 00859 Arraignment Court Lot 75 6521 384,756 131 25

Department Parking Structure

5 05/03/16 PublicLibrary 06756 ElMonteLibrary Y246 11,906 23 29

6 05/03/16 Public Library 06754 South El Monte Library Y21 2 6,416 12 27
7 05/04/16 Chief Executive 00091 CountyRecordsCenter 3153 99,945 238 134

Office

8 05/05/16 Probation 00701 Los Padrinos Parking L629 31,044 46 1
Structure

9 05/09/16 Health Services 06431 San Fernando Health Center 0246 22,144 61 47

10 05/10/16 InternalServices 07022 ISDAdministrative 5863 80,309 42 136
Department Headquarters

11 05/10/16 Public Library 06842 Rosemead Library 5329 29,860 47 48

12 05/11/16 Internal Services 10230 SD Eastern Avenue 5870, 5870-1 38,342 32 102
Department Complex Telecom Branch

Building
13 05/11/16 ChiefExecutive 10741 Hallofiustice Parking 0101-1 352,270 103 88

Office Garage
14 05/11/16 PublicLibrary 06874 GardenaMaymeDear 5161 14,122 60 42

Library

15 05/11/16 Parks and 08301 Obregon Park 5383, 5618, 6246, 19,733 34 60
Recreation 6450

16 05/12/16 Internal Services 10234 SD Eastern AveComplex X155 4,960 13 10
Department Telecom Butler Building

17 05/12/16 Internal Services 10903 SD Eastern Ave Complex T520 550 2 3
Department Telecom Drafting Trailer

18 0512/16 Internal Services 10895 SD Departmental T577 1,989 30 10
Department Operations Center

19 05/12/16 Public Library 03728 Huntington Park Library 5466 33,482 93 52
20 05/12/16 Internal Service 01077 SD Millwright Shop Y51 3 4,500 7 15

Department

21 05/12/16 InternalService 01078 ISDVehicleRepairShop 3641 10,301 18 28
Department

22 05/16/16 InternalService 07025 SD Eastern Avenue Y664 3,750 10 10
Department Complex Fueling Station
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Department

ISD Eastern
Avenue
Complex

Chief Executive
Office

Chief Executive
Office

Public Library

Public Library

Public Library

Chief Executive
Office

Chief Executive
Office

Parks and
Recreation

Parks and
Recreation

Parks and
Recreation

ISD Eastern Avenue
Complex Special Crafts
Building

Sorensen Library

Los Nietos Library

Hall of Justice

Pico Rivera Library

Rivera Library

Ruben Salazar Park

Mayberry Park

LACO —
13,260

3726 10,655

Y300 16,374

570,811

115,686

5934 19,461

5460 13,718

5200 12,182

16,449

36,400

5681

5682, 5682-1

1521,1521-1, 5769
1521-2,1521-3,
1521-4, 1521-5,
152 1-6

0873, 481 0, 5147, 28,192
5747, 0873-1,
0873-2, 4810-1,
5148
4077, 5666,6343, 25,1 18
6343-1, 6343-2,
6343-3, 6343-4,
6343-5, 6343-6~

Site Name

Public Library

Public Library

Y458

Deficiency Barcode
Quantity Quantity

39 26

0101

Bob Hope Patriotic Hall 0107

Leland R Weaver Library

San Gabriel Library

Temple City Library

Malibu Library

Malibu Admin Center

Ladera Park

Public Library

Public Library
4983 17,990

5641 6,724

Public Library

Public Library

Public Library

Parks and
Recreation

East Los Angeles Library

Anthony Quinn Library

Norwalk Library

Eastside Eddie Heredia
Boxing Club

Clifton Brakensiek Library

Montebello Library

Public Library

Public Library

4129

0522 26,509

X707 7,275

5368, 5368-1 34,049

7,481

6444 20,160

5395 50,530

45 Buildings 2,564,027 2484Totals



County of Los Angeles Deferred Maintenance Program Services - Monthly Report May 2016

Map of Sites Visited (Assessment and Pre-assessment) - May 2016
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Schedule Adjustments - May 2016
Schedule adjustments made during May affected the following sites:

Project Cancellations:

• JuvenileTech Support (815 01000)

Rescheduled Sites:

• Chester Washington Golf Course (BIS 08570)

• Marshall Canyon Tree Farm (BIS 08264)

• Altadena Golf Course (BIS 08510)

• Arboretum of Los Angeles County (BIS 04500)

• Valleydale Park (BIS 08396)

• Harry Hufford Registrar - Recorder County Clerk (BIS 10421)

• Whittier Narrows Golf Course (815 08580)

List of Key Project Events during May 2016
05/02/2016 - A: Pre-survey 815: 10925, Claude Hudson Comprehensive Health Center Clinic (Follow-Up), Address: 2916 5 HOPE ST,
Los Angeles, CA 90007

B: Survey 815: 08065, Alondra Golf Course, Address: 16400 S PRAIRIE AyE, Lawndale, CA 90260

C: Survey BIS:00780,00791,00792, Maclaren’s Children’s Center (1 of 6), Address: 4024 N DURFEE AyE, El Monte, CA 91732

D: Pre-survey 815:04163, Malibu Library, Address: 23555W CIVIC CENTER WAY, Malibu, CA 90265

D: Pre-survey BIS: 04162, Malibu Admin Center, Address: 23523W CIVIC CENTER WAY, Malibu, CA 90265

E: Survey 815:07023, SD Eastern Avenue Complex Crafts Shops/Warehouse (1 of 4), Address: 1102 N EASTERN AyE, Los Angeles,
CA 90063

F: Survey BIS: 00859, Arraignment Court Lot 75 Parking Structure (1 of 3), Address: 429 BAUCHET ST, Los Angeles, CA 90012

05/03/2016 - A: Pre-survey BlS:06824, Pico Rivera Library, Address: 9001 MINES AyE, Pico Rivera, CA 90660

A: Pre-survey BIS: 06827, Rivera Library, Address: 7828 S SERAPIS AyE, Pico Rivera, CA 90660

B: Survey BIS: 06756, El Monte Library, Address: 3224 TYLER AVE, El Monte, CA 91731

B: Survey BIS: 06754, South El Monte Library, Address: 1430 N CENTRAL AVE, South El Monte, CA 91733

C: Survey BIS: 00780, 00791, 00792, Maclaren’s Children’s Center (2 of 6), Address: 4024 N DURFEE AVE, El Monte, CA 91732

D: Pre-survey 815: 08369, Sorensen Park, Address: 11419 ROSEHEDGE DR, Whittier, CA 90606

E: Survey BIS: 07023, SD Eastern Avenue Complex Crafts Shops/Warehouse (2 of 4), Address: 1102 N EASTERN AVE, Los Angeles,
CA 90063

F: Survey BIS: 00859, Arraignment Court Lot 75 Parking Structure (2 of 3), Address: 429 BAUCHET ST, Los Angeles, CA 90012

05/04/2016 - A: Pre-survey BIS: 06723, Anthony Quinn Library, Address: 3965 E CESAR CHAVEZ AVE, East Los Angeles, CA 90063

A: Pre-survey BIS: 06748, East Los Angeles Library, Address: 4837 E 3RD ST, Los Angeles, CA 90022

B: Survey BIS: 00091, County Records Center (1 of 2), Address: 222 N HILL ST, Los Angeles, CA 90012

C: Survey BIS:00780,00791,00792, Maclaren’s Children’s Center (3 of 6), Address: 4024 N DURFEE AyE, El Monte, CA 91732

D: Pre-survey BIS: 08090, Belvedere Park and Proposition A Field Office, Address: 4914 E CESAR CHAVEZ AVE, East Los Angeles, CA
90022

E: Survey BIS:07023, ISD Eastern Avenue Complex Crafts Shops/Warehouse (3 of 4), Address: 1102 N EASTERN AVE, Los Angeles,
CA 90063

F: Survey BIS: 00859, Arraignment Court Lot 75 Parking Structure (3 of 3), Address: 429 BAUCHET ST, Los Angeles, CA 90012

05/05/2016 - A: Pre-survey BIS: 06860, Temple City Library, Address: 5939 GOLDEN WEST AVE, Temple City, CA 91 780

A: Pre-survey BIS: 06838, San Gabriel Library, Address: 500S DEL MAR AVE, San Gabriel, CA 91776
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List of Key Project Events during May 2016 (continued)
B: Survey 815: 00091, County Records Center (2 of 2), Address: 222 N HILL ST, Los Angeles, CA 90012

C: Survey BIS: 00780, 00791, 00792, Maclaren’s Children’s Center (4 of 6), Address: 4024 N DURFEE AyE, El Monte, CA 91732

D: Pre-survey BIS: 10230, ISD Eastern Avenue Complex Telecom Branch Building, Address: 1110 N EASTERN AyE, Los Angeles, CA
90063

D: Pre-survey BIS: 10234, Telecom Butler Building, Address: 1112 N EASTERN AyE, Los Angeles, CA 90063

D: Pre-survey BIS: 10903, Telecom Drafting Trailer, Address: 1110 N EASTERN AyE, Los Angeles, CA 90063

E: Survey BIS: 07023, ISD Eastern Avenue Complex Crafts Shops/Warehouse (4 of 4), Address: 1102 N EASTERN AyE, Los Angeles,
CA 90063

F: Survey BIS: 00701, Los Padrinos Parking Structure, Address: 7281 E QUILL DR, Downey, CA 90242

05/09/2016- A: Pre-survey BIS: 00322, Medical Examiner-Coroner, Address: 1102 N MISSION RD, Los Angeles, CA 90033

B: Survey BIS: 06431, San Fernando Health Center, Address: 1212 PICO ST, San Fernando, CA 91340

C: Survey 815: 00780, 00791,00792, Maclaren’s Children’s Center (5 of 6), Address: 4024 N DURFEE AyE, El Monte, CA 91732

D: Pre-survey BIS: 08570, Washington Golf Course, Address: 1930W 120TH ST, Los Angeles, CA 90047

E: Survey BIS: 07022, ISD Administrative Headquarters (1 of 2), Address: 1100 N EASTERN AyE, Los Angeles, CA 90063

F: Survey BIS: 10741, Hall of Justice Parking Garage (1 of 3), Address: 211 WTEMPLE ST, Los Angeles, CA 90012

05/10/2016 - A: Pre-survey BIS: 10421, Harry Hufford Regristrar-Recorder/Co Clerk (1 of 2), Address: 12400 E IMPERIAL HWY,
Norwalk, CA 90650

B: Survey BIS: 06842, Rosemead Library, Address: 8800 VALLEY BLVD, Rosemead, CA 91770

C: Survey BIS: 00780, 00791, 00792, Maclaren’s Children’s Center (6 of 6), Address: 4024 N DURFEE AVE, El Monte, CA 91732

D: Pre-survey BIS: 08267, Mayberry Park, Address: 13201 E MEYER RD, Whittier, CA 90605

E: Survey BIS: 07022, lSD Administrative Headquarters (2 of 2), Address: 1100 N EASTERN AyE, Los Angeles, CA 90063

F: Survey BIS: 10741, Hall of Justice Parking Garage (2 of 3), Address: 211 W TEMPLE ST, Los Angeles, CA 90012

05/11/2016 - A: Pre-survey BIS: 10421, Harry Hufford Regristrar-Recorder/Co Clerk (2 of 2), Address: 12400 E IMPERIAL HWY,
Norwalk, CA 90650

B: Survey BIS: 06874, Gardena Mayme Dear Library, Address: 1731 W GARDENA BLVD, Gardena, CA 90247

C: Survey BIS: 08301, Obregon Park, Address: 4021 E 1ST ST, East Los Angeles, CA 90063

D: Pre-survey BIS: 08082, Eastside Eddie Heredia Boxing Club, Address: 5127 E OLYMPIC BLVD, East Los Angeles, CA 90022

E: Survey BIS: 10230, lSD Eastern Avenue Complex Telecom Branch Building, Address: 1110 N EASTERN AyE, Los Angeles, CA 90063

F: Survey BIS: 10741, HaIl of Justice Parking Garage (3 of 3), Address: 211 WTEMPLE ST, Los Angeles, CA 90012

05/1 2/2016 - A: Pre-survey 81S: 08072, Santa Anita Golf Course, Address: 405 S SANTA ANITA AyE, Arcadia, CA 91007

B: Survey BIS: 03728, Huntington Park Library, Address: 6518 MILES AyE, Huntington Park, CA 90255

C: Survey BIS: 01077, ISD Millwright Shop, Address: 45000 N 60TH STW, Lancaster, CA 93536

C: Survey BIS: 01078, ISD Vehicle Repair, Shop, Address: 45000 N 60TH STW, Lancaster, CA 93536

D: Pre-survey BIS: 08231, Ruben Salazar Park, Address: 3864 E WHITTIER BLVD, East Los Angeles, CA 90023

E: Survey BIS: 10234, ISD Eastern Avenue Complex Telecom Butler Building, Address: 1112 N EASTERN AyE, Los Angeles, CA 90063

E: Survey BIS: 10895, Operations Center, Address: 1104 N EASTERN AVE, Los Angeles ,CA 90063

E: Survey BIS: 10903, Telecom Drafting Trailer, Address: 1110 N EASTERN AyE, Los Angeles, CA 90063

G: Pre-survey BIS: 03628, Clifton M Brakensiek Library, Address: 9945 E FLOWER ST, Bellflower, CA 90706

G: Pre-survey BIS: 06704, Norwalk Library, Address: 12350 E IMPERIAL HWY, Norwalk ,CA 90650

05/13/2016 - G: Pre-survey BIS: 08228, Ladera Park, Address: 6027 LADERA PARK AVE. Los Angeles, CA 90056

05/16/2016 - A: Pre-survey BIS: 08336, Bonelli Regional Park (1 of 4), Address: 120 VIA VERDE, San Dimas, CA 91773

B: Survey 815: 10925, Claude Hudson Comprehensive Health Center, Address: 2901 S HOPE ST, Los Angeles, CA 90007

C: Survey BIS: 10810, Bob Hope Patriotic Hall (1 of 3), Address: 18165 FIGUEROA ST, Los Angeles, CA 90015
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D: Pre-survey and Survey BIS: 08840 Dockweiler Beach, Address: 8255 VISTA DEL MAR, Playa Del Rey, CA 90293

E: Survey 815: 07025, ISD Eastern Avenue Complex Fueling Station, Address: 1 104 N EASTERN AyE, Los Angeles, CA 90063

E: Survey BIS: 07029, ISD Eastern Avenue Complex Special Crafts Building, Address: 1 106 N EASTERN AyE, Los Angeles, CA 90063

G: Pre-survey 815:08521, Marshall Canyon Golf Course, Addess: 6100 N STEPHENS RANCH RD, La Verne, CA 91750

05/17/2016 - A: Pre-survey 815: 08336, Bonelli Regional Park (2 of 4), Address: 120 VIA VERDE, San Dimas, CA 91773

B: Survey BIS: 06846, Sorensen Library, Address: 6934 BROADWAY AyE, Whittier, CA 90606

B: Survey 815: 10530, Los Nietos Library, Address: 11640-44 SLAUSON AVE. Santa Fe Springs, CA 90606

C: Survey 815: 10810, Bob Hope Patriotic Hall, BIS: 10810 (2 of 3), Address: 1816 S FIGUEROA ST, Los Angeles, CA 90015

D: Pre-survey BIS: 05701, Civic Center Cogeneration Plant (1 of 2) (Follow-up), Address: 301 N BROADWAY, Los Angeles, CA 90012

D: Survey BIS: 08400, Veteran’s Memorial, Address: 13000 SAYRE ST, Sylmar, CA 91342

E: Survey BIS: 10742, Hall of Justice (1 of 7), Address: 211 W TEMPLE ST, Los Angeles, CA 90012

6: Pre-survey BIS: 08174, Farnsworth Park, Address: 568 E MOUNT CURVE AVE, Altadena, CA 91001

05/18/2016 - A: Pre-survey BIS: 08336, Bonelli Regional Park (3 of 4), Address: 120 VIA VERDE, San Dimas, CA 91773

B: Survey 815: 06850, Leland R Weaver Library, Address: 4035 TWEEDY BLVD, South Gate, CA 90280

C: Survey 81S: 10810, Bob Hope Patriotic HaIl (3 of 3), Address: 1816 S FIGUEROA ST, Los Angeles, CA 90015

D: Pre-Survey 815: 05701, Civic Center Cogeneration Plant (2 of 2) (Follow-up), Address: 301 N BROADWAY, Los Angeles, CA 90012

D: Survey BIS: 00045, HaIl of Records, Address: 320W TEMPLE ST, Los Angeles, CA 90012

E: Survey BIS: 10742, Hall of Justice (2 of 7), Address: 211 WTEMPLE ST, Los Angeles, CA 90012

G: Pre-survey BIS: 06828, Montebello Library, Address: 1550W BEVERLY BLVD, Montebello, CA 90640

G: Pre-survey BIS: 06708, El Camino Real Library, Address: 4264 E WHITTIER BLVD, East Los Angeles, CA 90023

05/19/2016 - A: Pre-survey BIS: 08336, Bonelli Regional Park (4 of 4), Address: 120 VIA VERDE, San Dimas, CA 91773

B: Survey 815: 06838, San Gabriel Library, Address: 500 5 DEL MAR AVE, San Gabriel, CA 91776

B: Survey 815: 06860, Temple City Library, Address: 5939 GOLDEN WEST AyE, Temple City, CA 91780

C: Survey 815: 04162, Malibu Library (1 of 2), Address: 23523 W CIVIC CENTER WAY, Malibu, CA 90265

C: Survey BIS: 04163, Malibu Admin Center (1 of 2), Address: 23555W CIVIC CENTER WAY, Malibu, CA 90265

D: Survey BIS: 03902, Probation East San Fernando Valley Office, Address: 14414W DELANO ST, Van Nuys, CA 91401

E: Survey BIS: 10742, HaIl of Justice (3 of 7), Address: 211 WTEMPLE ST, Los Angeles, CA 90012

G: Pre-survey BIS: 08066, Alondra Community Regional Park, Address: 3535 REDONDO BEACH BLVD, Lawndale, CA 90260

05/20/2016 - C: Survey 815: 04162, Malibu Library (2 of 2), Address: 23523W CIVIC CENTER WAY, Malibu, CA 90265

C: Survey BIS: 04163, Malibu Admin Center (2 of 2), Address: 23555W CIVIC CENTER WAY, Malibu, CA 90265

05/23/2016 - A: Pre-survey 815: 08105, Deane Dana Friendship Park, Address: 1805W 9TH ST. San Pedro, CA 90732

B: Survey BIS: 08228, Ladera Park, Address: 6027 LADERA PARK AyE, Los Angeles, CA 90056

C: Survey BIS: 08570, Chester Washington Golf Course, Address: 1930W 120TH ST, Los Angeles, CA 90047

D: Pre-survey and Survey 815: 08840 Dockweiler Beach (continued), Address: 8255 VISTA DEL MAR, Playa Del Rey, CA 90293

E: Survey BIS: 10742, Hall of Justice (4 of 7), Address: 211 W TEMPLE ST, Los Angeles, CA 90012

G: Pre-survey BIS: 10767, DPSS Civic Center Parking Structure, Address: 321 S HEWITT ST, Los Angeles, CA 90013

05/24/2016 - A: Pre-survey BIS: 081 54, Victoria Community Regional Park, Address: 419 E 192ND ST, Carson, CA 90746

B: Survey BIS: 06824, Pico Rivera Library, Address: 9001 MINES AVE, Pico Rivera, CA 90660

B: Survey BIS: 06827, Rivera Library, Address: 7828 S SERAPIS AyE, Pico Rivera, CA 90660

C: Survey BIS: 08231, Ruben Salazar Park, Address: 3864 EWHITTIER BLVD, East Los Angeles, CA 90023

D: Pre-survey and Survey Dockweiler Beach, BIS: 08840
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List of Key Project Events during May 2016 (continued)
E: Survey BIS: 10742, HaIl of Justice (5 of 7), Address: 211 WTEMPLE ST, Los Angeles, CA 90012

G: Pre-survey BIS: 08513, Diamond Bar Golf Course, Address: 22751 E GOLDEN SPRINGS DR, Diamond Bar, CA 91765

05/25/2016 - A: Pre-survey BIS: 08153, Victoria Golf Course, Address: 348 E 192ND ST, Carson, CA 90745

B: Survey BIS: 06748, East Los Angeles Library, Address: 4837 E 3RD ST, Los Angeles, CA 90022

B: Survey BIS: 06723, Anthony Quinn Library, Address: 3965 E CESAR CHAVEZ AyE, East Los Angeles, CA 90063

C: Survey BIS: 08267, Mayberry Park, Address: 13201 E MEYER RD, Whittier, CA 90605

E: Survey BIS: 10742, Hall of Justice (6 of 7), Address: 211 W TEMPLE ST, Los Angeles, CA 90012

G: Pre-survey BIS: 08540, Lakewood Golf Course, Address: 3101 E CARSON ST, Lakewood, CA 90712

05/26/2016 - A: Pre-survey BIS: 08246, Lennox Park, Address: 10828 5 CONDON AyE, Lennox ,CA 90304

B: Survey BIS: 06704, Norwalk Library, Address: 12350 E IMPERIAL HWY, Norwalk, CA 90650

E: Survey BIS: 10742, Hall of Justice (7 of 7), Address: 211 WTEMPLE ST, Los Angeles, CA 90012

G: Pre-survey BIS: 08553, Los Verdes Golf Course, Address: 7000W LOS VERDES DR, Rancho Palos Verdes, CA 90275

05/31/2016 - A: Pre-survey BIS: 08358, San Dimas Canyon Park and Nature Center, Address: 1628 N SYCAMORE CANYON RD, San
Dimas, CA 91773

B: Survey BIS: 03628, Clifton M Brakensiek Library, Address: 9945 E FLOWER ST, Beilfiower, CA 90706

C: Survey BIS: 08082, Eastside Eddie Heredia Boxing Club, Address: 5127 E OLYMPIC BLVD, East Los Angeles, CA 90022

D: Pre-survey and Survey Dockweiler Beach, BIS: 08840

E: Survey BIS: 06828, Montebello Library, Address: 1550W BEVERLY BLVD, Montebello, CA 90640

G: Pre-survey BIS: 08530, Knollwood Golf Course, Address: 12040 BALBOA BLVD, Granada Hills, CA 91344
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Project Issues and Resolutions
Local Site Cooperation - In previous months, local site cooperation was a recurring issue mainly at sites which were unaware of the
Deferred Maintenance Program. However, the remaining departments (Parks and Beaches) are fully aware and supportive of the
assessments. Therefore, the teams, in general, have experienced a high level of support from local maintenance staff.

Seasonality and Scheduling - Parks and Beaches have particularly intense workloads during the summer beginning on Memorial
Day. Last month, it appeared that there may not have enough spare capacity to support an accelerated assessment schedule.
However, both of these departments have shown a high level of flexibility and strong support for the Deferred Maintenance
Program. Staff from both Parks and Beaches have modified their schedules to support the building assessment teams during May.

Departmental Support - High level meetings with Beaches and Harbors have proven extremely valuable. During May, Beach
Department staff provided the assessment team with an overview tour of the facilities in the north. Lessons learned from this
overview are likely to increase the pace of assessments for this department.

Project Expectations for July 2016
Teams will mainly be engaged with Parks and Recreation as well as Beaches and Harbors throughout June.

All field teams will continue to conduct building surveys four days a week. The pre-assessment teams conducting pre-surveys
for the Parks and Recreation Department will be in the field only three days a week so that they have an extra day to draw and
prepare floorplans

Reports from various departments continue to be processed and are expected to become available online.

Anticipated Schedule Adjustments for July 2016
Fairly significant adjustments are expected to be made to upcoming sites at both Parks and Beaches. These revisions are due
to inaccuracies in the County’s legacy BDR records. The assessment teams are discovering a high quantity of undocumented
buildings within various Parks agencies. This variability of square footage reduces the assessment schedule’s precision—usually
resulting in a time extension. On the other hand, Beaches and Harbors may experience a speedier rate of assessments thanks to
high level tours of their properties. As in previous months, access to floor plans remains the key to efficient assessments.
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Anticipated Project Events during June 2016
06/01/2016-A: Pre-Survey BlS: 08336, Bonelli Regional Park (Follow-Up) (1 of 2), ADDRESS:1 20 Via Verde, San Dimas, CA 91773

B: Survey BIS: 00322, Medical Examiner-Coroner, (1 of 2), ADDRESS: 1104 N Mission Rd, Los Angeles, CA 90033

C: Survey BIS: 06888, Lynwood Library, and 815: 06708, ElCamino Real Library, ADDRESS: 11320 Bullis Rd, Lynwood, CA 90262, and
4264 Whittier Blvd, Los Angeles, CA, 90023

E: Survey 815: 08154, Victoria Community Regional Park (5), ADDRESS: 419 E 192nd St, Carson, CA 90746

G: Pre-Survey 815: 08399, Val Verde Park(N), (1 of 2) ADDRESS: 30300 Arlington St, Castaic, CA 91384

06/02/2016-A: Pre-Survey BIS: 08336, Bonelli Regional Park (Follow-Up) (2 of 2), ADDRESS:1 20 Via Verde, San Dimas, CA 91773

B: Survey BIS: 00322, Medical Examiner-Coroner, (2 of 2) ADDRESS: 1104 N Mission Rd, Los Angeles, CA 90033

C: Survey BIS: 08105, Deane Dana Friendship Park (R), ADDRESS: 1805W 9th St. San Pedro, CA 90232

E: Survey BIS: 08153, Victoria Golf Course(G), ADDRESS: 340 E 192nd St, Carson, CA 90746

G: Pre-Survey 815: 08399, Val Verde Park (N) (2 of 2), ADDRESS: 30300 Arlington St, Castaic, CA 91384

6/06/201 6- A: Pre-Survey 815:04227, Department of Animal Care and ControlHeadquarters, ADDRESS: 5898 Cherry Aye, Long
Beach, CA 90805

B: Survey 815: 0570~,Civic Center Cogeneration Plant (1 of 4) ADDRESS: 301 N BROADWAY, Los Angeles, 90012

C: Survey 815: 08072, Santa Anita Golf Course (G), ADDRESS: 4055 Santa Anita Aye, Arcadia, CA 91006

D: Pre-Survey and Survey BIS: 08840, Dockweiler Beach, (continued) ADDRESS: 12000 Vista del Mar, Playa del Rey, CA 90293

E: Survey BIS: 08336, Bonelli Regional Park (R), (1 of 4), ADDRESS: 120 Via Verde, San Dimas, CA 91773

G: Pre-Survey BIS: 06040, Fire Station 40, ADDRESS: 4864 S DURFEE AyE, Pico Rivera, 90660

6/07/2016- A: Pre-Survey BIS: 09832 and 09833, Agricultural Commission - South Gate Office, (1 of 2), ADDRESS: 11012 Garfield
Aye, South Gate, CA 90280

B: Survey BIS: 05701, Civic Center Cogeneration Plant, (2 of 4) ADDRESS: 301 N BROADWAY, Los Angeles, 90012

C: Survey BIS:08066, Alondra Community Regional Park (5), ADDRESS: 3850 Manhattan Beach Blvd, Lawndale, CA 90260

D: Pre Survey and Survey Beaches and Harbor (Fire sites only)

E: Survey 815: 08336, Bonelli Regional Park (R), (2 of 4, ADDRESS: 120 Via Verde, San Dimas, CA 91773

G: Pre-Survey BIS: 08192, Dalton Park (E), ADDRESS: 18867 E Armstead St, Azusa, CA 91702

6/08/2016-A: Pre-Survey BIS: 09832, 09833, and 10886, Agricultural Commission - South Gate Office, (2 of 2), and South Gate RIFA
Trailer

B: Survey BIS: 05701, Civic Center Cogeneration Plant, (3 of 4) ADDRESS: 301 N BROADWAY, Los Angeles, 90012

C: Survey 815: 08246, Lennox Park (5), 10828 Condon Aye, Lennox, CA 90304

D: Pre-Survey BIS:08375, Maggie Hathaway Golf Course (G), 1921 W 98th St, Los Angeles, CA 90047

E: Survey 815:08336, Bonelli Regional Park (R), (3 of 4), ADDRESS: 120 VIa Verde, San Dimas, CA 91773

G: Pre-Survey 81S: 08311 and 08313, Pamela Park (E), ADDRESS: 2236 Goodall Aye, Duarte, CA 91010

6/09/2016-A: Pre-Survey 815: 01290, and BIS: 10884, Agricultural Commission - General Services Building, and North Field Station
Pest Detection and RIFA Trailer, ADDRESS: 14445 OLIVE VIEW DR, Sylmar, 91343

B: Survey BIS: 05701, Civic Center Cogeneration Plant, (4 of 4) ADDRESS: 301 N BROADWAY, Los Angeles, 90012

C: Survey BIS: 10767, DPSS Civic Center Parking Structure, ADDRESS: 333 Civic Center Dr, Santa Monica, CA 90401

D: Pre-Survey BIS:08375, Jesse Owens Community Regional Park(S), ADDRESS: 9651 S Western Aye, Los Angeles, CA 90047

E: Survey BIS: 08336, Bonelli Regional Park (R), (4 of 4), ADDRESS: 120 Via Verde, San Dimas, CA 91 773

G: Pre-Survey BIS: 08501, Mountain Meadows Golf Course (G), ADDRESS: 1875 Fairplex Dr, Pomona, CA 91768

6/13/2016- A: Pre-Survey BIS:01178 Coroner - Antelope Valley Regional Office, ADDRESS: 44900 N 60TH ST W, Lancaster, 93536

B: Survey BIS: 06320, Fire Pacoima, (1 of 8) ADDRESS: 12605 OSBORNE ST, Pacoima, 91331

C: Survey BIS:, Marshall Canyon Golf Course, ADDRESS: 6100 Stephens Ranch Rd, La Verne, CA 91750

D: Pre-Survey and Survey BIS: 08840, Beach Dockweiler (continued) ADDRESS: 12000 Vista del Mar, Playa del Rey, CA 90293
12
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Anticipated Project Events during June 2016 (continued)
E: Survey BIS: 08399, Val Verde Park (N), (1 of 2) ADDRESS: 30300 Arlington St, Castaic, CA 91384

G: Pre-Survey BIS: 07961, Whittier Narrows Regional Park and Nature Center (R), ADDRESS: south, 1000 Durfee Aye, South El Monte,
CA 91 733

6/14/2016- A: Pre-Survey BIS: 04095 and BIS: 10100, LancasterCourthouse, Central Plant, and Agricultural Commisioner
Warehouse, ADDRESS: 42011 4th St W, Lancaster, CA 93534, and 12300 Lower Azusa Rd, Arcadia, CA 91006

B: Survey BIS: 06320, Fire Pacoima, (2 of 8) ADDRESS: 12605 OSBORNE ST, Pacoima, 91331

C: Survey BIS: 08174, Farnsworth Park (E), ADDRESS: 568 Mount Curve Ave E, Altadena, CA 91001

D: Pre-Survey and Survey Beaches and Harbor (Fire sites only)

E: Survey 815: 08399, Val Verde Park (N), (2 of 2) ADDRESS: 30300 Arlington St, Castaic, CA 91384

G: Pre-Survey BIS: 07961, Whittier Narrows Regional Park and Nature Center (R), ADDRESS: South, 1000 Durfee Aye, South El
Monte, CA 91733

6/15/2016- A: Pre-Survey BIS: 08061 and BIS: 06741, Acton/Aqua Dulce Library, and Acton Park (N), ADDRESS: 33792 Crown Valley
Rd, Acton, CA 93510, and 3751 Syracuse Aye, Acton, CA 93510

8: Survey BIS: 06320, Fire Pacoima, (3 of 8) ADDRESS: 12605 OSBORNE ST, Pacoima, 91331

C: Survey BIS: 08090, Belvedere Park (E), ADDRESS: 4914 East Cesar E Chavez Avenue, East Los Angeles, CA 90022

D: Pre-Survey BIS: 08194, Washington Park(S), ADDRESS: 8908 Maie Aye, Los Angeles, CA 90002

E: Survey BIS: 08530, Knollwood Golf Course, ADDRESS: 12040 Balboa Blvd, Granada Hills, CA 91344

G: Pre-Survey BIS: 07961, Whittier Narrows Regional Park and Nature Center (R), ADDRESS: South, 1000 Durfee Aye, South El
Monte, CA 91733

6/1 6/201 6- A: Pre-Survey BIS: 08397, Vasquez Rocks Natural Park Area (R), ADDRESS: 10700 Escondido Canyon Rd, Agua Dulce, CA
91350

B: Survey BIS: 06320, Fire Pacoima, (4 of 8) ADDRESS: 12605 OSBORNE ST, Pacoima, 91331

C: Survey BIS: 08369, Sorensen Park (5) ADDRESS: 11419 Rose Hedge Dr, Whittier, CA 90606

D: Pre-Survey BIS: 08350, Ted Watkins Memorial Park (5), ADDRESS: 1335 E 103rd St, Los Angeles, CA 90002

E: Survey 815: 08513, Diamond Bar Golf Course, ADDRESS: 22751 Golden Springs Dr, Diamond Bar, CA 91765

G: Pre-Survey BIS: 07961, Whittier Narrows Regional Park and Nature Center (R), ADDRESS: South, 1000 Durfee Aye, South El
Monte, CA 91733

6/20/2016- A: Pre-Survey 815:04500, Arboretum of Los Angeles County (R)(1 of 4) ADDRESS: 301 N Baldwin Aye, Arcadia, CA 91007

B: Survey BIS: 06320,Fire Pacoima, (5 of 8) ADDRESS: 12605 OSBORNE ST, Pacoima, 91331

C: Survey 815:08192, Dalton Park (E), ADDRESS: 18867 E Armstead St. Azusa, CA 91702

D: Pre-Survey and Survey 815:08840, Dockweiler Beach, (continued) ADDRESS: 12000 Vista del Mar, Playa del Rey, CA 90293

E: Survey BIS: 04227, Department of Animal Care and Control Headquarters, ADDRESS: 5898 Cherry Aye, Long Beach, CA 90805

G: Pre-Survey BIS: 08288, Mona Park(S), ADDRESS: 2291 E 121st St, Compton, CA 90222

6/21/2016- A: Pre-Survey BIS:04500, Arboretum of Los Angeles County (R), (2 of 4) ADDRESS: 301 N Baldwin Aye, Arcadia, CA 91007

B: Survey BIS: 06320, Fire Pacoima, (6 of 8) ADDRESS: 12605 OSBORNE ST, Pacoima, 91331

C: Survey BIS: 08311, Pamela Park (E), ADDRESS: 2236 Goodall Aye, Duarte, CA 91010

D: Pre-Survey and Survey Beaches and Harbor (Fire sites only)

E: Survey 815: 09832 and 09833, South Gate Office, (1 of 2) ADDRESS: 11012 Garfield Aye, South Gate, CA 90280

G: Pre-Survey BIS: 08414 Carver Park(S), ADRESS: 1400 East 118th Street, Willowbrook, CA 90059

6/22/2016- A: Pre-Survey BIS: 04500, Arboretum of Los Angeles County (R), (3 of 4) ADDRESS: 301 N Baldwin Aye, Arcadia, CA
91007

B: Survey BIS: 06320, Fire Pacoima, (7 of 8) ADDRESS: 12605 OSBORNE ST, Pacoima, 91331

C: Survey 815:08358, San Dimas Park and Nature Center(R), ADDRESS; 1628 Sycamore Canyon Rd, San Dimas, CA 91773

D: Pre-Survey BIS: 08306, Allen J Martin Park (E), ADDRESS: 14830 E GIORDANO ST, La Puente, CA 91744
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Anticipated Project Events during June 2016 (continued)
E: Survey BIS: 09832 and 09833, South Gate Office, (2 of2) ADDRESS: 1 1012 Garfield Aye, South Gate, CA 90280z

G: Pre-Survey BIS: 081 71, Enterprise Park(S), ADDRESS: 13055 Clovis Aye, Los Angeles, CA 90059

6/23/2016- A: Pre-survey BlS:04500, Arboretum of Los Angeles County (R), (4 of 4) ADDRESS: 301 N Baldwin Aye, Arcadia, CA 91007

B: Survey BIS: 06320, Fire Pacoima, (8 of 8) ADDRESS: 1 2605 OSBORNE ST, Pacoima, 91331

C: Survey BIS: 08501, Mountain Meadows Golf Course (G), ADDRESS: 1875 Fairplex Dr, Pomona, CA 91768

D: Pre-Survey BIS- 08370 Pathfinder Community Regional Park (5), ADDRESS: 18150 Pathfinder Rd, Rowland Heights, CA 91748

E: Survey BIS: 01290, BIS: 10884 Agricultural Commission - General Services Building, and North Field Station Pest Detection and
RIFA Trailer, ADDRESS: 14445 OLIVE VIEW DR, Sylmar, 91343

G: Pre-Survey BIS: 08413, Earvin Magic Johnson Park (5), ADDRESS: 905 E El Segundo Blvd, Los Angeles, CA 90059

6/27/2016- A: Pre-Survey BIS:08352, Franklin D. Roosevelt Park (5) (1 of 2), ADDRESS: 7600 Graham Aye, Los Angeles, CA 90001

B: Survey BIS: 06040, Fire Station 40, ADDRESS: 4864 S Durfee Aye, Pico Rivera, 90660

C: Survey BIS: 08194, Washington Park(S), ADDRESS: 8908 Maie Aye, Los Angeles, CA 90002

D: Pre-Survey and Survey BIS: 08840, Dockweiler Beach, (continued) ADDRESS: 12000 Vista del Mar, Playa del Rey, CA 90293

E: Survey BIS: 07961, Whittier Narrows Regional Park and Nature Center (R), (1 of 4) ADDRESS: South, 1000 Durfee Aye, South El
Monte, CA 91 733

G: Pre-Survey BIS: 08120, Charter Oak Park (E), ADDRESS: 20261 E Covina Blvd. Covina, CA 91723

6/28/2016- A: Pre-Survey BIS: 08352, Franklin D. Roosevelt Park (5) (2 of 2), ADDRESS: 7600 Graham Aye, Los Angeles, CA 90001

B: Survey BIS: 08540, Lakewood Golf Course, ADDRESS: 3101 E Carson St, Lakewood, CA 90712

C: Survey BIS: 08350, Ted Watkins Memorial Park(S), ADDRESS: 1335 E 103rd St, Los Angeles, CA 90002

D: Pre-Survey and Survey Beaches and Harbor (Fire sites only)

E: Survey BIS: 07961, Whittier Narrows Regional Park and NatureCenter (R), (2 of 4) ADDRESS: South, 1000 Durfee Aye, South El
Monte, CA 91733

G: Pre-Survey BIS: 08396, Valleydale Park (E), ADDRESS: 5525 N Lark Ellen Aye, Azusa, CA 91702

6/29/2016- A: Pre-Survey BIS: 04580, South Coast Botanic Garden (R), (1 of 3) ADDRESS: 26300 Crenshaw Blvd, Rancho Palos
Verdes, CA 90274

B: Survey BI5: 08553, Los Verdes Golf Course, ADDRESS: 7000 Los Verdes Dr, Rancho Palos Verdes, CA 90275

C: Survey BIS: 08375, Jesse Owens Community Regional Park(S), ADDRESS: 9651 S Western Aye, Los Angeles, CA 90047

D: Pre-Survey BIS: 08261, Manzanita Park(S), ADDRESS: 1747 Kwis Aye, Hacienda Heights, CA 91745

E: Survey BIS: 07961,Whittier Narrows Regional Park and Nature Center(R) (3 of 4) ADDRESS: South, 1000 Durfee Aye, South El
Monte, CA 91 733

G: Pre-Survey BIS: 08522, Walnut Creek Park (E), ADDRESS: San Dimas, CA 91773

6/30/2016- A: Pre-Survey BIS: 04580, South Coast Botanic Garden (R), (2 of 2) ADDRESS: 26300 Crenshaw Blvd, Rancho Palos
Verdes, CA 90274

B: Survey BIS:00579, DF Kirby Power Plant and Cooling Towers, ADDRESS: 1500 S MC DONNELL AVE, Commerce, 90022

C: Survey BIS: 08375, Maggie Hathaway Golf Course, ADDRESS: 1921 W 98th St, Los Angeles, CA 90047

D: Pre-Survey BIS: 08216, Los Robles Park (5), ADDRESS: 14906 East Los Robles Avenue, Hacienda Heights, CA 91745

E: Survey BIS: 07961 ,Whittier Narrows Regional Park and Nature Center (R), (4 of 4) ADDRESS: South, 1000 Durfee Aye, South El
Monte, CA 91 733

G: Pre-Survey BIS: 08073, Arcadia Park (E), ADDRESS: 405 5 Santa Anita Aye, Arcadia, CA 91006
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Overall Project Snapshot
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Executive Summary - June 2016
During the month of June, field teams completed assessments for just over one million square feet in nearly 200 buildings.
While the square footage is less than last month, the total count of buildings is much higher. This is consistent with the typical
characteristics of the Parks and Recreation Department buildings the assessment team visited during June. The field teams
visited mainly large sites containing multiple buildings spread over large areas. Building types assessed primarily included golf
course facilities and recreational park facilities. However, the teams also visited libraries, fire stations, parking garages, and office
buildings. June also marked the completion of one of the largest sites surveyed to date, the Fire Pacoima site.

Compared Monthly Statistics - June 2016

Square Feet Assessed Count of Buildings Assessed
Last Month: 2,775,401 Last Month: 89

ThisMonth: 1,013,530 ThisMonth: 199

Next Month (Projected): 596,465 Next Month (Projected): 1 10

Dollars Invoiced No. Departments Assessed
Last Month: $1,957,499 Last Month: 7
This Month: $910,452 This Month: 8

Next Month (Projected): 6

Summary of Deferred Maintenance Costs to Date
The County has requested an ongoing total estimate for the cost of corrective actions as part of this monthly project report.
Currently, only buildings within the Project Approval phase have associated costs, which total $252 million. This figure is for
approximately 656 buildings totaling 7.9 million gross square feet. Please note that these projects have not yet been formally
approved by County project staff, and are for informational (non-budgetary) purposes only. Furthermore, cost estimates to
replace building systems near the end of their service life are not included in the above figure. The service life expiration date and
replacement costs that are recorded for each barcoded building system will be included as part of the total deferred maintenance
cost in subsequent updates.

Quantity of Sites Assessed per District - June 2016 Monthly Key Statistics - June 2016

R District 1 Total GSF: 1,013,530

• District 2 Total Building Count: 199District 5
(9 sites) District 1 • District 3 Quantity of Departments: 8

(12 sites) Quantity of Deficiencies: 2,259
•District4

District 4 Quantity of Barcodes: 3,166
(5 sites) District 5 Dollars Invoiced: $910,452

District 2 Percent Completed: 6.74%
(7 sites)

District 3
(1 site)
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List of Assessed Sites - June 2016

# Date Department BIS Site Name LACO GSF Deficiency Barcode

Quantity Quantity

1 06/01/16 Office of Coroner 00322 Office of the Coroner 5259, 5260, 0808 96,223 288 311

2 06/01/16 Public Library 06708 El Camino Real Library A930 3,280 0 18

3 06/01/16 Public Library 06888 Lynwood Library 6723 11,722 5 11

4 06/01/16 Parks and 08154 Victoria Park 4571, 5291, 5614, 44,254 149 115
Recreation 6037, 5614 1, 5614

2, 5614-3

5 06/02/16 Parks and 08153 Victoria Golf Course 6456,6453,6459, 10,577 73 48
Recreation 6452, 6460

6 06/02/16 Parks and 08369 Sorensen Park 4616, 461 7, 4616-1 5,168 11 11
Recreation

7 06/06/16 Internal Services 05701 Civic Center Cogeneration 0106,01 06-1, 49,206 344 550
Department Plant 0106-2

8 06/06/16 Parks and 08072 Santa Anita Golf Course 3118, 0167, 0167-1, 21,564 13 54
Recreation 0 167-2, 3697, 3697-

1, 3697-2

9 06/07/16 Parksand 08066 AlondraCommunityRegional 2667,4131,4493, 38,053 19 90
Recreation Park 2006, 41 32, 4211,

4493-1, 4493-2,
4493-3, 2636, 4037,
4378

10 06/08/16 Parks and 08246 Lennox Park 2527, 4240, 4240 1, 20,423 28 90
Recreation 4458, 4459, 6530

11 06/09/16 PublicSocial 10767 DPSSCivicCenterParking L771 82,250 18 1
Services Garage

12 06/13/16 Fire Department 06320 Fire Pacoima Y600,Y585,Y588, 142,320 364 535

Y600 1, Y600-2,
Y581 -2, Y581 -3,
Y655 1,Y581-1,
Y581, Y655, Y656,
Y580-1 , Y656- 1,
Y580, Y593, Y590,
Y593-1,Y611,Y61 1-
1,Y611-2,Y595,
Y594, 5930, Y592,
5930-1,Y588-1,
Y588-2, Y588 3,
Y592-2,Y592 1,
Y582, Y585-1 , Y585
3, Y588-4, Y590-1,
Y600-3

13 06/13/16 Parks and 08521 Marshall Canyon Golf Course 5298, 5345, 5347, 23,212 20 46
Recreation 5298-2, 5298 1

14 06/13/16 Parksand 08399 ValVerdePark 0263,0266,3039, 13,360 43 58
Recreation 6236

15 06/14/16 Parks and 08174 Charles S Farnsworth Park 0225,0225-1, 0225 21,347 5 47
Recreation 2, 0225 3, 0225-4,

0225 5, 0225-6,
0225 7, 0225 8
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# Date Department BIS Site Name LACO GSF Deficiency Barcode
Quantity Quantity

16 06/15/16 Parks and 08090 Belvedere Park 1499, 1644, 2670 47,838 36 121
Recreation 5976 5976-1, 5976-

2, 5 976-3, 5976-4
17 06/15/16 Parksand 08530 KnollwoodGolfCourse 5765,5769,5766, 36,584 107 96

Recreation 5490, X772

18 06/16/16 Parks and 08513 Diamond Bar Golf Course 6363, 5159, 5090, 36,248 105 99
Recreation 5089,5159 1

19 06/20/16 Parksand 08192 DaltonPark 5926 3,564 12 14
Recreation

20 06/20/16 AnimalCareand 04227 DepartmentofAnimalCare A350 12,450 56 36
Control and Control Headquarters

21 06/21/16 Parksand 08311 Pamela Park 6415, X494, X367 16,317 13 18
Recreation X367-1

22 06/21/16 Agricultural 09832 AgriculturalCommission South 6467,Y238,Y237, 28,226 81 60
Commission Gate Administration Y237-1,Y237-2

23 06/21/16 Agricultural 09833 Agricultural Commission 5420,Y1 13 30,210 93 104
Commission Environmental Lab/Warehouse 5420-1, 5420-2

24 06/22/16 Parks and 08358 San Dimas Canyon Park and 0275, 0275-1 2,027 17 16
Recreation Nature Center 0275-2, 0275-3

25 06/23/16 Parks and 08501 Mountain Meadows Golf 6132, 6140, 6134, 28,731 36 47
Recreation Course 6139-1,6140-1,

6 134-2,6134-1,
6139

26 06/23/16 Agricultural 01290 AgriculturalCommission 2186 2,241 7 9
Commission General Services Building

27 06/23/16 Agricultural 10884 Agricultural Commission North T406,T408,T408-1 1,506 18 11
Commission Field Station Pest Detection

28 06/27/16 Parks and 07961 Whittier Narrows Nature Center X728, X749, X753, 7,445 55 92
Recreation X751,X746,X753 1,

V X753-2

29 06/27/16 FireDepartment 06040 FireStation4o 3473 3,954 22

30 06/27/16 Parksand 08194 Washington ar 6334,6351,6351-1, 31,728 11 54
Recreation 6334-1, 635 1-2,

6337, 6351-3
31 06/28/16 Parks and 08540 Lakewood Golf Course X956, X958, X957, 32,924

Recreation X956 1 X956 2
X956-3

32 06/28/16 Parks and 08350 Ted Watkins Memorial Park 2638, 3707, 3708, 27,494 15 88
Recreation 0461, 4198, X782,

6498, 3901,3907 1
3367, 5951, 4034

33 06/29/16 Parks and 08375 Jesse Owens Commun 4825, 4824, 3846, 48,830
Recreation Regional Park / Maggie 4218, 4287, 5232,

Hathaway Golf Course 4739, 3173, 4739-1

34 06/29/16 Parksand 08553 LosVerdesGolfCourse 4821,4821-1,4821 32,254 69
Recreation 2, 4821 3

Totals l998uildings 1,013,530 2,259 3,166
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Map of Sites Visited (Assessment and Pre-Assessment) - June 2016

8504095

Lancaster

51501178

rtz Palmd
ill ~

8150806?

U
81500397

S
01506741

Santa
Clajita

81508399

S

005 01206
01510804

013 08530

S
01506320

rhank
01508174

A oor~ Glendale
Hills asarlena

~ 0ISd03l?~
9~ 01506313

950835800500013 • 515 00396 005 00192 5
S

~ 91510108 01506120

9506333 Id ~1? ~015 03521 0150050?5015 O833~J
- West Pa

ollywood 51503995

In 01599513Pomona00505701 0IS~06 5
905 i~7673
• ca 01500840 o,coaasl

01500579 5 015 OS2?6,
• 01507961

01500350 01503370
~ 51$ 08321 61500032 5

905 082466105015-Oci. ~~~~~~

‘!rs’ ) 91500633
01500340 • •1 01500288

~0~04?3~ S 95~27

01500064
mpton

1500154
005 ó~?S3

00504580

To?Ta(~~ 90508540
Car

Long

01508105



County of Los Angeles Deferred Maintenance Program Services-Monthly Report - June 2016

Schedule Adjustments - June 2016
Schedule adjustments made during June affected the following sites:

Project Cancellations:

• Pico Rivera Warehouse (8lS Unknown)

Rescheduled Sites:

• Deane Dana Friendship Park (815 08105)

• South Gate RIFA Trailer (BIS 10886 LACO T405)

• Agricultural Commissioner/Weights and Measures Warehouse (BIS 10100)

• South Coast Botanic Gardens (BIS 04580)

List of Key Project Events during June 2016
06/01/2016- A: Pre-Survey BIS: 08336, Bonelli Regional Park (Follow-Up) (1 of 2), ADDRESS: 120 VIa Verde, San Dimas, CA 91 773

B: Survey BIS: 00322, Medical Examiner-Coroner, (1 of 2), ADDRESS: 1104 N Mission Rd, Los Angeles, CA 90033

C: Survey BIS: 06888, Lynwood Library, and BIS: 06708, El Camino Real Library, ADDRESS: 11320 Bullis Rd, Lynwood, CA 90262, and
4264 Whittier Blvd, Los Angeles, CA, 90023

E: Survey BIS: 08154, Victoria Community Regional Park (5), ADDRESS: 419 E 192nd St, Carson, CA 90746

G: Pre-Survey BIS: 08399, Val Verde Park (N), (1 of 2) ADDRESS: 30300 Arlington St, Castaic, CA 91384

06/02/2016- A: Pre-Survey BIS: 08336, Bonelli Regional Park (Follow-Up) (2 of 2), ADDRESS:1 20 VIa Verde, San Dimas, CA 91773

B: Survey BIS: 00322, Medical Examiner-Coroner,(2of 2), ADDRESS: 1104 N Mission Rd, Los Angeles, CA 90033

C: Survey BIS: 08105, Deane Dana Friendship Park (R), ADDRESS: 1805 W 9th St. San Pedro, CA 90232

E: Survey BIS: 08153, Victoria Golf Course (G), ADDRESS: 340 E 192nd St, Carson, CA 90746

G: Pre-Survey BIS: 08399, Val Verde Park (N) (2 of 2), ADDRESS: 30300 Arlington St, Castaic, CA 91384

6/06/2016- A: Pre-Survey BIS: 04227, Department of Animal Care and Control Headquarters, ADDRESS: 5898 Cherry Aye, Long
Beach, CA 90805

B: Survey BIS: 05701, Civic Center Cogeneration Plant (1 of 4) ADDRESS: 301 N BROADWAY, Los Angeles, 90012

C: Survey 815: 08072, Santa Anita Golf Course (G), ADDRESS: 405 S Santa Anita Aye, Arcadia, CA 91006

D: Pre-Survey and Survey BIS: 08840, Dockweiler Beach, (continued) ADDRESS: 12000 Vista del Mar, Playa del Rey, CA 90293

E: Survey BIS: 08336, Bonelli Regional Park (R), (1 of 4), ADDRESS: 120 Via Verde, San Dimas, CA 91773

G: Pre-Survey BIS: 06040, Fire Station 40, ADDRESS: 4864 5 DURFEE AyE, Pico Rivera, 90660

6/07/2016- A: Pre-Survey BIS: 09832 and 09833, Agricultural Commission - South GateOffice, (1 of 2), ADDRESS: 11012 Garfield
Aye, South Gate, CA 90280

B: Survey BIS: 05701, Civic Center Cogeneration Plant, (2of 4) ADDRESS: 301 N BROADWAY, Los Angeles, 90012

C: Survey 815:08066, Alondra Community Regional Park (5), ADDRESS: 3850 Manhattan Beach Blvd, Lawndale, CA 90260

D: Pre-Survey and Survey Beaches and Harbor (Fire sites only)

E: Survey 815: 08336, Bonelli Regional Park (R), (2 of 4, ADDRESS: 120 Via Verde, San Dimas, CA 91773

G: Pre-Survey BIS: 08192, Dalton Park (E), ADDRESS: 18867 E Armstead St, Azusa, CA 91702

6/08/2016-A: Pre-Survey 815: 09832, 09833, andi 0886, Agricultural Commission - South Gate Office, (2 of 2), and South Gate RIFA
Trailer,

B: Survey 815: 05701, Civic Center Cogeneration Plant, (3of 4) ADDRESS: 301 N BROADWAY, Los Angeles, 90012

C: Survey BIS: 08246, Lennox Park(S), 10828 Condon Aye, Lennox, CA 90304

D: Pre-Survey BIS: 08375, Maggie Hathaway Golf Course (G), 1921 W 98th St, Los Angeles, CA 90047

E: Survey BIS: 08336, Bonelli Regional Park (R), (3 of 4), ADDRESS: 120 Via Verde, San Dimas, CA 91773

G: Pre-Survey BIS: 08311 and 08313, Pamela Park(E), ADDRESS: 2236 Goodall Aye, Duarte, CA 91010
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List of Key Project Events during June 2016 (continued)
6/09/2016- A: Pre-Survey BIS: 01290, and 815: 10884, Agricultural Commission - General Services Building, and North Field Station
Pest Detection and RIFA Trailer, ADDRESS: 14445 OLIVE VIEW DR, Sylmar, 91343

B: Survey BIS: 05701, Civic Center Cogeneration Plant, (4 of 4) ADDRESS: 301 N BROADWAY, Los Angeles, 90012

C: Survey BIS: 10767, DPSS Civic Center Parking Structure, ADDRESS: 333 Civic Center Dr, Santa Monica, CA 90401

D: Pre-Survey BIS:08375, Jesse Owens Community Regional Park(S), ADDRESS: 9651 S Western Aye, Los Angeles, CA 90047

E: Survey BIS: 08336, Bonelli Regional Park (R), (4 of 4), ADDRESS: 120 Via Verde, San Dimas, CA 91 773

G: Pre-Survey BIS: 08501, Mountain Meadows Golf Course (G), ADDRESS: 1875 Fairplex Dr, Pomona, CA 91768

6/1 3/2016- A: Pre-Survey BIS:01 178 Coroner - Antelope Valley Regional Office, ADDRESS: 44900 N 60TH ST W, Lancaster, 93536

B: Survey 815:06320, Fire Pacoima, (1 of 8) ADDRESS: 12605 OSBORNE ST, Pacoima, 91331

C: Survey BIS:, Marshall Canyon Golf Course, ADDRESS: 6100 Stephens Ranch Rd, La Verne, CA 91 750

D: Pre-Survey and Survey 815: 08840, Beach Dockweiler (continued) ADDRESS: 12000 Vista del Mar, Playa del Rey, CA 90293

E: Survey BIS: 08399, Val Verde Park (N), (1 of 2) ADDRESS: 30300 Arlington St, Castaic, CA 91384

G: Pre-Survey 815: 07961, Whittier Narrows Regional Park and Nature Center (R), ADDRESS: 1000 Durfee Aye, South El Monte, CA
91733

6/14/201 6- A: Pre-Survey BIS: 04095 and BIS: 10100, Lancaster Courthouse, Central Plant, and Agricultural Commisioner
Warehouse, ADDRESS: 42011 4th St W, Lancaster, CA 93534, and 12300 Lower Azusa Rd, Arcadia, CA 91006

B: Survey BIS: 06320, Fire Pacoima, (2 of 8) ADDRESS: 12605 OSBORNE ST, Pacoima, 91331

C: Survey 815: 081 74, Farnsworth Park (E), ADDRESS: 568 Mount Curve Ave E, Altadena, CA 91001

D: Pre-Survey and Survey Beaches and Harbor (Fire sites only)

E: Survey BIS: 08399, Val Verde Park (N), (2 of 2) ADDRESS: 30300 Arlington St, Castaic, CA 91384

G: Pre-Survey BIS: 07961, Whittier Narrows Regional Park and Nature Center (R), ADDRESS: 1000 Durfee Aye, South El Monte, CA
91733

6/15/2016- A: Pre-Survey BIS: 08061 and 815: 06741, Acton/Aqua Dulce Library, and Acton Park (N), ADDRESS: 33792 Crown Valley
Rd, Acton, CA 93510, and 3751 Syracuse Aye, Acton, CA 93510

B: Survey BlS: 06320, Fire Pacoima, (3 of 8) ADDRESS: 1 2605 OSBORNE ST, Pacoima, 91331

C: Survey BIS: 08090, Belvedere Park (E), ADDRESS: 4914 East Cesar E Chavez Avenue, East Los Angeles, CA 90022

D: Pre-Survey BIS: 08194, Washington Park (5), ADDRESS: 8908 Maie Aye, Los Angeles, CA 90002

E: Survey BIS: 08530, Knollwood Golf Course, ADDRESS: 12040 Balboa Blvd, Granada Hills, CA 91344

G: Pre-Survey BIS: 07961, Whittier Narrows Regional Park and Nature Center (R), ADDRESS: 1000 Durfee Aye, South El Monte, CA
91733

6/16/2016- A: Pre-Survey BIS: 08397, Vasquez Rocks Natural Park Area (R), ADDRESS: 10700 Escondido Canyon Rd, Agua Dulce, CA
91350

B: Survey BIS: 06320, Fire Pacoima, (4 of 8) ADDRESS: 12605 OSBORNE ST, Pacoima, 91331

C: Survey BIS: 08369, Sorensen Park (5) ADDRESS: 11419 Rose Hedge Dr, Whittier, CA 90606

D: Pre-Survey BIS: 08350, Ted Watkins Memorial Park (5), ADDRESS: 1335 E 103rd St, Los Angeles, CA 90002

E: Survey BlS: 08513, Diamond Bar Golf Course, ADDRESS: 22751 Golden Springs Dr, Diamond Bar, CA 91765

G: Pre-Survey BIS: 07961, Whittier Narrows Regional Park and Nature Center (R), ADDRESS: south, 1000 Durfee Aye, South El Monte,
CA 91733

6/20/2016-A: Pre-Survey BIS:04500, Arboretum of Los Angeles County (R)(1 of 4) ADDRESS: 301 N Baldwin Aye, Arcadia, CA 91007

B: Survey 815: 06320, Fire Pacoima, (5 of 8) ADDRESS: 12605 OSBORNE ST, Pacoima, 91331

C: Survey BIS: 08192, Dalton Park (E), ADDRESS: 18867 E Armstead St. Azusa, CA 91702

D: Pre-Survey and Survey BIS: 08840, Dockweiler Beach, (continued) ADDRESS: 12000 Vista del Mar, Playa del Rey, CA 90293

E: Survey BIS: 04227, Department of Animal Care and ControlHeadquarters, ADDRESS: 5898 Cherry Aye, Long Beach, CA 90805

G: Pre-Survey 815:08288, Mona Park (5), ADDRESS: 2291 E 121St St, Compton, CA 90222
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6/21/2016- A: Pre-Survey BIS:04500, Arboretum of Los Angeles County (R), (2 of 4) ADDRESS: 301 N Baldwin Aye, Arcadia, CA 91007

B: Survey BIS: 06320, Fire Pacoima, (6 of 8) ADDRESS: 12605 OSBORNE ST, Pacoima, 91331

C: Survey BIS: 08311, Pamela Park (E), ADDRESS: 2236 Goodall Aye, Duarte, CA 91010

D: Pre-Survey and Survey Beaches and Harbor (Fire sites only)

E: Survey BIS: 09832 and 09833,South Gate Office, (1 of2) ADDRESS: 11012 Garfield Aye, South Gate, CA 90280

G: Pre-Survey BIS: 08414 Carver Park(S), ADRESS: 1400 East 118th Street, Willowbrook, CA 90059

6/22/2016- A: Pre-Survey BIS:04500, Arboretum of Los Angeles County (R), (3 of 4) ADDRESS: 301 N Baldwin Aye, Arcadia, CA 91007

B: Survey BlS: 06320, Fire Pacoima, (7 of 8) ADDRESS: 12605 OSBORNE ST, Pacoima, 91331

C: Survey BIS: 08358, San Dimas Park and Nature Center (R), ADDRESS; 1628 Sycamore Canyon Rd, San Dimas, CA 91 773

D: Pre-Survey BIS: 08306, Allen J Martin Park (E), ADDRESS: 14830 E GIORDANO ST, La Puente, CA 91744

E: Survey BIS: 09832 and 09833, South Gate Office, (2 of 2) ADDRESS: 11012 Garfield Aye, South Gate, CA 90280

G: Pre-Survey BIS: 08171, Enterprise Park (5), ADDRESS: 13055 Clovis Aye, Los Angeles, CA 90059

6/23/2016- A: Pre-survey BlS: 04500, Arboretum of Los Angeles County (R), (4 of 4) ADDRESS: 301 N Baldwin Aye, Arcadia, CA
91007

B: Survey BIS: 06320, Fire Pacoima, (8 of 8) ADDRESS: 12605 OSBORNE ST, Pacoima, 91331

C: Survey BIS: 08501, Mountain Meadows Golf Course (G), ADDRESS: 1875 Fairplex Dr, Pomona, CA 91768

D: Pre-Survey BIS: 08370, Pathfinder Community Regional Park (5), ADDRESS: 18150 Pathfinder Rd, Rowland Heights, CA 91748

E: Survey BIS: 01290, BIS: 10884 Agricultural Commission - General Services Building, and North Field Station Pest Detection and
RIFA Trailer, ADDRESS: 14445 OLIVE VIEW DR, Sylmar, 91343

G: Pre-Survey BIS: 08413, Earvin Magic Johnson Park (5), ADDRESS: 905 E El Segundo BIvd, Los Angeles, CA 90059

6/27/2016- A: Pre-Survey BlS: 08352, Franklin D. Roosevelt Park (5) (1 of 2), ADDRESS: 7600 Graham Aye, Los Angeles, CA 90001

B: Survey BlS: 06040, Fire Station 40, ADDRESS: 4864 5 DURFEE AVE, Pico Rivera, 90660

C: Survey BIS: 08194, Washington Park(S), ADDRESS: 8908 Maie Aye, Los Angeles, CA 90002

D: Pre-Survey and Survey BIS: 08840, Dockweiler Beach, (continued) ADDRESS: 12000 Vista del Mar, Playa del Rey, CA 90293

E: Survey BIS: 07961, Whittier Narrows Regional Park and Nature Center (R), (1 of 4) ADDRESS: 1000 Durfee Aye, South El Monte, CA
91733

G: Pre-Survey BIS: 08120, Charter Oak Park (E), ADDRESS: 20261 E Covina BIvd, Covina, CA 91723

6/28/2016- A: Pre-Survey BIS: 08352, Franklin D. Roosevelt Park (5) (2 of 2), ADDRESS: 7600 Graham Aye, Los Angeles, CA 90001

B: Survey BIS: 08540, Lakewood Golf Course, ADDRESS: 3101 E Carson St, Lakewood, CA 90712

C: Survey BIS: 08350, Ted Watkins Memorial Park (5), ADDRESS: 1335 E 103rd St, Los Angeles, CA 90002

D: Pre-Survey and Survey Beaches and Harbor (Fire sites only)

E: Survey BIS: 07961 ,Whittier Narrows Regional Park and Nature Center (R), (2 of 4) ADDRESS: 1000 Durfee Aye, South El Monte, CA
91733

G: Pre-Survey BIS: 08396, Valleydale Park (E), ADDRESS: 5525 N Lark Ellen Aye, Azusa, CA 91 702

6/29/2016-A: Pre-Survey 815: 04580, South Coast Botanic Garden (R), (1 of 3) ADDRESS: 26300 Crenshaw Blvd, Rancho Palos
Verdes, CA 90274

B: Survey BIS: 08553, Los Verdes Golf Course, ADDRESS: 7000 Los Verdes Dr, Rancho Palos Verdes, CA 90275

C: Survey BIS: 08375, Jesse Owens Community Regional Park (5), ADDRESS: 9651 5 Western Aye, Los Angeles, CA 90047

D: Pre-Survey 815: 08261, Manzanita Park (5), ADDRESS: 1747 Kwis Aye, Hacienda Heights, CA 91 745

E: Survey BIS: 07961, Whittier Narrows Regional Park and Nature Center (R) (3 of 4) ADDRESS: 1000 Durfee Aye, South El Monte, CA
91733

G: Pre-Survey 815: 08522, Walnut Creek Park CE), ADDRESS: San Dimas, CA 91773
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List of Key Project Events during June 2016 (continued)
6/30/2016- A: Pre-Survey BIS: 04580, South Coast Botanic Garden (R), (2 of 2) ADDRESS: 26300 Crenshaw Blvd. Rancho Palos
Verdes, CA 90274

B: Survey BIS:00579, DF Kirby Power Plant and Cooling Towers, ADDRESS: 1500 S MC DONNELL AVE, Commerce, 90022

C: Survey 815:08375, Maggie Hathaway Golf Course, ADDRESS: 1921 W 98th St, Los Angeles, CA 90047

D: Pre-Survey BIS: 08216, Los Robles Park(s), ADDRESS: 14906 East Los Robles Avenue, Hacienda Heights, CA 91745

E: Survey 815: 07961, Whittier Narrows Regional Park and Nature Center (R), (4 of 4) ADDRESS: 1000 Durfee Aye, South El Monte, CA
91733

G: Pre-Survey BIS: 08073, Arcadia Park (E), ADDRESS: 405 S Santa Anita Aye, Arcadia, CA 91006
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Project Issues and Resolutions
Undocumented Buildings -The lack of high-level building information remains an ongoing issue that affects the project’s
timeliness and efficiency. Field teams often find buildings for which no County record exists Official building numbers, known as
LACO numbers, are crucial to joining newly observed data with existing County information, such as a building’s size, history and
known maintenance issues. The extra time spent researching records and interviewing personnel is slow and tedious. In response,
the County is attempting to refresh its list of existing buildings. Refreshing the County’s real estate records is a secondary benefit
of the Deferred Maintenance Program.

Floorplan Acquisition - Lack of existing floor plans is another recurring issue which, in conjunction with lack of LACO numbers,
is delaying project progress. In response, field teams must linger on site longer, drawing room layouts from scratch, an activity
beyond the project scope. However, since digitized floor plans are a critical part of the workflow, this work cannot be omitted or
deferred until later.

Non-building Assets - By coincidence, the two remaining County Departments, Parks and Recreation and Beaches and Harbors,
are unique in that the value of their assets and services are non-building elements within the landscape. These stand-alone
landscape elements include large parking lots, bridges, seawalls, play fields, playground equipment, etc. These features have
blurred the scope of what equipment the field teams should barcode. Throughout the project, the teams typically have barcoded
equipment within and adjacent to buildings. For these departments the teams have extended their attention somewhat into
important landscape elements. Ongoing discussions are now taking place to coordinate efforts for revisits to assess some of these
non-building elements.

Project Expectations for July 2016
• Teams will continue surveying Parks and Recreation buildings as well as Beaches and Harbors buildings.

• The Beaches team schedule has been adjusted to better accommodate the POC schedules. On Mondays, they will be at
Marina Del Rey, Tuesdays at Fire Department buildings at the beaches, and Wednesday at typical Beaches and Harbors
buildings.

• All teams will continue to assess buildings four days/week, other than the Beaches team, which will be surveying Monday
through Wednesday and then performing QA tasks on Thursday.

• The site with the largest number of buildings to date (815 08336 Bonelli Regional Park) will be completed in July.

• The majority of the Registrar-Recorder buildings will be surveyed in July, now that elections are over.

Anticipated Schedule Adjustments for July 2016
Just as in June, it is anticipated that throughout July, assessment teams may continue to discover a high quantity of
undocumented buildings. In general, most Parks and Recreation facilities end up being much larger than anticipated. This
variability of square footage reduces the assessment schedule’s precision—usually resulting in a time extension. As in previous
months, access to floor plans remains the key to efficient assessments.
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Anticipated Project Events during July 2016
07/05/2016 - A: Pre-Survey BIS: 08336, Bonelli Regional Park (Follow-Up 1 of 3), ADDRESS: 1 20 VIA VERDE, San Dimas, CA 91773

B: Survey BIS: 08570, Chester Washington Golf Course (1 of 2), ADDRESS: 1930W 120TH ST, Los Angeles, CA 90047

C: Survey BIS: 08414, Carver Park(S), ADDRESS: 1400 E 118TH ST, Los Angeles, CA 90059

D: Pre-Survey and Survey BIS: 08840, Dockweiler Beach, Address: 8255 Vista Del Mar, Playa Del Rey, CA 90293

E: Survey BIS: 08336, Bonelli Regional Park (1 of 11), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

G: Pre-Survey 815:08510, Altadena Golf Course, ADDRESS: 1456 E MENDOCINO ST, Altadena, CA 91001

07/06/2016 - A: Pre-Survey 8lS: 08336, Bonelli Regional Park (Follow-Up 2 of 3), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

B: Survey BIS: 08570, Chester Washington Golf Course (2 of 2), ADDRESS: 1930W 120TH ST, Los Angeles, CA 90047

C: Survey BIS: 08171, Enterprise Park (5), ADDRESS: 13055 CLOVIS AVE, Los Angeles, CA 90059

D:Tour of Marina Del Rey

E: Survey 815:08336, Bonelli Regional Park (2 of 11), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

G: Pre-Survey BIS: 08580, Whittier Narrows Golf Course (1 of 2), ADDRESS: 8640 Rush St. Rosemead, CA 91770

07/07/2016 - A: Pre-Survey BIS: 08336, Bonelli Regional Park (Follow-Up 3 of 3), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

B: Survey BIS: 08105, Deane Dana Friendship Park, ADDRESS: 1805W 9TH ST, San Pedro, CA 90732

C: Survey BIS: 08413, Earvin Magic Johnson Park (5), ADDRESS: 905 E El Segundo BIvd, Los Angeles, CA 90059

E: Survey BIS: 08336, Bonelli Regional Park (3 of 11), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

G: Pre-Survey BIS: 08580, Whittier Narrows Golf Course (2 of 2), ADDRESS: 8640 Rush St, Rosemead, CA 91770

07/11/2016 - A: Pre-Survey BIS: 09408, Registrar-Recorder Warehouse, ADDRESS: 12680-86 CORRAL PLACE, Santa Fe Springs, CA
90670

B: Survey BIS: 04500, Arboretum of Los Angeles County (1 of 4), ADDRESS: 301 N BALDWIN AyE, Arcadia, CA 91007

C: Survey BIS: 10421, Harry Hufford Registrar-Recorder/County Clerk Building (1 of 4), ADDRESS: 12400 E IMPERIAL HWY, Norwalk,
CA 90650

D: Pre-Survey Marina Del Rey

E: Survey BIS: 08336, Bonelli Regional Park (4 of 11), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

G: Pre-Survey BIS: 01200, Camp Munz (1 of 2), ADDRESS: 42220 N LAKE HUGHES RD, Lake Hughes, CA 93532

07/12/2016 - A: Pre-Survey BIS: 08064, Amigo Park (5), ADDRESS: 5700 S JUAREZ AVE 605 FWY Whittier, CA 90606

B: Survey BIS: 04500, Arboretum of Los Angeles County (2 of 4), ADDRESS: 301 N BALDWIN AVE, Arcadia, CA 91007

C: Survey BIS: 10421, Harry Hufford Registrar-Recorder/County Clerk Building (2 of 4), ADDRESS: 12400 E IMPERIAL HWY, Norwalk,
CA 90650

D: Pre-Survey and Survey BIS: 08741, Zuma Beach, Address: 29600 Pacific Coast Hwy, Malibu, CA 90265

E: Survey BIS: 08336, Bonelli Regional Park (5 of 11), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

G: Pre-Survey BIS: 01200, Camp Munz (2 of 2), ADDRESS: 42220 N LAKE HUGHES RD, Lake Hughes, CA 93532

07/13/2016 - A: Pre-Survey BIS: 08204, Adventure Park(S), ADDRESS: 10130 S GUNN AVE, Whittier, CA 90605

B: Survey BIS: 04500, Arboretum of Los Angeles County (3 of 4), ADDRESS: 301 N BALDWIN AyE, Arcadia, CA 91007

C: Survey BIS: 10421, Harry Hufford Registrar-Recorder/County Clerk Building (3 of 4), ADDRESS: 12400 E IMPERIAL HWY, Norwalk,
CA 90650

D: Pre-Survey and Survey BIS: 08741, Zuma Beach, Address: 29600 Pacific Coast Hwy, Malibu, CA 90265

E: Survey BIS: 08336, Bonelli Regional Park (6 of 11), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

G: Pre-Survey BIS: 00820, Camp Mendenhall (1 of 2), ADDRESS: 42230 N LAKE HUGHES RD, Lake Hughes, CA 93532

07/14/2016 - A: Pre-Survey BIS: 08332, Blevins Park (5), ADDRESS: 19500 Windrose Dr, Rowland Heights, CA 91748

B: Survey BIS: 04500, Arboretum of Los Angeles County (4 of 4), ADDRESS: 301 N BALDWIN AyE, Arcadia, CA 91007

C: Survey BIS: 10421, Harry Hufford Registrar Recorder/County Clerk Building (4 of 4), ADDRESS: 12400 E IMPERIAL HWY, Norwalk,
CA 90650

12



County of Los Angeles Deferred Maintenance Program Services Monthly Report June2016

Anticipated Project Events during July 2016 (continued)
E: Survey BIS: 08336, Bonelli Regional Park (7 of 11), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

G: Pre-Survey BIS: 00820, Camp Mendenhall (2 of 2), ADDRESS: 42230 N LAKE HUGHES RD, Lake Hughes, CA 93532

07/18/2016 - A: Pre-Survey BIS: 08293, Countrywood Park (5), ADDRESS: 16817 E COPPER HILL ROAD, HACIENDA HEIGHTS, CA
91745

B: Survey BIS: 08288, Mona Park (S), ADDRESS: 2291 E 121ST STREET, WILLOWBROOK, CA 90222

C: Survey BIS: 08306, Allen J Martin Park (E), ADDRESS: 14830 E GIORDANO ST, LA PUENTE, CA 91744

D: Pre-Survey Marina Del Rey

E: Survey BIS: 0833, Bonelli Regional Park (8 of 11), ADDRESS:1 20 VIA VERDE, San Dimas, CA 91 773

G: Pre-Survey BIS: 08249, Loma Alta Park(E), ADDRESS: 3330 N LINCOLN AyE, ALTADENA, CA 91001

07/19/2016 - A: Pre-Survey 815: 08334, Pepperbrook Park (5), ADDRESS: 1701 COUNTRYWOOD AVE, HACIENDA HEIGHTS, CA 91 745

B: Survey BIS: 01178 Coroner - Antelope Valley Regional Office, Address: 44900 N 60TH ST W, Lancaster, CA 93536

B: Survey Lancaster Courthouse, Central Plant, BIS: 04095, ADDRESS: 1121 W AVENUE J-2, Lancaster, CA 93534

C: Survey BIS: 08370, Pathfinder Community Regional Park(s), ADDRESS: 18150 E PATHFINDER ROAD, ROWLAND HEIGHTS, CA
91748

D: Pre-Survey Beaches and Harbors (Fire Sites Only)

E: Survey BIS: 08336, Bonelli Regional Park (9 of 11), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

G: Pre-Survey BIS: 08336, Two Strike Park (E), ADDRESS: 5107 ROSEMONT AVE, LA CRESCENTA, CA 91214

07/20/2016 - A: Pre-Survey BIS: 01875, Schabarum Regional Park (5), ADDRESS: 17250 Colima Rd, Rowland Heights, CA 91748

B: Survey BIS: 06741, Acton/Aqua Dulce Library, ADDRESS: 3751 SYRACUSE AyE, ACTON, CA 93510

B: Survey 815: 08061, Acton Park (N), ADDRESS: 33792 CROWN VALLEY ROAD, ACTON, CA 93510

C: Survey 815: 08352, Franklin D Roosevelt Park (S) (1 of 2), ADDRESS: 7600 GRAHAM AVE, FLORENCE, CA 90001

D: Pre-Survey and Survey BIS: 08741, Zuma Beach, Address: 29600 Pacific Coast Hwy, Malibu, CA 90265

E: Survey 815: 08336, Bonelli Regional Park (10 of 11), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

G: Pre-Survey BIS: 081 35, Crescenta Valley Park (E), ADDRESS: 3901 NEW YORK AVE, GLENDALE, CA 91214

07/21/2016 - A: Pre-Survey BIS: 08251, Gloria Heer Park, ADDRESS: 18109 E GALLINETA ST, ROWLAND HEIGHTS, CA 91748

B: Survey BIS: 08397, Vasquez Rocks Natural Park Area (R), ADDRESS: 10700W ESCONDIDO CANYON ROAD, AGUA DULCE, CA
91350

C: Survey 815: 08352, Franklin D Roosevelt Park (S) (2 of 2), ADDRESS: 7600 GRAHAM AVE, FLORENCE, CA 90001

E: Survey BIS: 08336, Bonelli Regional Park (11 of 11), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

G: Pre-Survey BIS: 08524, Walnut Nature Park (E), ADDRESS: 2642 OLIVE ST, WALNUT PARK, CA 90255

07/25/2016 - A: Pre-Survey BIS: 08108, Campanella Park (5), ADDRESS: 14812 STANFORD AyE, CALA8ASAS, CA 91302

B: Survey BIS: 04580, South Coast Botanic Garden (R) (1 of 2) , ADDRESS: 26300 CRENSHAW BLVD, ROLLING HILLS ESTATES, CA
90274

C: Survey BIS: 081 20, Charter Oak Park (E), ADDRESS: 20261 E COVINA BLVD, CHARTER OAK, CA 91 724

D: Pre-Survey Marina Del Rey

G: Pre-Survey BIS: 08113, Del Valle Park (N), ADDRESS: 28201 SLOAN CANYON ROAD, CASTAIC, CA 91384

07/26/2016 - A: Pre-Survey BIS: 08076, South Services Agency (5), ADDRESS: 360W EL SEGUNDO BLVD, Los Angeles, CA 90061

B: Survey BIS: 04580, South Coast Botanic Garden (R) (2 of 2) , ADDRESS: 26300 CRENSHAW BLVD. ROLLING HILLS ESTATES, CA
90274

C: Survey 815: 08396, Valleydale Park (E), ADDRESS: 5525 N LARK ELLEN AyE, AZUSA, CA 91702

D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)

G: Pre-Survey BIS: 08502, Charles White Park (N), ADDRESS: 77W MOUNTAIN VIEW ST, ALTADENA, CA 91001

07/27/2016 - A: Pre-Survey BIS: 08183, Keller Park (5), ADDRESS: 1045 W 126TH STREET, ATHENS, CA 90044
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Anticipated Project Events during July 2016 (continued)
B: Survey BIS: 08216, Los Robles Park(S), ADDRESS: 14906 E LOS ROBLES AyE, LA PUENTE, CA 91745

C: Survey BIS: 08127, Saybrook Park (E), ADDRESS: 6300 E NORTHSIDE DRIVE, Los Angeles, CA 90022

D: Pre-Survey and Survey 815: 08741, Zurna Beach, Address: 29600 Pacific Coast Hwy, Malibu, CA 90265

G: Pre-Survey BIS: 08391, Hasley Canyon Park (N), ADDRESS: 27800 QUINCY ST, CASTAIC JUNCTION, CA 91350

07/28/2016 - A: Pre-Survey BIS: 08091, Mary M. Bethune Park(S), ADDRESS: 1244 E 61ST STREET, Los Angeles, CA 90001

B: Survey BIS: 08261, Manzanita Park (S), ADDRESS: 1 747 S KWIS AVE, LA PUENTE, CA 91745

C: Survey BIS: 08073, Arcadia Park(E), ADDRESS: 405 S SANTA ANITA AyE, ARCADIA, CA 91006

G: Pre-Survey West Creek Park (N), 815: Unknown, ADDRESS: 24247 Village Circle, Santa Clarita, CA 91354



Attachment B-i
County of Los Angeles Chief Executive Office Report BIS LACO Name

(~ ~iz~) Building Details 00045 0156 Hall Of Records

FCI Number of Barcodes Address ConstructIon Year

0.7 219 320W Temple St, Los Angeles CA 90012 1962

PRV Classification Building Structural Type Gross Sq. Ft.

$283,600,000 OffIce building Concrete Shear Walls with stiff dIaphragms 438,095

~/t~~

~- •.%•~ ~

.5~ ‘1 ~‘

~

.4,.

Facility Condition Report

Interior
** Ground floor only ** 9” tile in halls excl. lobby which is stone. Carpet installed most of office area excluding lobby area which is stone.

Walls combination of concrete (exterior, core), plaster and drywall.

Exterior

Building sits on a sloping street so Ground level is accessible on northeast corner of building Broadway and Temple with a metal/glass
entry doors. There is an uncovered patio deck on the south side facing the court of flags.

All windows have some deficiency, gasket seals are broken apart from their jambs and leak in many rooms.

Exterior doors at ground and terrace levels do not fully close. Weather strip and threshold are deteriorated, and storefront systems are
past their life cycle.

Structural

Minor floor unevenness observed on the ninth floor and some of the stack floors. Floors are said to be concrete. Some wall cracks
noted in the architectural forms.

This 1962 Richard Neutra high-rise building has a basement and tunnels that connect to the Hall of Administration. It has an eight-story
screen made of extruded terra cotta according to LA Conservancy. The T-shaped high-rise features long aluminum louvers on the south
façade, and tall aluminum “spider legs” outside the roof deck along with several other unique architectural features.

Site Improvement

The building occupies the northern side of a sloped block bordering Temple Street on the north and the Court of Flags on the south. It is
bordered by Hill Street on the west and Broadway on the east. It has an uncovered terrace on the southwest corner and a smaller
terrace on the northeast corner. The area has a number of homeless people that often sleep on the property despite the presence of
sheriffs stationed in the building.

a •~‘ —
41

ii Ill lit —t
• ~ ~si a C
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ADA Accessibility

All restrooms not ADA compliant except RG1 19. Missing heat wraps on sinks. Accessories often not at proper height. There is a ramp
at the Temple and Broadway entrance but this is not the official ADA entrance to the building. The ramp does not have handrails and
does appear to have the proper slope.

Mechanical

The building’s chilled water and steam is provided from the central plant building across the street. There are heat exchangers
distributed throughout the building for hot water. Chilled water comes in at the basement level and is then distributed to AHU’s in the
building. ISD controls the HVAC in the building. The HVAC system is currently undergoing a refurbishment that involves replacing the
thermostats, controls and coils/valves. It is believed that the mixing box dampers are rusty throughout and need replacing. Before the
upgrade, there were lots of issues with the HVAC and controls. After the upgrade, it generally seems better but has not been tested
properly as of yet. There are lots of complaints about the air quality. The filters have not been changed for three years and the ducts
need cleaning. Dirt sometimes comes out of the vents.

Electrical

No complaints about exterior lighting. According to building manager Aida Barkhordarian, all staffed floors have automatic lighting
controls that shut off at a specified time and can be overridden after hours. There is a section on the fifth floor that has no manual
controls for lighting in individual offices. A number of areas did not have lit exit signs. According to the building manager Aida, there is
no automatic fire alarm/detection system. There are only smoke detectors next to the elevator and a manual pull alarm. Most of the
electrical equipment is original and beyond the expected service life.

Plumbing

There are many problems with the plumbing in the building that stems from cracked pipes. Hot water, cold water and waste distribution
pipes are original (1962). They are disintegrating. There is water intrusion in the exterior elevator at ground level. Facility uses sand
bags when it rains, but this creates a fire safety issue. There is a paving structure used for the courtyard outside the entrance that is
meant to provide drainage and collect bellow to go to the sewers. However, it does not work and causes leaks in the basement and
overflow at the ground level. There is a project estimated for it to be fixed but it is not currently scheduled or financed. There are
sprinklers in the basement only. Sometimes the sinks clog as there are no garbage disposals and the sinks cannot take things like
coffee grinds etc. The drains can back up, but generally they keep them clean and they are fine. The irrigation is operational but they
choose to hand water as it is easier. Sump pumps are located in the sub-basement (accessibly through manholes from the basement
mechanical rooms and a few other locations on the basement floor).

Fire Protection

See other form submitted by plumbing engineer Damien Ogas

Building Lifecycle Events

Upgrade Year Notes

Major Exterior 1960 Window washer equipment is not operational for many years.
Renovation

Major Exterior 1960 All windows have some deficiency, gasket seals are broken apart from their jambs and leak in many
Renovation rooms.

Major Exterior 1960 Exterior doors at ground and terrace levels do not fully close. Weather strip and threshold are
Renovation deteriorated, and storefront systems are past their life cycle.
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Attachment B-2

fl ~ County of Los Angeles Chief Executive Office Report BIS LACO Name~ 1J1
Deficiency Report 00045 0156 HaIl Of Records

FCI Number of Baroodes Address Construction Year

0.7 219 320W Temple St, Los Angeles CA 90012 1962

PRV Classlflcatton Building Structural Type Gross Sq. Ft.

$283,600,000 OffIce building Concrete Shear Walis with stiff dIaphragms 438,095

Architectural Electrical Mechanical Plumbing Site Structural General Total
Form Form Form Form Form Form Requirements -

0

High 1 1 -- 17 , - I Lz~_
Medium 4 10 55 . I 70

Low 22 9 95 I 126

Total Deficiencies 215

Severe hazard is documentable. Health and safety risk to personnel or public is a potential outcome. Immediate hazard mitigation
and notification of authorities required.

High Major distress and degradation of functional component or subcomponents that definitely affect health, life-safety, security,
structural integrity, and/or adversely affect operation of other components, etc. Maintenance and/or repair must be undertaken to
avoid frequent or complete failure of system.

Medium Distress and degradation of functional component or subcomponents exists and is documentable. Maintenance and/or repair must
be scheduled to avoid periodic interruptions of system.

Low Distress exists, but is slight aesthetic or superficial functional degradation. Rare or non-existent interruptions of system. Most
often, maintenance and/or repair will not be accomplished.

High Deficiencies: 19

High Architectural Form Deficiencies: I

Classification Quantity Deficiency Severity Location Action

Hardware 1 EA Broken High M338 Minor repair

ID Comments

0156-04854 Broken metal guard at base of door that pulls away when opened. Tripping hazard.

High Electrical Form Deficiencies: I

Classification Quantity Deficiency Severity Location Action

Transformers I EA Noncompliant High BO1OG Replace

ID Comments

0156-1 8373 Manufacturer Recall— Needs replacement

High Plumbing Form Deficiencies: 17
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Classification Quantity Deficiency Severity Location Action

Domestic Water 10 EA Deteriorated High CBOO3 Replace
Piping

Specialties

ID Comments

0156-05054 Heating hot water piping is leaking in the corridor.

lOft estimated based on photo. Please be aware that the piping in this building is old and
corroded. When looking at replacements as whole we need to consider the cost to either

replace 1960s pipe or the cost to repair pipes (they break regularly due to age).

Classification Quantity Deficiency Severity Location Action

Commercial 2 EA Noncompliant High R407 Replace
Plumbing
Fixtures

ID Comments

01 56-05112 Waterless urinal and water closet not ADA

Classification Quantity Deficiency Severity Location Action

Commercial 2 EA Noncompliant High R1210 Replace
Water Closets

ID Comments

0156-051 33 water closets

Classification Quantity Deficiency Severity Location Action

Commercial 1 EA Noncompliant High R1410 Replace
Urinals

ID Comments

01 56-051 36 Waterless urinal
Restroom R1410 is not ADA compliant

Restroom is not ADA compliant

Classification Quantity Deficiency Severity Location Action

Commercial 1 EA Noncompliant High R1407 Replace
0 Water Closets

ID Comments

0156-05139 water closet not ADA compliant
Toilet partition not ADA compliant

Classification Quantity Deficiency Severity Location Action

Commercial 2 EA Noncompliant High Ri 311 Replace
Water Closets

ID Comments

01 56-05140 water closets
Toilet stall is not ADA compliant
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Classification Quantity Deficiency Severity Location Action

Commercial 1 EA Noncompliant High R206 Replace
Urinals

ID Comments

01 56-05144 Urinal with capped cold water pipe.
Note: restroom R206 is mot ADA compliant.

Classification Quantity Deficiency Severity Location Action

Commercial 1 EA Noncompliant High R205 Replace
Water Closets

ID Comments

0156-05145 water closets
Toilet stall is not ADA compliant

Delete one water closet
Provide one ADA compliant water closet

Classification Quantity Deficiency Severity Location Action

Commercial 1 EA Noncompliant High RG12O Replace
Water Closets

ID Comments

0156-05185 NotAda

Classification Quantity Deficiency Severity Location Action

Commercial 1 EA Noncompliant High G126 Replace
Water Closets

ID Comments

0156-05189 no Ada

Classification Quantity Deficiency Severity Location Action

Commercial 2 EA Noncompliant High JIO3C Replace
Water Closets

ID Comments

01 56-051 92 No Ada water closets

Classification Quantity Deficiency Severity Location Action

Commercial 1 EA Noncompliant High R607 Replace
Water Closets

ID Comments

0156-05205 No Ada
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Classification Quantity Deficiency Severity Location Action

Commercial 1 EA Noncompliant High R606 Replace
Water Closets

ID Comments

0156-05208 note: no floor drain

Classification Quantity Deficiency Severity Location Action

Commercial I EA Noncompliant High R606 Replace
Water Closets

ID Comments

0156-05209 Toilet compartment is not ADA compliant
Water closet is not ADA compliant

Classification Quantity Deficiency Severity Location Action

Commercial 1 EA Inoperable High 1535 Clean
Plumbing
Fixtures

ID Comments

0156-05220 Floor sink filled in
Not in use
Abandon?

Classification Quantity Deficiency Severity Location Action

Commercial 0 EA Noncompliant High R812 Replace
Water Closets

ID Comments

0156-05240 Toilet is not ADA compliant

Classification Quantity Deficiency Severity Location Action

Commercial 2 EA Noncompliant High R406 Replace
Water Closets

ID Comments

0156-05245 Water closets

Medium Deficiencies: 70

Medium Architectural Form Deficiencies: 4

Classification Quantity Deficiency Severity Location Action

Exterior 1632 SF Broken Medium R131 Replace
Louvers

Performance
Requirements

ID Comments

01 56-05018 Louvers are not working well due to the broken motor. Replacement is recommended.
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Classification Quantity Deficiency Severity Location Action

Plaster and 4 SF Broken Medium MB002 Major repair
Gypsum Board

Finish

ID Comments

0156-05479 Missing ceiling finish in the mechanical room.

Classification Quantity Deficiency Severity Location Action

Plaster and 80 SF Eroded Medium CG1 10 Resurface
Gypsum Board

ID Comments

0156-05490 Ground level exit wall requires resurfacing.

Classification Quantity Deficiency Severity Location Action

Low-Slope 18000 SF Deteriorated Medium 1605 ROOF Replace
Roofing

Membrane

ID Comments

0156-08514 Existing Single Ply Membrane Roof is severely deteriorated.

Medium Mechanical Form Deficiencies: 10

Classification Quantity Deficiency Severity Location Action

Air-Handling 1 EA Rusted Medium MBOO2 Replace
Units

ID Comments

0156-04974 This cooling system is for the generators and is rarely in use. This deficiency needs to be
considered as a whole with the rest of the building. If the generators need replacing they

may not need a dedicated cooling system. 5000 CFM estimated as no information available

Classification Quantity Deficiency Severity Location Action

1-lydronic Piping 25 EA Leaking Medium MBOO2 Major repair
System

ID Comments

0156-04975 Leaking is coming from the piping and the floor is covered in water.

Classification Quantity Deficiency Severity Location Action

Hydronic Piping 25 EA Leaking Medium MBOO2 Minor repair
System

ID Comments

0156-04976 Piping above is leaking water and dripping onto the ground and water is pooling. This is
causing damage to the exterior of the AHU.
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County of Los Angeles Chief Executive Office Report LACO ID Name

- i~1~) Project Builder Report

Attachment B-3

0.0

PRV

$58910000

$286,739.10

Classification

2100 Office or bank building

Building Structural Type

Fireproofing

Selective
Building
Demolition

Sanitary
Sewers

$250.00 No $500.00 $995.00

Project ID: D31O-OO66~ Prioritization Score: 55

Project Description: MEP-1

Compromises Building Function NO Compromises Building Security NO Building Open to the Public NO

Code Deficiency ID BeitdIn5 iten, Deficiency Penn Sonority Project Qoantity Meaner, Unit Price ADA Unba,ntened Coot
Action Coot

Condensate

D3050.10 D3i0- Drain piping ‘ Flooded Mechanical Medium i Install 2 EA $75000 No $1 50000 $298500

~ Temperature

Standard
A4010 Slabs-on- Structura ‘ 50 SF $45.00 No $2,250.00 $4,477.50

~ Grade i

D2020.30 ~2~40~ Sanitary Drains Noncompliarit Plumbing High Replace 4 EA $15000 No $60000 $1,194.00

B1010.90 Structura

F3030.10 $40.00 No $2,000.00 $3,980.00

D2020.30 $75.00 No $2,250.00 $4,477.50

C2010.10 ~1~~6° Tile Wall Finish Missing Architecture Low Replace 1 SF $100.00 No $100.00 $199.00

D310 RoutineG3030.40 02051 Area Drains Waterlogged Site Low Mairttona 6 SF $200.00 No $1,200.00 $2,388.00

D5020.30 Panelboa~s Noncompl ant Electrical High 1 EA $500.00 No $500.00 $995.00

D5020.30 Panelboards Noncompilant Electrical High 1 EA $500.00 No $500.00 $99500

Subtotal $22,686.00

Project ID: D310-0067 Prioritization Score: 32

Project Description: Building Interior

Compromises Building Function NO Compromises Building Security NO Building Open to the Public NO

Code Deficiency iD Boiiding iten, Deficiency Penn Sonority Project Qeantity Meenore Unit Price ADA Unbontened Coot
Action Coot

D310 DPSS - Lanark East Valley Ws 05219
District Office

B1S

FCI Total Implementation Cost Address Construction Year

14545 Lanark St, Panorama City CA 91402

Steel Frames with Concrete Shear Walls

1990 to 1999

Gross Sq. Ft.

96,360

LACO D310 Project Builder Report Page 1 of 3



0310- Plaster and MinorC1010.10 Cracked Architecture Medium 15 SF $16.00 No $24000 $477.6001962 Gypsum Board repair

$4,000.C1090.70 Storage Architecture Replace 1 EA 00 No $4,000.00 $7,960.00Shelving

Interior
MinorC1030 10 80~ Swinging Buckling Architecture Low 2 LEF $60000 No $1 200.00 $2,388.00

Doors repair

0310- Plaster and MinorB2010.30 Craciced Architecture Low 10 SF $25.00 No $250.00 $497.5001971 Gypsum Board repair —

0310- Prefinlshed MinorC2050.20 Stained Architecture Low 4 SF $25.00 No $100.00 $199.0001970 Paneling repair —_______________________

0310- PrelinishedC2050 20 Punctured Architecture Low Relocate 4 SF $25.00 No $100.00 $1990001969 Paneling —

0310- Sheet Tripping Architecture Low Replace 340 SF $12.00 No $4,080.00 $8,119 20C2030.75 01968 Carpeting Hazard —_____________________

0310- Plaster and MinorC1010.10 Punctured Architecture Low 1 SF $250.00 No $250.00 $497.5001965 Gypsum Board repair —

0310 Plaster and MinorC2050.10 -01967 Gypsum Board Deteriorated Architecture Low 12 SF $25.00 No $300.00 $597.00Finish repair —

0310- Resilient MinorC2030.50 Chipped Architecture Low 3200 SF $25.00 No $80,000.00 $159,200.0001960 Flooring repair —______________________

0310- Plaster and MnorCl 010.10 Detenorated Architecture Low 5 SF $30.00 No $150.00 $298.5001964 Gypsum Board repair —

0310- Plaster andC1010.10 Peeling Architecture Low Resurface 30 SF $8.00 No $240.00 $4776001963 Gypsum Board —________________________

0310- Plaster and Minor82010.30 Cracked Architecture Low 4 SF $60.00 No $240.00 $477.6001959 Gypsum Board repair

PrefinishedC2050.20 Architecture Replace 4 SF $10.00 No $40.00 $79.60Paneling —

0310- Plaster and MinorCl 010.10 Cracked Arch tecture Low 2 SF $75.00 No $15000 $298.5001958 Gypsum Board repair —_____________________

RoutineD310-B2010.20 Unit Masonry Infested Architecture Low Maintena 50 SF $4.00 No $200.00 $398.0001954 nce

0310- Plaster and MinorC1010.10 Cracked Architecture Medium 8 SF $2500 No $200.00 $398.0001972 Gypsum Board repair —

D310- Plaster and MinorC 1010.10 Deteriorated Architecture Medium 20 SF $25.00 No $500.00 $995.0001966 Gypsum Board repair —

0310- Exterior Fixed MinorB2020.20 01982 Windows Chipped Architecture Low repair 5 SF $140.00 No $700.00 $1,393.00

Subtotal $184,950.60

Project ID: D310-0068 Prioritization Score: 36

Project Description: Buiiding Exterior

LACO D310 Project Builder Report Page 2 of 3



Compromises Building Function NO Compromises Building Security NO Building Open to the Public NO

Code D.fic~ency ID Boilding itent D.fici.ncy Font, Senority Project Qo.ntity Mesoore Unit Price ADA Unbordened Coot
Action Cost

0310 Fabricated MinorB2010.30 - Wall Panel Chipped ArchItecture Low 12 SF $25.00 No $300.00 $597.00
01956 AssemblIes repair

0310- Concrete Stair Minor $3000.B1080.10 Deteriorated Architecture Medium 1 FLT No $3,000.00 $5,970 0001985 Forming repaIr 00 —_______________________

0310- Balanced Door MinorB2050.10 Worn Architecture MedIum 1 EA $600.00 No $600.00 $1,194.00
01980 Entrances repair —_______________________

D310 Metal Stair Minor $5,000B1080.10 - Treads and Worn ArchItecture Low 1 FLT No $5,000.00 $9,950.00repair 0001988 Nosings

0310- $5,000.81080.50 01987 Metal Railings Chipped Architecture Low Replace 4 FLT 00 No $20,000.00 $30,800 00

B1080.10 0310- Concrete Stair Minor $3,000.Rusted Architecture Low 1 FLT No $3,000.00 $5,970.0001986 Forming repair 00 —_______________________

0310- Balanced Door M nor
Deteriorated Architecture Low $2,300.82050.10 No $2 300.00 $4,577.0001981 Entrances repair 00 —_______________________

Metal Stair
B1080.10 D310- Treads and Worn Architecture Low Minor $1000.1 FLT No $1,000.00 $1,990.0001989 repair 00Nosings —

Rigid
G2030.10 I ~ Pedes an Uneven Site Low Resurface 7 SY $250.00 No $1,750.00 $3,482.50

Pavement

0310- Unit MasonryG2060.60 02049 Retaining Worn Ste Low Repaint 200 SF $3.00 No $600.00 $1,194.00
Walls

D310-82010.20 01957 Un t Masonry Missing Architecture Low Replace 5 SF $100.00 No $500.00 $995.00

0310- MInor82010.20 01955 Unit Masonry Worn Architecture Low 50 SF $30.00 No $1,500.00 $2,985.00
repair —

0310- ExterIorG2060.30 02055 Signage Incompatible Site Low Replace 1 EA $200.00 No $200.00 $398.00

Subtotal $79,102.50

LACO D31 0 Project Builder Report Page 3 of 3



Attachment B-4
County of Los Angeles Chief Executive Office Report BIS LACO Name

- -~ i~if~,) PRV Report 00045 0156 Hall Of Records

~EZ” (Present Replacement Value)

FCI Number of Barcodes Address Construction Year

0.7 219 320W Temple St, Los Angeles CA 90012 1962

PRV Classification Building Structural Type Gross Sq. Ft.

$283,600,000 Office building Concrete Shear Walls with stiff diaphragms 438,095

% Qty Unit of Measure Unit Price Total Cost

Al 0 Foundations

Al 010- Standard Foundations 1% 48,677 SF $45 $2,200,000

A20 Subgrade Enclosures

A201 0 - Walls for Subgrade Enclosures 1% 48,677 SF $50 $2,400,000

A40-SiabonGrade 0% 0 SF $11 $0

~‘ ..‘ •~‘

A, Substructure -..., , , , ,2% - ., ,. , $4,600~000

Bi 0 Superstructure

BlOlO-Floor Construction 8% 389,416 SF $55 $21,400,000

Bl 020 - Roof Construction 1% 48,677 SF $50 $2,400,000

B1080 - Stairs 1% 438,095 GFA $5 $2,200,000

B20 - Exterior Vertical Enclosures 5% 211,680 SF $70 $14,800,000

830 - Exterior Horizontal Enclosures 3% 438,095 SF $22 $9,600,000

B Shell 18% $50 500000

ClO - Interior Construction 3% 438,095 SF $18 $7,700,000

C20 - Interior Finishes 3% 438,095 GFA $18 $7,900,000

C Interiors 5% $15600000

010 - Conveying 1% 438,095 GFA $6 $2,600,000

020- Plumbing 2% 438,095 GFA $15 $6,600,000

030 - HVAC 5% 438,095 GFA $35 $15,300,000

040- Fire Protection 1% 438,095 GFA $6 $2,400,000

D50 - Electrical 12% 438,095 GFA $75 $32,900,000

D Services 21% $59 800 000

ElO - Equipment 2% 438,095 GFA $10 $4,400,000

E20 - Furnishings 1% 438,095 GFA $5 $2,200,000

E Equipment & Furnishings 2% $6 600 000

FlO - Special Construction 0% n/a GFA $0 $0

F Special Construction & Demohtion 0% $0

LACO 0156 Hall Of Records PRV Report Page 1 of 2



z90

GlO - Site Preparation

G20 - Site Improvements

G30 - Liquid and Gas Site Utilities

G40 - Electrical Site Improvements

G90 - Other Site Construction

Taxes, Permits, Insurance and Bonds

Construction Cost-•• . •.: -... 13%.

Soft Cost (35%)

Z9030 - Profit (Included in Z70)

Z70 Z9050 - Contingency (?0%) 17%

Soft Costs 38%

Recommended Budget 100%

% Qty Unit of Measure Unit Price Total Cost

0% 18,900 — SF $5 $95,000

0% 18,900 SF $10 $190,000

0% 18,900 SF $5 $95,000

0% 18,900 SF $10 $190,000

0% n/a SF $0 $0

Sitework . , ‘-• 0% . ~‘:. ‘ ., . . - $570,000

Building Elemental Cost - - . ,. :... . - - •~--- -. : $137,600,000

General Requirements

Z1090 - Lifecycle Activities 3% $9,900,000

10% $27,500,000

-, ~-- -:-‘ ‘ .. ‘ .-. ...: $37,400,000

22% $61,300,000

0% $0

$47,300,000
I - ..

$108 500 000

$283,600,000

LACO 0156 Hall Of Records PRV Report Page 2 of 2
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Kenneth Hahn Hall of Administration
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(213) 974-1101
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Chief Executive Officer HILDA L. SOLIS

First District
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SHEILA KUEHL
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DON KNABE
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To: Supervisor Hilda L. Solis, Chair MICHAELD ANTONOVICH

Supervisor Mark Rid ley-Thomas Fifth District

Supervisor Sheila Kuehl
Supervisor Don Knabe
Supervisor Michael D. Antonovich

From: Sachi A. Ha~~\J~
Chief Executi~é’Officer

PHASE II BUILDING CONDITION ASSESSMENTS AND ASSET MANAGEMENT
DATABASE (ITEM NO 10, AGENDA OF AUGUST 12, 2014) - 3RD QUARTER OF 2016

This is to update the status and progress of the Phase II Deferred Maintenance Building
Condition Assessments and Asset Management Database (Project) for the 3rd quarter of
2016. The statistics that are currently available to report on are through September 2016.

Field Assessments

As of September 2016, 20 million (83%) of the 24.1 million square feet of the County
owned/operated facilities contracted with AECOM to be assessed have been completed
and are now estimated for completion by December 2016, or five months ahead of
schedule. This includes 371 additional existing buildings/structures and 4.226 million
square feet of parking lots, which were not originally identified in the Project scope, but was
included as part of a supplemental agreement, which was approved by the Board on
September 20, 2016. As anticipated, the September progress report reflects a decrease in
the rate of completed assessments from August to September. This is because most of the
assessments performed in September, and those to be performed over the next two
months, will include parks and beach facilities that consist of small, undocumented atypical
structures, such as picnic shade structures, and infrastructure that require the creation of
maps and floor plans, and in some cases, adjustments to data collection criteria and
strategies. As the physical assessments wind-down; resources will focus on project
development and the asset/capital planning.

As previously reported, Internal Services Department (ISD) and the Fire Department (Fire)
are now utilizing the database to collect information on new building deficiencies and update
the system as repairs are made.

“To Enrich Lives Through Effective And Caring Service”
Please Conserve Paper — This Document and Copies are Two-Sided

Intra-County Correspondence Sent Electronically Only
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Project Reports

As field assessments are completed and building deficiencies are reported through the
system, AECOM reviews and categorizes these deficiencies. Then, professionally trained
staff evaluates how to efficiently implement the improvements, as well as any supplemental
scope that may be required in order to group repair projects and develop a cost estimate.

As of September 2016, Project reports are now complete for 808 (70%) of the 1,156
buildings assessed so far. The repair costs identified in these completed reports are valued
at $360 million to date. With the additional scope approved by the Board on
September 20, 2016, the revised estimated date of completion for all Project reports is
March 2017.

Asset and Project Planning

The Asset Management Database will provide an asset planning and forecasting module,
and this module is the final element of the contract to be completed and is estimated to be
about five percent complete. It is anticipated that the rate of completion for this phase will
accelerate upon completion of Phases A and B. Phase C is scheduled to be completed by
June 2017.

Overall Project Completion

Completion of the overall Project is anticipated to occur in June 2017, six months prior to
the original contract completion date.

Additionally, a Request for Proposals was released on July 18, 2016 for building condition
assessments of Department of Health Services and Sheriff’s Department facilities
(approximately 20 million square feet). We anticipate awarding a contract by January 2017.

Attached are Monthly Progress Reports for July through September 2016.

If you have any questions, please contact Bradford Bolger at (213) 974-1360.

SAH:DPH:BMB
CY:RB:rp

Attachments

c: Executive Office, Board of Supervisors
County Counsel
Fire
Internal Services

U:\CHRONO 2016 (WORD> CAPITAL PROGRAMS\3rd Quarter 2016 Phase II DMAssessments Report Back
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County of Los Angeles
Deferred Maintenance Program Services
Monthly Progress Report - July 2016

~
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County of Los An9eles Deferred Maintenance Program Services Monthly Report - July 2016

Overall Project Snapshot

241M

Total Square Footage
Assessed

24.1M

39.2%

Square Footage Completed
Project Costing

1,156

Count of Buildings
Assessed

Count of Buildings Completed
Project Costing

84%

Invoiced Amount to
Date

Current Status of All Project Phases (Number of Buildings)

1) Staging:

2) Pre-Assessment:

3) Assessment:

4) Preliminary Analysis:

5) Project Building:

6) Project Costing:

7) Project Approval: 723

8) Capital Planning: 0

2,775,401

Contract Start Date: 17 October 2014 Contract Value: $1 3,500,1 15

Estimated Completion Date: 16 October 2017 Contract Square Footage: 24,074,131 SF

Contract End Date: 16 October2017 Contract Number of Bldgs: 1,156

18,213,916

75.7%

1,467

127% 63.8%

9,448,356

738

1,156

Count of Buildings Completed
Project Builder

$11,345,757723

62.5%

1,156 $13.50M

106

330

280

421

317

15

Assessment Progress Tracking - Completed New Assessments

4,000,000

3,500,000

3,907 967

3,168,6093,000,000

a)

J 2,500,000
~ 2,000,000

~ 1,500,000

1,000,000

500,000

1,013,530

0

759,859

— Projected

— Actual

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
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Executive Summary - July 2016
During the month of July, field teams completed assessments for approximately 750,000 square feet in just over 300 buildings,
a project record and the highest monthly count of buildings encountered thus far during this program. The high number of
buildings is due to the completion of Dockweiler Beach and Bonelli Park. The field teams’ productivity continues to rise—as
evidenced by the record number of buildings assessed.The square footage per month, in general, is declining as the project
enters the last quartile of sites within the original scope of work. The remaining building stock is relatively small and dispersed
over large sites, which is consistent with characteristics typical of the Parks and Beaches departments. This month, the most
numerous types of buildings assessed were recreational park facilities and shade structures. However, the teams also visited
libraries, fire stations, parking garages, and office buildings.

Compared Monthly Statistics - July 2016

Square Feet Assessed Count of Buildings Assessed
LastMonth: 1,013,530 LastMonth: 199

This Month: 759,859 This Month: 303

Next Month (Projected): 751,278 Next Month (Projected): 98

Dollars Invoiced No. Departments Assessed
Last Month: $910,452 Last Month: 8

This Month: $677,796 This Month: 7

Next Month (Projected): 4

Summary of Deferred Maintenance Costs to Date
The County has requested an ongoing total estimate for the cost of corrective actions as part of this monthly project report.
Currently, only buildings within the Project Approval phase have associated costs, which total $336 million. This figure is for
approximately 738 buildings totaling 9.8 million gross square feet. Please note that these projects have not yet been formally
approved by County project staff, and are for informational (non-budgetary) purposes only. Furthermore, cost estimates to
replace building systems near the end of their service life are not included in the above figure. The service life expiration date and
replacement costs that are recorded for each barcoded building system will be included as part of the total deferred maintenance
cost in subsequent updates.

Quantity of Sites Assessed per District - July 2016 Monthly Key Statistics - July 2016
District 1

(1 site) • District 1 Total GSF: 759,859

• District 2 Total Building Count: 303

District 2 District 3 Quantity of Departments: 7
(5 sites) Quantity of Deficiencies: 2,173

Dstrct 5 • District 4 Quantity of Barcodes: 2,138
(11 sites) District 5 Dollars Invoiced: $677,796

District 4
Percent Completed: 5.02%(4 sites)
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List of Assessed Sites - July 2016

# Date Department BIS Site Name LACO GSF Deficiency Barcode

Quantity Quantity

1 07/05/16 Parksand 08414 CarverPark X478,5520,X448, 9,436 6 35
Recreation 4777, X448-1

2 07/05/16 Parks and 08570 Washington Golf Course 5170, 4603, 4091, 27,276 152 156
Recreation 51 70-1, 5170-2,

51 70-3, 51 70-4,
51 70-5, 51 70-6,
5170-7,51 70-8

3 07/05/16 Beachesand 08840 DockweilerBeach Y026,Y092,Y095, 41,667 290 124
Harbors Y096, Y097, Y098,

Y099, Y022, Yl 00,
VOl 9, Y089, VOl 8,
L083-2, Vi 01,
Y023, Vi 02, Vi 03,
Y104,Y105,V106,
Y024, Y024-1,
‘(024-3, Vi 08,
Vi 08-i, Y020,
Yi09, YiiO, ‘(021,
Vii 1,Yli 1-1,
Y108-2,Viii-2,
Yiii-3,Y1 11-4,
Vi 1 1-5,Y026-1,
Y092-1

4 07/06/16 Parks and 08171 Enterprise Park 3943, 5051, 5585, 19,173 30 46
Recreation 3093, 3028,

3093-1

5 07/07/16 Parks and 08413 Magic Johnson Park P107-i, P107-2, 4,289 15 17
Recreation P1 07-3, P1 07-4,

P1 07-5, P1 07-6,
P107-7, P107-8,
P107-9,Pi07-10

6 07/14/16 Parks and 04500 Los Angeles County 5984, X469, X470, 1 1 9,596 332 368
Recreation Arboretum and Botanic 5709, 4300, 5472,

Garden 3849, 3924, 43 00-
4, 4300-5, 4300-6,
X492, 41 27, 4300-
9,4300-1, 4300-2,
3923,6177-1,
61 77, 4232, 3924-
2, 4580, 3849-1,
3921, 3924-3,
3924-4, 3849-3,
3849-2, 4300-3

7 07/14/16 Registrar- 10421 Harry Hufford Registrar- X168 262,510 103 266
Recorder! Recorder/County Clerk
County Clerk Building

8 07/18/16 Parks and 08288 Mona Park 3037, 5413, 4402 5,951 36 60
Recreation

9 07/19/16 OfficeOf 01178 Coroner-AntelopeValley T049 5,348 40 31
Coroner Regional Office
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# Date Department BIS Site Name LACO GSF Deficiency Barcode
Quantity Quantity

10 07/19/16 InternalServices 04095 LancasterCourthouse 4310 3,395 44 59
Department Central Plant

11 07/19/16 Probation 01200 CampMunz 4258,4259,4260, 30,188 71 124
4261,4262,4264,
4258-1,4258-2

12 07/20/16 Public Library 06741 Acton/Aqua Dulce Library x545 11,343 33 45

13 07/20/16 Parksand 08061 ActonPark X640,X640-1, 5,557 4 5
Recreation X640 2

14 07/21/16 Parks and 08336 Bonelli Regional Park 146 total LACO’s. 125 747 770 407
Recreation (Please refer to

the COLA Engage
Site for a full list
of buildings)

15 07/21/16 Parks and 08397 Vasquez Rocks Natural Park 5488, 5488 1, 9,926 37 75
Recreation Area 5488-2, 5488-3,

5488-4, 5488-5,
5488-6

16 07/21/16 Probation 00820 CampMendenhall 4251,4252,4253, 36,346 52 145
4254, 4255, 4257,
4256,4253-1,
4253-2, 4253-3,
4255-1,4251-1

17 07/25/16 Parks and 08249 Loma Alta Park 641 3, 4371,4371- 27,659 70 104
Recreation 1, 6413-1, 641 3-2,

4371-3,4371-4,
4371-2, 4371-5,
437 1-6

18 07/26/16 Parksand 08393 TwoStrikePark 5280,4137, 803 15 7
Recreation 5280 1

19 07/27/16 Parksand 08127 SaybrookPark 6305,6305-1, 3,795 7 17
Recreation 6305-2

20 07/27/16 Parksand 08216 LosRoblesPark 4828 3,363 22 12
Recreation

21 07/28/16 Parks and 08261 Manzanita Park 4827, 4827-1, 6,491 44 35
Recreation 4827-2, 4827-3

Totals 303 Buildings 759,859 2,173 2,138
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Map of Sites Visited (Assessment and Pre-Assessment) - July 2016
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Schedule Adjustments - July 2016
Schedule adjustments made during July affected the following sites:

Project Cancellations:

• West Creek Park (BIS Unknown)

Rescheduled Sites:

• Deane Dana Friendship Park (BIS 08105)

• Arcadia Park (BIS 08073 and 05672)

• Fire Saugus Forestry (BIS 05954)

• Allen J. Martin Park (BIS 08306)

• Pathfinder Community Regional Park (BIS 08370)

• Franklin D. Roosevelt Park (BIS 08352)

• Valleydale Park (BIS 08396)

List of Key Project Events during July 2016
07/05/2016-A: Pre-Survey BIS: 08336, Bonelli Regional Park (Follow-Up 1 of 3), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

B: Survey BIS: 08570, Chester Washington Golf Course (1 of 2), ADDRESS: 1930W 120TH ST, Los Angeles, CA 90047

C: Survey BIS: 08414, Carver Park(S), ADDRESS: 1400 E 118TH ST, Los Angeles, CA 90059

D: Pre-Survey and Survey BIS: 08840, Dockweiler Beach, Address: 8255 Vista Del Mar, Playa Del Rey, CA 90293

E: Survey BIS: 08336, Bonelli Regional Park (1 of 11), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

G: Pre-Survey BIS: 08510, Altadena Golf Course, ADDRESS:1456 E MENDOCINO ST, Altadena, CA 91001

07/06/2016 - A: Pre-Survey BIS: 08336, Bonelli Regional Park (Follow-Up 2 of 3), ADDRESS: 120 VIA VERDE, San Dimas, CA 91 773

B: Survey BIS: 08570, Chester Washington Golf Course (2 of 2), ADDRESS: 1930W 120TH ST, Los Angeles, CA 90047

C: Survey BIS: 08171, Enterprise Park (5), ADDRESS: 13055 CLOVIS AyE, Los Angeles, CA 90059

D:Tour of Marina Del Rey

E: Survey BIS: 08336, Bonelli Regional Park (2 of 11), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

G: Pre-Survey BIS: 08580, Whittier Narrows Golf Course (1 of 2), ADDRESS: 8640 Rush St, Rosemead, CA 91770

07/07/2016 - A: Pre-Survey BIS: 08336, Bonelli Regional Park (Follow-Up 3 of 3), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

B: Survey BIS: 02818, PCHS DT CTR Cogeneration Plant, ADDRESS: 29300 THE OLD ROAD, Castaic, CA 91384

C: Survey BIS: 08413, Earvin Magic Johnson Park (5), ADDRESS: 905 E El Segundo Blvd, Los Angeles, CA 90059

E: Survey BIS: 08336, Bonelli Regional Park (3 of 11), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

G: Pre-Survey BIS: 08580, Whittier Narrows Golf Course.(2 of 2), ADDRESS: 8640 Rush St, Rosemead, CA 91770

07/11/2016 - A: Pre-Survey BIS: 09408, Registrar-Recorder Warehouse, ADDRESS: 12680-86 CORRAL PLACE, Santa Fe Springs, CA
90670

B: Survey BIS: 04500, Arboretum of Los Angeles County (1 of 4), ADDRESS: 301 N BALDWIN AVE, Arcadia, CA 91007

C: Survey BIS: 10421, Harry Hufford Registrar-Recorder/County Clerk Building (1 of 4), ADDRESS: 12400 E IMPERIAL HWY, Norwalk,
CA 90650

D: Pre-Survey Marina Del Rey

E: Survey BIS: 08336, Bonelli Regional Park (4 of 11), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

G: Pre-Survey BIS: 01200, Camp Munz (1 of 2), ADDRESS: 42220 N LAKE HUGHES RD, Lake Hughes, CA 93532

07/1 2/2016 A: Pre-Survey BIS: 08064, Amigo Park (5), ADDRESS: 5700 5 JUAREZ AVE 605 FWY Whittier, CA 90606

B: Survey BIS: 04500, Arboretum of Los Angeles County (2 of 4), ADDRESS: 301 N BALDWIN AyE, Arcadia, CA 91007

C: Survey BIS: 10421, Harry Hufford Registrar-Recorder/County Clerk Building (2 of 4), ADDRESS: 12400 E IMPERIAL HWY, Norwalk,
CA 90650
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List of Key Project Events during July 2016 (continued)
D: Pre-Survey and Survey BIS: 08741, Zuma Beach, Address: 29600 Pacific Coast Hwy, Malibu, CA 90265

E: Survey BIS: 08336, Bonelli Regional Park (5 of 11), ADDRESS: 120 VIA VERDE, San Dimas, CA 91 773

G: Pre-Survey BlS: 01200, Camp Munz (2 of 2), ADDRESS: 42220 N LAKE HUGHES RD, Lake Hughes, CA 93532

07/13/2016 - A: Pre-Survey BIS: 08204, Adventure Park (5), ADDRESS: 10130 S GUNN AyE, Whittier, CA 90605

B: Survey BIS: 04500, Arboretum of Los Angeles County (3 of 4), ADDRESS: 301 N BALDWIN AyE, Arcadia, CA 91007

C: Survey BIS 10421, Harry Hufford Registrar-Recorder/County Clerk Building (3 of 4), ADDRESS: 12400 E IMPERIAL HWY, Norwalk,
CA 90650

D: Pre-Survey and Survey BIS: 08741, Zuma Beach, Address: 29600 Pacific Coast Hwy, Malibu, CA 90265

E: Survey BIS: 08336, Bonelli Regional Park (6 of 11), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

G: Pre-Survey BIS: 00820, Camp Mendenhall (1 of 2), ADDRESS: 42230 N LAKE HUGHES RD, Lake Hughes, CA 93532

07/14/2016 - A: Pre-Survey 815:08332, Blevins Park(S), ADDRESS: 19500 Windrose Dr, Rowland Heights, CA 91748

B: Survey BIS: 04500, Arboretum of Los Angeles County (4 of 4), ADDRESS: 301 N BALDWIN AyE, Arcadia, CA 91007

C: Survey 815: 10421, Harry Hufford Registrar-Recorder/County Clerk Building (4 of 4), ADDRESS: 12400 E IMPERIAL HWY, Norwalk,
CA 90650

E: Survey BIS: 08336, Bonelli Regional Park (7 of 11), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

G: Pre-Survey BIS: 00820, Camp Mendenhall (2 of 2), ADDRESS: 42230 N LAKE HUGHES RD, Lake Hughes, CA 93532

07/18/2016 - A: Pre-Survey BIS: 08293, Countrywood Park (5), ADDRESS: 16817 E COPPER HILL ROAD, HACIENDA HEIGHTS, CA
91745

B: Survey 815: 08288, Mona Park (5), ADDRESS: 2291 E 121ST STREET, WILLOWBROOK, CA 90222

C: Survey BIS: 01200, Camp Munz (1 of 2), ADDRESS: 42220 N LAKE HUGHES RD, Lake Hughes, CA 93532

D: Pre-Survey Marina Del Rey

E: Survey BIS: 0833, Bonelli Regional Park (8 of 11), ADDRESS:1 20 VIA VERDE, San Dimas, CA 91773

G: Pre-Survey BIS: 04580, South Coast Botanic Garden (1 of 2), ADDRESS: 26300 CRENSHAW BLVD, Palos Verdes Est, CA 90274

07/19/2016 - A: Pre-Survey BIS: 08334, Pepperbrook Park(S), ADDRESS: 1701 COUNTRYWOOD AyE, HACIENDA HEIGHTS, CA 91745

B: Survey BIS: 01178 Coroner - Antelope Valley Regional Office, Address: 44900 N 60TH STW, Lancaster, CA 93536

B: Survey Lancaster Courthouse, Central Plant, BIS: 04095, ADDRESS: 1121 W AVENUE J-2, Lancaster, CA 93534

C: Survey BIS: 01200, Camp Munz (2 of 2), ADDRESS: 42220 N LAKE HUGHES RD, Lake Hughes, CA 93532

D: Pre-Survey Beaches and Harbors (Fire Sites Only)

E: Survey BIS: 08336, Bonelli Regional Park (9 of 11), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

G: Pre-Survey BIS: 04580, South Coast Botanic Garden (2 of 2), ADDRESS: 26300 CRENSHAW BLVD, PalosVerdes Est, CA 90274

07/20/2016 - A: Pre-Survey 815:01875, Schabarum Regional Park (5), ADDRESS: 1 7250 Colima Rd, Rowland Heights, CA 91748

B: Survey BIS: 06741, Acton/Aqua Dulce Library, ADDRESS: 3751 SYRACUSE AyE, ACTON, CA 93510

B: Survey BIS: 08061, Acton Park (N), ADDRESS: 33792 CROWN VALLEY ROAD, ACTON, CA 93510

C: Survey BIS: 00820, Camp Mendenhall (1 of 2), ADDRESS: 42230 N LAKE HUGHES RD, Lake Hughes, CA 93532

D: Pre-Survey and Survey BIS: 08741, Zuma Beach, Address: 29600 Pacific Coast Hwy, Malibu, CA 90265

E: Survey BIS: 08336, Bonelli Regional Park (10 of 11), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

G: Pre-Survey BIS: 081 35, Crescenta Valley Park (E), ADDRESS: 3901 NEW YORK AyE, GLENDALE, CA 91214

07/21/2016 - A: Pre-Survey 81S: 08251, Gloria Heer Park, ADDRESS: 18109 E GALLINETA ST, ROWLAND HEIGHTS, CA 91748

B: Survey BIS: 08397, Vasquez Rocks Natural Park Area (R), ADDRESS: 10700W ESCONDIDO CANYON ROAD, AGUA DULCE, CA
91350

C: Survey BIS: 00820, Camp Mendenhall (2 of 2), ADDRESS: 42230 N LAKE HUGHES RD, Lake Hughes, CA 93532

E: Survey 815: 08336, Bonelli Regional Park (11 of 11), ADDRESS: 120 VIA VERDE, San Dimas, CA 91773

G: Pre-Survey 815: 08524, Walnut Nature Park (E), ADDRESS: 2642 OLIVE ST, WALNUT PARK, CA 90255
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07/25/2016 - A: Pre-Survey BIS: 08108, Campanella Park (5), ADDRESS: 14812 STANFORD AyE, CALABASAS, CA 91302

B: Survey BIS: 08249(1 of 2), Loma Alta Park, ADDRESS: 3330 N LINCOLN AVE, Altadena, CA 91001

D: Pre-Survey Marina Del Rey

G: Pre-Survey BIS: 08113, Del Valle Park (N), ADDRESS: 28201 SLOAN CANYON ROAD, CASTAIC, CA 91384

G: Pre-Survey BIS: 08391, Hasley Canyon Park (N), ADDRESS: 27800 QUINCY ST, CASTAIC JUNCTION, CA 91350

07/26/2016 - A: Pre-Survey BIS: 08076, South Services Agency(s), ADDRESS: 360W EL SEGUNDO BLVD, Los Angeles, CA 90061

B: Survey BIS: 08249(2 of 2), Loma Alta Park, ADDRESS: 3330 N LINCOLN AyE, Altadena, CA 91001

B: Survey BIS: 08393, Two Strike Park, ADDRESS: 5107 Rosemont Aye, La Crescenta, CA 91214

C: Survey BIS: 06431, San Fernando Health Center (Follow-Up), ADDRESS: 1212 PICO ST, San Fernando, CA 91340

D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)

07/27/2016 - A: Pre-Survey BIS: 08183, Keller Park (5), ADDRESS: 1045W 126TH STREET, ATHENS, CA 90044

B: Survey 815:08216, Los Robles Park(S), ADDRESS: 14906 E LOS ROBLES AyE, LA PUENTE, CA 91745

C: Survey BIS: 08127, Saybrook Park (E), ADDRESS: 6300 E NORTHSIDE DRIVE, Los Angeles, CA 90022

D: Pre-Survey and Survey BIS: 08741, Zuma Beach; Address: 29600 Pacific Coast Hwy, Malibu, CA 90265

G: Pre-Survey BIS: 08502, Charles White Park (N), ADDRESS: 77W MOUNTAIN VIEW ST, ALTADENA, CA 91001

07/28/2016 - A: Pre-Survey BIS: 08091, Mary M. Bethune Park (5), ADDRESS: 1244 E 61ST STREET, Los Angeles, CA 90001

B: Survey BIS: 08261, Manzanita Park (5), ADDRESS: 1747 5 KWIS AyE, LA PUENTE, CA 91745

C: Survey BIS: 05228, Exposition Park (Follow-Up), ADDRESS: 3965 5 VERMONT AyE, Los Angeles, CA 90037

D: Pre-Survey Marina Del Rey
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Project Issues and Resolutions
Undocumented Buildings -The lack of high-level building information remains an ongoing issue that affects the project’s
timeliness and efficiency. Field teams often find buildings for which no County record exists. Official building numbers, known as
LACO numbers, are crucial to joining newly observed data with existing County information, such as a building’s size, history and
known maintenance issues. The extra time spent researching records and interviewing personnel is slow and tedious. In response,
the County is attempting to refresh its list of existing buildings. Refreshing the County’s real estate records is a secondary benefit
of the Deferred Maintenance Program.

Floorplan Acquisition - Lack of existing floor plans is another recurring issue which, in conjunction with lack of LACO numbers,
is delaying project progress. In response, field teams must linger on site longer, drawing room layouts from scratch, an activity
beyond the project scope. However, since digitized floor plans are a critical part of the workflow, this work cannot be omitted or
deferred until later.

Non-building Assets - By coincidence, the two remaining County Departments, Parks and Recreation and Beaches and Harbors,
are unique in that the value of their assets and services are non-building elements within the landscape. These stand-alone
landscape elements include large parking lots, bridges, seawalls, play fields, playground equipment, etc. These features have
blurred the scope of what equipment the field teams should barcode. Throughout the project, the teams typically have barcoded
equipment within and adjacent to buildings. For these departments the teams have extended their attention somewhat into
important landscape elements. Ongoing discussions are now taking place to coordinate efforts for revisits to assess some of these
non-building elements.

Project Expectations for August 2016
• Teams will continue surveying Parks and Recreation buildings as well as Beaches and Harbors buildings.

• The Beaches team schedule has been adjusted to further shorten the project schedule. On Mondays, teams will be at Marina
Del Rey, Tuesdays at Fire Department buildings at the beaches, and Wednesdays and Thursdays at normal Beaches and
Harbors buildings.

• All teams will continue field work four days per week. The Beaches team is an exception, as their field work is four days per
week.

Anticipated Schedule Adjustments for August 2016
Just as in June and July, it is anticipated that throughout August, assessment teams may continue to discover a high quantity of
undocumented buildings. In general, most Parks and Recreation facilities are much more numerous than originally anticipated.
This variability of square footage reduces the assessment schedule’s precision usually resulting in a time extension. As in
previous months, access to floor plans remains the key to efficient assessments.
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Anticipated Project Events during August 2016
8/01/2016- A: Pre-Survey Natural History Museum, BIS: 04720 (1 of 2), ADDRESS: 900, EXPOSITION BLVD, L A, 90007

B: Survey Whittier Narrows Regional Park (R), BIS: 08411(1 of 8), ADDRESS: 750 S SANTA ANITA AyE, SOUTH EL MONTE, 91733

C: Survey Arcadia Park (E), BIS: 08073 and 05672 ADDRESS: 405 S SANTA ANITA AyE, ARCADIA, 91006

D: Pre-Survey and Survey Marina Del Rey

G: Pre-Survey Sunshine Park (E), BIS: 08308, ADDRESS: 515 S DEEPMEAD AyE, LA PUENTE, 91744

8/02/2016- A: Pre-Survey Natural History Museum, BIS: 04720 (2 of 2), ADDRESS: 900, EXPOSITION BLVD, LA, 90007

B: Survey Whittier Narrows Regional Park (R), BIS: 08411(2 of 8), ADDRESS:750 S SANTA ANITA AyE, SOUTH EL MONTE, 91733

C: Survey Pathfinder Park (5), BIS: 08370, ADDRESS: 18150 E PATHFINDER ROAD, ROWLAND HEIGHTS, 91748

D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)

G: Pre-Survey Rimgrove Park (E), BIS: 08345, ADDRESS: 747 N RIMGROVE DRIVE, LA PUENTE, 91744

8/03/2016-A: Pre-Survey Topanga Beach Library, BIS: 06743 and FS 89, ADDRESS: 122 N TOPANGA CANYON BLVD, TOPANGA,
90290

B: Survey Whittier Narrows Regional Park (R), 815: 08411(3 of 8), ADDRESS: 750 5 SANTA ANITA AVE, SOUTH EL MONTE, 91733

C: Survey Charter Oak Park (E), BIS: 081 20, ADDRESS: 20261 E COVINA BLVD, CHARTER OAK, 91724

D: Pre-Survey and Survey Zuma Beach, BIS: 08741, ADDRESS: 30050 PACIFIC COAST HIGHWAY, MALIBU, 90265

G: Pre-Survey Avocado Heights Park and Avenue Park (E), BIS: 08295, ADDRESS: 14125 DON JULIAN ROAD, BASSETT, 91746

8/04/2016- A: Pre-Survey Devil’s Punchbowl Natural Area (R), BIS: 08147 ,ADDRESS: 28000 DEVILS PUNCHBOWL ROAD, VALYMERO,
93563

B: Survey Whittier Narrows Regional Park (R), 815: 08411(4 of 8), ADDRESS: 750 S SANTA ANITA AyE, SOUTH EL MONTE, 91733

C: Survey Valleydale Park (E), BIS: 08396, ADDRESS: 5525 N LARK ELLEN AVE, AZUSA, 91702

D: Pre-Survey and Survey Zuma Beach, 815:08741, ADDRESS: 30050 PACIFIC COAST HIGHWAY, MALIBU, 90265

G: Pre-Survey East Services Agency (E), BIS: 08307, ADDRESS: 265 CLOVERLEAF DRIVE, BALDWIN PARK, 91706

8/08/2016- A: Pre-Survey Bodger Park (5), BIS: 08096, ADDRESS: 14900 S YUKON AyE, HAWTHORNE, 90250

B: Survey Whittier Narrows Regional Park (R), 815: 08411(5 of 8), ADDRESS: 750 5 SANTA ANITA AyE, SOUTH EL MONTE, 91733

C: Survey Franklin D. Roosevelt Park (S), 815: 08352 (1 of 2), ADDRESS: 7600 GRAHAM AVE, FLORENCE, 90001

D: Pre-Survey and Survey Marina Del Rey

G: Pre-Survey George Lane Park (N), BIS: 08243, ADDRESS: 5520W AVENUE L-8, LANCASTER, 93536

8/09/2016- A: Pre-Survey Avenue Park(S), BIS: 08295 ,ADDRESS: 14125 DON JULIAN ROAD, BASSETT, 91746

B: Survey Whittier Narrows Regional Park (R), 815: 08411(6 of 8), ADDRESS: 750 5 SANTA ANITA AyE, SOUTH EL MONTE, 91733

C: Survey Franklin D. Roosevelt Park (5), BIS: 08352 (2 of 2), ADDRESS: 7600 GRAHAM AyE, FLORENCE, 90001

D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only), ADDRESS:

G: Pre-Survey Robinson Carroll Park (N),BIS: 08348, ADDRESS: 8773 E AVENUE R, LITTLEROCK, 93543

8/10/2016- A: Pre-Survey Ladera Senior/Community Center (5), BIS: 08229, ADDRESS: 4750W 62ND STREET, LA, 90056

B: Survey Whittier Narrows Regional Park (R), BIS: 08411(7 of 8) , ADDRESS: 750 5 SANTA ANITA AVE, SOUTH EL MONTE, 91 733

C: Survey Allen J. Martin Park, BIS: 08306, ADDRESS: 14830 E GIORDANO ST, LA PUENTE, 91744

D: Pre-Survey and Survey Zuma Beach, BIS: 08741, ADDRESS: 30050 PACIFIC COAST HIGHWAY, MALIBU, 90265

G: Pre-Survey Everett Martin Park (N), BIS: 08262, ADDRESS: 35548 N 92ND STREET-E, LITTLEROCK, 93543

8/11/2016-A: Pre-Survey Hahn State Recreation Area (5), BIS: 08297, ADDRESS: 4100 5 LA CIENEGA BLVD, LA, 90008

B: Survey Whittier Narrows Regional Park (R), BIS: 08411(8 of 8), ADDRESS: 750 5 SANTA ANITA AyE, SOUTH EL MONTE, 91733

C: Survey Altadena Golf Course, BIS: 08510, ADDRESS: 1456 E MENDOCINO ST, ALTADENA, 91001

D: Pre-Survey and Survey Zuma Beach, BIS: 08741, ADDRESS: 30050 PACIFIC COAST HIGHWAY, MALIBU, 90265

G: Pre-Survey Pearblossom Park (N), BIS: 08318, ADDRESS: 3392 N 121ST STREET, PEARBLOSSOM, 93553
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Anticipated Project Events during August 2016 (continued)
8/1 5/2016- A: Pre-Survey Cerritos Park (5), BIS: 08187 (1 of 3), ADDRESS: 19700 S BLOOMFIELD AyE, CERRITOS,90703

8: Survey Whittier Narrows Golf Course, BIS: 08580(1 of 2), ADDRESS: 8640 E RUSH ST, SOUTH EL MONTE, 91770

C: Survey Amigo Park (5), BIS: 08064, ADDRESS: 5700 5 JUAREZ AyE, P1CC RIVERA, 90606

D: Pre-Survey and Survey Marina Del Rey

G: Pre-Survey Apollo Community Regional Park (N), 815: 05540 (1 of 2), ADDRESS: 4555 W AVENUE G, LANCASTER, 93536

8/16/2016- A: Pie-Survey Cerritos Park (5), BIS: 08187 (2 of 3), ADDRESS: 19700 5 BLOOMFIELD AVE. CERRITOS, 90703

B: Survey Whittier Narrows Golf Course, 815: 08580 (2 of 2), ADDRESS: 8640 E RUSH ST, SOUTH EL MONTE, 91770

C: Survey Adventure Park (5), 815: 08204, ADDRESS: 10130 S GUNN AyE, SOUTH WHITTIER, 90605

D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)

G: Pre-Survey Apollo Community Regional Park (N), BIS: 05540 (2 of 2), ADDRESS: 4555 W AVENUE G, LANCASTER, 93536

8/1 7/2016- A: Pre-Survey Cerritos Park (5), BIS: 08187 (3 of 3), ADDRESS: 19700 5 BLOOMFIELD AVE, CERRITOS, 90703

B: Survey Registrar-Recorder Warehouse, BIS: 09408 (1 of 2), ADDRESS: 12680-6 CORRAL PLACE, SANTA FE SPRINGS, 90670

C: Survey Blevins Park (5), 815: 08332, ADDRESS: 19500 WINDROSE DRIVE, ROWLAND HEIGHTS, 91748

D: Pre-Survey and Survey Point Dume Beach, BIS: 08722, ADDRESS: 7103 WESTWARD BEACH ROAD, MALIBU, 90265

G: Pre-Survey Richard Rioux Memorial Park (N), BIS: 08335, ADDRESS: 26233 FAULKNER DRIVE, STEVENSON RANCH, 91381

8/18/2016- A: Pre-Survey 72nd Street Staging Area (R), BIS: 07967 , ADDRESS: 72ND STREET, LONG BEACH, 90805

B: Survey Registrar-Recorder Warehouse, BIS: 09408 (2 of 2), ADDRESS: 12680-6 CORRAL PLACE, SANTA FE SPRINGS, 90670

C: Survey Mona Park(S), BIS: 08288, ADDRESS: 2291 E 121ST STREET, WILLOWBROOK, 90222

D: Pre-Survey and Survey Point Dume Beach, 815:08722, ADDRESS: 7103 WESTWARD BEACH ROAD, MALIBU, 90265

G: Pre-Survey Pico Canyon Park (N), BIS: 08341, ADDRESS: P1CC CANYON ROAD, STEVENSON RANCH, 91381

8/22/2016- A: Pie-Survey Marshall Canyon Tree Farm (R), BIS: 08264, ADDRESS: 6550 N STEPHENS RANCH ROAD, LA VERNE, 91750

B: Survey Natural History Museum, BIS: 04720 (1 of 7), ADDRESS: 900, EXPOSITION BLVD, L A, 90007

C: Survey Countrywood Park (5), BIS: 08293, ADDRESS: 16817 E COPPER HILL ROAD, HACIENDA HEIGHTS, 91745

D: Pie-Survey and Survey Marina Del Rey

G: Pie-Survey Dexter Park (N), BIS: 08150, ADDRESS: 11053 NORTH TRAIL ROAD (IN KAGEL CANYON), SAN FERNANDO, 91342

8/23/2016-A: Pie-Survey Marshall Canyon Equestrian Center (R), BIS: 08523, ADDRESS: MARSHALL CANYON CREEK, LA VERNE,
91750

B: Survey Natural History Museum, BIS: 04720 (2 of 7), ADDRESS: 900 EXPOSITION BLVD, L A, 90007

C: Survey Pepperbrook Park(S), BIS: 08334, ADDRESS: 1701 COUNTRYWOOD AVE, HACIENDA HEIGHTS, 91745

D: Pie-Survey and Survey Beaches and Harbors (Fire Sites Only)

G: Pie-Survey Atlantic Avenue Bathhouse (N), BIS: 08078, ADDRESS: 570 5 ATLANTIC BLVD, EAST LA, 90022

8/24/2016-A: Pie-Survey Regional Facilities Construction Division (R), BIS: 07322, ADDRESS: 1703 5 MOUNTAIN AyE, MONROVIA,
91016

B: Survey Natural History Museum, BIS: 04720 (3 of 7), ADDRESS: ADDRESS: 900 EXPOSITION BLVD, L A, 90007

C: Survey Schabarum Regional Park (5), BIS: 06741, ADDRESS: 33792 CROWN VALLEY ROAD, ACTON, 93510

D: Pie-Survey and Survey Dan Blocker Beach, BIS: 08704 and Malibu Surfrider Beach, 815:08734, ADDRESS: 25560W PACIFIC
COAST HIGHWAY, MALIBU, 90265, AND, 23200 PACIFIC COAST HIGHWAY, MALIBU, 90265

8/25/2016- A: Pie-Survey Peck Road Water Conservation Park (R), BIS: 08425, ADDRESS: 5401 N PECK ROAD, ARCADIA, 91006

8/29/2016-A: Pre-SurveyTesoro Adobe Historic Park (R), BIS: 08340, ADDRESS: 29350 AVENIDA RANCHO TESORO, SANTA CLARITA,
91354

B: Survey Natural History Museum, BIS: 04720 (5 of 7), ADDRESS: 900 EXPOSITION BLVD, L A, 90007

C: Survey South Coast Botanic Gardens, BIS: 04580 (1 of 2), ADDRESS: 26300 CRENSHAW BLVD, ROLLING HILLS ESTATES, 90274

D: Pie-Survey and Survey Marina Del Rey
12
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Anticipated Project Events during August 2016 (continued)
8/30/2016- A: Pre-Survey Placenta Canyon Nature Center (R), 815: 08327, ADDRESS: 19150 PLACERITA CANYON ROAD, NEWHALL,
91321

B: Survey Natural History Museum, BIS: 04720 (6 of 7), ADDRESS: 900 EXPOSITION BLVD, L A, 90007

C: Survey South Coast Botanic Gardens, BIS: 04580 (2 of 2), ADDRESS: 26300 CRENSHAW BLVD, ROLLING HILLS ESTATES,

90274 D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)

8/31/201 6- A: Pre-Survey Los Pinetos Staging Area (R), BIS: 08355, ADDRESS: OLIVE VIEW DRIVE & BUCHER AVE, SYLMAR, 91342

B: Survey Natural History Museum, BIS: 04720 (7 of 7), ADDRESS: 900, EXPOSITION BLVD, LA, 90007

C: Survey Crescenta Valley Park (E), BIS: 08135, ADDRESS: 3901 NEW YORK AVE, GLENDALE, 91214

D: Pre-Survey and Will Rogers State Beach, 815: 08860, ADDRESS: 15100 PACIFIC COAST HIGHWAY, PACIFIC PALISADES, 90272
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Overall Project Snapshot
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7) Project Approval: 801
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Contract Start Date: 17 October 2014 Contract Value: $13,500, 1 1 5

Estimated Completion Date: 16 October 2017 Contract Square Footage: 24,074,131 SF

Contract End Date: 16 October 2017 Contract Number of Bldgs: 1,156
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Executive Summary - August 2016
During the month of August, field teams completed assessments for approximately 1.3 million square feet in just over 300
buildings, an unexpectedly higher uptick in square footage than previously scheduled. The bulk of the square footage was in the
Natural History Museum. Looking beyond August, the square footage per month, in general, is declining as the project enters the
last quartile of sites within the original scope of work. The remaining building stock is relatively small and dispersed over large
sites, which is consistent with characteristics typical of the Parks and Beaches departments. This month, the most numerous types
of buildings assessed were recreational park facilities and shade structures. Users can find summarized information about the
County’s real estate portfolio directly on project website homepage.

Compared Monthly Statistics - August 2016

Square Feet Assessed Count of Buildings Assessed
Last Month: 759,859 Last Month: 303
This Month: 1,404,764 This Month: 314

Next Month (Projected): 205,949 Next Month (Projected): 86

Dollars Invoiced No. Departments Assessed
Last Month: $677,796 Last Month: 7

This Month: $895,390 This Month: 4

Next Month (Projected): 4

Summary of Deferred Maintenance Costs to Date
The County has requested an ongoing total estimate for the cost of corrective actions as part of this monthly project report.
Currently, only buildings within the Project Approval phase have associated costs, which total $360 million. This figure is for
approximately 800 buildings totaling 15.1 million gross square feet. Please note that these projects have not yet been formally
approved by County project staff, and are for informational (non-budgetary) purposes only. Furthermore, cost estimates to
replace building systems near the end of their service life are not included in the above figure. The service life expiration date and
replacement costs that are recorded for each barcoded building system will be included as part of the total deferred maintenance
cost in subsequent updates.

Quantity of Sites Assessed per District - August 2016 Monthly Key Statistics - August 2016
District 2
(3 sites) • District 1 Total GSF: 1,404,764

Distnct 1 • District 2 Total Building Count: 314
District 5 4 sites) . . Quantity of Departments: 4
(7 sites) District 3

Quantity of Deficiencies: 2,919
•District4

Quantity of Barcodes: 2,908
District 3 District 5 Dollars Invoiced: $895,390
(6 sites)

District 4 Percent Completed: 6.63%
(11 sites)
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List of Assessed Sites - August 2016

# Date Department BIS Site Name LACO GSF Deficiency Barcode
Quantity Quantity

1 08/01/16 Parks and Recreation 08411 Whittier Narrows Regiona 80 LACO’s - Refer 97,173 472

to COLA Deferred

Maintenance website

for full building list

2 08/01/16 Parks and Recreation 08073 Arcadia 2412, 4134, 0162, 20,368

0163, 01 63-2, 0163-3,

X71 2, 0166, 2633,

0166-2

3 08/01/16 Parks and Recreation 05672 Arcadia Park 0164 8,999

4 08/02/16 Parks and Recreation 08370 Pathfinder Park xxx-1, xxx-2, xxx-3, 34,005 •

xxx-4, xxx-5, xxx-6,
xxx-7, xxx-,8 xxx-9

5 08/03/16 Parks and Recreation 08120 Charter Oak Park 5233, 5233-1, 5233-2, 8,409 12

5233-3, 5233-4

6 08/03/16 Beaches and 08722 Point Durne Beach 6035, Yl 91-1, Yl 91, 4,564 20

Harbors X969, X970, X970-1,

6761, 6034, X969-1,

67 61-1

7 08/04/16 Parks and Recreation 08396 Valleydale Park 2441,4613,4615, 1 2,897 31

4615 1,4615 2

8 08/04/16 Beaches and 08704 Dan Blocker Beach 4991,X974X974-1 - 464 19 10

Harbors

9 08/09/16 Parksand Recreation 08352 Franklin D. Roosevelt Park 0887, 1950, 3194, 48,396 116 152

3194-1, 2631, 0888,

3121,6414, K524,

K524-1, K524-2, X779

10 08/09/16 Beachesand 08710 LasTunasBeach X977 98 5

Harbors

11 08/10/16 Parks and Recreation 08306 Allen J. Martin Park 6419, 6419-1,6447, 6,809 21

6419-2, 6419-3,

64 19-4

12 08/10/16 Beaches and 08734 Malibu Surfrider Beach 5995, X971, 2464,

Harbors 2464-1, 2464-2,X972,

5995-1

13 08/11/16 Beaches and 08741 uma B X948-1, X948, 4992, 32,582

Harbors 4993, 4993-1, 4993-2,

4993-3, 5013,4187,

4186,4185, 1919,

4184, 1912, 5014,

A534-1, Y245, 2494,

3585, 4026, 4027,

4061,6647,6648,

2473, 2470, 2474,

2475, 2472, 2471,

4060

14 08/1 1/16 Parks and Recreation 08510 Altadena Golf Course 5036,5036-1, 2476, 15,527 36 41

3696

15 08/15/16 Parks and Recreation 04580 South Coast Botanical Gardens 5178,61 30, 6577, 26,931 83

6577-2, 6577-3, 6577-

4, 6577 5, 6577-6,

5178-1, 5178-2, 6218
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# Date Department BIS Site Name L.ACO GSF Deficiency Barcode
Quantity Quantity

16 8/15/16 Parks and Recreation 08580 Whittier Narrows Golf Course 4166, 4536, 4535, 26,1 12

5385,4709,4551,
4731

17 08/17/16 Parksand Recreation 08332 Blevins Park P500-1, P500-2 1,064 2 5

18 08/18/16 Registrar Recorder/ 09408 Registrar-RecorderWarehouse X538 198,988 33 93
County Clerk

19 08/18/16 Parks and Recreation 08064 Amigo Park 6310,6310-1 2,515 5 12

20 08/18/16 Parksand Recreation 08204 Adventure Park 4818, 4818-1, 4819, 22,768 26 63

4819-1,4999,K496

21 08/18/16 Beaches and 08782 Topanga Beach X995, X997, X996, 2,036 65 10

Harbors X995-1

22 08/18/16 Beaches and 08860 Will Rogers State Beach X81 2, X821, X823, 19,138 255 88

Harbors X827, X825, X826,

X827, X828, X829,

X81 3, X814, X81 5,

X81 6, X81 7, X81 8,
X819, X797, X798,
X799, X800, XBO1,
X802, X803, X805,
X806, X809, X833

23 08/18/16 Internal Services 02818 PCHS DT CTR-Cogeneration Plant X077, X077-1 10,069 153 392

Department

24 08/22/16 Parks and Recreation 04720 Natural History Museum 2408, 2408-1,2408-2, 741,979 559 889

2408-3

25 08/22/16 Parks and Recreation 08293 Countrywood Park P502, P502 1 1,069 7 4

26 08/22/16 Parks and Recreation 08334 Pepperbrook Park P594-1,P594-2 1,733 5

27 08/23/16 Fire Department 05954 Fire Saugus Forestry X523, X523-1, X523- 5,308 19

2, X523-3, X523-4,
X523-5

28 08/25/16 Fire Department 06112 Fire Station 112 Fl 12 821 6

29 08/25/16 Parks and Recreation 08251 Gloria Heer Park P582, P582-1 1,021 6 4

30 08/25/16 Beaches and 08850 Venice Beach X940, X527, X533, 14,223 142 51
Harbors X534, X925, X926,

X927, X928, X929,
X930, X931, X932,
X933, X934, X935,
X936, X937, X938,
X939, X948, X949,
X950, X941, X924

31 08/31/16 Parks and Recreation 01875 Schabarum Regional Park 6583, 6584, 6586, 36,065

6585, 6587, 6588,

6589, 6589-1, 6589-2,

6589-3, 6589-4, 6589-

5, 6589-6, 6583-1,

6590, 6590-1, 6590-2,

6936, 6591, 6935,

6583-2,6585-1, 6935-
1, 6935-2, 6935-3,

6935-4, 693 5-5

Totals 314 Buildings 1,369,653 2,919 2,908
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Map of Sites Visited (Assessment and Pre-Assessment) - August 2016
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Schedule Adjustments - August 2016
Schedule adjustments made during August affected the following sites:

Project Cancellations:

• Walnut Creek Regional Park (BIS 08522)

Rescheduled Sites:

• Crescenta Valley Park (BIS 081 35)

• Natural History Museum (BIS 04720)

List of Key Project Events during August 2016
8/01/2016 - A: Pre-Survey BIS: 04720, Natural History Museum (1 of 2), ADDRESS: 900 EXPOSITION BLVD, Los Angeles, CA 90007

B: Survey BIS: 08411, Whittier Narrows Regional Park (R), (1 of 8), ADDRESS: 750 5 SANTA ANITA AyE, SOUTH EL MONTE, CA 91733

C: Survey 815: 08073, Arcadia Park (E), ADDRESS: 405 S SANTA ANITA AyE, Arcadia, CA91 007

D: Pre-Survey and Survey Marina Del Rey

G: Pre-Survey BIS: 08308, Sunshine Park (E), ADDRESS: 5155 DEEPMEAD AyE, LA PUENTE, CA 91744

8/02/2016 - A: Pre-Survey BIS: 04720, Natural History Museum (2 of 2), ADDRESS: 900 EXPOSITION BLVD, Los Angeles, CA 90007

B: Survey BIS: 08411, Whittier Narrows Regional Park (R), (2 of 8), ADDRESS:750 S SANTA ANITA AyE, SOUTH EL MONTE, CA 91733

C: Survey BIS: 08370, Pathfinder Park(S), ADDRESS: 18150 E PATHFINDER ROAD, ROWLAND HEIGHTS, CA 91748

D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)

G: Pre-Survey BlS: 08345, Rimgrove Park (E), ADDRESS:747 N RIMGROVE DRIVE, LA PUENTE, CA 91744

8/03/2016 - A: Pre-Survey BIS: 07643, Topanga Beach Library, ADDRESS: 122 N TOPANGA CANYON BLVD, TOPANGA, CA 90290

A: Pre-Survey BIS: 06089, Fire Station 89, Address: 29575 CANWOOD ST, Agoura Hills, CA 91301

B: Survey BIS: 08411, Whittier Narrows Regional Park (R) (3 of 8), ADDRESS: 750 S SANTA ANITA AyE, SOUTH EL MONTE, CA 91733

C: Survey 815: 08120, Charter Oak Park (E), ADDRESS: 20261 E COVINA BLVD, CHARTER OAK, CA 91724

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey BIS: 08295, Avocado Heights Park and Avenue Park (E), ADDRESS: 14125 DON JULIAN ROAD, BASSETT, CA 91746

8/04/2016 - A: Pre-Survey 815: 08147, Devil’s Punchbowl Natural Area (R), ADDRESS: 28000 DEVILS PUNCHBOWL ROAD, VALYMERO,
CA 93563

B: Survey BIS: 08411, Whittier Narrows Regional Park (R) (4 of 8), ADDRESS: 750 S SANTA ANITA AVE, SOUTH EL MONTE, CA 91733

C: Survey BIS: 08396, Valleydale Park (E), ADDRESS: 5525 N LARK ELLEN AyE, AZUSA, CA 91702

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey BIS: 08307, East Services Agency (E), ADDRESS: 265 CLOVERLEAF DRIVE, BALDWIN PARK, CA 91706

8/08/2016 - A: Pre-Survey BIS: 08096, Bodger Park(S), ADDRESS: 14900 S YUKON AyE, HAWTHORNE, CA 90250

B: Survey BIS: 08411, Whittier Narrows Regional Park (R)(5 of 8), ADDRESS: 750 S SANTA ANITA AVE, SOUTH EL MONTE, CA 91733

C: Survey 815: 08352, Franklin D. Roosevelt Park (5) (1 of 2), ADDRESS: 7600 GRAHAM AyE, FLORENCE, CA 90001

D: Pre-Survey and Survey Marina Del Rey

G: Pre-Survey BIS: 08243, George Lane Park (N), ADDRESS: 5520W AVENUE L-8, LANCASTER, CA 93536

8/09/2016 - A: Pre-Survey 815: 07967, 72nd Street Staging Area (R), ADDRESS: 72ND STREET, LONG BEACH, CA 90805

B: Survey BIS: 08411, Whittier Narrows Regional Park (R) (6 of 8), ADDRESS: 750 S SANTA ANITA AyE, SOUTH EL MONTE, CA 91733

C: Survey BIS: 08352, Franklin D. Roosevelt Park(S) (2 of 2), ADDRESS: 7600 GRAHAM AyE, FLORENCE, CA 90001

D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)

G: Pre-Survey BIS: 08348, Robinson Carroll Park (N), ADDRESS: 8773 E AVENUE R, LITTLEROCK, CA 93543

8/10/2016 - A: Pre-Survey BIS: 08229, Ladera Senior/Community Center (5), ADDRESS: 4750W 62ND STREET, Los Angeles, CA
90056
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List of Key Project Events during August 2016 (continued)
B: Survey 815:08411, Whittier Narrows Regional Park (R) (7 of 8) , ADDRESS: 750 S SANTA ANITA AyE, SOUTH EL MONTE, CA 91733

C: Survey BIS: 08306, Allen I Martin Park, ADDRESS: 14830 E GIORDANO ST, LA PUENTE, CA 91744

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey BIS: 08262, Everett Martin Park (N), ADDRESS: 35548 N 92ND STREET-E, LITTLEROCK, CA 93543

8/11/2016 - A: Pre-Survey BIS: 08297, Hahn State Recreation Area (5), ADDRESS: 4100 S LA CIENEGA BLVD, Los Angeles, CA 90008

B: Survey BIS: 08411, Whittier Narrows Regional Park (R) (8 of 8), ADDRESS: 750 5 SANTA ANITA AyE, SOUTH EL MONTE, CA 91733

C: Survey BIS: 08510, Altadena Golf Course, ADDRESS: 1456 E MENDOCINO ST, ALTADENA, CA 91001

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey BIS:08318, Pearblossom Park (N), ADDRESS: 3392 N 121ST STREET, PEARBLOSSOM, CA 93553

8/1 5/2016 - A: Pre-Survey BIS: 08187, Cerritos Park (5) (1 of 3), ADDRESS: 19700 S BLOOMFIELD AyE, CERRITOS, CA 90703

B: Survey 815: 08580, Whittier Narrows Golf Course(1 of 2), ADDRESS: 8640 E RUSH ST, SOUTH EL MONTE, CA 91770

C: Survey BIS: 04580, South Coast Botanic Gardens (1 of 2), ADDRESS: 26300 CRENSHAW BLVD, ROLLING HILLS ESTATES, CA 90274

D: Pre-Survey and Survey Marina Del Rey

G: Pre-Survey BIS: 05540, Apollo Community Regional Park (N) (1 of 2), ADDRESS: 4555W AVENUE G, LANCASTER, CA 93536

8/16/2016 - A: Pre-Survey BIS: 08187, Cerritos Park (5) (2 of 3), ADDRESS: 19700 S BLOOMFIELD AVE, CERRITOS, CA 90703

B: Survey BIS: 08580, Whittier Narrows Golf Course (2 of 2), ADDRESS: 8640 E RUSH ST, SOUTH EL MONTE, CA 91770

C: Survey BIS: 04580, South Coast Botanic Gardens (2 of 2), ADDRESS: 26300 CRENSHAW BLVD, ROLLING HILLS ESTATES, CA 90274

D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)

G: Pre-Survey BIS: 05540, Apollo Community Regional Park (N) (2 of 2), ADDRESS: 4555W AVENUE G, LANCASTER, CA 93536

G: Pre-Survey BIS: 08335, Richard Rioux Memorial Park (N), ADDRESS: 26233 FAULKNER DRIVE, STEVENSON RANCH, CA 91381

G: Pre-Survey BIS: 08341, Pico Canyon Park (N), ADDRESS: PICO CANYON ROAD, STEVENSON RANCH, CA 91381

8/1 7/2016 - A: Pre-Survey Cerritos Park (5), BIS: 08187 (3 of 3), ADDRESS: 19700 S BLOOMFIELD AVE, CERRITOS, CA 90703

B: Survey 815: 09408, Registrar-Recorder Warehouse (1 of 2), ADDRESS: 12680-6 CORRAL PLACE, SANTA FE SPRINGS, CA 90670

C: Survey BIS: 08332, Blevins Park (5), ADDRESS: 19500 WINDROSE DRIVE, ROWLAND HEIGHTS, CA 91 748

D: Pre-Survey and Survey Beaches and Harbors

8/18/2016 - A: Pre-Survey BIS: 08392, Hasley Canyon Equestrian Center, ADDRESS: 28400 block of Industry Drive, Castaic CA

B: Survey 815:09408, Registrar-Recorder Warehouse (2 of 2), ADDRESS: 12680-6 CORRAL PLACE, SANTA FE SPRINGS, CA 90670

C: Survey BIS: 08064, Amigo Park(S), ADDRESS: 5700 5 JUAREZ AVE, P1CC RIVERA, CA 90606

C: Survey BIS: 08204, Adventure Park (5), ADDRESS: 10130 5 GUNN AVE, SOUTH WHITTIER, CA 90605

D: Pre-Survey and Survey Beaches and Harbors

8/22/2016 - A: Pre-Survey BIS: 08264, Marshall Canyon Tree Farm (R), ADDRESS: 6550 N STEPHENS RANCH ROAD, LA VERNE, CA
91750

B: Survey BIS: 04720, Natural History Museum (1 of 11), ADDRESS: 900 EXPOSITION BLVD, Los Angeles, CA 90007

C: Survey 8lS: 08293, Countrywood Park (5), ADDRESS: 16817 E COPPER HILL ROAD, HACIENDA HEIGHTS, CA 91 745

C: Survey BIS: 08334, Pepperbrook Park (5), ADDRESS: 1 701 COUNTRYWOOD AyE, HACIENDA HEIGHTS, CA 91745

D: Pre-Survey and Survey Marina Del Rey

G: Pre-Survey BIS: 08150, Dexter Park (N), ADDRESS: 11053 NORTH TRAIL ROAD (IN KAGEL CANYON), SAN FERNANDO, CA 91342

8/23/2016 - A: Pre-Survey BIS: 08523, Marshall Canyon Equestrian Center (R), ADDRESS: MARSHALL CANYON CREEK, LA VERNE, CA
91750

B: Survey BIS: 04720, Natural History Museum (2 of 11), ADDRESS: 900 EXPOSITION BLVD, Los Angeles, CA 90007

C: Survey BIS: 05954, Fire Saugus Forestry, ADDRESS: 28750 N BOUQUET CANYON RD, Saugus, CA 91350

D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)
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G: Pre-Survey BIS: 08078, Atlantic Avenue Bathhouse (N), ADDRESS: 570 5 ATLANTIC BLVD, EAST Los Angeles, CA 90022

8/24/2016 - A: Pre-Survey BIS: 08880 and 08882, Santa Fe Dam Recreation Area, Address: 1 5501 E ARROW HIGHWAY, IRWINDALE,
CA 91706

B: Survey BIS: 04720, Natural History Museum (3 of 11), ADDRESS: 900 EXPOSITION BLVD, Los Angeles, CA 90007

C: Survey BIS: 06112, Fire Station 112, ADDRESS: 8812 W. Avenue E-8 Lancaster, CA 93536

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey BIS: 06166, Fire Station 166, Address: 3615 Santa Anita Ave., El Monte, CA 91731

G: Pre-Survey 815: 06167, Fire Station 167, Address: 11567 Bryant Road, El Monte, CA 91732

G: Pre-Survey BIS: 06168, Fire Station 168, Address: 3207 Cogswell Rd., El Monte, CA 91732

8/25/2016 - A: Pre-Survey BIS: 08425, Peck Road Water Conservation Park (R), ADDRESS: 5401 N PECK ROAD, ARCADIA, CA 91006

B: Survey BIS: 04720, Natural History Museum (4 of 11), ADDRESS: 900 EXPOSITION BLVD, Los Angeles, CA 90007

C: Survey 815: 08251, Gloria Heer Park, ADDRESS: 18109 E GALLINETA ST ROWLAND HEIGHTS, CA 91748

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey BIS: 061 92, Fire Station 192, Address: 520 5. Harbor Blvd., La Habra, CA 90631

G: Pie-Survey 815: 061 93, Fire Station 193, Address: 1000 Risner Way, La Habra, CA 90631

G: Pie-Survey BIS: 06194, Fire Station 194, Address: 1401 S. Beach Blvd., La Habra, CA 90631

8/29/2016 - A: Pie-Survey BIS: 08340, Tesoro Adobe Historic Park (R), ADDRESS: 29350 AVENIDA RANCHO TESORO, SANTA CLARITA,
CA 91 354

B: Survey BIS: 04720, Natural History Museum (5 of 11), ADDRESS: 900, EXPOSITION BLVD. Los Angeles, CA 90007

C: Survey BIS: 06741, Schabarum Regional Park(S) (1 of 2), ADDRESS: 33792 CROWN VALLEY ROAD, ACTON, CA 93510

D: Pie-Survey and Survey Marina Del Rey

G: Pre-Survey 815: 06017, Fire Station 17, Address: 12006 Hadley Street, Whittier, CA 90601-3910

G: Pre-Survey BIS: 06118, Fire Station 118, Address: 17056 Gale Avenue, City of Industry, CA 91 745-1807

G: Pie-Survey BIS: 06191, Fire Station 191, Address: La Habra, CA 90631

8/30/2016 - A: Pie-Survey BIS: 08327, Placenta Canyon Nature Center (R), ADDRESS: 19150 PLACERITA CANYON ROAD, NEWHALL,
CA 91 32 1

B: Survey BIS: 04720, Natural History Museum (6 of 11), ADDRESS: 900 EXPOSITION BLVD, Los Angeles, CA 90007

C: Survey BIS: 06741, Schabarum Regional Park (5) (2 of 2), ADDRESS: 33792 CROWN VALLEY ROAD, ACTON, CA 93510

D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)

G: Pie-Survey 815: 06032, Fire Station 32, Address: 605 N. Angeleno Avenue, Azusa, CA 91702-2904

G: Pie-Survey BIS: 06152, Fire Station 152, Address: 807W. Cypress Street, Covina, CA 91722-2641

G: Pre-Survey BIS: 061 54, Fire Station 154, Address: 401 N. Second Avenue, Covina, CA 91723-1644

8/31/2016 - B: Survey 815: 04720, Natural History Museum (7 of 11), ADDRESS: 900 EXPOSITION BLVD, Los Angeles, CA 90007

C: Survey BIS: 06129, Fire Station 129, ADDRESS: 42110 6th Street West, Lancaster, CA 93534

D: Pie-Survey and Survey BIS: 08741, Zuma Beach, ADDRESS: 30050 PACIFIC COAST HIGHWAY, MALIBU, CA 90265

G: Pie-Survey 815: 06153, Fire Station 153, Address: 1577 E. Cypress Street, Covina, CA 91724-2120

G: Pie-Survey BIS: 06187, Fire Station 187, Address: 3325 Temple Aye, Pomona, CA 91766-3256

G: Pie-Survey BIS: 06184, Fire Station 184, Address: 1980W. Orange Grove Ave., Pomona, CA 91768-2046
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Project Issues and Resolutions
Undocumented Buildings -The lack of high-level building information remains an ongoing issue that affects the project’s
timeliness and efficiency. Field teams often find buildings for which no County record exists. Official building numbers, known
as LACO numbers, are crucial to joining newly observed data with existing County information, such as a building’s size, history
and known maintenance issues. In the past month, the field teams discovered 153 undocumented buildings, 49% of the total
this month. The extra time spent researching records and interviewing personnel is slow and tedious, In response, the County is
attempting to refresh its list of existing buildings Refreshing the County’s real estate records is a secondary benefit of the Deferred
Maintenance Program.

Floorplan Acquisition - Lack of existing floor plans is another recurring issue which, in conjunction with lack of LACO numbers,
is delaying project progress. In response, field teams must linger on site longer, drawing room layouts from scratch, an activity
beyond the project scope. However, since digitized floor plans are a critical part of the workflow, this work cannot be omitted
or deferred until later. On the other hand, this program’s efforts to build a complete set of floor plans will ensure future County
assessments can proceed more fluidly.

Non-building Assets -The two remaining County Departments, Parks and Recreation and Beaches and Harbors, are unique in that
the value of their assets and services are non-building elements within the landscape. These stand-alone landscape elements
include large parking lots, bridges, seawalls, play fields, playground equipment, etc. These features have blurred the scope of what
equipment the field teams should barcode. Throughout the project, the teams typically have barcoded equipment within and
adjacent to buildings. However, for these departments the teams have extended their attention somewhat into certain landscape
elements that are important to the department’s function. Ongoing discussions are now taking place to coordinate efforts for
revisits to assess some of these non-building elements.

Project Expectations for September 2016
• Teams will continue surveying buildings at Parks and Recreation, Beaches and Harbors

• Teams will visit certain fire stations which were not included in the Fire Department’s assessments in 2015

• All teams will continue field work four days per week

Anticipated Schedule Adjustments for September 2016
Just as in the preceding summer months, it is anticipated that throughout September, assessment teams may continue to discover
a high quantity of undocumented buildings. In general, most Parks and Recreation facilities are much more numerous than
originally anticipated. This variability of square footage reduces the assessment schedule’s precision usually resulting in a time
extension. As in previous months, access to floor plans remains the key to efficient assessments.

As the assessment portion of the project approaches its end, the final pre-surveys will soon take place, leaving the teams that
currently perform the pre-assessments available to perform other tasks. Members of pre-assessment teams will be diverted to
other teams as well as assignments such as follow-up visits. Follow-up visits are scheduled on an as-needed basis and may be
scheduled whenever site contacts are available to accommodate a survey.

The recent addition of over 40 fire stations to the scope may also result in minor adjustments as the schedule is revised with the
Fire Department contacts.
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Anticipated Project Events during September 2016
9/01/2016 - B: Survey 815: 04720, Natural History Museum (8 of 11), Address: 900 Exposition Blvd, Los Angeles, CA 90007

C: Survey BIS: 06129, Fire Station 129, Address: 42110 6th Street West, Lancaster, CA 93534

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey FS 186, Address: 280 E. Bonita Ave. Pomona, CA 91767-1924

G: Pre-Survey ES 182, Address: 1059 N. White Aye, Pomona, CA 91768-3038

G: Pre-Survey ES 184, Address: 1980W. Orange Grove Aye, Pomona, CA 91768-2046

9/06/2016 - A: Pre-Survey Parque De Los Suenos, Address: 1333 5. Bonnie Beach Place, Los Angeles, CA 90032

B: Survey BIS: 04720, Natural History Museum (9 of 11), Address: 900 Exposition Blvd, Los Angeles, CA 90007

C: Survey BIS: 08135, Crescenta Valley Park (E) (1 of 2), Address: 3901 NEW YORK AyE, Glendale, CA 91214

D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)

G: Pre-Survey ES 183, Address: 708 N. San Antonio Aye, Pomona, CA 91767-4910

G: Pre-Survey ES 185, Address: 925 E. Lexington Aye, Pomona, CA 91766-5204

9/07/2016 - A: Pre-Survey BIS: 08213, Hart Park (R), Address: 24151 NEWHALL AyE, Santa Clarita, CA 91321

B: Survey 815: 04720, Natural History Museum (10 of 11), Address: 900 Exposition Blvd, Los Angeles, CA 90007

C: Survey BIS: 081 35, Crescenta Valley Park (E) (2 of 2), Address: 3901 NEW YORK AyE, Glendale, CA 91214

C: Survey BIS: 08524, Walnut Nature Park (E), Address: 2642 Olive Street, Huntington Park, CA 90255

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey ES 147, Address: 3161 E. Imperial Highway, Lynwood, CA 90262

G: Pre-Survey FS 148, Address: 4264 Martin Luther King Jr. Blvd. Lynwood, CA 90262-3807

9/08/2016 - B: Survey BIS: 04720, Natural History Museum (11 of 11), Address: 900 Exposition Blvd, Los Angeles, CA 90007

C: Survey BIS: 08105, Deane Dana Friendship Park (R), Address: 1805W 9TH ST, San Pedro, CA 90732

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey ES 9, Address: 7116 Makee Aye, Los Angeles, CA 90001

G: Pre-Survey FS 163, Address: 6320 Pine Aye, Bell, CA 90201-1 221

9/12/2016 - B: Survey 815: 08183, Keller Park (5), Address: 1045W 126TH ST, Los Angeles, CA 90044

C: Survey BIS: 08308, Sunshine Park (E), Address: 515 Deepmead Aye, La Puente, CA 91744

C: Survey BIS: 08295, Avocado Heights Park (E), Address: 553 4th Aye, La Puente, CA 91746

D: Pre-Survey and Survey Marina Del Rey

G: Pre-Survey ES 2, Address: 340 Palos Verdes Drive W, Palos Verdes Estates, CA 90274-1 299

G: Pre-Survey ES 160, Address: 5323 West Rosecrans Avenue Hawthorne, CA 90250-6622

9/13/2016 - 8: Survey BIS: 08091, Bethune Park (5), Address: 1244 E 61st St, Los Angeles, CA 90001

C: Survey BIS: 08345, Rimgrove Park (E), Address: 747 N RIMGROVE DR, Valinda 91744

D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)

G: Pre-Survey ES 158, Address: 1650W. 162nd Street, Gardena, CA 90247

G: Pre-Survey ES 159, Address: 2030W. 135th Street, Gardena, CA 90249

G: Pre-Survey ES 162, Address: 12151 Crenshaw Blvd. Hawthorne, CA 90250-3301

9/14/2016 - B: Survey BIS: 06743, Topanga Beach Library, Address: 122 N Topanga Canyon Blvd, Topanga, CA 90290

B: Survey ES 89, Address: 29575 Canwood St. Agoura Hills, CA 91301

C: Survey BIS: 08307, East Services Agency (E) (1 of 2), Address: 265 CLOVERLEAF DR, Baldwin Park, CA 91706

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey ES 170, Address: 10701 5. Crenshaw, Inglewood, CA 90304

G: Pre-Survey ES 173, Address: 9001 S. Crenshaw, Inglewood, CA 90303
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Anticipated Project Events during September 2016 (continued)
9/1 5/2016 - B: Survey BIS: 08147 Devil’s Punchbowl Natural Area, Address:

C: Survey 815: 08307, East Services Agency (E) (2 of 2), Address: 265 CLOVERLEAF DR, Baldwin Park, CA 91706

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey FS 172, Address: 810 Centinela Aye, Inglewood, CA 90302

G: Pre-Survey FS 7, Address: 864 N. San Vicente Blvd, West Hollywood, CA 90069-4007

9/19/2016 - B: Survey BIS: 08096, Bodger Park, Address: 14900 Yukon Aye, Hawthorne, CA 90250

C: Survey 815: 08243, George Lane Park (N), Address: 5520 WAVE L-8, Quartz Hill, CA 93536

D: Pre-Survey and Survey Marina Del Rey

G: Pre-Survey FS 128, Address: 28450 Whites Cyn. Road, Santa Clarita, CA 91351

G: Pre-Survey FS 104, Address: 26201 Golden Valley Road, Santa Clarita, CA 91351

9/20/2016 - B: Survey 815: 08229, Ladera Senior/Community Center (S), Address: 4750W 62ND STREET, Los Angeles, CA 90056

B: Survey 815: 07967, 72nd Street Staging Area, Address: 550 72nd Street, Long Beach, CA

C: Survey BIS: 08348, Robinson Carroll Park (N), Address: 8773 E Avenue R, Littlerock, CA 93543

D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)

G: Pre-Survey FS 143, Address: 28580 Hasley Canyon Rd, Valencia, CA 91355

G: Pre-Survey FS 156, Address: 24505 Copper Hill Drive, Valencia, CA 91354

9/21/2016 - B: Survey BIS: 05540, Apollo Community Regional Park (N) (1 of 2), Address: 4555W Ave G, Lancaster, CA 93536

C: Survey BIS: 08262, Everett Martin Park (N), Address: 35548 92nd St E, Littlerock, CA 93543

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey 815: ?????, Del Valle Regional Training Center, Address: 28101 CHIQUITO CANYON RD, CASTAIC, CA 91384

9/22/2016 - B: Survey 815: 05540, Apollo Community Regional Park (N) (2 of 2), Address: 4555 W Ave G, Lancaster, CA 93536

C: Survey 815: 08318, Pearblossom Park (N), Address: 33922 121st St E, Pearblossom, CA 93553

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey FS 30, Address: 19030 Pioneer Blvd, Cerritos, CA 90703-6602

G: Pre-Survey FS 39, Address: 7000 Garfield Avenue, Bell Gardens, CA 90201

9/26/2016 - B: Survey BIS: 08187, Cerritos Park (S) (1 of 2), Address: 19700 Bloomfield Aye, Cerritos, CA 90703

C: Survey 815: 08297, Hahn State Recreation Area (5) (1 of 4), Address: 4100 S La Cienega Blvd, Los Angeles, CA 90056

D: Pre-Survey and Survey Marina Del Rey

9/27/2016 - B: Survey 815: 08187, Cerritos Park (5) (2 of 2), Address: 19700 Bloomfleld Aye, Cerritos, CA 90703

C: Survey BIS: 08297, Hahn State Recreation Area (5) (2 of 4), Address: 4100 S La Cienega Blvd, Los Angeles, CA 90056

D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)

G: Pre-Survey FS 181, Address: 590 S. Park Aye, Pomona, CA 91 766-3038

9/28/2016 - B: Survey BIS:08391, Hasley Canyon Park (R), Address: 28700 West Quincy Street, Castaic, CA 91384

B: Survey BIS: 08392, Hasley Canyon Equestrian Center (R), Address: 28400 Industry Dr, Valencia, CA 91355

C: Survey BIS: 08297, Hahn State Recreation Area (S)(3 of 4), Address: 4100 S La Cienega Blvd, Los Angeles, CA 90056

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey FS 161, Address: 4475 West El Segundo Blvd, Hawthorne, CA 90250-4411

9/29/2016 - B: Survey BIS: 08335, Richard Rioux Park (N), Address: 26233 Faulkner Dr, Stevenson Ranch, CA 91381

B: Survey BIS: 08341, Pico Canyon Park (N), Address: 25600 Pico Canyon Rd, Stevenson Ranch, CA 91381

C: Survey BIS: 08297, Hahn State Recreation Area (5) (4 of 4), Address: 4100 S La Cienega Blvd, Los Angeles, CA 90056

D: Pre-Survey and Survey Beaches and Harbors

12 G: Pre-Survey FS 171, Address: 141 W Regent St, Inglewood, CA 90301
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Overall Project Snapshot
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Executive Summary - September 2016
During the month of September, field teams completed assessments for approximately 400,000 square feet in just over 230
buildings, which is in line with the expected progress for this stage of the project. The County parks’ shade structures, an
exceptionally small building type, represent the most numerous building type assessed this month. Overall, the average building
size was 2,000 square feet. Looking beyond September, the square footage per month, is declining as the project enters the last
quartile of sites within the original scope of work. The remaining building stock is relatively small and dispersed over large sites,
and is consistent with characteristics typical of the Parks and Beaches departments. One milestone expected for next month
is the substantial completion of the assessments at Beaches and Harbors. Looking ahead to November, the project expects
to be substantially complete with Parks and Recreation buildings as well as the Fire Department. Users can find summarized
information about the County’s real estate portfolio directly on project website homepage.

Compared Monthly Statistics - September 2016

Square Feet Assessed Count of Buildings Assessed
Last Month: 1,404,764 Last Month: 314

This Month: 400,396 This Month: 234

Next Month (Projected): 325,368 Next Month (Projected): 170

Dollars Invoiced No. Departments Assessed
Last Month: $895,390 Last Month: 4

This Month: $604,922 This Month: 4

Next Month (Projected): 3

Summary of Deferred Maintenance Costs to Date
The County has requested an ongoing total estimate for the cost of corrective actions as part of this monthly project report.
Currently, only buildings within the Project Approval phase have associated costs, which total $343 million. This figure is for
approximately 808 buildings totaling 15 million gross square feet. Please note that these projects have not yet been formally
approved by County project staff, and are for informational (non-budgetary) purposes only. Furthermore, cost estimates to
replace building systems near the end of their service life are not included in the above figure. The service life expiration date and
replacement costs that are recorded for each barcoded building system will be included as part of the total deferred maintenance
cost in subsequent updates.

Quantity of Sites Assessed per District - Sep. 2016 Monthly Key Statistics - Sep. 2016

a District 1 Total GSF: 400,396
District 1 a District 2 Total Building Count: 234
(4 sites) a District 3 Quantity of Departments: 4

Quantity of Deficiencies: 1,086
D t t 5 District 2 a District 4

(4 sites) Quantity of Barcodes: 1,258(14 sites) a District 5
Dollars Invoiced: $604,922

District 3 Percent Completed: 4.48%
(2 sites)

District 4
(3 sites)
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List of Assessed Sites - September 2016

# Date Department BIS Site Name LACO’s GSF Deficiency Barcode
Quantity Quantity

1 09/01/16 Fire Department 06129 Fire Station 129 X208,X208-1, 52,928 42 125
X208-2, X208-3,
X208-4, X208-5,
X208-6

2 09/06/16 Beaches and 08169, Manhattan Beach 18 LACO’s (please 10,134 208
Harbors 08714, refertothe

08716 COLA Deferred
Ma i nte nace
website for full
list)

3 09/07/16 Parks and 08135 Crescenta Valley Park 2564, 3752, 3752- 10,634 47
Recreation 1, 4915,4915-1,

4915-2, 3695,
1035, 1035-1,
3874

4 09/07/16 Parksand 08524 WalnutNaturePark XXX1,XXX2,XXX3 600 6 8
Recreation

5 09/08/16 Parks and 08105 Deane Dana Friendship Park X500, X500-1, 8,541 10 24
Recreation Nature Center X500-2, X500-3

6 09/12/16 Parksand 08183 KellerPark 5133,5985, 12,717 15 79
Recreation 5133—1, 5985-1

7 09/12/16 Parksand 08295 AvenueParkandAvocado P017-1,P017-2, 1,913 3 13
Recreation Heights Park P01 7-3

8 09/12/16 Parksand 08308 SunshinePark Y156,Y156-1, 7,513 2 18
Recreation Vi 56-2, Vi 56-3,

Vi 56-4

9 09/13/16 Parksand 08091 MaryM.BethunePark 4562,4563,5046, 25,415 72 73
Recreation 4563-1

10 09/13/16 Parksand 08345 RimgrovePark 5026,5026-1, 12,578 13 24
Recreation 6559, 5026-2,

5026-3, 5026-4,
5026-5

11 09/14/16 Public Library 06743 Topanga Beach Library TOPA 32,144 5 49

12 09/14/16 Fire Department 06089 Fire Station 89 A636 1 3592 16 66

13 09/15/16 Parks and 08147 Devil’s Punchbowl Natural 5326, 5325, 5262, 4,076 22
Recreation Area 5295, 5325-1,

5326-1, X305,
X306

14 09/19/16 Parksand 08096 BodgerPark X894,X893,4569 3,096 89 19
Recreation 6454

15 09/19/16 Parks and 08307 Parks & Recreation Ea 4530,4531, 4533, 77,032 59 21 1
Recreation Services Agency 6228, 6229, X269,

4532,4532-1,
X079, X269-1
X069

16 09/20/16 Parks and 07967 72nd Street Staging Area P819, P81 9-1 1,335 9 5
Recreation

17 09/20/16 Parksand 08229 LaderaSeniorCommunity X077 5,448 18 35
Recreation Center

4
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# Date Department BIS Site Name L.ACO’s GSF Deficiency Barcode
Quantity Quantity

18 09/20/16 Parks and 08243 George Lane Park 4780, 5592, 5592- 14,055 45
Recreation 1,5592-2

19 09/20/16 Parks and 08348 Jackie Robinson Park 5228, X031, 5228- 20,331 59
Recreation 1, 5228-2

20 09/21/16 Parks and 08262 Everett Martin Park 5591,5591-1, 5,519 3 25
Recreation 5591-2

21 09/22/16 Parks and 05540 Apollo Community Regional 27 LACO’s 24,461 171 80
Recreation Park ((please refer

to the COLA
Deferred
Maintenace
website for full
list)

22 09/22/16 Parks and 08318 Pearblossom Park 4869, 5195-1, 10,179 3 28
Recreation 5195,6510,6511

23 09/28/16 Parksand 08391 HasleyCanyonPark P006-i 400 10 3
Recreation

24 09/28/16 Parksand 08392 HasleyCanyonEquestrian P123 1,861 16 7
Recreation Center

25 09/29/16 Parks and 08297 Hahn State Recreation Area 72 LACO’s (please 25,937 19 116
Recreation refer to the

COLA Deferred
Maintenace
website for full
list)

26 09/29/16 Parksand 08335 DrRichardHRioux X270,X270-1 3,016 16 9
Recreation Memorial Park

27 09/29/16 Parks and 08341 Pico Canyon Park B029 1 719 6 4
Recreation

28 09/30/16 Beachesand 08702, RedondoBeach 18LACO’s(please 14,222 187 37
Harbors 08728, refer to the

08752 COLA Deferred
Ma i ntenace
website for full
list)

Totals 234 Buildings 400,396 1,086 1,258
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Map of Sites Visited (Assessment and Pre-Assessment) - September 2016
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Schedule Adjustments - September 2016
Schedule adjustments made during September affected the following sites:

Project Cancellations:

• None

Rescheduled Sites:

• Del Valle Regional Training Center (BIS 05949)

• Hollywood Bowl (BIS 04710)

• Highland Camrose (BIS 04705)

List of Key Project Events during September 2016
9/01/2016 - B: Survey BIS: 04720, Natural History Museum (8 of 11), Address: 900 Exposition Blvd, Los Angeles, CA 90007

C: Survey BIS: 06129, Fire Station 129, Address: 42110 6th Street West, Lancaster, CA 93534

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey Fire Station 186, Address: 280 E. Bonita Aye, Pomona, CA 91767-1924

G: Pre-Survey Fire Station 182, Address: 1059 N. White Aye, Pomona, CA 91768-3038

G: Pre-Survey Fire Station 184, Address: 1980W. Orange Grove Aye, Pomona, CA 91 768-2046

9/06/2016 - A: Pre-Survey Parque De Los Suenos, Address: 1333 S. Bonnie Beach Place, Los Angeles, CA 90032

B: Survey BIS: 04720, Natural History Museum (9 of 11), Address: 900 Exposition Blvd, Los Angeles, CA 90007

C: Survey BIS: 081 35,Crescenta Valley Park (E) (1 of 2), Address: 3901 NEW YORK AVE, Glendale, CA 91214

D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)

G: Pre-Survey Fire Station 183, Address: 708 N. San Antonio Aye, Pomona, CA 91 767-4910

G: Pre-Survey Fire Station 185, Address: 925 E. Lexington Aye, Pomona, CA 91766-5204

9/07/2016 - A: Pre-Survey BIS: 08213, Hart Park (R), Address: 24151 NEWHALL AyE, Santa Clarita, CA 91321

B: Survey BIS: 04720, Natural History Museum (10 of 11), Address: 900 Exposition Blvd, Los Angeles, CA 90007

C: Survey 815:08135, Crescenta Valley Park (E) (2 of 2), Address: 3901 NEW YORK AVE, Glendale, CA 91214

C: Survey BIS: 08524, Walnut Nature Park (E), Address: 2642 Olive Street, Huntington Park, CA 90255

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey Fire Station 147, Address: 3161 E. Imperial Highway, Lynwood, CA 90262

G: Pre-Survey Fire Station 148, Address: 4264 Martin Luther King Jr. Blvd, Lynwood, CA 90262-3807

9/08/2016 - B: Survey BIS: 04720, Natural History Museum (11 of 11), Address: 900 Exposition Blvd, Los Angeles, CA 90007

C: Survey BIS: 08105, Deane Dana Friendship Park (R), Address: 1805W 9TH ST, San Pedro, CA 90732

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey Fire Station 9, Address: 7116 Makee Aye, Los Angeles, CA 90001

G: Pre-Survey Fire Station 163, Address: 6320 Pine Aye, Bell, CA 90201-1 221

9/12/2016 - B: Survey BIS: 08183, Keller Park (S), Address: 1045W 126TH ST, Los Angeles, CA 90044

C: Survey BIS: 08308, Sunshine Park (E), Address: 515 Deepmead Aye, La Puente, CA 91744

C: Survey BIS: 08295, Avocado Heights Park (E), Address: 553 4th Aye, La Puente, CA 91746

D: Pre-Survey and Survey Marina Del Rey

G: Pre-Survey Fire Station 2, Address: 340 Palos Verdes Drive W, Palos Verdes Estates, CA 90274-1 299

G: Pre-Survey Fire Station 160, Address: 5323 West Rosecrans Avenue Hawthorne, CA 90250-6622

9/13/2016 - B: Survey 815:08091, Bethune Park (5), Address: 1244 E 61st St, Los Angeles, CA 90001

C: Survey BIS: 08345, Rimgrove Park (E), Address: 747 N RIMGROVE DR, Valinda 91744
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List of Key Project Events during September 2016 (continued)
D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)

G: Pre-Survey Fire Station 158, Address: 1650W. 162nd Street, Gardena, CA 90247

G: Pre-Survey Fire Station 159, Address: 2030W. 135th Street, Gardena, CA 90249

G: Pre-Survey Fire Station 162, Address: 12151 Crenshaw Blvd, Hawthorne, CA 90250-3301

9/14/2016 - B: Survey BIS: 06743, Topanga Beach Library, Address: 122 NTopanga Canyon Blvd,Topanga, CA 90290

B: Survey Fire Station 89, Address: 29575 Canwood St, Agoura Hills, CA 91301

C: Survey BIS: 08307, East Services Agency (E) (1 of 2), Address: 265 CLOVERLEAF DR, Baldwin Park, CA 91706

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey Fire Station 170, Address: 10701 S. Crenshaw, Inglewood, CA 90304

G: Pre-Survey Fire Station 1 73, Address: 9001 S. Crenshaw, Inglewood, CA 90303

9/15/2016 - B: Survey BIS: 08147 Devil’s Punchbowl Natural Area, Address:

C: Survey BIS: 08307, East Services Agency (E) (2 of 2), Address: 265 CLOVERLEAF DR, Baldwin Park, CA 91706

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey Fire Station 172, Address: 810 Centinela Aye, lnglewood, CA 90302

G: Pre-Survey Fire Station 7, Address: 864 N. San Vicente Blvd, West Hollywood, CA 90069-4007

9/19/2016 - B: Survey BIS: 08096, Bodger Park, Address: 14900 Yukon Aye, Hawthorne, CA 90250

C: Survey BIS: 08243, George Lane Park (N), Address: 5520 WAVE L-8, Quartz Hill, CA 93536

D: Pre-Survey and Survey Marina Del Rey

G: Pre-Survey Fire Station 128, Address: 28450 Whites Cyn. Road, Santa Clarita, CA 91351

G: Pre-Survey Fire Station 104, Address: 26201 Golden Valley Road, Santa Clarita, CA 91351

9/20/2016 - B: Survey BIS: 08229, Ladera Senior/Community Center (5), Address: 4750W 62ND STREET, Los Angeles, CA 90056

B: Survey BIS: 07967, 72nd Street Staging Area, Address: 550 72nd Street, Long Beach, CA

C: Survey BIS: 08348, Robinson Carroll Park (N), Address: 8773 E Avenue R, Littlerock, CA 93543

D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)

G: Pre-Survey Fire Station 143, Address: 28580 Hasley Canyon Rd, Valencia, CA 91355

G: Pre-Survey Fire Station 156, Address: 24505 Copper Hill Drive, Valencia, CA 91354

9/21/2016 - B: Survey BIS: 05540, Apollo Community Regional Park (N) (1 of 2), Address: 4555W Ave G, Lancaster, CA 93536

C: Survey BIS: 08262, Everett Martin Park (N), Address: 35548 92nd St E, Littlerock, CA 93543

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey BIS: ?????, Del Valle Regional Training Center, Address: 28101 CHIQUITO CANYON RD, CASTAIC, CA 91384

9/22/2016 - B: Survey BIS: 05540, Apollo Community Regional Park (N) (2 of 2), Address: 4555 W Ave G, Lancaster, CA 93536

C: Survey BIS: 08318, Pearblossom Park (N), Address: 33922 121st St E, Pearbiossom, CA 93553

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey Fire Station 30, Address: 19030 Pioneer Blvd, Cerritos, CA 90703-6602

G: Pre-Survey Fire Station 39, Address: 7000 Garfield Avenue, Bell Gardens, CA 90201

9/26/2016 - B: Survey BIS: 08187, Cerritos Park (S) (1 of 2), Address: 19700 Bloomfield Aye, Cerritos, CA 90703

C: Survey BIS: 08297, Hahn State Recreation Area (S) (1 of 4), Address: 4100 S La Cienega Blvd, Los Angeles, CA 90056

D: Pre-Survey and Survey Marina Del Rey

9/27/2016 - B: Survey BIS: 08187, Cerritos Park (5) (2 of 2), Address: 19700 Bloomfield Aye, Cerritos, CA 90703

C: Survey BIS: 08297, Hahn State Recreation Area (5) (2 of 4), Address: 4100 S La Cienega Blvd, Los Angeles, CA 90056

D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)

G: Pre-Survey Fire Station 181, Address: 590 5. Park Aye, Pomona, CA 91766-3038
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9/28/2016 - B: Survey BIS: 08391, Hasley Canyon Park (R), Address: 28700 West Quincy Street, Castaic, CA 91384

B: Survey BIS: 08392, Hasley Canyon Equestrian Center (R), Address: 28400 Industry Dr, Valencia, CA 91355

C: Survey BIS: 08297, Hahn State Recreation Area (5) (3 of 4), Address: 4100 5 La Cienega BIvd, Los Angeles, CA 90056

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey Fire Station 161, Address: 4475 West El Segundo Blvd, Hawthorne, CA 90250-4411

9/29/2016 - B: Survey BIS: 08335, Richard Rioux Park (N), Address: 26233 Faulkner Dr, Stevenson Ranch, CA 91381

B: Survey BIS: 08341, Pico Canyon Park (N), Address: 25600 Pico Canyon Rd, Stevenson Ranch, CA 91381

C: Survey BIS: 08297, Hahn State Recreation Area (5) (4 of 4), Address: 4100 S La Cienega Blvd, Los Angeles, CA 90056

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey Fire Station 171, Address: 141 W Regent St, Inglewood, CA 90301
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Project Issues and Resolutions
Undocumented Buildings -The lack of high-level building information remains an ongoing issue that affects the project’s
timeliness and efficiency. Field teams often find buildings for which no County record exists. Official building numbers, known as
LACO numbers, are crucial to joining newly observed data with existing County information, such as a building’s size, history and
known maintenance issues. In the past month, the field teams discovered 127 undocumented buildings, 54% of total. The extra
time spent researching records and interviewing personnel is slow and tedious. In response, the County is attempting to refresh its
list of existing buildings. Refreshing the County’s real estate records is a secondary benefit of the Deferred Maintenance Program.

Floorplan Acquisition - Throughout the program the lack of existing floor plans was a recurring issue which, in conjunction with
lack of LACO numbers, delayed assessment progress or cause certain visits to be rescheduled. One milestone to report is that
the County has exhausted its search for plans for the remaining buildings. Therefore, from the County’s perspective, this task is
complete. However, the field teams will need to draw plans for certain remaining buildings.

Non-building Assets -The two remaining County Departments, Parks and Recreation and Beaches and Harbors, are unique in that
the value of their assets and services are non-building elements within the landscape. These stand-alone landscape elements
include large parking lots, bridges, seawalls, play fields, playground equipment, etc. These features have blurred the scope of what
equipment the field teams should barcode. Throughout the project, the teams typically have barcoded equipment within and
adjacent to buildings. However, for these departments the teams have extended their attention somewhat into certain landscape
elements that are important to the department’s function. Ongoing discussions are now taking place to coordinate efforts for
revisits to assess some of these non-building elements The first non-building asset to be assessed will be parking lots

Project Expectations for October2016
• Teams will continue surveying buildings at Parks and Recreation, Beaches and Harbors

• Teams will visit certain fire stations which were not included in the Fire Department’s assessments in 2015

• All teams will continue field work four days per week

Anticipated Schedule Adjustments for October 2016
Just as in the preceding summer months, it is anticipated that throughout October, assessment teams may continue to discover
a high quantity of undocumented buildings. In general, most Parks and Recreation facilities are much more numerous than
originally anticipated.This variability of square footage reduces the assessment schedule’s precision—usually resulting in a
time extension. The most significant milestone expected for October is the substantial completion of the Beaches and Harbors
department.
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Anticipated Project Events during October 2016
10/03/2016 - B: Survey 815: 08264, Marshall Canyon Tree Farm (R), Address: 6550 N STEPHENS RANCH RD, La Verne, CA

C: Survey BIS: 08076, South Services Agency (5) (1 of 2), Address: 360W EL SEGUNDO BLVD, Los Angeles, CA

D: Pre-Survey and Survey Marina Del Rey

G: Pre-Survey BIS: 04710, Hollywood Bowl (R) (1 of 4), Address: 2301 N HIGHLAND AVE, Hollywood, CA

10/04/2016 - B: Survey BIS: 08523, Marshall Canyon Equestrian Center (R) (1 of 2), Address: 7000 Esperanza Drive, La Verne, CA

C: Survey BIS: 08076, South Services Agency (5) (2 of 2), Address: 360W EL SEGUNDO BLVD, Los Angeles, CA

D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)

10/05/2016 - B: Survey BIS: 08523, Marshall Canyon Equestrian Center (R) (2 of 2), Address: 7000 Esperanza Drive, La Verne, CA

C: Survey BIS:08108, Campanella Park(S), Address: 14812 Stanford Ave., Compton, CA

D: Pre-Survey and Survey Beaches and Harbors

10/06/2016 - B: Survey BIS: 08425, Peck Road Water Conservation Park (R), Address: 5401 N. Peck Road, Arcadia, CA

C: Survey BIS: 08078, Atlantic Avenue Park (E), Address: 5705 ATLANTIC AyE, East Los Angeles, CA

C: Survey BIS: 08183, Keller Park (Follow-Up), Address: 1045W 126TH ST, Los Angeles, CA

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey BlS: 04710, Hollywood Bowl (R) (2 of 4), Address: 2301 N HIGHLAND AyE, Hollywood, CA

10/11/2016 - B: Survey BIS: 08880 and 08882, Santa Fe Dam Recreation Area (1 of 6), Address: 15501 E ARROW HIGHWAY, Irwindale,
CA

C: Survey Fire Station 193, Address: 1000 Risner Way, La Habra, CA 90631

C: Survey Fire Station 194, Address: 1401 S. Beach Blvd., La Habra, CA 90631

D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)

10/12/2016 - B: Survey BIS: 08880 and 08882, Santa Fe Dam Recreation Area (2 of 6), Address: 15501 E ARROW HIGHWAY, Irwindale,
CA

C: Survey Fire Station 32, Address: 605 N. Angeleno Avenue, Azusa, CA 91702-2904

C: Survey Fire Station 152, Address: 807W. Cypress Street, Covina, CA 91722-2641

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey BIS: 04710, Hollywood Bowl (R) (3 of 4), Address: 2301 N HIGHLAND AyE, Hollywood, CA

10/13/2016 - B: Survey BIS: 08880 and 08882, Santa Fe Dam Recreation Area (3 of 6),Address: 15501 E ARROW HIGHWAY, Irwindale,
CA

C: Survey Fire Station 153, Address: 1577 E. Cypress Street, Covina, CA 91724-2120

C: Survey Fire Station, 154, Address: 401 N. Second Avenue, Covina, CA 91 723-1644

D: Pre-Survey and Survey Beaches and Harbors

10/17/2016 - B: Survey 815: 08880 and 08882, Santa Fe Dam Recreation Area (4 of 6), Address: 15501 E ARROW HIGHWAY, Irwindale,
CA

C: Survey Fire Station 182, Address: 1059 N. White Ave., Pomona, CA 91 768-3038

C: Survey Fire Station 186, Address: 280 E. Bonita Ave., Pomona, CA 91767-1924

D: Pre-Survey and Survey Marina Del Rey

10/18/2016 - 8: Survey 815: 08880 and 08882, Santa Fe Dam Recreation Area (5 of 6), Address: 15501 E ARROW HIGHWAY, Irwindale,
CA

C: Survey Fire Station 183, Address: 708 N. San Antonio Aye, Pomona, CA 91767-4910

C: Survey Fire Station 184, Address: 1980W. Orange Grove Ave., Pomona, CA 91768-2046

C: Survey Fire Station 185, Address: 925 E. Lexington Ave., Pomona, CA 91766-5204

D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)

G: Pre-Survey Fire Station 17, Address: 12006 Hadley Street, Whittier, CA 90601-3910
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Anticipated Project Events during September 2016 (continued)
G: Pre-Survey Fire Station 118, Address: 1 7056 Gale Avenue, City of Industry, CA 91745-1807

10/19/2016- B: Survey BlS: 08880 and 08882, Santa Fe Dam Recreation Area (6 of 6), Address: 15501 E ARROW HIGHWAY lrwindale
CA

C: Survey Fire Station 147, Address: 3161 E. Imperial Highway, Lynwood, CA 90262

C: Survey Fire Station 148, Address: 4264 Martin Luther King Jr. Blvd., Lynwood, CA 90262-3807

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey BIS: 05949, Del Valle Regional Training Center (Follow-Up), Address: 28101 Chiqito Canyon Road, Castaic, CA

10/20/2016 - B: Survey BIS: 08113, Del Valle Park, Address: 28201 West Sloan Canyon Road, Castaic, CA

B: Survey BIS: 08503, Charles White Park (E), Address: 31320 North Castaic Road, Castaic, CA

C: Survey Fire Station 9, Address: 7116 Makee Ave. Los Angeles CA 90001

C: Survey Fire Station 163, Address: 6320 Pine Ave., Bell, CA 90201-1 221

D: Pre-Survey and Survey Beaches and Harbors

G: Pre-Survey Fire Station 191, Address: 850W. La Habra Blvd., La Habra, CA 90631

10/24/2016 - B: Survey BIS: 08213, Hart Park (R) (1 of 4), Address: 24151 NEWHALL AyE, Santa Clarita, CA

C: Survey Fire Station 2, Address: 340 Palos Verdes Drive W., Palos Verdes Estates 90274-1299

C: Survey Fire Station 160, Address: 5323 West Rosecrans Avenue, Hawthorne, CA 90250-6622

D: Pre-Survey and Survey Marina Del Rey

10/25/2016 - B: Survey BIS: 08213, Hart Park CR) (2 of 4), Address: 24151 NEWHALL AyE, Santa Clarita, CA

C: Survey Fire Station 158, Address: 1650W. 162nd Street, Gardena, CA 90247

C: Survey Fire Station 159, Address: 2030W. 135th Street, Gardena, CA 90249

D: Pre-Survey and Survey Beaches and Harbors (Fire Sites Only)

10/26/2016 - B: Survey BIS: 08213, Hart Park CR) (3 of 4), Address: 24151 NEWHALL AyE, Santa Clarita, CA

C: Survey Fire Station 162, Address: 12151 Crenshaw Blvd., Hawthorne, CA 90250-3301

C: Survey Fire Station 1 70, Address: 10701 S. Crenshaw, lnglewood, CA 90304

D: Pre-Survey and Survey Beaches and Harbors

10/27/2016 - B: Survey BIS: 08213, Hart Park (R) (4 of 4), Address: 24151 NEWHALL AyE, Santa Clarita, CA

C: Survey Fire Station 172, Address: 810 Centinela Ave., Inglewood, CA 90302

C: Survey Fire Station 173, Address: 9001 S. Crenshaw, Inglewood, CA 90303

D: Pre-Survey and Survey Beaches and Harbors

10/31/2016 - B: Survey BIS: 08340, Tesoro Adobe Historic Park CR) (1 of 2), Address: 29350 Avenida Rancho Tesoro, Valencia, CA

C: Survey Fire Station 128, Address: 28450 Whites Cyn. Road, Santa Clarita, CA 91351

C: Survey Fire Station 156, Address: 24505 Copper Hill Drive, Valencia, CA 91354

D: Pre Survey and Survey Marina Del Rey




